
FAIRVIEW CAMPUS
New Middle School and High School

Tony Marchio Drive

Townsend, DE  19734

\

BID PAC ‘B’

Volume 1 of 2

DIVISION 0 - 1 

Date: November 14, 2017



 

Appoquinimink School District                   

Fairview Campus Middle & High Schools 

Bid Package B 10 November 2017   

 

TABLE OF CONTENTS 000110-1 
PU09, Revised 2-2017 

 

Division 0 - Procurement and Contract Requirements 

 

000110 Table of Contents  

000115 List of Drawings  

001113 Advertisement for Bid  

002113 Instructions to Bidders  

003132 Geotechnical Data  

004100 Bid Forms  

005200  Agreement Forms  

006113 Performance and Payment Bond Forms  

006216 Certificate of Insurance  

007200 General Conditions    

007300 Supplementary General Conditions  

007343 Wage Rate Requirements  

008114  Drug Testing Forms 

 

Division 1 - General Requirements 

 

011100  Summary of Work - Work Covered by Contract Documents 

012100 Allowances  

012200 Unit Prices  

012300 Alternates 

012600 Change Order Procedures  

012613 Contractor Compensation  

012900 Payment Procedures  

013113 Project Coordination Meetings  

013119 Pre-installation Meetings  

013125 Web-Based Project Management System 

013216 Construction Schedule  

013219 Submittals Register 

013226 Contractor Daily Reports  

013300 Submittal Procedures 

013500 Contractor Employee Background Check 

013523 Safety Program  

014500 Quality Control  

015200 Construction Facilities & Temporary Controls  

016200 Material and Equipment  

017123 Field Engineering  

017700 Contract Closeout  

 

 

 



 

Appoquinimink School District                   

Fairview Campus Middle & High Schools 

Bid Package B 10 November 2017   

 

TABLE OF CONTENTS 000110-2 
PU09, Revised 2-2017 

Division 2 – 34 – Technical Specifications 

 

Division 03 - Concrete 

 

033000  Cast-in-Place Concrete 

033050 Integral Concrete Waterproofing 

 

Division 04 - Masonry 

 

042000  Unit Masonry 

 

Division 07 – Thermal and Moisture Protection 

 

071113  Bituminous Dampproofing 

071313  Sheet Waterproofing 

072100  Thermal Insulation 

072616 Under-Slab Vapor Barrier/Retarder 

079200 Joint Sealants 

 

Division 22 - Plumbing 

 

221113 Facility Water Distribution Piping 

221313 Facility Sanitary Sewers 

 

Division 31 - Earthwork 

 

311000 Site Clearing 

312000 Earth Moving 

312319 Dewatering 

316219 Timber Piles 

 

Division 32 – Exterior Improvements 

 

321216 Asphalt Paving 

321313 Concrete Paving 

321814 Subgrade and Stone Aggregate Drainage Layer 

323113 Chain Link Fences and Gates 

 

Division 33 - Utilities 

 

331000 Storm Utility Drainage Piping 

334600 Subdrainage 



Appoquinimink School District                   

Fairview Campus Middle & High Schools 

Bid Package B 10 November 2017   
                   

 

LIST OF DRAWINGS  000115-1 

PU 09, Revised 5/11 

SECTION 000115 LIST OF DRAWINGS 

  

 
 

DRWG 

NO. 

 

DRAWING NAME 

 

BID 

PACKS 

 

ISSUE 

DATE 

LATEST 

REV. 

DATE 

C-001 INDEX PLAN BPB 11/10/17  

C-110 GENERAL SITE LAYOUT & UTILITY PLANS BPB 11/10/17  

C-111 GENERAL SITE LAYOUT & UTILITY PLANS BPB 11/10/17  

C-112 GENERAL SITE LAYOUT & UTILITY PLANS BPB 11/10/17  

C-113 GENERAL SITE LAYOUT & UTILITY PLANS BPB 11/10/17  

C-114 GENERAL SITE LAYOUT & UTILITY PLANS BPB 11/10/17  

C-115 GENERAL SITE LAYOUT & UTILITY PLANS BPB 11/10/17  

C-116 GENERAL SITE LAYOUT & UTILITY PLANS BPB 11/10/17  

C-117 GENERAL SITE LAYOUT & UTILITY PLANS BPB 11/10/17  

C-118 GENERAL SITE LAYOUT & UTILITY PLANS BPB 11/10/17  

C-119 GENERAL SITE LAYOUT & UTILITY PLANS BPB 11/10/17  

C-120 GENERAL SITE LAYOUT & UTILITY PLANS BPB 11/10/17  

C-121 GENERAL SITE LAYOUT & UTILITY PLANS BPB 11/10/17  

C-122 GENERAL SITE LAYOUT & UTILITY PLANS BPB 11/10/17  

C-123 GENERAL SITE LAYOUT & UTILITY PLANS BPB 11/10/17  

C-124 GENERAL SITE LAYOUT & UTILITY PLANS BPB 11/10/17  

C-125 GENERAL SITE LAYOUT & UTILITY PLANS BPB 11/10/17  

C-126 GENERAL SITE LAYOUT & UTILITY PLANS BPB 11/10/17  

C-127 GENERAL SITE LAYOUT & UTILITY PLANS BPB 11/10/17  

C-128 GENERAL SITE LAYOUT & UTILITY PLANS BPB 11/10/17  

C-129 GENERAL SITE LAYOUT & UTILITY PLANS BPB 11/10/17  

C-130 GENERAL SITE LAYOUT & UTILITY PLANS BPB 11/10/17  

C-140 LINES AND GRADES PLANS BPB 11/10/17  

C-141 LINES AND GRADES PLANS BPB 11/10/17  

C-142 LINES AND GRADES PLANS BPB 11/10/17  

C-143 LINES AND GRADES PLANS BPB 11/10/17  

C-144 LINES AND GRADES PLANS BPB 11/10/17  

C-145 LINES AND GRADES PLANS BPB 11/10/17  

C-146 LINES AND GRADES PLANS BPB 11/10/17  

C-147 LINES AND GRADES PLANS BPB 11/10/17  

C-148 LINES AND GRADES PLANS BPB 11/10/17  

C-149 LINES AND GRADES PLANS BPB 11/10/17  

C-150 LINES AND GRADES PLANS BPB 11/10/17  

C-151 LINES AND GRADES PLANS BPB 11/10/17  

C-152 LINES AND GRADES PLANS BPB 11/10/17  

C-153 LINES AND GRADES PLANS BPB 11/10/17  

C-154 LINES AND GRADES PLANS BPB 11/10/17  

C-155 LINES AND GRADES PLANS BPB 11/10/17  



Appoquinimink School District                   

Fairview Campus Middle & High Schools 

Bid Package B 10 November 2017   
                   

 

LIST OF DRAWINGS  000115-2 

PU 09, Revised 5/11 

C-156 LINES AND GRADES PLANS BPB 11/10/17  

C-157 LINES AND GRADES PLANS BPB 11/10/17  

C-158 LINES AND GRADES PLANS BPB 11/10/17  

C-159 LINES AND GRADES PLANS BPB 11/10/17  

C-160 LINES AND GRADES PLANS BPB 11/10/17  
C-200 SEDIMENT & STORM WATER COVER 

SHEET & GENERAL NOTES 

BPB 11/10/17  

C-201 OVERALL CONSTRUCTION SITE PHASING BPB 11/10/17  
C-202 OVERALL PRE-CONSTRUCTION SITE 

STORMWATER MANAGEMENT PLAN 

BPB 11/10/17  

C-203 PRE-CONSTRUCTION STORMWATER 

MANAGEMENT PLANS 

BPB 11/10/17  

C-204 PRE-CONSTRUCTION STORMWATER 

MANAGEMENT PLANS 

BPB 11/10/17  

C-205 PRE-CONSTRUCTION STORMWATER 

MANAGEMENT PLANS 

BPB 11/10/17  

C-206 PRE-CONSTRUCTION STORMWATER 

MANAGEMENT PLANS 

BPB 11/10/17  

C-207 PRE-CONSTRUCTION STORMWATER 

MANAGEMENT PLANS 

BPB 11/10/17  

C-208 PRE-CONSTRUCTION STORMWATER 

MANAGEMENT PLANS 

BPB 11/10/17  

C-209 PRE-CONSTRUCTION STORMWATER 

MANAGEMENT PLANS 

BPB 11/10/17  

C-210 PRE-CONSTRUCTION STORMWATER 

MANAGEMENT PLANS 

BPB 11/10/17  

C-211 PRE-CONSTRUCTION STORMWATER 

MANAGEMENT PLANS 

BPB 11/10/17  

C-212 PRE-CONSTRUCTION STORMWATER 

MANAGEMENT PLANS 

BPB 11/10/17  

C-213 PRE-CONSTRUCTION STORMWATER 

MANAGEMENT PLANS 

BPB 11/10/17  

C-214 PRE-CONSTRUCTION STORMWATER 

MANAGEMENT PLANS 

BPB 11/10/17  

C-215 PRE-CONSTRUCTION STORMWATER 

MANAGEMENT PLANS 

BPB 11/10/17  

C-216 PRE-CONSTRUCTION STORMWATER 

MANAGEMENT PLANS 

BPB 11/10/17  

C-217 PRE-CONSTRUCTION STORMWATER 

MANAGEMENT PLANS 

BPB 11/10/17  

C-218 PRE-CONSTRUCTION STORMWATER 

MANAGEMENT PLANS 

BPB 11/10/17  



Appoquinimink School District                   

Fairview Campus Middle & High Schools 

Bid Package B 10 November 2017   
                   

 

LIST OF DRAWINGS  000115-3 

PU 09, Revised 5/11 

C-219 PRE-CONSTRUCTION STORMWATER 

MANAGEMENT PLANS 

BPB 11/10/17  

C-220 PRE-CONSTRUCTION STORMWATER 

MANAGEMENT PLANS 

BPB 11/10/17  

C-221 PRE-CONSTRUCTION STORMWATER 

MANAGEMENT PLANS 

BPB 11/10/17  

C-222 PRE-CONSTRUCTION STORMWATER 

MANAGEMENT PLANS 

BPB 11/10/17  

C-223 PRE-CONSTRUCTION STORMWATER 

MANAGEMENT PLANS 

BPB 11/10/17  

C-224 OVERALL CONSTRUCTION SITE 

STORMWATER MANAGEMENT PLAN 

BPB 11/10/17  

C-225 CONSTRUCTION SITE STORMWATER 

MANAGEMENT PLAN 

BPB 11/10/17  

C-226 CONSTRUCTION SITE STORMWATER 

MANAGEMENT PLAN 

BPB 11/10/17  

C-227 CONSTRUCTION SITE STORMWATER 

MANAGEMENT PLAN 

BPB 11/10/17  

C-228 CONSTRUCTION SITE STORMWATER 

MANAGEMENT PLAN 

BPB 11/10/17  

C-229 CONSTRUCTION SITE STORMWATER 

MANAGEMENT PLAN 

BPB 11/10/17  

C-230 CONSTRUCTION SITE STORMWATER 

MANAGEMENT PLAN 

BPB 11/10/17  

C-231 CONSTRUCTION SITE STORMWATER 

MANAGEMENT PLAN 

BPB 11/10/17  

C-232 CONSTRUCTION SITE STORMWATER 

MANAGEMENT PLAN 

BPB 11/10/17  

C-233 CONSTRUCTION SITE STORMWATER 

MANAGEMENT PLAN 

BPB 11/10/17  

C-234 CONSTRUCTION SITE STORMWATER 

MANAGEMENT PLAN 

BPB 11/10/17  

C-235 CONSTRUCTION SITE STORMWATER 

MANAGEMENT PLAN 

BPB 11/10/17  

C-236 CONSTRUCTION SITE STORMWATER 

MANAGEMENT PLAN 

BPB 11/10/17  

C-237 CONSTRUCTION SITE STORMWATER 

MANAGEMENT PLAN 

BPB 11/10/17  

C-238 CONSTRUCTION SITE STORMWATER 

MANAGEMENT PLAN 

BPB 11/10/17  

C-239 CONSTRUCTION SITE STORMWATER 

MANAGEMENT PLAN 

BPB 11/10/17  



Appoquinimink School District                   

Fairview Campus Middle & High Schools 

Bid Package B 10 November 2017   
                   

 

LIST OF DRAWINGS  000115-4 

PU 09, Revised 5/11 

C-240 CONSTRUCTION SITE STORMWATER 

MANAGEMENT PLAN 

BPB 11/10/17  

C-241 CONSTRUCTION SITE STORMWATER 

MANAGEMENT PLAN 

BPB 11/10/17  

C-242 CONSTRUCTION SITE STORMWATER 

MANAGEMENT PLAN 

BPB 11/10/17  

C-243 CONSTRUCTION SITE STORMWATER 

MANAGEMENT PLAN 

BPB 11/10/17  

C-244 CONSTRUCTION SITE STORMWATER 

MANAGEMENT PLAN 

BPB 11/10/17  

C-245 CONSTRUCTION SITE STORMWATER 

MANAGEMENT PLAN 

BPB 11/10/17  

C-300 FIRE MARSHAL RECORD TYPE PLANS BPB 11/10/17  

C-301 FIRE MARSHAL RECORD TYPE PLANS BPB 11/10/17  

C-302 FIRE MARSHAL RECORD TYPE PLANS BPB 11/10/17  

C-303 FIRE MARSHAL RECORD TYPE PLANS BPB 11/10/17  

C-304 FIRE MARSHAL RECORD TYPE PLANS BPB 11/10/17  

C-305 FIRE MARSHAL RECORD TYPE PLANS BPB 11/10/17  

C-306 FIRE MARSHAL RECORD TYPE PLANS BPB 11/10/17  

C-307 FIRE MARSHAL RECORD TYPE PLANS BPB 11/10/17  

C-308 FIRE MARSHAL RECORD TYPE PLANS BPB 11/10/17  

C-309 FIRE MARSHAL RECORD TYPE PLANS BPB 11/10/17  

C-310 FIRE MARSHAL RECORD TYPE PLANS BPB 11/10/17  

C-311 FIRE MARSHAL RECORD TYPE PLANS BPB 11/10/17  

C-312 FIRE MARSHAL RECORD TYPE PLANS BPB 11/10/17  

C-313 FIRE MARSHAL RECORD TYPE PLANS BPB 11/10/17  

C-314 FIRE MARSHAL RECORD TYPE PLANS BPB 11/10/17  

C-315 FIRE MARSHAL RECORD TYPE PLANS BPB 11/10/17  

C-316 FIRE MARSHAL RECORD TYPE PLANS BPB 11/10/17  

C-317 FIRE MARSHAL RECORD TYPE PLANS BPB 11/10/17  

C-318 FIRE MARSHAL RECORD TYPE PLANS BPB 11/10/17  

C-319 FIRE MARSHAL RECORD TYPE PLANS BPB 11/10/17  

C-320 FIRE MARSHAL RECORD TYPE PLANS BPB 11/10/17  

C-321 FIRE MARSHAL RECORD TYPE PLANS BPB 11/10/17  

C-400 SANITARY SEWER INDEX PLAN BPB 11/10/17  

C-401 SANITARY SEWER PLAN AND PROFILES BPB 11/10/17  

C-402 SANITARY SEWER PLAN AND PROFILES BPB 11/10/17  

C-403 SANITARY SEWER PLAN AND PROFILES BPB 11/10/17  

C-500 SITE DETAILS AND SECTIONS BPB 11/10/17  

C-501 SITE DETAILS AND SECTIONS BPB 11/10/17  

C-510 SANITARY SEWER DETAILS BPB 11/10/17  

C-511 SANITARY SEWER DETAILS BPB 11/10/17  

C-512 PUMP STATION DETAILS BPB 11/10/17  



Appoquinimink School District                   

Fairview Campus Middle & High Schools 

Bid Package B 10 November 2017   
                   

 

LIST OF DRAWINGS  000115-5 

PU 09, Revised 5/11 

C-520 ATHLETIC FIELD DETAILS AND SECTIONS BPB 11/10/17  

C-521 ATHLETIC FIELD DETAILS AND SECTIONS BPB 11/10/17  

C-522 ATHLETIC FIELD DETAILS AND SECTIONS BPB 11/10/17  

C-523 ATHLETIC FIELD DETAILS AND SECTIONS BPB 11/10/17  

C-524 ATHLETIC FIELD DETAILS AND SECTIONS BPB 11/10/17  

C-530 SITE LIGHTING DETAILS BPB 11/10/17  

C-531 SITE LIGHTING DETAILS BPB 11/10/17  

C-532 SITE LIGHTING DETAILS BPB 11/10/17  

C-533 SITE LIGHTING DETAILS BPB 11/10/17  

C-534 SITE LIGHTING DETAILS BPB 11/10/17  

C-535 SITE LIGHTING DETAILS BPB 11/10/17  

C-540 CONSTRUCTION SITE DETAILS & NOTES BPB 11/10/17  

C-541 CONSTRUCTION SITE DETAILS & NOTES BPB 11/10/17  

C-542 CONSTRUCTION SITE DETAILS & NOTES BPB 11/10/17  

C-543 CONSTRUCTION SITE DETAILS & NOTES BPB 11/10/17  

C-544 POST CONSTRUCTION STORMWATER 

MANAGEMENT PLAN – FACILITY #1 

BPB 11/10/17  

C-545 POST CONSTRUCTION STORMWATER 

MANAGEMENT PLAN – FACILITY #1 

BPB 11/10/17  

C-546 POST CONSTRUCTION STORMWATER 

MANAGEMENT PLAN – FACILITY #2 

BPB 11/10/17  

C-547 POST CONSTRUCTION STORMWATER 

MANAGEMENT PLAN – FACILITY #2 

BPB 11/10/17  

C-548 POST CONSTRUCTION STORMWATER 

MANAGEMENT PLAN – FACILITY #3 

BPB 11/10/17  

C-549 POST CONSTRUCTION STORMWATER 

MANAGEMENT PLAN – FACILITY #4 

BPB 11/10/17  

C-550 POST CONSTRUCTION STORMWATER 

MANAGEMENT PLAN – FACILITY #4 

BPB 11/10/17  

C-551 POST CONSTRUCTION STORMWATER 

MANAGEMENT PLAN – FACILITY #5 

BPB 11/10/17  

C-552 POST CONSTRUCTION STORMWATER 

MANAGEMENT PLAN – FACILITY #6 

BPB 11/10/17  

C-553 POST CONSTRUCTION STORMWATER 

MANAGEMENT PLAN – FACILITY #7 

BPB 11/10/17  

C-554 POST CONSTRUCTION STORMWATER 

MANAGEMENT PLAN – FACILITY #7 

BPB 11/10/17  

C-555 POST CONSTRUCTION STORMWATER 

MANAGEMENT PLAN – FACILITY #8 

BPB 11/10/17  

C-556 POST CONSTRUCTION STORMWATER 

MANAGEMENT PLAN – FACILITY #8 

BPB 11/10/17  

C-557 POST CONSTRUCTION STORMWATER 

MANAGEMENT PLAN – FACILITY #9 

BPB 11/10/17  



Appoquinimink School District                   

Fairview Campus Middle & High Schools 

Bid Package B 10 November 2017   
                   

 

LIST OF DRAWINGS  000115-6 

PU 09, Revised 5/11 

C-558 POST CONSTRUCTION STORMWATER 

MANAGEMENT PLAN – FACILITY #9 

BPB 11/10/17  

C-559 POST CONSTRUCTION STORMWATER 

MANAGEMENT PLAN – FACILITY #10 

BPB 11/10/17  

C-560 POST CONSTRUCTION STORMWATER 

MANAGEMENT PLAN – FACILITY #10 

BPB 11/10/17  

C-561 POST CONSTRUCTION STORMWATER 

MANAGEMENT PLAN – FACILITY #11 

BPB 11/10/17  

C-562 POST CONSTRUCTION STORMWATER 

MANAGEMENT PLAN – FACILITY #11 

BPB 11/10/17  

C-563 POST CONSTRUCTION STORMWATER 

MANAGEMENT PLAN – FACILITY #12 

BPB 11/10/17  

C-564 POST CONSTRUCTION STORMWATER 

MANAGEMENT PLAN – FACILITY #12 

BPB 11/10/17  

C-565 POST CONSTRUCTION STORMWATER 

MANAGEMENT PLAN – FACILITY #13 

BPB 11/10/17  

C-566 POST CONSTRUCTION STORMWATER 

MANAGEMENT PLAN – FACILITY #13 

BPB 11/10/17  

C-567 POST CONSTRUCTION STORMWATER 

MANAGEMENT PLAN – FACILITY #17 

BPB 11/10/17  

     

G-001 COVER SHEET BPB 11/10/17  

G-002 DRAWING LIST BPB 11/10/17  

G-100 CODE REVIEW BPB 11/10/17  

G-111 FIRST FLOOR CODE REVIEW PLAN BPB 11/10/17  

G-112 SECOND FLOOR CODE REVIEW PLAN BPB 11/10/17  

     

A-001 GENERAL NOTES, SYMBOLS, AND 

ABBREVIATIONS 

BPB 11/10/17  

A-002 EXTERIOR WALL ASSEMBLIES BPB 11/10/17  

A-101 OVERALL FIRST FLOOR PLAN BPB 11/10/17  

A-102 OVERALL SECOND FLOOR PLAN BPB 11/10/17  

A-111 FIRST FLOOR PLAN – AREA ‘A’ BPB 11/10/17  

A-112 FIRST FLOOR PLAN – AREA ‘B’ BPB 11/10/17  

A-113 FIRST FLOOR PLAN – AREA ‘C’ BPB 11/10/17  

A-114 FIRST FLOOR PLAN – AREA ‘D’ BPB 11/10/17  

A-115 FIRST FLOOR PLAN – AREA ‘E’ BPB 11/10/17  

A-116 FIRST FLOOR PLAN – AREA ‘F’ BPB 11/10/17  

A-117 FIRST FLOOR PLAN – AREA ‘G’ BPB 11/10/17  

A-118 FIRST FLOOR PLAN – AREA ‘H’ BPB 11/10/17  

A-118.A FIRST FLOOR PLAN – AREA ‘H’ 

ALTERNATE 

BPB 11/10/17  

A-121 SECOND FLOOR PLAN – AREA ‘A’ BPB 11/10/17  



Appoquinimink School District                   

Fairview Campus Middle & High Schools 

Bid Package B 10 November 2017   
                   

 

LIST OF DRAWINGS  000115-7 

PU 09, Revised 5/11 

A-122 SECOND FLOOR PLAN – AREA ‘B’ BPB 11/10/17  

A-123 SECOND FLOOR PLAN – AREA ‘C’ BPB 11/10/17  

A-125 SECOND FLOOR PLAN – AREA ‘E’ BPB 11/10/17  

A-126 SECOND FLOOR PLAN – AREA ‘F’ BPB 11/10/17  

A-127 SECOND FLOOR PLAN – AREA ‘G’ BPB 11/10/17  

A-128 SECOND FLOOR PLAN – AREA ‘H’ BPB 11/10/17  

A-128.A SECOND FLOOR PLAN – AREA ‘H’ 

ALTERNATE 

BPB 11/10/17  

A-129 PENTHOUSE PLANS & ELEVATIONS BPB 11/10/17  

A-431 ENLARGED THEATER PLAN – ORCH. PIT BPB 11/10/17  

A-432 ENLARGED THEATER PLAN – ORCHESTRA BPB 11/10/17  

A-445 ENLARGED THEATER SECTION BPB 11/10/17  

A-481 ENLARGED ELEVATOR PLANS & 

SECTIONS 

BPB 11/10/17  

A-491 ENLARGED STAIR PLANS & SECTIONS BPB 11/10/17  

A-494 ENLARGED STAIR PLANS & SECTIONS BPB 11/10/17  

A-502 EXTERIOR SECTION DETAILS – 

FOUNDATIONS 

BPB 11/10/17  

     

S-001 COVER SHEET BPB 11/10/17  

S-002 GENERAL NOTES BPB 11/10/17  

S-003 PROJECT SCHEDULES BPB 11/10/17  

S-110 OVERALL FOUNDATION PLAN BPB 11/10/17  

S-111 FOUNDATION PLAN – AREA A BPB 11/10/17  

S-112 FOUNDATION PLAN – AREA B BPB 11/10/17  

S-113 FOUNDATION PLAN – AREA C BPB 11/10/17  

S-114 FOUNDATION PLAN – AREA D BPB 11/10/17  

S-115 FOUNDATION PLAN – AREA E BPB 11/10/17  

S-116 FOUNDATION PLAN – AREA F BPB 11/10/17  

S-117 FOUNDATION PLAN – AREA G BPB 11/10/17  

S-118 FOUNDATION PLAN – AREA H BPB 11/10/17  

S-118.A FOUNDATION PLAN – AREA H 

ALTERNATE 

BPB 11/10/17  

S-119 GREENHOUSE PLANS & SECTIONS BPB 11/10/17  

S-120 OVERALL SECOND FLOOR / LOW ROOF 

FRAMING PLAN 

BPB 11/10/17  

S-121 SECOND FLOOR FRAMING PLAN – AREA A BPB 11/10/17  

S-122 SECOND FLOOR FRAMING PLAN – AREA B BPB 11/10/17  

S-123 SECOND FLOOR FRAMING PLAN – AREA C BPB 11/10/17  

S-124 SECOND FLOOR FRAMING PLAN – AREA D BPB 11/10/17  

S-125 SECOND FLOOR FRAMING PLAN – AREA E BPB 11/10/17  

S-126 SECOND FLOOR FRAMING PLAN – AREA F BPB 11/10/17  

S-127 SECOND FLOOR FRAMING PLAN – AREA G BPB 11/10/17  



Appoquinimink School District                   

Fairview Campus Middle & High Schools 

Bid Package B 10 November 2017   
                   

 

LIST OF DRAWINGS  000115-8 

PU 09, Revised 5/11 

S-128 SECOND FLOOR FRAMING PLAN – AREA H BPB 11/10/17  

S-128.A SECOND FLOOR FRAMING PLAN – AREA H 

ALTERNATE 

BPB 11/10/17  

S-130 OVERALL ROOF FRAMING PLAN BPB 11/10/17  

S-131 ROOF FRAMING PLAN – AREA A BPB 11/10/17  

S-132 ROOF FRAMING PLAN – AREA B BPB 11/10/17  

S-133 ROOF FRAMING PLAN – AREA C BPB 11/10/17  

S-134 ROOF FRAMING PLAN – AREA D BPB 11/10/17  

S-135 ROOF FRAMING PLAN – AREA E BPB 11/10/17  

S-136 ROOF FRAMING PLAN – AREA F BPB 11/10/17  

S-137 ROOF FRAMING PLAN – AREA G BPB 11/10/17  

S-138 ROOF FRAMING PLAN – AREA H BPB 11/10/17  

S-138.A ROOF FRAMING PLAN – AREA H 

ALTERNATE 

BPB 11/10/17  

S-302 PARTIAL PLANS BPB 11/10/17  

S-501 TYPICAL FOUNDATION DETAILS BPB 11/10/17  

S-502 FOUNDATION SECTIONS & DETAILS BPB 11/10/17  

S-503 FOUNDATION SECTIONS & DETAILS BPB 11/10/17  

S-504 FOUNDATION SECTIONS & DETAILS BPB 11/10/17  

S-511 TYPICAL FRAMING DETAILS BPB 11/10/17  

S-512 TYPICAL FRAMING DETAILS BPB 11/10/17  

S-513 FRAMING SECTIONS AND DETAILS BPB 11/10/17  

S-514 FRAMING SECTIONS AND DETAILS BPB 11/10/17  

S-515 FRAMING SECTIONS AND DETAILS BPB 11/10/17  

S-516 FRAMING SECTIONS AND DETAILS BPB 11/10/17  

S-517 FRAMING SECTIONS AND DETAILS BPB 11/10/17  

S-518 FRAMING SECTIONS AND DETAILS BPB 11/10/17  

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     
  



Appoquinimink School District                   

Fairview Campus Middle & High Schools 

Bid Package B  10 November 2017   
                   

                                                                                                                                                                                                      

ADVERTISEMENT FOR BID 001113-1 

PU09, Revised 2/2017 

SECTION 001113 ADVERTISEMENT FOR BID 

 

Receipt of Bids 

 

Public notice is hereby given that sealed bids for the following prime contracts will be received for 

the construction of Appoquinimink School District Fairview Campus Middle & High School 

located in Townsend, Delaware.  Bids will be received at the office of Appoquinimink School 

District Office, Marion Proffitt Training Center, 118 South Sixth Street Odessa, DE 19730 until 

2:00 PM local time on Thursday, December 14, 2017 at which time they will be publicly opened 

and read aloud.  Bidder bears the risk of late delivery.  Any bids received after the stated time will 

be returned unopened.  The time and location of the bid opening may be extended with a minimum 

of 2 calendar days’ notice to the Bidders. 

 

 Contract: B-02 : Sitework (Campus) 

 Contract: B-03 : Driven Timber Piles (Campus) 

 Contract: B-04 : Foundation Concrete & Waterproofing (Campus) 

 Contract: B-05 : Foundation Masonry & Dampproofing (Campus) 

 

Bidding Document  

 

1.   Documents may be examined on the State of Delaware Online Bid Solicitation Directory, 

bids.delaware.gov, or at the office of the Construction Manager, EDIS Company, 110 S. 

Poplar Street, Suite 400, Wilmington, Delaware 19801; on or after November 24, 2017. 

 

2. Documents may be viewed and downloaded at EDiS’ FTP site on or after November 24, 2017. 

Bidders requesting the log on information may obtain user name and password permission by 

contracting: Jackie McKee at jmckee@ediscompany.com . Each contractor will be required to 

provide the following information prior to receiving the log on information:  company name, 

contact name, email address phone number, fax number and postal mailing address. Upon 

receipt of this information, instructions detailing how to access the bid document on the FTP 

site will be emailed to you. 

 

3. It is the responsibility of each bidder to review and coordinate all Project Documents.  This 

includes plans, specifications and addendums.  Documents may be examined on the State of 

Delaware Online Bid Solicitation Directory, http://bids.delaware.gov or at the office of the 

Construction Manager, EDiS Company, 110 S. Poplar Street, Suite 400, Wilmington, DE 19801. 

 

Bid Security 

 

A bid security in the amount of 10% of the bid, plus a consent of surety must accompany each bid.  

Bid Security shall specify the Owner as the obligee. Owner: Appoquinimink School District.   

 

 

 

 

mailto:jmckee@ediscompany.com
http://bids.delaware.gov/
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Pre-Bid Meeting 

 

A pre-bid meeting will be held at Appoquinimink School District Office, Marion Proffitt 

Training Center, 118 South Sixth Street Odessa, DE 19730 on Wednesday, November 29, 2017 at 

3:00 PM local time.   

 

Questions 

 

Please contact EDiS Company, Andrew Hickey at (302) 421-2972 or ahickey@ediscompany.com 

with questions. 

 

Conformance to the Delaware Architectural Accessibility Act and the standards of the 

Architectural Accessibility Board is required on the Project. 

 

Prevailing Wage Rates 

Prevailing Wage Rates, as directed by Delaware Law, must be adhered to where applicable. 

 

Pursuant to the Office of Management and Budget (OMB) “4104 Regulations for the Drug Testing 

of Contractor and Subcontractor Employees Working on Large Public Works Projects” required 

that Contractors and Subcontractors who work on Large Public Works Contracts funded all or in 

part with public funds implement a Mandatory Drug Testing Program.  The regulation can be 

downloaded from the following website: 

 

http://regulations.delaware.gov/register/september2015/final/19%20DE%20Reg%20207%2009-01-

15.pdf 

 

END OF SECTION 

mailto:ahickey@ediscompany.com
http://regulations.delaware.gov/register/september2015/final/19%20DE%20Reg%20207%2009-01-15.pdf
http://regulations.delaware.gov/register/september2015/final/19%20DE%20Reg%20207%2009-01-15.pdf
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SECTION 002113 - INSTRUCTIONS TO BIDDERS 

 

1. DEFINITIONS 

 

A. Bidding Documents include the Bidding Requirements and the proposed Contract 

Documents.  The Bidding Requirements consist of the Advertisement for Bid, Invitation 

to Bid, Instructions to Bidders, Supplementary Instructions to Bidders (if any), General 

Conditions, Supplementary General Conditions, General Requirements, Special 

Provisions (if any), the Bid Form (including the Non-collusion Statement), and other 

sample bidding and contract forms.  The proposed Contract Documents consist of the 

form of Agreement between the Owner and Contractor, as well as the Drawings, 

Specifications (Project Manual) and all Addenda issued prior to execution of the 

Contract.  

 

 B.  All definitions set forth in the General Conditions and the other Contract Documents 

are applicable to the Bidding Documents. 

 

 C. “Addenda” are written or graphic instruments issued by the Architect/Engineer prior 

to the receipt of bids which modify or interpret the Bidding Documents, by additions, 

deletions, clarifications or corrections.  Addenda become part of the contract 

documents upon execution of the agreement. 

 

 D. The term Work is defined in 1.1.3 of the General Conditions. 

 

 E.  A “Unit of Work” includes all Work covered by the one or more Sections of the 

specifications listed under that particular Unit of Work in Section 011100 - 

SUMMARY OF WORK.  A Unit of Work is the smallest portion of the Project for 

which a separate Bid will be accepted by the Construction Manager.  The word “Unit” 

means “Unit of Work” whenever the context clearly implies “Unit of Work”. 

 

 F.  A “Bid” is a complete and properly executed proposal to do one or more Units of 

Work for the sum stipulated therein. 

 

 G. A “Bidder” is one who submits a Bid to the Bidding Agency for the Unit or Units of 

Work indicated therein. 

 

 H. A substantial amount of specification language constitutes definitions for terms found 

in other Contract Documents, including drawings, which must be recognized as 

diagrammatic in nature and not completely descriptive of requirements indicated 

thereon.  Certain terms used in Contract Documents are defined generally in this 

article.  Definitions and explanations to this section are not necessarily either complete 

or exclusive, but are general for the work to the extent not stated more explicitly in 

another provision of Contract Documents. 

 

 I.  General Requirements (or Conditions) apply to entire work of Contract and, where so 



Appoquinimink School District                   

Fairview Campus Middle & High Schools 

Bid Package B 10 November 2017    
                   

 

INSTRUCTIONS TO BIDDERS  002113 - 2 

PU09, Revised 2/2017 

 

indicated, to other elements which are included in the project. 

 

 J.  The term “indicated” is a cross reference to details, notes or schedules on the 

Drawings, to other similar means of recording requirements in the Contract 

Documents.  Where terms such as “shown”, “noted”, “schedule” and “specified” are 

used in lieu of “indicate,” it is for purpose of helping to locate cross reference and no 

limitation of location is intended, except as specifically noted. 

 

 K. Where not otherwise explained, terms such as “directed”, “requested”, “authorized”, 

“selected”, “approved”, “required”, “accepted” and “permitted” mean “directed by 

Construction Manager or Architect”, “requested by Construction Manager or 

Architect”, etc. 

 

 L.  Where used in conjunction with Construction Manager’s or Architect’s response to 

submittals, requests, applications, inquiries, reports and claims by Contractor, the 

meaning of the term “approved” will be held to limitations of Construction Manager’s 

and Architect’s responsibilities and duties as specified in General and Supplementary 

Conditions.  In no case will “approval” by Construction Manager or Architect be 

interpreted as a release of Contractor from responsibilities to fulfill requirements of 

the Contract Documents. 

 

 M. The “Project Site” is the space available to Contractor for performance of the Work, 

either exclusively or in conjunction with others performing other work as part of the 

Project.  The extent of project site is shown on the Drawings and may or may not be 

identical with description of the land upon which project is to be built.  The Contractor 

shall visit the site to verify contract or construction limits. 

 

 N. Except as otherwise defined in greater detail, term “furnish” is used to mean supply 

and deliver to project site, ready for unloading, unpacking, assembly, installation, etc., 

as applicable in each instance. 

 

 O. Except as otherwise defined in greater detail, term “install” is used to describe 

operations at project site including unloading, unpacking, assembly, erection, 

placing, anchoring, applying, working to dimension, finishing, curing, protecting, 

cleaning and similar operations as applicable in each instance. 

 

 P.  Except as otherwise defined in greater detail, term “provide” means furnish and 

install, complete and ready for intended use, as applicable in each instance. 

 

 Q. An “Installer” is the entity, person or firm, engaged by the Contractor or his 

subcontractor or sub-subcontractor for the performance of a particular unit of work 

at the project site, including installation, erection, application and similar required 

operation.  It is a general requirement that such installers be expert in operations they 

are engaged to perform. 
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 R. The duties and obligations of the Contract apply to this Contractor (as defined herein) 

regardless of similar or identical duties or obligations of other Prime Contractors 

related to the Project.  Therefore, even though other Prime Contractors may have 

similar, identical or overlapping duties and obligations, each and every duty and 

obligation set forth in this Contract is enforceable against this Contractor.  

 

2. BIDDER’S REPRESENTATION 

 

 A. Each Bidder in submitting its bid represents that: 

 

 1. It has read and understands the Bidding Documents and its Bid is made in 

accordance therewith. 

 

 2. Contractor has visited the site; familiarized himself with the local conditions 

under which the work is to be performed; compared the site with drawings and 

specifications; satisfied himself of the conditions of delivery, handling and 

storage of materials and all other matters that may be incidental to the Work 

before submitting his Bid. 

 

 3. Its Bid is based upon the materials and equipment described within the Bidding 

Documents without exceptions. 

 

 B.  EVIDENCE OF REPRESENTATION 

 

 1. Submission of a Bid will be considered as evidence of the bidder’s 

representation.  No allowance will subsequently be made to the successful 

contractor by reason of any error omission on his part, due to his neglect in 

complying with the requirements of this article. 

 

3. BIDDING DOCUMENTS 

 

 A. ISSUANCE 

 

 1. The drawings and specifications of preceding bid packages may not be issued 

with the drawings and specifications of this bid package, but are included by 

reference in the Table of Contents.  Contractors bidding on work in this bid 

package are responsible for knowing what work has preceded this bid package 

and how it affects its work.  In order to assist contractors in this effort, the 

contract documents from preceding or simultaneous bid packages will be 

available for review at the Construction Manager’s main office and job site office.  

Bidding documents will be available on the EDiS FTP site, 

bids.ediscompany.com.  It is the responsibility of each Bidder to review and 

coordinate all Project Documents.  This includes, plans, specifications and 

addendums.  Bidding documents will be made available to qualified bidders 

only.  Contractors are advised that no change orders will be allowed that are 
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based on ignorance of work assigned in preceding or simultaneous bid 

packages. 

 

 2. Bidding Documents will not be issued to subcontractors or other individuals or 

organizations who will not be contracting directly with the Owner. 

 

 3. The complete set of Bidding Documents shall be used in preparing bids; neither 

the Owner, the Architect nor the Construction Manager assume any 

responsibility for errors or misinterpretations resulting from the use of 

incomplete sets of Bidding Documents. 

 

 4. The Owner, Architect, and the Construction Manager, in making copies of 

Bidding Documents available on the above terms, do so only for the purpose of 

obtaining bids on the Work and do not confer a license or grant for any other 

use.  

 

 B.  INTERPRETATION OR CORRECTION OF BIDDING DOCUMENTS 

 

 1. Bidders shall examine the Bidding Documents carefully and shall promptly 

notify the Construction Manager of any ambiguity, inconsistency or error which 

they may discover.  No request for adjustment of Contract Time or Sum shall be 

permitted with regard to any purported ambiguity, inconsistency or error not 

promptly noticed to the Construction Manager. 

 

 2. Bidders requiring clarification or interpretation of the Bidding Documents shall 

make a written request to the Construction Manager to reach him at least seven 

days prior to the date of receipt of bids. 

 

 3. Any interpretation, correction or change of the Bidding Documents will be made 

by Addendum.  Interpretations, corrections, or changes of the Bidding 

Documents made in any other manner will not be binding, and Bidders shall not 

rely upon such interpretations, corrections, and changes. 

 

 C. SUBSTITUTIONS 

 

  1. Refer to Specification Section 016200 - MATERIAL AND EQUIPMENT. 

 

  2. Substitution requests must be made at least seven (7) days prior to the receipt of 

bids. 

 

 D. ADDENDA 

 

1. Addenda will be emailed to each person or firm recorded by the Construction 

Manager as having received a complete set of the Bidding Documents, and will 

be available for inspection wherever the Bidding Documents are kept available 
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for that purpose. 

 

  2. Sub-Bidders, Suppliers, Manufacturers and others wishing to have Addenda 

mailed free of charge directly to them should address a letter to the Construction 

Manager requesting a listing on the Addenda mailing list for this Project.  Such 

letter must include no other subject matter, must clearly identify this Project by 

name, and must indicate, line for line, exactly how the name and address is to 

be typed on the envelope.  Phone requests will not be accepted.  The 

Construction Manager will endeavor, but expressly does not promise, to mail 

Addenda directly to those who have properly requested.  Such mailing list is for 

this one Project only. 

 

  3. Addenda issued during the time of bidding shall be listed on Bid form in the 

space provided.  Failure of a Bidder to receive any Addendum shall not release 

the Bidder from any obligations under his Bid, provided said addendum was 

sent by fax or by U.S. Mail to the address furnished by the bidder for transmittal 

of mail.  Faxed Addenda will be confirmed by U. S. Mail. 

 

  4. No Addenda will be issued later than two (2) days prior to the date for receipt 

of Bids, except an Addendum withdrawing the request for Bids or one which 

extends the time or changes the location for the opening of Bids. 

 

4. BIDDING PROCEDURE 

 

 A. FORM AND STYLE OF BIDS 

 

  1. Bids shall be submitted in triplicate upon the proposal form included in these 

specifications, or upon an exact copy of it. 

 

  2. The Bidder shall complete all blank spaces on the Bid form. 

 

  3. Where indicated on the Bid form, sums shall be expressed in both words and 

figures.  In case of discrepancy between the two, the written amount shall 

govern. 

 

  4. Any interlineation, alteration or erasure of an entry made in a blank space of the 

form must be initialed by the signer of the Bid.  However, no interlineation, 

alteration or erasure shall be made in the wording printed on the bid form unless 

the Bidder is instructed by the Bidding Documents to do so.  The Bidders shall 

add no stipulations or qualifications on the Bid form or accompanying the bid 

form unless permitted by or instructed by the Bidding Documents to do so. 

 

  5. All requested quantities, unit prices and alternates shall be included as part of 

the bid. 
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  6. All signatures shall be in long hand. 

 

  7. The Bidder shall include on the Bid Form, within the Base Bid total costs 

associated with providing both the Labor and Material Payment and 

Performance Bonds. 

 

  8. The Bidder shall affix his seal to the bid form, if organized as a corporation. 

 

 B. SUBMISSION OF BIDS 

 

  1. Bids shall be deposited at the designated location prior to the time and date for 

receipt of Bids indicated in the Invitation to Bid, or any extension thereof made 

by Addendum. The time and location of the bid opening may be extended with 

a minimum of two (2) calendar days notice to the Bidders.  Bids received after 

the time and date for receipt of Bids will be marked “LATE BID” and returned. 

 

  2. The Bid Proposal (3 copies) shall be enclosed in a sealed envelope.  The envelope 

shall be addressed to the Owner, and shall be identified with the Project name, 

the Bidder’s name and address and the Unit of Work included in the Bid. 

 

  3.  If the Bidder submits his Bid by mail, he shall enclose the above described sealed 

envelope in a separate mailing envelope with the notation “BID ENCLOSED” 

on the face thereof. 

 

  4. Bids shall include a fully executed Bid Bond, Power of Attorney, Non-collusion 

Statement, Consent of Surety and Subcontractor listing.  

 

  5. The Bidder shall include signed Affidavit(s) for the Bidder and each listed 

Subcontractor certifying compliance with OMB Regulation 4104- “Regulations for 

the Drug Testing of Contractor and Subcontractor Employees Working on “Large 

Public Works Projects.”  

 

 C. MODIFICATION OR WITHDRAWAL OF BID 

 

  1. A Bidder may modify his Bid in writing at any time prior to the time scheduled 

for receiving Bids, provided such written modification is received by the 

Construction Manager prior to said time.  

 

  2. Unless specifically authorized, faxed bids will not be considered. 

 

  3. No Bidder shall modify, withdraw or cancel his Bid or any part thereof for 

NINETY (90) days after the time designed for the receipt of Bids, in the Invitation 

to Bid.  Any further extension of the time will be by mutual consent of the Owner 

and the Contractor. 
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  4. A Bid may be withdrawn up until the time scheduled for receiving the Bids.  

Such withdrawal shall be in writing.  

  

5. CONSIDERATIONS OF BIDS 

 

 A. OPENING OF BIDS 

 

  1. Bid shall be publicly opened and read aloud. 

 

 B. REJECTION OF BIDS 

 

  1. The Owner, in its sole discretion, shall have the right to reject any or all bids for 

any reason or for no reason whatsoever. 

 

 C. ACCEPTANCE OF BIDS 

 

  1. The Owner, in its sole discretion, shall have the right to waive any informality 

or irregularity in any Bid received. 

 

  2. The Owner shall have the right to accept Alternates in any order or combination. 

 

6. SUBCONTRACT INFORMATION 

 

 A. SUBMISSION OF SUBCONTRACTOR LIST 

 

  1. Should the Contractor fail to utilize any or all of the Subcontractors in the 

Contractor’s Bid statement in the performance of the Work on the public 

bidding, the Contractor shall be penalized in the amount of (project specific 

amount *).  The Agency may determine to deduct payment of the penalty from 

the Contractor or have the amount paid directly to the Agency.  Any penalty 

amount assessed against the Contractor may be remitted or refunded, in whole 

or in part, by the Agency awarding the Contract, only if it is established to the 

satisfaction of the Agency that the Subcontractor in question has defaulted or is 

no longer engaged in such business.  No claim for the remission or refund of any 

penalty shall be granted unless an application is filed within one year after the 

liability of the successful Bidder accrues.  All penalty amounts assessed and not 

refunded or remitted to the Contractor shall be reverted to the State. 

 

  * one (1) percent of the contract amount not to exceed $10,000. 

 

  2. Upon request of the Construction Manager, the Bidder shall within seven (7) 

days of the request submit a list of the other subcontractors or other persons or 

organizations (including those who are to furnish materials or equipment 

fabricated to a special design) if any, proposed for the various portions of the 

Work not included in the subcontractors list submitted with the bid. 
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  3. The Bidder will be required to establish to the satisfaction of the Construction 

Manager the capability and experience of all proposed subcontractors to furnish 

and perform the work described in the sections of the specifications pertaining 

to such proposed subcontractor’s respective trades. 

 

  4. Subcontractors and other persons and organizations proposed by the Bidder and 

accepted by the Owner must be used on the work for which they were proposed 

and accepted, and shall not be changed except with the written approval of the 

Construction Manager. 

 

7. EQUALITY OF EMPLOYMENT OPPORTUNITY ON PUBLIC WORKS 

 

 During the performance of this Contract, the Contractor agrees as follows: 

 

 A. The Contractor will not discriminate against any employee or applicant for 

employment because of race, creed, color, sex or national origin.  The Contractor 

will take affirmative action to ensure the applicants are employed, and that 

employees are treated during employment, without regard to their race, creed, 

color, sex or national origin.  Such action shall include, but not be limited to, the 

following:  Employment, upgrading, demotion or transfer; recruitment or 

recruitment advertising; layoff or termination; rates of pay or other forms of 

compensation; and selection for training including apprenticeship.  The Contractor 

agrees to post in conspicuous places available to employees and applicants for 

employment notices to be provided by the contracting agency setting forth this 

nondiscrimination clause. 

 

 B. The Contractor will, in all solicitants or advertisements for employees placed by or 

on behalf of the Contractor, state that all qualified applicants will receive 

consideration for employment without regard to race, creed, color sex, or national 

origin. 

 

 C. The term “Contract for public works” means construction, reconstruction, 

demolition, alteration and repair work and maintenance work paid for, in whole or 

in part, with public funds.  

 

 D. The Secretary of the Department of Labor shall be responsible for the administration 

of this section and shall adopt such rules and regulations and issue such orders as 

he deems necessary to achieve the purpose thereof, provided that no requirement 

established herby shall be in conflict with subchapter 6904 of this title. 

 

8. PREVAILING WAGE REQUIREMENT 

 

 A. Wage Provisions:  In accordance with Delaware Code, Title 29, Section 6960, 

renovation projects whose total cost shall exceed $45,000 and $500,000 for new 
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construction, the minimum wage rates for various classes of laborers and mechanics 

shall be as determined by the Department of Labor, Division of Industrial Affairs of 

the State of Delaware. 

 

 B.  The prevailing wage shall be the wage paid to a majority of employees performing 

similar work as reported in the Department’s annual prevailing wage survey or in 

the absence of a majority, the average paid to all employees reported. 

 

 C.  The Contractor shall pay all mechanics and labors employed directly upon the site 

of work, unconditionally and not less often than once a week and without 

subsequent deduction or rebate on any account the full amounts accrued at time of 

payment, computed at wage rates not less than those stated in the specifications, 

regardless of any contractual relationship which may be alleged to exist between 

the employer and such laborers and mechanics. 

 

 D.  The scale of the wages to be paid shall be posted by the employer in a prominent 

and easily accessible place at the site of the work. 

 

 E.  Every contract based upon these specifications shall contain a stipulation that 

certified sworn payroll reports be maintained by every Contractor and 

Subcontractor performing work upon the site of construction.  The Contractor and 

Subcontractor shall keep and maintain the sworn payroll information for a period 

of 2 years from the last day of the work week covered by the payroll.  A certified 

copy of these payroll reports shall be made available:  1) Effective June 30, 2007, all 

Contractors performing work on public work projects are required to furnish sworn 

payroll records on a weekly basis to the Department of Labor.  Specifically, 29 Del. 

C. § 6960(c) states that “every contract… shall contain a stipulation that sworn 

payroll information, as required by the Department of Labor, be furnished weekly.”  

Further, that “the Department of Labor shall keep and maintain the sworn payroll 

information for a period of 6 months from the last day of the work week covered by 

the payroll.”  Lastly, the failure to submit payroll reports shall be subject to a civil 

penalty of not less than $1,000 nor more than $5,000 for each violation.  29 Del. C. § 

6960(e).  Sworn payroll information shall consist of a fully completed and notarized 

report on a form provided upon request by the Department of Labor. See Delaware 

Prevailing Wage Regulations VII A.2(c)”; 2) upon request by the public or for copies 

thereof.  However, a request by the public must be made through the Department 

of Labor.  The requesting party shall, prior to being provided the records, reimburse 

the costs of preparation by the Department of Labor in accordance with the 

Department’s copying fee policy.  The public shall not be given access to the records 

at the principal office of the Contractor or Subcontractor; and 3) the certified payroll 

records shall be on a form provided by the Department of Labor or shall contain the 

same information as the form provided by the Department and shall be provided 

within 10 days from receipt of notice requesting the records from the Department 

of Labor. 
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9. PERFORMANCE AND PAYMENT BONDS  

 

 A. The Contractor shall be required to furnish bonds covering the faithful performance of 

the contract and the payment of all obligations arising thereunder with such sureties 

secured through the Bidder’s usual sources as may be agreeable to the parties.  The 

Owner, Appoquinimink School District, shall be noted as the obligee.  

 

 B. The performance and payment bonds shall each be in an amount equal to 100% of the 

Contract Sum as adjusted from time to time.  The Owner, Appoquinimink School 

District, shall be noted as the obligee.  

 

 C. TIME OF DELIVERY AND FORM OF BONDS 

 

  1. The Bidder shall deliver the required bonds within seven (7) days from receipt 

of request from the Construction Manager. 

 

  2. The performance and payment bonds shall be written in the form found in 

Section 006113 Performance and Payment Bonds. 

 

  3. The required bonds shall be by an authorized agent of the bonding company 

and shall be accompanied by a certified and current copy of the bonding agent’s 

Power of Attorney, indicating the monetary limit of such power.  The bonding 

company shall be licensed to operate in the state which the work is to be 

performed. 

 

10. EXECUTION OF AGREEMENT 

 

 A. The Agreement will be written on a contract form, stipulated by the Owner, a copy of 

which is included in the Specifications. 

 

 B. The Bidder shall, within seven (7) days following its presentation, execute the 

Agreement and return it to the Construction Manager. 

 

 C. The Bidder agrees to commence work within seven (7) days of 1) execution of the 

Agreement, or 2) receipt of a Letter of Intent to execute the Agreement, or other 

authorization to proceed, if furnished at an earlier date. 

 

 D. The Bidder shall provide two (2) business days prior to contract execution, copies of the 

Employee Drug Testing Program for the Bidder and all listed Subcontractors.   

 

 E. If the successful Bidder fails to execute the required Contract and Bond, as aforesaid, 

within twenty (20) days after the date of official Notice of the Award of the Contract, 

their Bid guaranty shall immediately be taken and become the property of the State for 

the benefit of the Agency as liquidated damages, and not as a forfeiture or as a penalty.  

Award will then be made to the next lowest qualified Bidder of the Work or re-
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advertised, as the Agency may decide. 

 

11. GENERAL COMMENTS 

   

 A. JOINT VENTURE AGREEMENTS 

 

  In the event of a mandatory pre-bid meeting, representatives of both Joint Ventures 

must attend the pre-bid meeting and must be an officer and co-joint venture of the 

corporations involved. 

 

  Each Joint Venture shall be qualified and capable to complete the project with their 

own forces. 

 

  Included with the bid submission, and as a requirement to bid, a copy of the executed 

Joint Venture Agreement shall be submitted and signed by all Joint Ventures involved. 

 

  All required bid bonds, performance bonds, material and labor payment bonds must 

be executed by both Joint Ventures and be placed in both of their names. 

 

  All required insurance certificates shall name both Joint Ventures. 

 

  Both Joint Ventures shall sign the bid form and shall submit a valid Delaware Business 

License with their bid. 

 

  Both Joint Ventures shall include their Federal E. I. Number with the bid. 

 

  Due to exceptional circumstances and for good cause shown, one or more of these 

provisions may be waived at the discretion of the Owner. 

 

 B. BUSINESS LICENSES FOR SUBCONTRACTORS 

 

 The successful Bidder shall provide to the agency to which it is contracting, within 30 

days of entering into such public works contract, copies of all Delaware Business licenses 

and taxpayer identification number (i.e. federal employer identification number or social 

security number) of subcontractors and/or independent contractors that will perform 

work for such public works contract.  However, if a subcontractor or independent 

contractor is hired or contracted more than 20 days after the Bidder entered the public 

works contract the Delaware Business license of such subcontractor or independent 

contractor shall be provided to the agency within 10 days of being contracted or hired. 

 

 C. BONDING REQUIREMENTS FOR NON-RESIDENT CONTRACTORS 

 

  All non-resident contractors are reminded that they must supply a surety or cash bond 

to the Division of Revenue equal to six percent (6%) of the total of all contracts 

exceeding $20,000 for construction within this state.  For Division of Revenue 
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purposes, cash bonds and bank letters of credit issued by financial institutions will be 

accepted on all contracts. 

 

 D. CONTRACT AWARD TO NON-RESIDENT CONTRACTORS 

 

  Every architect, or professional engineer or contractor or construction manager 

engaging in the practice of such profession shall furnish the Department of Finance 

within 10 days after entering into any contract with a contractor or subcontractor not 

a resident of this State, a statement of the total value of such contract or contracts 

together with the names and addresses of the contracting parties. 

 

 E. STATE LICENSE AND TAX REQUIREMENTS 

 

  The Contractor and Subcontractor shall be licensed to do business in the State of 

Delaware and shall pay all fees and taxes due under State laws.  In conformance with 

Section 2503, Chapter 25, Title 30, Delaware Code, “the Contractor shall furnish the State 

Tax Department within ten (10) days after award of the Contract, a statement of the total 

values of each contract and subcontract, together with the names and addresses of the 

contracting parties . . .” This project is located within New Castle County, Delaware.  All 

Contractors are required to submit a copy of their New Castle County business license 

to the Construction Manager. 

   

 F. RIGHT TO AUDIT RECORDS 

 

  The Owner (contracting agency) shall have the right to audit the books and records of 

a Contractor or any Subcontractor under any Contract or Subcontract to the extent that 

the books and records relate to the performance of the Contract or Subcontract. 

 

  Said books and records shall be maintained by the Contractor for a period of three (3) 

years from the date of final payment under the Prime Contract and by the 

Subcontractor for a period of three (3) years from the date of final payment under the 

Subcontract. 

 

 G.  PREFERENCE FOR DELAWARE LABOR 

 

 In the construction of all public works for the State or any political subdivision thereof 

or by firms contracting with the State or any political subdivision thereof, preference 

in employment of laborers, workers or mechanics shall be given to bona fide legal 

citizens of the State who have established citizenship by residence of at least 90 days 

in the State.  Each public works contract for the construction of public works for the 

State or any political subdivision thereof shall contain a stipulation that any persons, 

company or corporation who violates this section shall pay a penalty to the Secretary 

of Finance equal to the amount of compensation paid to any person in violation of this 

section. 

END OF SECTION 
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SECTION 003132 – GEOTECHNICAL DATA 

 

1. GENERAL  

 

 A. Owner's Disclaimer 

 

  1. Site Information:  Data on subsurface conditions are made available in the 

Bidding Documents as a convenience to Bidders and the Contractor.  They are 

not intended as representations or warrants of continuity of such conditions 

between soil borings.  It shall be expressly understood that the Owner will not be 

responsible for interpretations or conclusions drawn there from by the 

Contractor.  Additional test borings and other exploratory operations may be 

made by the Contractor at no additional cost to the Owner, provided such 

operations are acceptable to the Architect and Construction Manager. 

 

 B. SOIL BORING DATA 

 

1. Boring logs and location plans are available for review at Construction Manager's 

office.  All Contractors are strongly urged to review this information.  EDIS will 

provide electronic copies of the Geotechnical Report at no cost to any Contractor 

who requests the report.  To request a copy of the report, Contractors shall contact 

Andrew Hickey, EDIS Company at ahickey@ediscompany.com.   

 

2. Geo-Tech reports included are as follows: 

a. Duffield Associated Preliminary Geotechnical Evaluation Report dated 

July 2010. 

b. Duffield Associates Surcharge Fill Material Summary Geotechnical 

Evaluation Report dated January 5, 2017. 

c. Duffield Associates On-Site Fill Source Review Geotechnical Evaluation 

Report dated January 25, 2017. 

d. Duffield Associates Geotechnical Evaluation dated March 14, 2017. 

 

  

 

END OF SECTION 
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Enhancing our community one project at a time for 40 years. 

Duffield Associates, Inc.
5400 Limestone Road

Wilmington, DE  19808
Phone: 302.239.6634

Fax: 302.239.8485
duffnet.com 

 
 
January 5, 2017 
 
Via Electronic Mail 
 
Mr. Robert Hershey 
Appoquinimink School District 
118 S. Sixth Street 
P.O. Box 4010 
Odessa, DE  19730 

 
RE: Project No. 3975.GM 

Surcharge Fill Material Summary 
Geotechnical Evaluation – Phase 2 
Proposed Appoquinimink School District Campus 
Odessa, Delaware 

 
Dear Mr. Hershey: 
 
In accordance with our agreement dated November 15, 2016, we have prepared this summary of 
our review of the existing surcharge fill material located in the area of the proposed high school 
and middle school to be constructed during the Phase 2 of the Appoquinimink School District 
campus located off of Old State Road in Odessa, Delaware.    
 
As part of Duffield Associates, Inc.’s (Duffield’s) geotechnical evaluation of the Phase 1 portion 
of the site development in June 2010, an approximate 10- to 20-foot thick layer of soft, 
compressible, high plasticity silt and clay soils was observed underlying much of the site.  A 
portion of the Phase 1 development included a soil surcharging program, using on site soils, in the 
proposed new elementary school building area in an attempt to improve the soft compressible soil 
layer.  Following the surcharge period, the soil surcharge was relocated to a portion of the Phase 
2 proposed high school and middle school buildings and placed to thicknesses of 12 to 15 feet to 
allow for Phase 1 construction. 
 
The stockpile was not placed as engineered fill and limited subgrade preparation or review was 
performed prior to moving the stockpile.  In preparation for the required Phase 2 site work and 
building foundation construction, Duffield was requested to review the existing surcharge fill 
and provide our observations and comments concerning the future use of the surcharge material. 
 
On December 13, 2016, ten (10) backhoe excavated test pits were performed through the 
surcharge material by a subcontractor to Duffield utilizing a rubber tired backhoe.  The test pit 
locations were determined in the field by our representative based on offsets from existing site 
features.  Test pit logs along with a location sketch are enclosed.  Upon completion of the field 
program, the test pits were backfilled with excavated materials.   
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Representative samples of the material encountered were returned to our soils testing laboratory 
for engineering index testing including moisture content determination and percent passing a No. 
200 sieve (silt/clay fraction).  The test results are included on the test pit logs. 
 
Discussion 
 
The depth of stockpile material was observed to range from 4.5 to 16 feet before the transition to 
apparent natural subgrade soils.  The consistency of the material varied across the area of the 
stockpile, ranging from silty clayey sand to sand and clay to predominately clay soils. There was 
no clear pattern to the material deposits. This is consistent with soils which had been mined on 
site and hauled and placed on at least 2 occasions. This resulted in significant mixing of material.  
The in-place surcharge soils were generally observed to have a loose to medium density (or soft 
to stiff consistency).   The in-situ moisture content of the soils ranged from 11% to 20%.  The 
laboratory testing of the soils during the previous earthwork operations indicated that soil with 
moisture contents below 14% to 16% would be required for the soil to achieve compaction as 
structural fill.    
 
As previously noted and based on the conditions observed in the test pits, the surcharge fill soils 
were not placed as engineered fill (e.g., placed in controlled lifts and compacted to a designated 
criteria).  Therefore, the soils as placed should not be considered suitable for support of building 
foundations or slabs-on-grade and should be removed in their entirety from the proposed 
building and paved areas.  The soils should be considered suitable for use as engineered fill 
material for building, paved and landscaped areas.  To achieve the required compacted density, 
some moisture conditioning (drying) of these soils may be required.  The more fine grained soils 
(silts and clays), are moisture sensitive soils and will require extended periods of dry (preferably 
warm) weather to properly condition these materials.  These conditions are not likely during the 
winter and early spring construction season.    
 
Separating the coarse grained (sand) material from the fine grained (silts and clays) soils may not 
be practical.  Further mixing or blending of the surcharge soils, once they are removed from the 
building areas, should be considered.  This could facilitate placement and compaction of these 
soils as engineered fill and assist in the moisture control of the material. 
 
The enclosed has been prepared in accordance with generally accepted engineering practices and 
should be considered a supplement to the geotechnical evaluation report prepared by Duffield 
Associates, Inc. dated July 2010, and titled “Preliminary Geotechnical Evaluation, 
Appoquinimink School District, Proposed Odessa Campus-Phase 1, Odessa, Delaware,” and 
should be reviewed in the context of the July 2010 report.  A Phase 2 Geotechnical Evaluation 
Report will be provided under separate cover.   
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We appreciate the opportunity to be of continued service to you.  If you have any questions 
concerning the enclosed or require further information, please do not hesitate to contact us.   
 
Very truly yours, 

DUFFIELD ASSOCIATES, INC. 
 
 
 
James F. Cloonan, P.E., LEED AP 
Senior Consultant 
 
JFC/BJD:hmc 
3975GM.0117-AppoquiniminkPhase2Surcharge.Ltr.RPT 

 
Enclosures: Location Sketch 
 Test Pit Logs 
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AREA FOOTPRINT

NOTE:

THIS SKETCH IS ADAPTED FROM A DRAWING TITLED "ACAD-ACAD-DUFFIELD-LAYOUT,"

PREPARED BY LANDMARK ENGINEERING AND DATED MAY 17, 2010.

KEY:

                              -         APPROXIMATE TEST BORING LOCATION

                              -         APPROXIMATE INFILTRATION PIT LOCATION

- SUPPLEMENTAL EVALUATION TEST BORING LOCATION

- APPROXIMATE TEST PIT LOCATION

TB-1/P-1

IT-1

TB-1B

REVISION 1.  DATE:  JANUARY 19, 2016

- REVISED TO INCLUDE SUPPLEMENTAL TEST BORING LOCATIONS TB-1B, TB-2B,

TB-3B, AND TB-4B. (PROJECT NO. 3975.GL)

REVISION 2.  DATE:  DECEMBER 22, 2016

- REVISED TO INCLUDE TEST PIT EXCAVATIONS (PROJECT NO. 3975.GM)
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GEOTECHNICAL DATA 003132-119



 
 

TEST PIT  
DESCRIPTIVE LOG 

 
PROJECT: Appoquinimink School District Campus Phase 2  PROJECT NO.: 3975.GM 
 
CLIENT: Appoquinimink School District  DATE: December 13, 2016 
 
LOGGED BY:  ARS                                                                                        WEATHER: Clear, 30s 
 
     Test Pit   Depth Range (feet below 
     No.       existing ground surface)   Generalized Soil Description   
   

TP-1 
 

0.0 – 4.5 
 
 

 
 

FILL:  Brown fine SAND, some silt, little medium 
to coarse sand, trace gravel (moist, loose to 
medium density) 
 

 4.5 – --- 
 

 

 Orange-brown, gray CLAY, little fine sand, trace 
gravel (moist, medium consistency) 

    

    

    

    

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
NOTES: 
 

(1) Test pit terminated at ± 9.0 feet below existing ground surface (b.e.g.s.). 
(2) No groundwater seepage observed during performance of test pit excavation. 
(3) No sidewall caving observed during excavation.  
(4) Borehole backfilled with excavated soils upon completion. 
(5) Test pit excavation performed by CGC Geoservices, LLC utilizing a rubber-tire backhoe. 
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TEST PIT  
DESCRIPTIVE LOG 

 
PROJECT: Appoquinimink School District Campus Phase 2  PROJECT NO.: 3975.GM 
 
CLIENT: Appoquinimink School District  DATE: December 13, 2016 
 
LOGGED BY:  ARS                                                                                        WEATHER: Clear, 30s 
 
     Test Pit   Depth Range (feet below 
     No.       existing ground surface)   Generalized Soil Description   
   

TP-2 
 

0.0 – 3.0 
 
 

 
 

FILL:  Orange-brown fine to medium SAND and 
SILT, trace gravel (moist, loose density) 
 

 3.0 – 13.5 
S-1 at 4 – 4.5 
S-2 at 9 – 9.5 

 FILL:  Gray SILT and fine to medium SAND, 
trace gravel, trace coarse sand, trace organics 
(moist, soft to medium consistency) 

 Moisture Content:  17.8% 

 Percent Passing No. 200 Sieve:  59.9% 
 

 13.5 – 16.3 
S-3 at 15 – 15.5 

 

 Orange-brown CLAY, some fine to medium 
sand, trace coarse sand (moist, medium to stiff 
consistency) 
 

 16.3 – --- 
S-4 at 16.3 – 16.5 

 Dark gray SILT, some fine to medium sand, 
trace gravel, trace coarse sand, trace organics 
(moist, soft consistency) 

 Moisture Content:  26.2% 

 Percent Passing No. 200 Sieve:  69.6% 
 

    

    

 
 
 
 
 
 
 
 
 
 
 
 
NOTES: 
 

(1) Test pit terminated at ± 16.5 feet below existing ground surface (b.e.g.s.). 
(2) No groundwater seepage observed during performance of test pit excavation. 
(3) No sidewall caving observed during excavation.  
(4) Borehole backfilled with excavated soils upon completion. 
(5) Test pit excavation performed by CGC Geoservices, LLC utilizing a rubber-tire backhoe. 
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TEST PIT  
DESCRIPTIVE LOG 

 
PROJECT: Appoquinimink School District Campus Phase 2  PROJECT NO.: 3975.GM 
 
CLIENT: Appoquinimink School District  DATE: December 13, 2016 
 
LOGGED BY:  ARS                                                                                        WEATHER: Clear, 30s 
 
     Test Pit   Depth Range (feet below 
     No.       existing ground surface)   Generalized Soil Description   
   

TP-3 
 

0.0 – 10.0 
 
 

 
 

FILL:  Orange-brown, gray fine to medium 
SAND, little to some silt, trace gravel, trace 
coarse sand (moist to wet, loose to medium 
density) 
 

 10.0 – --- 
 

 

 Orange, gray CLAY, little fine sand, trace 
medium to coarse sand (moist, medium 
consistency) 

    

    

    

    

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
NOTES: 
 

(1) Test pit terminated at ± 13.0 feet below existing ground surface (b.e.g.s.). 
(2) No groundwater seepage observed during performance of test pit excavation. 
(3) No sidewall caving observed during excavation.  
(4) Borehole backfilled with excavated soils upon completion. 
(5) Test pit excavation performed by CGC Geoservices, LLC utilizing a rubber-tire backhoe. 
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TEST PIT  
DESCRIPTIVE LOG 

 
PROJECT: Appoquinimink School District Campus Phase 2  PROJECT NO.: 3975.GM 
 
CLIENT: Appoquinimink School District  DATE: December 13, 2016 
 
LOGGED BY:  ARS                                                                                        WEATHER: Clear, 30s 
 
     Test Pit   Depth Range (feet below 
     No.       existing ground surface)   Generalized Soil Description   
   

TP-4 
 

0.0 – 1.3 
 
 

 
 

FILL:  Orange-brown fine to medium SAND, 
some silt, little gravel, trace coarse sand (moist 
to wet, loose) 
 

 1.3 – 4.5 
 

 FILL:  Brown, orange-brown, gray-brown CLAY, 
little fine to coarse sand, little debris (asphalt 
fragments) (moist to wet, soft consistency) 
 

 4.5 – 8.0 
S-1 at 5.5 to 6 

 

 FILL:  Brown fine to medium SAND, little gravel, 
little silt (moist to wet, loose to medium dense) 
 

 8.0 – 13.0 
S-2 at 10 – 10.5 

 FILL:  Brown, gray-brown CLAY and fine to 
medium SAND, little coarse sand, trace gravel 
(moist to wet, soft consistency) 

 Moisture Content:  18.9% 

 Percent Passing No. 200 Sieve:  54.9% 
 

 13.0 – 15.8 
 

 Orange-brown, gray CLAY, little fine sand, trace 
medium to coarse sand, trace gravel (moist, 
medium to stiff consistency) 
 

 15.8 – --- 
 

 Dark gray CLAY, trace fine sand, trace gravel 
(moist, soft consistency) 

 
 
 
 
 
 
 
 
 
 
 
NOTES: 
 

(1) Test pit terminated at ± 16.0 feet below existing ground surface (b.e.g.s.). 
(2) No groundwater seepage observed during performance of test pit excavation. 
(3) No sidewall caving observed during excavation.  
(4) Borehole backfilled with excavated soils upon completion. 
(5) Test pit excavation performed by CGC Geoservices, LLC utilizing a rubber-tire backhoe. 
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TEST PIT  
DESCRIPTIVE LOG 

 
PROJECT: Appoquinimink School District Campus Phase 2  PROJECT NO.: 3975.GM 
 
CLIENT: Appoquinimink School District  DATE: December 13, 2016 
 
LOGGED BY:  ARS                                                                                        WEATHER: Clear, 30s 
 
     Test Pit   Depth Range (feet below 
     No.       existing ground surface)   Generalized Soil Description   
   

TP-5 
 

0.0 – 2.0 
 
 

 
 

FILL:  Gray fine to coarse SAND, some gravel, 
little silt (moist, medium dense) 
 

 2.0 – 6.5 
S-1 at 4 – 4.5 

 FILL:  Orange-brown fine to medium SAND, 
some gravel, little silt, trace coarse sand (moist 
to wet, loose to medium dense) 

 Moisture Content:  11.4% 

 Percent Passing No. 200 Sieve:  18.8% 
 

 6.5 – 8.0 
S-2 at 7 – 7.5 

 

 FILL:  Orange-brown, gray fine to medium SAND 
and CLAY, trace gravel, trace coarse sand 
(moist to wet, soft consistency) 

 Moisture Content:  19.9% 

 Percent Passing No. 200 Sieve:  48.5% 
 

 8.0 – 15.5 
 

 FILL:  Orange-brown, gray CLAY, trace to little 
fine to coarse sand (moist to wet, medium to stiff 
consistency) 
 

 15.5 – --- 
 

 Orange fine to medium SAND, little silt, little 
gravel (moist, loose to medium dense) 

    

 
 
 
 
 
 
 
 
 
 
 
 
NOTES: 
 

(1) Test pit terminated at ± 17.0 feet below existing ground surface (b.e.g.s.). 
(2) No groundwater seepage observed during performance of test pit excavation. 
(3) No sidewall caving observed during excavation.  
(4) Borehole backfilled with excavated soils upon completion. 
(5) Test pit excavation performed by CGC Geoservices, LLC utilizing a rubber-tire backhoe. 
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TEST PIT  
DESCRIPTIVE LOG 

 
PROJECT: Appoquinimink School District Campus Phase 2  PROJECT NO.: 3975.GM 
 
CLIENT: Appoquinimink School District  DATE: December 13, 2016 
 
LOGGED BY:  ARS                                                                                        WEATHER: Clear, 30s 
 
     Test Pit   Depth Range (feet below 
     No.       existing ground surface)   Generalized Soil Description   
   

TP-6 
 

0.0 – 12.0 
 
 

 
 

FILL:  Orange-brown CLAY, some fine to coarse 
sand, little gravel, trace cobbles (moist, soft to 
medium consistency) 
 

 12.0 – 14.0 
 

 Orange, gray CLAY, little to trace fine sand 
(moist, medium to stiff consistency) 
 

 14.0 – --- 
 

 Orange-brown, gray, purple CLAY, little fine to 
medium sand, trace gravel (moist, soft 
consistency) 

    

    

    

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
NOTES: 
 

(1) Test pit terminated at ± 16.5 feet below existing ground surface (b.e.g.s.). 
(2) No groundwater seepage observed during performance of test pit excavation. 
(3) No sidewall caving observed during excavation.  
(4) Borehole backfilled with excavated soils upon completion. 
(5) Test pit excavation performed by CGC Geoservices, LLC utilizing a rubber-tire backhoe. 

Appoquinimink School District
Fairview Campus Middle & High Schools
Bid Pack A-Pre-Bulk Grading 24 May 2017

GEOTECHNICAL DATA 003132-125



 
 

TEST PIT  
DESCRIPTIVE LOG 

 
PROJECT: Appoquinimink School District Campus Phase 2  PROJECT NO.: 3975.GM 
 
CLIENT: Appoquinimink School District  DATE: December 13, 2016 
 
LOGGED BY:  ARS                                                                                        WEATHER: Clear, 30s 
 
     Test Pit   Depth Range (feet below 
     No.       existing ground surface)   Generalized Soil Description   
   

TP-7 
 

0.0 – 8.5 
 

 
 

FILL:  Orange-brown, gray-brown, yellow CLAY, 
little fine to medium sand, trace gravel (moist to 
wet, soft consistency) 
 

 8.5 – 16.5 
 

 FILL:  Brown fine to medium SAND, some to 
little silt, little gravel (moist, loose) 
 

 16.5 – --- 
 

 Orange-brown, gray CLAY, little fine to medium 
sand (moist, medium consistency) 

    

    

    

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
NOTES: 
 

(1) Test pit terminated at ± 17.0 feet below existing ground surface (b.e.g.s.). 
(2) No groundwater seepage observed during performance of test pit excavation. 
(3) No sidewall caving observed during excavation.  
(4) Borehole backfilled with excavated soils upon completion. 
(5) Test pit excavation performed by CGC Geoservices, LLC utilizing a rubber-tire backhoe. 
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TEST PIT  
DESCRIPTIVE LOG 

 
PROJECT: Appoquinimink School District Campus Phase 2  PROJECT NO.: 3975.GM 
 
CLIENT: Appoquinimink School District  DATE: December 13, 2016 
 
LOGGED BY:  ARS                                                                                        WEATHER: Clear, 30s 
 
     Test Pit   Depth Range (feet below 
     No.       existing ground surface)   Generalized Soil Description   
   

TP-8 
 

0.0 – 2.0 
 

 
 

FILL:  Orange, brown, gray CLAY, some fine 
sand, little gravel, little medium to coarse sand 
(moist, soft consistency) 
 

 2.0 – 12.0 
S-1 at 4 – 4.5 

 FILL:  Brown fine to coarse SAND, little silt, trace 
gravel (moist, loose to medium dense) 
 

 12.0 – --- 
S-2 at 13.5 – 14 

 Orange-brown, gray, pink CLAY, little fine sand, 
trace gravel (moist, medium to stiff consistency) 

    

    

    

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
NOTES: 
 

(1) Test pit terminated at ± 17.0 feet below existing ground surface (b.e.g.s.). 
(2) No groundwater seepage observed during performance of test pit excavation. 
(3) No sidewall caving observed during excavation.  
(4) Borehole backfilled with excavated soils upon completion. 
(5) Test pit excavation performed by CGC Geoservices, LLC utilizing a rubber-tire backhoe. 
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TEST PIT  
DESCRIPTIVE LOG 

 
PROJECT: Appoquinimink School District Campus Phase 2  PROJECT NO.: 3975.GM 
 
CLIENT: Appoquinimink School District  DATE: December 13, 2016 
 
LOGGED BY:  ARS                                                                                        WEATHER: Clear, 30s 
 
     Test Pit   Depth Range (feet below 
     No.       existing ground surface)   Generalized Soil Description   
   

TP-9 
 

0.0 – 5.0 
 

 
 

FILL:  Orange-brown CLAY and fine to medium 
SAND, little gravel, trace coarse sand (moist to 
wet, soft consistency) 
 

 5.0 – 13.0 
 

 FILL:  Orange-brown fine to medium SAND and 
CLAY, little gravel (moist to wet, loose to 
medium dense) 
 

 13.0 – 15.0 
S-1 at 14 – 14.5 

 Gray-brown fine SAND and SILT, little gravel, 
little coarse sand (moist, loose to medium 
dense) 

 Moisture Content:  17.8% 

 Percent Passing No. 200 Sieve:  48.5% 
 

 15.0 – --- 

 
 Orange, gray CLAY, little fine sand (moist, stiff 

consistency) 

    

    

 
 
 
 
 
 
 
 
 
 
 
 
 
 
NOTES: 
 

(1) Test pit terminated at ± 16.0 feet below existing ground surface (b.e.g.s.). 
(2) No groundwater seepage observed during performance of test pit excavation. 
(3) Slight sidewall caving observed from ± 13 to 14 feet during excavation.  
(4) Borehole backfilled with excavated soils upon completion. 
(5) Test pit excavation performed by CGC Geoservices, LLC utilizing a rubber-tire backhoe. 
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TEST PIT  
DESCRIPTIVE LOG 

 
PROJECT: Appoquinimink School District Campus Phase 2  PROJECT NO.: 3975.GM 
 
CLIENT: Appoquinimink School District  DATE: December 13, 2016 
 
LOGGED BY:  ARS                                                                                        WEATHER: Clear, 30s 
 
     Test Pit   Depth Range (feet below 
     No.       existing ground surface)   Generalized Soil Description   
   

TP-10 
 

0.0 – 3.0 
 

 
 

FILL:  Brown fine to medium SAND, some silt, 
trace gravel (moist, loose) 
 

 3.0 – 8.0 
 

 Orange-brown CLAY, little fine to medium sand, 
trace gravel (moist, medium to stiff consistency) 
 

 8.0 – --- 
S-1 at 9 – 9.5 

 Gray SILT, trace fine to medium sand (moist, 
medium consistency) 

 Moisture Content:  57.7% 

 Percent Passing No. 200 Sieve:  96.3% 
 

    

    

    

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
NOTES: 
 

(1) Test pit terminated at ± 11.0 feet below existing ground surface (b.e.g.s.). 
(2) Slight groundwater seepage observed at ± 11.0 feet during performance of test pit excavation. 
(3) No sidewall caving observed during excavation.  
(4) Borehole backfilled with excavated soils upon completion. 
(5) Test pit excavation performed by CGC Geoservices, LLC utilizing a rubber-tire backhoe. 
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Enhancing our community one project at a time for 40 years. 

Duffield Associates, Inc. 
5400 Limestone Road 

Wilmington, DE  19808 
Phone: 302.239.6634 

Fax: 302.239.8485 
duffnet.com 

 
 
January 25, 2017 
 
Via Electronic Mail 
 
 
Mr. Robert Hershey 
Appoquinimink School District 
118 S. Sixth Street 
P.O. Box 4010 
Odessa, DE  19730 

 
RE: Project No. 3975.GM 

On-Site Fill Source Review 
Geotechnical Evaluation – Phase 2, Addendum 1 
Proposed Appoquinimink School District Campus 
Odessa, Delaware 

 
Dear Mr. Hershey: 
 
In accordance with our agreement dated January 9, 2017, we have prepared this summary of our review 
of the surficial subsurface soils located in the area of proposed athletic fields to the north of the 
proposed high school and middle school to be constructed during Phase 2 of the Appoquinimink School 
District campus located off of Old State Road in Odessa, Delaware.    
 
Based on our January 6, 2017, meeting with the project team, including representatives from 
Appoquinimink School District, EDiS, Landmark Engineering, and Duffield Associates (Duffield), the 
project team had requested that Duffield review the quality of the surficial subsurface soils in the 
northwest side of the site.  This is an area that had not been evaluated during our previous subsurface 
exploration programs.  It is understood that this area is being considered as a possible source of soil 
borrow and stormwater infiltration.  Subsequent to our meeting, Landmark Engineering provide us with 
a site topographic drawing, indicating the area to be evaluated and the approximate locations of eight 
(8) proposed test pits.   
 
On January 20, 2017, a subcontractor to Duffield utilizing a rubber-tired backhoe performed eight (8) 
backhoe excavated test pits.  The test pit locations were determined in the field by our representative 
based on offsets from a “base line” established in the field along the proposed Environmental Way by 
Landmark Engineering prior to our field program.  The test pits were designated as TP-11 through 
TP-18, as a continuation the test pit designations provided for previous site geotechnical evaluation 
excavations.    
 
Test pit logs along with a location sketch are enclosed.  Upon completion of the field program, the test 
pits were backfilled with excavated materials.   
 
Representative samples of the material encountered were returned to our soils testing laboratory for 
engineering index testing including moisture content determination and percent passing a No. 200 sieve 
(silt/clay fraction).  The test results are included on the test pit logs. 
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Mr. Robert Hershey 
RE:  Project No. 3975.GM 
January 25, 2017 
Page 2 
 
 
Discussion 
 
The test pits were excavated to depths of approximately 10 to 12 feet below existing grade.  The 
materials encountered below a surficial topsoil layer generally consisted of medium stiff to stiff varied 
colored clay containing varying quantities of sand.  A surficial layer of sand containing gravel and silt 
was encountered to a depth of approximately 1 to 5 at TP-12 and 1 to 3 feet at TP-18.  However, a 
uniform sand stratum extending across the evaluation area was not encountered.  In addition, sand soils 
were encounter in TP-14 and TP-17 at a depth of approximately 10 feet.  Groundwater or water seepage 
conditions were not encountered during the test pit excavations.       
 
The in-situ moisture content of the surficial sands (TP-12 and TP-18) ranged from 10% to 12%.  The 
in-situ moisture content of the clay material ranged from 20 to 27%.      
 
With exception of the localized pockets of sand, the fine grain component (silt/clay) and in-situ moisture 
content of the soils encountered during this evaluation was significantly greater than the material 
observed in the existing soil surcharge located in the area of the proposed high school and middle 
school, as summarized in our January 5, 2017 correspondence.  Use of the fine-grained soils as 
structural fill would require considerable drying to achieve the required compacted density.  The 
localized areas of surficial sand soil would be considered suitable structural fill; however, “mining” 
these localized areas may not be practical. 
 
Due to the moisture content and predominately fine-grained consistency of the clay soils encountered in 
the test pits, it is our opinion that this area should not be considered suitable for stormwater 
management utilizing infiltration practices.   
 
The enclosed has been prepared in accordance with generally accepted engineering practices and should 
be considered a supplement to the geotechnical evaluation report prepared by Duffield Associates, Inc. 
dated July 2010, and titled “Preliminary Geotechnical Evaluation, Appoquinimink School District, 
Proposed Odessa Campus-Phase 1, Odessa, Delaware,” and should be reviewed in the context of the 
July 2010 report.  A Phase 2 Geotechnical Evaluation Report will be provided under separate cover.   
 
We appreciate the opportunity to be of continued service to you.  If you have any questions concerning 
the enclosed or require further information, please do not hesitate to contact us.   
 
Very truly yours, 

DUFFIELD ASSOCIATES, INC. 
 
 
James F. Cloonan, P.E., LEED AP 
Senior Consultant 

JFC:bac 
3975GM.0117-AppoquiniminkPhase2 On-Site Borrow.RPT 

Enclosures: Location Sketch 
 Test Pit Logs 
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TEST PIT  
DESCRIPTIVE LOG 

 
PROJECT: Appoquinimink School District Campus Phase 2  PROJECT NO.: 3975.GM 
 
CLIENT: Appoquinimink School District  DATE: January 20, 2017 
 
LOGGED BY:  ARS                                                                                   WEATHER: Overcast, 30s to 40s 
 
     Test Pit   Depth Range (feet below 
     No.       existing ground surface)   Generalized Soil Description   
   

TP-11 
Elev. ± 33.5 feet 

0.0 – 0.8 
 
 

 
 

TOPSOIL (± 10 inches) 
 

 0.8 – 5.0 
 

 

 Orange-brown, gray CLAY, trace fine sand, trace 
gravel (moist, medium to stiff consistency) 

 5.0 – ---  Gray, red CLAY, trace fine sand (moist, medium 
to stiff consistency) 

    

    

    

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
NOTES: 
 

(1) Test pit terminated at ± 11.0 feet below existing ground surface (b.e.g.s.). 
(2) No groundwater seepage observed during performance of test pit excavation. 
(3) No sidewall caving observed during excavation.  
(4) Borehole backfilled with excavated soils upon completion. 
(5) Test pit excavation performed by CGC Geoservices, LLC utilizing a rubber-tire backhoe. 
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TEST PIT  
DESCRIPTIVE LOG 

 
PROJECT: Appoquinimink School District Campus Phase 2  PROJECT NO.: 3975.GM 
 
CLIENT: Appoquinimink School District  DATE: January 20, 2017 
 
LOGGED BY:  ARS                                                                                   WEATHER: Overcast, 30s to 40s 
 
     Test Pit   Depth Range (feet below 
     No.       existing ground surface)   Generalized Soil Description   
   

TP-12 
Elev. ± 35 feet 

0.0 – 0.9 
 
 

 
 

TOPSOIL (± 11 inches) 
 

 0.9 – 5.0 
S-1 at 2.5 – 3.0 

 

 Orange-brown medium to coarse SAND, some 
gravel, some silt, trace fine sand (moist to wet, 
loose density) 

 Moisture Content:  12.3% 

 Percent Passing No. 200 Sieve:  24.3% 

 USCS Classification:  SM 
 

 5.0 – 7.0  Orange CLAY, trace fine sand (moist, stiff to 
very stiff consistency) 
 

 7.0 – ---  Gray, orange, red CLAY, trace fine sand (moist, 
medium to stiff consistency) 

    

    

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
NOTES: 

 
(1) Test pit terminated at ± 10.0 feet below existing ground surface (b.e.g.s.). 
(2) No groundwater seepage observed during performance of test pit excavation. 
(3) No sidewall caving observed during excavation.  
(4) Borehole backfilled with excavated soils upon completion. 
(5) Test pit excavation performed by CGC Geoservices, LLC utilizing a rubber-tire backhoe. 
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TEST PIT  
DESCRIPTIVE LOG 

 
PROJECT: Appoquinimink School District Campus Phase 2  PROJECT NO.: 3975.GM 
 
CLIENT: Appoquinimink School District  DATE: January 20, 2017 
 
LOGGED BY:  ARS                                                                                   WEATHER: Overcast, 30s to 40s 
 
     Test Pit   Depth Range (feet below 
     No.       existing ground surface)   Generalized Soil Description   
   

TP-13 
Elev. ± 31.5 feet 

0.0 – 1.0 
 
 

 
 

TOPSOIL (± 12 inches) 
 

 1.0 – 2.3 
S-1 at 1.5 – 2.0 

 

 Orange, orange-brown CLAY, some fine to 
medium sand, little coarse sand, trace gravel, 
trace cobbles (moist, loose to medium density) 

 Moisture Content:  20.0% 

 Percent Passing No. 200 Sieve:  67.9% 

 USCS Classification:  CL 
 

 2.3 – 8.0  Orange CLAY, trace fine sand (moist, medium to 
stiff consistency) 
 

 8.0 – --- 
S-2 at 8.5 – 9.0 

 Gray CLAY, trace fine sand (moist, medium to 
stiff consistency) 

    

    

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
NOTES: 

 
(1) Test pit terminated at ± 10.0 feet below existing ground surface (b.e.g.s.). 
(2) No groundwater seepage observed during performance of test pit excavation. 
(3) No sidewall caving observed during excavation.  
(4) Borehole backfilled with excavated soils upon completion. 
(5) Test pit excavation performed by CGC Geoservices, LLC utilizing a rubber-tire backhoe. 
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TEST PIT  
DESCRIPTIVE LOG 

 
PROJECT: Appoquinimink School District Campus Phase 2  PROJECT NO.: 3975.GM 
 
CLIENT: Appoquinimink School District  DATE: January 20, 2017 
 
LOGGED BY:  ARS                                                                                   WEATHER: Overcast, 30s to 40s 
 
     Test Pit   Depth Range (feet below 
     No.       existing ground surface)   Generalized Soil Description   
   

TP-14 
Elev. ± 30.5 feet 

0.0 – 1.0 
 
 

 
 

TOPSOIL (± 12 inches) 
 

 1.0 – 2.7 
S-1 at 1.5 – 2.0 

 

 Orange-brown, gray-brown CLAY, little fine to 
medium sand, trace gravel (moist, loose density) 

 Moisture Content:  21.9% 

 Percent Passing No. 200 Sieve:  82.6% 

 USCS Classification:  CL 
 

 2.7 – 7.0 
S-2 at 3.5 – 4.5 

 Red, gray CLAY, trace fine to medium sand, 
trace gravel (moist, medium to stiff consistency) 

 Moisture Content:  27.1% 

 Percent Passing No. 200 Sieve:  89.1% 

 USCS Classification:  CL 
 

 7.0 – 10.0 

 
 Orange, gray CLAY, trace fine sand (mottled) 

(moist, soft to medium consistency) 

 10.0 – --- 
 

 Orange-brown, gray fine to medium SAND, 
some silt, trace gravel, trace coarse sand (moist, 
loose to medium density) 

    

 
 
 
 
 
 
 
 
 
 
 
 
NOTES: 

 
(1) Test pit terminated at ± 11.0 feet below existing ground surface (b.e.g.s.). 
(2) No groundwater seepage observed during performance of test pit excavation. 
(3) No sidewall caving observed during excavation.  
(4) Borehole backfilled with excavated soils upon completion. 
(5) Test pit excavation performed by CGC Geoservices, LLC utilizing a rubber-tire backhoe. 
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TEST PIT  
DESCRIPTIVE LOG 

 
PROJECT: Appoquinimink School District Campus Phase 2  PROJECT NO.: 3975.GM 
 
CLIENT: Appoquinimink School District  DATE: January 20, 2017 
 
LOGGED BY:  ARS                                                                                   WEATHER: Overcast, 30s to 40s 
 
     Test Pit   Depth Range (feet below 
     No.       existing ground surface)   Generalized Soil Description   
   

TP-15 
Elev. ± 32 feet 

0.0 – 1.0 
 
 

 
 

TOPSOIL (± 12 inches) 
 

 1.0 – 4.5 
 
 

 Orange-brown CLAY, some fine to medium 
sand, trace gravel, trace cobbles (moist, soft to 
medium consistency) 
 

 4.5 – 8.5 
S-1 at 5.0 – 6.0 

 Red, gray CLAY, trace fine sand, trace cobbles 
(moist, medium to stiff consistency) 
 

 8.5 – --- 
S-2 at 10.0 – 10.5 

 Gray, orange CLAY, little fine sand (mottled) 
(moist, medium consistency) 

    

    

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
NOTES: 

 
(1) Test pit terminated at ± 11.0 feet below existing ground surface (b.e.g.s.). 
(2) No groundwater seepage observed during performance of test pit excavation. 
(3) No sidewall caving observed during excavation.  
(4) Borehole backfilled with excavated soils upon completion. 
(5) Test pit excavation performed by CGC Geoservices, LLC utilizing a rubber-tire backhoe. 
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TEST PIT  
DESCRIPTIVE LOG 

 
PROJECT: Appoquinimink School District Campus Phase 2  PROJECT NO.: 3975.GM 
 
CLIENT: Appoquinimink School District  DATE: January 20, 2017 
 
LOGGED BY:  ARS                                                                                   WEATHER: Overcast, 30s to 40s 
 
     Test Pit   Depth Range (feet below 
     No.       existing ground surface)   Generalized Soil Description   
   

TP-16 
Elev. ± 33 feet 

0.0 – 0.8 
 
 

 
 

TOPSOIL (± 9 inches) 
 

 0.8 – 5.2 
 
 

 Orange, red-orange CLAY, trace fine sand 
(moist, medium to very stiff consistency) 
 

 5.2 – --- 
 

 Gray, orange CLAY, trace fine sand (moist, 
medium to stiff consistency) 
 

    

    

    

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
NOTES: 

 
(1) Test pit terminated at ± 11.5 feet below existing ground surface (b.e.g.s.). 
(2) No groundwater seepage observed during performance of test pit excavation. 
(3) No sidewall caving observed during excavation.  
(4) Borehole backfilled with excavated soils upon completion. 
(5) Test pit excavation performed by CGC Geoservices, LLC utilizing a rubber-tire backhoe. 
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TEST PIT  
DESCRIPTIVE LOG 

 
PROJECT: Appoquinimink School District Campus Phase 2  PROJECT NO.: 3975.GM 
 
CLIENT: Appoquinimink School District  DATE: January 20, 2017 
 
LOGGED BY:  ARS                                                                                   WEATHER: Overcast, 30s to 40s 
 
     Test Pit   Depth Range (feet below 
     No.       existing ground surface)   Generalized Soil Description   
   

TP-17 
Elev. ± 30 feet 

0.0 – 1.0 
 
 

 
 

TOPSOIL (± 12 inches) 
 

 1.0 – 2.0 
S-1 at 1.5 – 2.0 

 

 Orange, red-orange CLAY, some fine to medium 
sand, trace gravel, trace coarse sand (moist to 
wet, soft consistency) 

 Moisture Content:  22.8% 

 Percent Passing No. 200 Sieve:  75.4% 

 USCS Classification:  CL 
 

 2.0 – 8.0 
 

 Red, gray CLAY, trace fine sand (moist, medium 
to stiff consistency) 
 

 8.0 – 9.5  Gray, orange CLAY, trace fine sand (mottled) 
(moist, medium to stiff consistency) 

 9.5 – --- 
S-2 at 10.0 – 10.5 

 Orange-brown, gray fine to medium SAND, 
some silt, trace coarse sand (moist to wet, loose 
to medium density) 

 Moisture Content:  21.6% 

 Percent Passing No. 200 Sieve:  29.7% 

 USCS Classification:  SM 
 

    

 
 
 
 
 
 
 
 
 
 
NOTES: 

 
(1) Test pit terminated at ± 11.0 feet below existing ground surface (b.e.g.s.). 
(2) No groundwater seepage observed during performance of test pit excavation. 
(3) No sidewall caving observed during excavation.  
(4) Borehole backfilled with excavated soils upon completion. 
(5) Test pit excavation performed by CGC Geoservices, LLC utilizing a rubber-tire backhoe. 
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TEST PIT  
DESCRIPTIVE LOG 

 
PROJECT: Appoquinimink School District Campus Phase 2  PROJECT NO.: 3975.GM 
 
CLIENT: Appoquinimink School District  DATE: January 20, 2017 
 
LOGGED BY:  ARS                                                                                   WEATHER: Overcast, 30s to 40s 
 
     Test Pit   Depth Range (feet below 
     No.       existing ground surface)   Generalized Soil Description   
   

TP-18 
Elev. ± 30 feet 

0.0 – 0.8 
 
 

 
 

TOPSOIL (± 10 inches) 
 

 0.8 – 3.0 
S-1 at 1.5 – 2.0 

 

 Orange-brown medium to coarse SAND and 
GRAVEL, little silt, trace fine sand, trace cobbles 
(moist to wet, loose density) 

 Moisture Content:  10.6% 

 Percent Passing No. 200 Sieve:  19.1% 

 USCS Classification:  SM 
 

 3.0 – 7.0 
 

 Orange, red CLAY, trace fine sand (moist, 
medium to stiff consistency) 
 

 9.5 – --- 
 

 Gray, orange CLAY, trace fine sand (mottled) 
(moist, medium to stiff consistency) 

    

    

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
NOTES: 

 
(1) Test pit terminated at ± 11.0 feet below existing ground surface (b.e.g.s.). 
(2) No groundwater seepage observed during performance of test pit excavation. 
(3) No sidewall caving observed during excavation.  
(4) Borehole backfilled with excavated soils upon completion. 
(5) Test pit excavation performed by CGC Geoservices, LLC utilizing a rubber-tire backhoe. 
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Enhancing our community one project at a time for 40 years. 
 

Duffield Associates, Inc. 
5400 Limestone Road 

Wilmington, DE  19808 
Phone: 302.239.6634 

Fax: 302.239.8485 
duffnet.com 

 

 
March 14, 2017 
 
Via Electronic Mail 
 
Mr. Robert Hershey 
Appoquinimink School District 
118 S. Sixth Street 
P.O. Box 4010 
Odessa, DE  19730 

 
RE: Project No. 3975.GM 

Geotechnical Evaluation  
Phase 2 Fairview Campus Expansion 
Appoquinimink School District  
Odessa, Delaware 

 
Dear Mr. Hershey: 

 
Duffield Associates has completed our geotechnical evaluation for the proposed Appoquinimink 
School District Fairview Campus expansion located off Old State Road in Odessa, Delaware.  
Enclosed is our report summarizing the subsurface conditions observed at the site during recent and 
previous geotechnical evaluations performed in June 2010 and January 2016, and our 
recommendations for the design and construction of the proposed high school, gymnasium, 
performing arts building, and middle school foundations.  These services were provided in general 
accordance with our agreement dated November 15, 2016. 
 
We appreciate this opportunity to be of service to you, and look forward to continuing our work with 
you during the construction phase of this project.  Should you have any questions concerning this 
evaluation, please do not hesitate to contact us. 
 
Very truly yours, 

DUFFIELD ASSOCIATES, INC. 
 
 
 
Alison R. Schoch, P.E. James F. Cloonan, P.E., LEED AP 
Geotechnical Engineer Senior Consultant 
 
ARS/JFC/BJD:ak 
3975GM 0317-APPOQUINIMINK PHASE 2.RPT 

 
Enclosure:  Report 
  

Appoquinimink School District
Fairview Campus Middle & High Schools
Bid Pack A-Pre-Bulk Grading 24 May 2017

GEOTECHNICAL DATA 003132-141



Appoquinimink School District   
Phase 2 Fairview Campus Expansion 
March 14, 2017 
RE: Project No. 3975.GM 
 
 
 
 
 
 
 
 

 
Geotechnical Evaluation 

Phase 2 Fairview Campus Expansion 
Appoquinimink School District 

Odessa, Delaware 
 

March 14, 2017 
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       EXECUTIVE SUMMARY                                                                   
 
The following report summarizes Duffield Associates, Inc.’s Geotechnical Evaluation for the 
proposed Phase 2 expansion at the Appoquinimink School District Fairview Campus located off 
Old State Road in Odessa, Delaware.  The analysis and conclusions presented herein relate to the 
construction of the proposed high school, gymnasium, performing arts building, and middle school 
structures.  This analysis was based primarily on field and laboratory observations and testing 
performed during Duffield Associates’ previous evaluations at the site performed in June 2010 and 
January 2016.  This evaluation is considered a supplement to the evaluations performed in 2010 and 
2016, and the comments and recommendation of these earlier evaluations should be considered in 
the context of this report. 

Beneath surface layers of topsoil and the existing temporary “soil stockpile”, the observed 
subsurface conditions can generally be described as surficial interlayered medium to stiff 
consistemcy silt and clay and loose to medium dense sand, underlain by soft to medium consistency 
highly-plastic silt and clay.  The high-plasticity silt/clay stratum was observed to be underlain by 
medium to dense sands in the Phase 2 campus area.   

The layer of highly compressible and highly plastic silt/clay soils was observed the have a thickness 
ranging between approximately 12 to 20 feet.  Due to the varying depth below existing grade to the 
compressible stratum, analysis indicated that a shallow footing foundation system supported over 
these compressible soils could experience settlements ranging from 1 to 5 inches.  The anticipated 
magnitudes of settlement will vary across the building pad areas. This could result in differential 
settlements on the order of several inches over relatively short distances. These magnitudes of total 
and differential settlement are generally not considered tolerable for the types of structures 
proposed, and supporting the buildings on a shallow foundation system without any improvement to 
the highly compressible stratum is not considered to be practical.     

Several foundation options have been presented in this report.  These options include the construction 
of a deep foundation system supported over augered cast-in-place (ACIP) piles or driven timber piles 
as well as the implementation of a ground improvement program.  The selection of the foundation 
option for each structure should be made based on the risk tolerance of the Owner to settlement, the 
construction and possible maintenance costs of the option, and the structural feasibility of the option 
for each of the various structures proposed for the site.  The selection of a system for support of the 
slab-on-grade will also be necessary based on the foundation system selected and the anticipated 
building loads. 

More detailed conclusions and recommendations for design and construction of the foundations and 
building slabs are provided in the following report. 
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       PROJECT SUMMARY  
Duffield Associates has completed our geotechnical evaluation for the proposed Appoquinimink 
School District Phase 2 Campus expansion in Odessa, Delaware.  The following describes the 
subsurface conditions observed at the site and our recommendations for the design and construction 
of the proposed structures foundation systems.  These services were provided in general accordance 
with our agreement dated November 15, 2016. 
 
REFERENCES UTILIZED  

• A document titled “Preliminary Geotechnical Evaluation, Proposed Odessa Campus – Phase 1, 
Appoquinimink School District,” prepared by Duffield Associates, Inc., dated July 2010. 

• A document titled “Supplemental Geotechnical Evaluation, Proposed Odessa Campus, 
Appoquinimink School District,” prepared by Duffield Associates, Inc., dated January 2016. 

• A drawing titled “ACAD-ACAD-Duffield-Layout,” prepared by Landmark Engineering, dated 
May 17, 2010. 

• A document titled “Appoquinimink SD Soil Surcharge,” prepared by MacIntosh Engineering, 
dated February 11, 2016, which indicates anticipated structural loads for the proposed buildings. 

• An electronic mail correspondence from MacIntosh Engineering dated March 01, 2017 
which included revised anticipated structural loads for the proposed buildings.    

 
PROPOSED BUILDING CONSTRUCTION 

• Based on the information provided by Landmark Engineering and MacIntosh Engineering, the 
project consists of the construction of three new buildings on the north side of the campus with 
the following proposed and existing conditions: 

o High School with Gymnasium:   

 Footprint:  Approximately 156,200 square-feet; 

 Finished Floor Elevation:  46 feet (project datum); 

 Existing Ground Surface Elevations in Footprint:  Approximately 39 to 50 feet 
(project datum); 

 Cuts on the order of 4 feet; Fills on the order of 7 feet. 

o Performing Arts Building:   

 Footprint:  Approximately 57,500 square-feet; 

 Finished Floor Elevation:  45 feet (project datum); 

 Existing Ground Surface Elevations in Footprint:  Approximately 41 to 48 feet 
(project datum); 

 Cuts on the order of 3 feet; Fills on the order of 4 feet. 
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o Middle School:   

 Footprint:  Approximately 78,200 square-feet; 

 Finished Floor Elevation:  44 feet (project datum); 

 Existing Ground Surface Elevations in Footprint:  Approximately 37 to 47 feet 
(project datum); 

 Cuts on the order of 3 feet; Fills on the order of 7 feet. 

• The proposed buildings will be constructed at-grade (i.e., no basement level is currently 
proposed).  The classroom portions of the buildings are anticipated to be two stories. 

• Structural loads, provided by MacIntosh Engineering, are as follows: 

o Typical Exterior, Non-Bearing Continuous Wall Load:  3 kips/foot; 

o Typical Exterior, Continuous Wall Load at Gymnasium:  7 kips/foot 

o Typical Interior Column Loads:  230 kips; 

o Typical Exterior Column Loads:  115 kips. 

 
EXISTING SITE CONDITIONS 

• The area of the proposed buildings is currently a grass-covered field.  The south and south-east 
sides of the site are occupied by previously constructed Phase 1 buildings and pavement areas. 

• The site of the proposed Phase 2 campus buildings has existing ground surface elevations 
ranging between approximately 37 to 50 feet (project datum). 

• A soil stockpile of excess material from the Phase 1 construction, with heights ranging between 
4.5 to 16 feet was placed in a portion of the proposed Phase 2 buildings area.  The stockpile was 
not placed as engineered fill. 

• The stockpile of site fill soil was relocated to the Phase 2 building area following the removal of 
these soils form the area of the adjacent Elementary School, where the soils had been placed as a 
soil surcharge.  The stockpile should be removed to the original subgrade elevation prior to final 
site grading for the proposed structures.   
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       FIELD AND LABORATORY TESTING       

PREVIOUS GEOTECHNICAL EVALUATIONS IN PHASE 2 VICINITY 

• Between May 28 and June 7, 2010, forty-two Standard Penetration Test (SPT) borings were 
performed in general accordance with ASTM D 1586 at the Fairview Campus.  Five of the SPT 
borings (TB-14 through TB-18) were performed within the area of the Phase 2 structures.  The 
test borings in the Phase 2 structure areas were performed to depths of approximately 20 feet 
below the existing ground surface.   

• In December 2015, four SPT borings (TB-1B through TB-4B) were performed at the site 
through the temporary soil stockpile within the proposed building footprints to depths ranging 
between approximately 40 to 48 feet below the surface of the soils stockpile. 

• The test borings were performed by a subcontractor to Duffield Associates, utilizing an ATV-
mounted Diedrich D-50 drill rigs with hollow stem augers.   

• Test boring logs, prepared by Duffield Associates during the previous evaluations, are enclosed. 

• The approximate test boring locations from the previous evaluations are indicated on the 
enclosed Test Boring Location Sketch.  Test boring logs, which describe the conditions 
observed during the previous evaluations are enclosed.   

PREVIOUS LABORATORY TESTING 

Laboratory testing performed during the previous geotechnical evaluations at the site included index 
(moisture content, percent passing a No. 200 sieve, and Atterberg Limits determinations) and 
consolidation testing on selected samples.  The results of the index testing are included on the 
enclosed test boring logs.  In addition, test reports for the five consolidation tests performed are 
enclosed. 
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       SUBSURFACE CONDITIONS  

GENERALIZED SITE GEOLOGY 

This site is located within the Atlantic Coastal Plain Physiographic Province.  Based on data from 
the Delaware Geological Survey (DGS), the site is generally underlain by the highly glauconitic 
sands of the Vincentown Formation of the Paleocene Era, with the eastern edge of the site mapped 
to be within the Calvert Formation of the Miocene Era, described as silt with some fine sand and 
shell beds, overlying the Vincentown Formation.     
 
Based on the DGS mapping, the depth to weathered bedrock in the general area of the site is 
estimated to be on the order of 1,400 to 1,600 feet below existing grade.   

STRATIGRAPHIC CONDITIONS 

Beneath a surface of topsoil and the fill materials of the temporary soil stockpile, the subsurface 
conditions in the test borings performed at the site in the Phase 2 building areas can generally be 
described as surficial interlayered medium to stiff consistemcy silt and clay and loose to medium 
dense sand, underlain by soft to medium consistency highly-plastic silt and clay.  The high-plasticity 
silt/clay stratum was observed to be underlain by medium to dense sands in the Phase 2 campus area.  
 
For discussion purposes, the subsurface conditions are described in the following table.  It is noted 
that the sand soils of Stratum C, identified in the July 2010 Preliminary Geotechnical Evaluation was 
not encountered in the Phase 2 area.  The Stratum C sands may be contiguous to the Stratum E sand 
where Stratum D was not present.  

 

 

 

 

 

 

 

 

 

 

 

SUBSURFACE 
STRATUM 

APPROXIMATE 
THICKNESS (FEET) GENERALIZED DESCRIPTION[1] 

A1[2] 12 – 14 Temporary SOIL STOCKPILE:  Miscellaneous 
interlayered silt/clay and sand  

A2 0.4 – 0.7 TOPSOIL (approximately 5 to 8 inches) 

B1 3 – 6 Orange-brown SILT/CLAY, trace to some fine to 
medium sand, trace gravel, trace coarse sand 
(medium to stiff consistency); USCS:  ML, CL 

B2[3] 2 – 11 Orange, brown SAND, and to little silt, trace gravel, 
trace coarse sand (loose to medium dense);  
USCS:  SM 

D 12 – ---[4] Gray, light purple, brown SILT/CLAY, trace fine sand 
(soft to medium consistency); USCS: MH, CH 

E ---[5] Varicolored fine to coarse SAND, little to trace silt 
(dense); USCS:  SM, SP 

Notes:           1. The soil descriptions utilized herein and on the test boring logs are defined 
in the attached General Notes. 

2. Stratum A1 observed in test borings TB-1B through TB-4B. 
3. Stratum B2 only observed in TB-15, TB-1B, and TB-2B. 
4. Stratum D not fully penetrated in test borings TB-15 to TB-18. 
5. Stratum E not fully penetrated in test borings. 
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GROUNDWATER  

Groundwater was not encountered in the Phase 2 area during drilling for the 2010 and 2015 
evaluations.  Groundwater mapping by the Delaware Geologic Information Resource (DGIR) 
indicates annual average groundwater levels in “wet” conditions range from approximately              
18 to 24 feet below the existing ground surface.  
 
Groundwater levels at the site will be affected by seasonal and annual variations in precipitation.  It 
is estimated that variations in groundwater levels several feet higher or lower than those observed 
during this evaluation could be experienced during extreme variations in precipitation.  It is possible 
that localized perched groundwater conditions at shallower depths may be encountered during 
excavation. 
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       DISCUSSION OF ANALYSIS  

HIGHLY-COMPRESSIBLE SOILS 

Based on the field and laboratory testing programs performed during the 2010 and 2016 
evaluations, the site is underlain by a layer of compressible high plasticity silt and clay (Stratum 
D), which was observed to have a thickness ranging between 12 to 20 feet.   The depth below 
existing grade (pre soil stockpile) varies across the Phase 2 area.   Consolidation testing was 
performed on two Shelby Tube samples collected in the vicinity of the Elementary School 
construction during the 2010 evaluation, and on 3 samples collected during the 2016 evaluation 
within the area of the proposed Phase 2 buildings.  The consolidation testing results indicate that 
this stratum will exhibit relatively small vertical settlement if the loading conditions applied 
during and following construction are less than the maximum load that the soil has experienced 
over geological time.  The maximum geologic load is referred to as the “preconsolidation 
pressure”.  However, the consolidation results indicate that if the loading conditions exceed the 
preconsolidation pressure, significant amounts of settlement is anticipated. 
 
Based on the consolidation results from the 2016 evaluations, the proposed site grading required, 
variable depths of cuts and fills, the varying depth to the Stratum D compressible soils, and 
structural loads provided, analysis indicates that localized building areas may experience loads 
that exceeds the preconsolidation pressure.  Based on structures supported by a conventional 
shallow spread footing foundation system, analyses indicated settlements ranging from 1 to 5 
inches could be experienced.  The anticipated magnitudes of settlement will vary across the 
building pad areas.   This could result in differential settlements on the order of 2 to 3 inches over 
relatively short distances.  It is noted that during the full scale surcharging program performed 
during the Elementary School construction, settlements on the order 3 to 6 inches were induced 
prior to building construction.  
 
Due to the estimated magnitudes of potential total and differential settlement, supporting the 
proposed buildings on a conventional shallow foundations (without improvement to the 
subsurface conditions) is not recommended.   It is understood that constructing a soil surcharge of 
sufficient height to induce anticipated foundation settlement, similar to that performed for the 
adjacent elementary school, is not considered practical.  Some alternative foundation options are 
discussed furthermore herein.    

FOUNDATION OPTIONS 

Where spread footings result in significant potential for post construction settlement, a foundation 
system which is founded in the underlying dense sand soils or a soils which improves the 
settlement sensitive material should be considered.   
 
A deep foundation system founded in the dense sand soils (Stratum E) observed below the 
compressible silt/clay stratum, would transfer the building loads (i.e., the columns and walls) to 
the underlying sand soils, which are less compressible.  A deep foundation system would derive 
its support from a combination of frictional resistance and end bearing on the denser sand soils 
(Stratum E) encountered beneath the soft soil strata. The resulting structures would therefore 
experience minimal settlement.  Based on the conditions encountered at the site, it is Duffield 
Associates’ opinion that several deep foundation systems could be considered for this project.    
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The potential foundation systems considered feasible for the support of the proposed high school, 
performing arts building, and middle school structures include:  

 
• Augered Cast-in-Place (ACIP) Piles.  An ACIP pile foundation system consists of relatively 

small diameter piles drilled to a specified depth and pumped full with cementious grout.  ACIP 
piles can be a preferred foundation alternative in areas where vibrations and noise from pile 
driving installations are a concern because the installation methods result in relatively minor 
vibration and repetitive installation noise as compared to driven piles.  A disadvantage of 
utilizing auger cast piles is that the capacity of the shaft is based on empirical methods and 
cannot be easily verified in the field through monitoring during construction without the 
performance of a load test, which can be costly and may not be required for the for the 
anticipated pile capacities presented.  

Static analyses indicates that  a 14-inch diameter ACIP pile, embedded a minimum of 10 feet 
into the dense sands of Stratum E, with a total pile length of approximately 35 feet from the 
currently proposed finished floor elevations, should develop an allowable capacity of 30 tons in 
compression based on a Factor of Safety of 2.5.    

• Driven Timber Piles.  A driven timber pile consists structural timber sections driven in into the 
soil profile with a pile hammer.  Timber piles are often considered an economical driven pile 
alternative (opposed to steel pipe or precast concrete piles) for the depths and capacities 
anticipated on this project.  A disadvantage of timber piles is their installation depth can be 
limited by the available timber lengths (typically 50-60 feet) since splicing is generally not 
effective.  Due to the potential for soil variability, an effective probe pile program at the 
beginning of construction can be critical to an economical installation.  

Static analyses indicates that a 12-inch diameter timber pile driven (provided in accordance with 
ASTM D 25) with an embedment of 5 to 10 feet into the dense sands of Stratum, with a total 
pile length of approximately 30-35 feet from the currently proposed finished floor elevations 
should develop an allowable capacity of 25 tons in compression based on a Factor of Safety of 
2.5.    

Duffield Associates can provide additional pile capacity estimates and recommendations for 
various pile sizes upon request.  Settlement magnitudes for ACIP and Driven Timber piles 
embedded into the medium to dense sands of Stratum E are expected to be on the order of 1 inch 
or less.   
 
It is noted that “static” methods of pile analysis used to estimate pile capacity and length are 
approximate, and based on various assumptions regarding the soil conditions.  The actual pile 
lengths may vary somewhat in the field due to variations in the subsurface conditions, and the 
final pile length should be determined based on penetration resistance observed during 
installation. 

 
If an ACIP pile foundation system is selected, a pile load test should be performed prior to 
construction of production piles to determine an appropriate pile length and economize the design, 
based on the load test results.  If driven timber piles are selected, the contractor should submit a 
wave equation analysis demonstrating that the proposed pile driving system is capable of installing 
piles of the required capacity without damaging the piles.  It is recommended that the Pile Driving 
Analyzer (PDA) be utilized during the installation of “probe” piles at the site to verify hammer 
efficiency and evaluate pile capacity (which can be estimated using the PDA).  The PDA can also be 
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used during production piles driving to help resolve issues regarding hammer performance, driving 
stressed in the pile, and pile capacity.  Provisions for the use of the PDA should be included in the 
contract documents. 
 

• Ground Improvement.  An alternative to deep foundation pile foundations may include the 
implementation of a ground improvement program which “improves” the compressible silt/clay 
soils.  While it is understood that the project schedule does not permit the construction of a 
designed surcharge program similar to the program implemented in the smaller Phase 1 portion 
of the site, a ground improvement system which provides localized densification beneath the 
building foundations could be considered to reduce post construction settlements of the 
superstructure.  This system could include the installation of stone columns or aggregate piers. 

 
Stone columns or aggregate piers (also known also as “rammed aggregate piers” or “vibro stone 
columns”) could result in a localized improvement in the consistency (stiffness) of the Stratum 
D silt/clay and reduce potential for settlement during and following construction.  Ground 
improvement utilizing rammed aggregate piers involves the construction of piers of stone 
aggregate installed through the soils to be improved and generally involves driving a mandrel 
through these soils and subsequently filling the void created by the mandrel with stone, 
compacted in a number of lifts with a hydraulic ram during the extraction of the mandrel.  This 
results in displacing (and densifying or stiffening) the soils immediately surrounding the pier.  
Depending on the scope of the ground improvement program, a shallow foundation system 
constructed over an improved subgrade typically could be designed for an allowable bearing 
capacity on the order of 3,000 to 4,000 pounds per square foot (psf), and post construction 
settlements on the order of 1 inch or less depending of the design of the improvement program.   
 
If the use of some type of ground improvement is to be considered further, Duffield Associates 
can provide the names of several specialty contractors who have experience in the design and 
installation of different types of aggregate piers that can improve the foundation performance of 
the types of soils encountered at this site.  Due to differences in the proprietary design and 
construction methods, the different specialty contractors will probably have varying approaches 
to improving the soils at the site, and therefore, it may be beneficial, economically, to further 
evaluate such a system.   

BUILDING SLAB-ON-GRADE AND EARTHWORK SEQENCING 

Based on the subsurface data obtained during this evaluation and our experience at the site, it is 
Duffield Associates’ opinion that the natural site soils in the area which have been preloaded in 
the area of the of the existing “soil stockpile” are generally suitable for supporting the 
slab-on-grade of the proposed structure.  Structural fill, placed over a stable subgrade, and 
compacted as recommended in this report, is also considered suitable for supporting the slab-on-
grade.  In addition, it is Duffield Associates’ opinion that lightly loaded non-bearing walls (e.g., 
single story masonry or light gauge structural steel partition walls) could be supported on 
thickened slab-on-grade sections.   
 
It is noted that while the final building footprint has not been finalized, it is understood that 
portions of the final building will be located in areas which are not within the area of the “soil 
stockpile” while the soil in these areas these areas of the site are generally considered suitable for 
support of slabs-on-grade, there is an increase potential for total and differential settlement of 
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these areas and a potential for differential settlement at the transition between the portion of the 
site covered by the existing “soil stockpile” and not covered.    
 
Based on the proposed grading plan, variable depths of fill will be required in portions of the 
buildings.  The largest amounts of fill are anticipated to be on the order of 7 feet in portions of the 
high school building and middle school.  A sketch indicating the approximate variable depths of 
cuts and fills across the building areas has been enclosed.  The addition of fill to the existing grade 
will result in some consolidation of the underlying site soils, with a greater magnitude of 
settlement occurring as the thickness of soil fill is increased.  Where net fills are required, it is 
recommended that these be completed as early in the construction sequence as possible so that the 
majority of the fill-induced settlement can be completed before building slab-on-grade 
construction.  Since the majority of the building areas have been subject to the “surcharge” of the 
temporary soil stockpile (which is to be removed prior to final site grading), it is anticipated that 
the majority of the fill-induced settlement under slab-on-grade areas will occur within                   
1 to 2 months following fill placement.    
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       DESIGN RECOMMENDATIONS  

1. PILE FOUNDATIONS 

Following the selection of a foundation alternative, Duffield Associates should be contacted for 
consultation during the development of the geotechnical design specifications for a deep 
foundation or ground improvement program.  Depending on the final design (e.g. capacities and 
sections), a load test may be required based on the requirements of the 2015 International Building 
Code.  If performed, a static pile load test should be performed in accordance with ASTM D 1143, 
for each type of pile utilized.  The requirements of the final geotechnical design are dependent of 
the load verification method used during construction, and should be incorporated into the design 
teams design document and bid packages.  Following the selection for the foundation type by the 
design team, these issues can be addressed further. 
 

2. PILE FOUNDATIONS 

The following recommendations are for the construction of the Phase 2 buildings deep foundation 
systems.  The selection for the foundation type by the design team should consider the risk and 
tolerances for settlement and differential settlement. 
 

FOUNDATION TYPE TOTAL PILE 
LENGTH 

ESTIMATED 
EMBEDDMENT 
LENGTH INTO 

STRATUM E SANDS 

ESTIMATED 
ALLOWABLE 

COMPRESSIVE 
CAPACITY 

14-in. Dia. ACIP Pile 35 feet 10 feet 30 tons 

12-in Dia. Timber Pile  30 - 35 feet 5-10 feet 25 tons 

 

Settlement magnitudes for drilled and driven piles bearing in the dense Stratum E sands will 
primarily consist of elastic shortening of the piles and settlement is estimated to be on the order of 
½ inch or less depending on the structural properties of the pile.   

The estimated capacities above are for single-pile systems.  The use of multiple piles in an area 
may reduce the load carrying capacity of the piles in the pile cap, depending on the size, spacing, 
and configuration of the piles.  The reduction occurs as the result of stress changes in the soil 
during installation of adjacent piles and overlap of stresses transmitted to the soil from the building 
loads. 

A minimum of 3 times the pile diameter is recommended for all driven or drilled piles.  For piles 
subjected to lateral load, a minimum of 6 times the pile diameter is recommended.  A reduction 
factor, based on a number of factors including pile spacing, number of piles and pile cap geometry 
may be appropriate based on the final design.  Duffield Associates should be notified once pile 
size, spacing, and pile cap configurations are designed to evaluate the potential for capacity 
reduction. 
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3. GROUND IMPROVEMENT - STONE COLUMN  

It is Duffield Associates’ opinion that ground improvement prior to construction of shallow 
foundations could be achieved by utilizing stone columns such as rammed aggregate piers or vibro 
replacement stone column foundations.  These proprietary, performance based systems should be 
designed by a professional engineer registered in the State of Delaware. 

4. SLABS-ON-GRADE 

a. Ground-supported floor slabs should be designed as free floating and should not be connected to 
the other structural elements (e.g., walls, framing, etc.) of the buildings.  Due to the potential for 
differential settlement between pile supported elements and ground supported slabs, the 
foundation-slab interface and partition wall-slab interface should be designed to allow relative 
movement.  Control joints should be utilized (within the slab) to control the location of possible 
cracking due to differential slab settlement.   

b. To reduce the potential of detrimental slab movement due to compressible soils underlying the 
site and variable depths of fill needed to achieve finished grade it is recommended that 
following final subgrade preparation as outlined herein, a biaxial geogrid (Synteen SF-11 or 
equivalent) be installed over the prepared subgrade prior to the placement of drainage stone 
subbase. 

c. A minimum 10 mil polyethylene vapor barrier and free-draining subbase, consisting of at least 
4 inches of poorly graded crushed stone aggregate, such as AASHTO SP-57 stone, should be 
provided beneath all floor slabs.   

d. Subgrade conditions should be modeled for design utilizing a subgrade modulus, KS of 125 pci, 
provided subgrade preparation is performed as recommended in this report. 

5. SOIL PARAMETERS 

Backfill on “unyielding” retaining walls restrained from rotation at the top should be analyzed 
using the “at rest” earth pressure coefficient, KO.  The “active” and “passive” earth pressure 
coefficients, KA and KP, respectively, should be utilized for the design of “yielding” retaining 
walls, such as cantilevered walls.  All retaining walls (including below-grade portions of the 
building) should be provided with free-draining, granular backfill materials and a drainage 
system and/or weep holes to relieve hydrostatic pressures on the walls.  The free-draining 
backfill materials should extend behind the wall to a distance of at least 60% of the wall height.  
The recommended lateral earth pressure parameters for design are as follows.   
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SOIL PARAMETER STRATUM B 
(ML/CL) 

ON-SITE 
STRUCTURAL 

FILL 

GRANULAR 
STRUCTURAL 
FILL  (less than 

25% passing a No. 
200 Sieve)   

Moist Unit Weight, γm (pcf) 115 125 130 

Buoyant Unit Weight, γb (pcf) 53 63 68 

Cohesion, c (psf) 0 0 0 

Angle of Friction, ϕ (°) 28 32 34 

At Rest Earth Coefficient, KO 0.53 0.47 0.44 

Active Earth Pressure Coefficient, KA 0.36 0.31 0.28 

Passive Earth Pressure Coefficient, KP 2.77 3.25 3.5 

Coefficient of Sliding Friction 0.35 0.42 0.45 

 

6. SEISMIC DESIGN PARAMETERS  

Based on the subsurface conditions encountered during the field exploration at the site and the review 
of regional geologic maps, an “E” site classification is recommended for the analysis of seismic 
conditions, as defined by 1613.3.2 of the 2015 International Building Code and Chapter 20 of the 
Civil Engineers Minimum Design Loads for Buildings and Other Structures (ASCE/SEI 7-10).  

7. CONTROL JOINTS 

Masonry walls should be provided with frequent control joints placed at architecturally convenient 
locations (e.g., windows and doorways) to provide a “preferred” location for differential settlement 
to occur to reduce the potential for cracking of the walls. 

8. GROUNDWATER 

Groundwater was not encountered during drilling in the Phase 2 area during the 2010 and 2015 
evaluations.  Groundwater mapping by the Delaware Geologic Information Resource (DGIR) 
indicates annual average groundwater levels in “wet” conditions range from approximately              
18 to 24 feet below the existing ground surface.   

It is possible that localized areas of perched groundwater could be encountered during 
excavations due to the fine-grained consistency of the shallow site soils.  In addition, 
stormwater could accumulate in open excavations or low areas during construction.  It is 
recommended that wherever groundwater is encountered during excavations, the resulting 
excavation should be over-excavated by at least 4 inches and replaced with AASHTO SP-57 
stone to protect the exposed subgrade soils and to facilitate sumping. 

 

 

Appoquinimink School District
Fairview Campus Middle & High Schools
Bid Pack A-Pre-Bulk Grading 24 May 2017

GEOTECHNICAL DATA 003132-156



Appoquinimink School District   
Phase 2 Fairview Campus Expansion 
March 14, 2017 
RE: Project No. 3975.GM 
 

Page 14 

9. SITE GRADING 

Site grading should be designed to provide positive drainage away from the proposed construction 
area.  Positive site drainage should be maintained throughout the construction activities. 

10. ASSUMPTIONS 

The structural loading and the finished floor elevation considered in this evaluation should be 
verified by the project team prior to the completion of their design.  If the proposed conditions vary 
from those considered herein, Duffield Associates should be notified to possibly modify the 
recommendations provided herein as required. 
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       CONSTRUCTION RECOMMENDATIONS  
 
1. SITE PREPARATION 

Based on our previous work at the site, the “soil stockpile” located within  portions of the proposed 
Phase 2 building areas was not placed as “engineered fill” (e.g., placed and compacted in 
accordance with the recommendations of July 2010 Preliminary Geotechnical Evaluation).  The 
material utilized for construction of the surcharge was observed to be variable in texture and 
consistency, and is not considered suitable for support of foundations or slabs-on-grade as placed.  
It is recommended the existing “soil stockpile” be removed in its entirety from the proposed 
building areas prior to subgrade review, performance of proofroll, placement of fill, or foundation 
construction, as described herein. 

2. PROOFROLLING AND SUBGRADE PREPARATION 

Following the removal of the existing “soil stockpile”, the building areas should be rough excavated 
to proposed grades.  Following rough grading and prior to foundation construction, placement of 
fill, or construction of the floor slabs, it is recommended that the exposed subgrade be proofrolled.  
The proofrolling should be performed using a minimum of two passes of a 10-ton vibratory roller in 
the presence of a qualified soils technician working under the supervision of a geotechnical 
engineer.  The purpose of the proofrolling is to identify yielding subgrade conditions.  The proposed 
construction area should be proofrolled at least 10 feet beyond the construction perimeters.   

Yielding, or otherwise unsuitable subgrade conditions encountered within the proposed       
building areas, should be undercut to firm subgrade conditions and backfilled with compacted 
structural fill in accordance with the recommendations of this report.  Alternatively, shallow 
yielding conditions observed, as determined by a qualified soils technician working under the 
supervision of a geotechnical engineer, could be stabilized through moisture conditioning of the 
exposed subgrade and recompaction.  A qualified soils technician working under the supervision of 
a geotechnical engineer should confirm the consistency and texture of the exposed soils with the 
conditions encountered by this evaluation. 

3. BULK GRADING 

The construction schedule should be arranged such that the majority of the site regrading takes 
place during the drier periods (May through September), and as far in advance of the final 
construction as possible in order to allow consolidation settlement of the underlying soils to occur.  
The performance of site work during warm, dry periods will likely decrease the need for 
undercutting of soft surficial soils (areas can be aerated and recompacted rather than excavated and 
replaced with structural fill) and will increase the chances of using on-site soils as structural fill.  In 
addition, large areas of bulk grading will likely be required to efficiently bulk excavate, place, 
aerate, and compact site soils.  If earthwork is performed during wetter periods, there will likely be 
a significant increase in earthwork costs due to the need for importing off-site borrow or amending 
the on-site soils.   
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4. ACIP PILE INSTALLATION REVIEW 

The quality of auger cast piles is highly dependent on the construction method and appropriate 
construction quality control, including review of the placement of grout for the pile.  Only 
contractors that can demonstrate experience in the installation of auger-cast piles and drilled 
displacement piles for similar projects and subsurface conditions should be allowed to bid on this 
project.  Further, prior to the start of construction, the pile contractor should submit proposed 
installation and construction quality control methods.   

A qualified engineering technician should be on site during pile construction to review installation.  
The technician should maintain records of pile installation including depth of pile installation, 
penetration rate of auger, and quantity and volume of grout utilized to fill the pile.  

5. DRIVEN TIMBER PILE INSTALLATION REVIEW 

Installation of piles should be reviewed on a full-time basis by a qualified soils technician under the 
supervision of a geotechnical engineer licensed in the State of Delaware.  The purpose of this 
review is to monitor that piles have been installed in conformance with the driving criteria 
developed for the project.  Records of the pile driving resistance should be maintained by a 
representative of the Owner to verify installation procedures and to provide technical assistance in 
the event that variations in driving are encountered.  Should any conditions encountered during 
construction differ from those described in this report, Duffield Associates should be notified 
immediately in order to review and possibly modify these recommendations. 

6. GROUND IMPROVEMENT – STONE COLUMN CONSTRUCTION REVIEW 

The quality of ground improvement during stone column installation is highly dependent on the 
construction method and appropriate construction quality control.  Only contractors that can 
demonstrate experience in the installation of the propriety stone column ground improvement for 
similar projects and subsurface conditions should be allowed to bid on this project.  Further, prior 
to the start of construction, the contractor should submit ground improvement design including 
analysis, details, specification and a quality control plan signed and sealed by a Delaware 
registered professional engineering for review and approval by the Owner’s representative as well 
as proposed installation and construction quality control methods.   

A qualified engineering technician should be on site during construction to review installation.  The 
technician should maintain records of installation depth, compaction effort, and stone quality and 
quantity, and well as document the implementation of the submitted quality control plan.  

7. RE-USE OF ON-SITE SOILS AS STRUCTURAL FILL 

a. On-site soils free of organic material, topsoil, debris, and rock fragments in excess of 3 inches in 
their largest dimension may be suitable as structural fill.   

b. A majority of the on-site materials that will be available as fill will consist of the existing soil 
stockpile and material obtained from site grading consisting of the silt and clay soils of Strata 
B1, with isolated areas of sandy Stratum B2 materials.  These soils are considered suitable for 
backfill, as long as the moisture content of the soils is within the range in which the specified 
compaction requirements can be achieved.  The shallow soils at the site generally appear to be 
moisture content higher than at which compaction can generally be achieved, and drying may be 
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required.  Drying fine-grained soils requires an area in which to spread them out and extended 
periods of warm, dry weather, and time.    

c. If sufficient quantities of suitable on-site soils are not available for structural fill, imported 
borrow consisting of predominately granular soils conforming to the requirements of DelDOT 
Standard Specifications Borrow Type C (Backfill) should be utilized.  AASHTO SP-57 stone 
could also be utilized as structural fill at locations, as recommended by the project engineer, and 
should be considered for localized, relatively deep fills such as foundation undercuts.   

8. COMPACTION REQUIREMENTS 

a. Structural fill should be placed in loose lifts with a maximum thickness of 8 inches.   

b. Each lift of fill placed within the proposed building construction areas (defined as the area 
extending at least 5 feet beyond the building footprint) should be compacted to at least 95% of 
the maximum dry density, as determined by the Modified Proctor test (ASTM D 1557).   

c. Structural fill placed in proposed pavement areas should be compacted to at least 90% of the 
maximum dry density, as determined by the Modified Proctor test. 

d. The placement and compaction of structural fill should be monitored on a full-time basis by a 
qualified technician working under the supervision of a geotechnical engineer. 

9. EXCAVATION SAFETY 

All utility and foundation excavation should be performed in accordance with OSHA guidelines.  
Typically, medium stiff or stiffer silt/clay soils can be characterized by OSHA CFR Part 1926 
Excavation Standards as Type C soils, and granular soils can be characterized by OSHA CFR Part 
1926 Excavation Standards as Type B soils.  Should it be required, all temporary sheeting, shoring, 
benching, and sloping should be designed by a qualified engineer registered in the State of 
Delaware. 

10. PROTECTION OF SUBGRADE SOILS 

The shallow clay soils of Stratum B1 are considered highly moisture sensitive.  Exposure of these 
soils to precipitation and construction traffic may weaken the soils and result in yielding subgrade 
conditions.  In addition, if foundation excavations are left open, precipitation may result in the 
collection of water within the excavation.  Provisions for removal of water by drainage or sumping 
are recommended.  Subgrade soils disturbed by precipitation and construction traffic should be 
either scarified and re-compacted or undercut and replaced with structural fill as previously 
discussed.   

If a winter construction schedule is proposed for the foundations, provisions for the protection of 
shallow foundations from frost heave should be included in the contract specifications. 

11. GROUNDWATER CONTROL 

If “perched” groundwater is encountered during shallow foundation or utility construction, 
localized sumping may be required to control stormwater runoff into excavations during 
construction.  It is recommended that wherever groundwater is encountered during shallow 
foundation or utility excavations, the resulting excavation should be over excavated by at least       
4 inches and replaced with AASHTO SP-57 stone to protect the exposed subgrade soils and to 
facilitate sumping. 
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12. SUBSURFACE DATA 

All contractors interested in bidding on phases of this work, which involve subsurface conditions, 
should be given full access to this report so that they can develop their own interpretations of the 
available data. 

13. CONSTRUCTION REVIEW 

It is recommended that the project budget include provisions for the cost for independent 
construction monitoring of the earthwork and foundation construction by a qualified engineering 
firm retained by the Owner, to review conformance of construction with the recommendations of 
the project geotechnical evaluation, as well as the project plans and specifications. 
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       QUALIFICATIONS  
 
The recommendations of this report have been prepared according to generally accepted soil and 
foundation engineering practice, and are based on the conditions encountered by the test borings 
performed at the site.  Although soil quality has been inferred from the interpolation of the sampling 
data, you should explicitly note that subsurface conditions beyond the test borings are, in fact, 
unknown.  Should any conditions encountered during construction differ from those described in this 
report, this office should be notified immediately in order to review, and possibly modify these 
recommendations.  This report applies solely to the size, type, and location of the structure described 
herein.  In the event that changes are proposed, this report will not be considered valid unless the 
changes have been reviewed and the recommendations of this report modified and re-approved in 
writing by Duffield Associates, Inc. 
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       APPENDICES   

TEST BORING LOCATION SKETCH  

TEST BORING LOGS FROM PREVIOUS EVALUATIONS 

APPROXIMATE CUT/FILL DEPTHS SKETCH 

CONSOLIDATION TEST REPORTS 

GENERAL NOTES 
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S-1

S-2A
S-2B

S-3

ST-1

S-4

S-5A
S-5B

ST-2

S-6A

S-6B

S-7

7-14-20-26

11-9-7-7

2-3-3-4

P-U-S-H

2-2-3-4

1-2-3-4

P-U-S-H

5-5-7-12

16-24-26-36

FILL

FILL (Rock lodged in spoon-prevented full recovery)

Orange, brown medium to coarse SAND, little to some  silt,
little to some gravel (moist)
Orange, brown SILT, trace fine sand

Gray, brown, orange SILT, trace to little silt, trace fine sand
(moist)
SHELBY TUBE ST-1:  20.0' - 22.0' - Gray, brown, orange
SILT, trace fine sand, trace cemented silt fragments;
Atterberg Limits: Liquid Limit: 75: Plasticity Index: 30
Gray, light purple SILT, trace fine sand (lenses of
orange-brown weathering) (moist)

Gray, light purple SILT, trace fine sand (lenses of
orange-brown weathering) (moist)
Dark brown, purple, medium SILT, trace fine sand

SHELBY TUBE ST-2:  26.0' - 28.0'

Dark gray medium SILT and coarse SAND

Dark gray, light purple, orange SILT, some medium to
coarse sand, trace gravel, trace silt

Red, orange, light gray medium to coarse SAND, little fine
sand, trace silt
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66.3

S-1

S-2A
S-2B

S-3

ST-1

S-4

S-5A
S-5B

ST-2

S-6A

S-6B

S-7

92.6

7-14-20-26

11-9-7-7

2-3-3-4

P-U-S-H

2-2-3-4

1-2-3-4

P-U-S-H

5-5-7-12

16-24-26-36

FILL

FILL (Rock lodged in spoon-prevented full recovery)

Orange, brown medium to coarse SAND, little to some  silt,
little to some gravel (moist)
Orange, brown SILT, trace fine sand

Gray, brown, orange SILT, trace to little silt, trace fine sand
(moist)
SHELBY TUBE ST-1:  20.0' - 22.0' - Gray, brown, orange
SILT, trace fine sand, trace cemented silt fragments;
Atterberg Limits: Liquid Limit: 75: Plasticity Index: 30
Gray, light purple SILT, trace fine sand (lenses of
orange-brown weathering) (moist)

Gray, light purple SILT, trace fine sand (lenses of
orange-brown weathering) (moist)
Dark brown, purple, medium SILT, trace fine sand

SHELBY TUBE ST-2:  26.0' - 28.0'

Dark gray medium SILT and coarse SAND

Dark gray, light purple, orange SILT, some medium to
coarse sand, trace gravel, trace silt

Red, orange, light gray medium to coarse SAND, little fine
sand, trace silt
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NOTES:
1.  Test boring terminated at ± 35.0 feet b.e.g.s. (below existing ground surface)
2.  Groundwater not encountered during drilling.
3.  Borehole backfilled with soil cuttings upon completion.
4.  Test boring offset ± 2 feet due to unstraight entrance into hole.
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:  ATV-Mounted Diedrich D-50

:  HSA (SPT, ASTM 1586)

:  51.21 feet

Auger Cuttings

Remolded

Undisturbed

:  December 15, 2015

:  December 15, 2015

:  IMF

:  Clear, windy 50s

:  J. Feldmann/CGC Geoservices, LLC

Date Started

Date Completed

Logged by

Weather

Driller/Agency

Geotechnical Evaluation
Appoquinimink School District

Proposed School Campus
Odessa, Delaware

Project No. 3975.GL
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NOTES:
1.  Test boring terminated at ± 35.0 feet b.e.g.s. (below existing ground surface)
2.  Groundwater not encountered during drilling.
3.  Borehole backfilled with soil cuttings upon completion.
4.  Test boring offset ± 2 feet due to unstraight entrance into hole.

(Page  1  of  1)

Recovery
(ft)

Water Levels

Surf.
Elev.

51.21 ft

Percent
Passing

200 Sieve

Sample
Number

W
A

T
E

R
 L

E
V

E
L

Moisture
Content

(%)

Drilling Equipment

Drilling Methods

Surface Elevation

Sample Condition

U
S

C
S

S
A

M
P

LE
S

DESCRIPTION

50

45

40

35

30

25

20

15

:  ATV-Mounted Diedrich D-50

:  HSA (SPT, ASTM 1586)

:  51.21 feet

Auger Cuttings

Remolded

Undisturbed

:  December 15, 2015

:  December 15, 2015

:  IMF

:  Clear, windy 50s

:  J. Feldmann/CGC Geoservices, LLC
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S-1

S-2A
S-2B

S-3A

S-3B

S-4

ST-1

ST-2

S-5

S-6A
S-6B

S-7

3-11-13-15

4-21-30-25

4-6-6-6

2-2-2-2

P-U-S-H

P-U-S-H

1-2-3-3

3-4-12-13

14-33-31-41

FILL

FILL

FILL
White, yellow medium to coarse SAND, little gravel, trace
silt

Orange, brown SILT, trace fine sand

Light gray SILT, trace fine sand

Light gray SILT trace fine sand

SHELBY TUBE ST-1:  25.0' - 27.0'

SHELBY TUBE ST-2:  28.0' - 30.0' - Light gray SILT, trace
fine sand, trace cemented silt fragments; Atterberg Limits:
Liquid Limit: 64: Plasticity Index: 25
Light gray, purple SILT, trace to little coarse sand
(rust-colored lenses in clay)

Light gray, purple SILT, little to some medium to coarse
sand
Orange, brown medium to coarse SAND, trace silt

Varicolored medium to coarse SAND, trace to little gravel,
trace silt (wet)
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1.6
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1.0
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S-1
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S-2B

S-3A
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ST-2

S-5

S-6A
S-6B

S-7

98.4

3-11-13-15

4-21-30-25

4-6-6-6

2-2-2-2

P-U-S-H

P-U-S-H

1-2-3-3

3-4-12-13

14-33-31-41

FILL

FILL

FILL
White, yellow medium to coarse SAND, little gravel, trace
silt

Orange, brown SILT, trace fine sand

Light gray SILT, trace fine sand

Light gray SILT trace fine sand

SHELBY TUBE ST-1:  25.0' - 27.0'

SHELBY TUBE ST-2:  28.0' - 30.0' - Light gray SILT, trace
fine sand, trace cemented silt fragments; Atterberg Limits:
Liquid Limit: 64: Plasticity Index: 25
Light gray, purple SILT, trace to little coarse sand
(rust-colored lenses in clay)

Light gray, purple SILT, little to some medium to coarse
sand
Orange, brown medium to coarse SAND, trace silt

Varicolored medium to coarse SAND, trace to little gravel,
trace silt (wet)
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NOTES:
1.  Test boring terminated at ± 40.0 feet b.e.g.s. (below existing ground surface)
2.  Groundwater not encountered during drilling.
3.  Borehole backfilled with soil cuttings upon completion.
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:  ATV-Mounted Diedrich D-50

:  HSA (SPT, ASTM 1586)

:  55.41 feet

Auger Cuttings

Remolded

Undisturbed

:  December 15, 2015

:  December 15, 2015

:  IMF

:  Clear, windy 50s

:  J. Feldmann/CGC Geoservices, LLC

Date Started

Date Completed

Logged by

Weather

Driller/Agency

Geotechnical Evaluation
Appoquinimink School District

Proposed School Campus
Odessa, Delaware
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NOTES:
1.  Test boring terminated at ± 40.0 feet b.e.g.s. (below existing ground surface)
2.  Groundwater not encountered during drilling.
3.  Borehole backfilled with soil cuttings upon completion.
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:  55.41 feet
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Undisturbed
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:  Clear, windy 50s
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S-1

S-2

S-3

ST-1

S-4

S-5

ST-2

S-6A
S-6B

S-7A
S-7B

S-8

S-9

S-10

5-4-7-6

4-6-8-9

3-3-3-3

P-U-S-H

2-3-4-5

2-3-3-5

P-U-S-H

4-5-7-6

5-9-20-19

15-18-20-35

31-50/0.3

39-50/0.2

FILL

FILL

Orange, brown SILT, little medium to coarse sand, little
clay towards bottom of spoon

Light gray SILT, trace fine sand

SHELBY TUBE ST-1:  22.0' - 24.0'

Light gray SILT, trace fine sand

Light gray SILT, trace fine sand
SHELBY TUBE ST-2:  30.0' - 32.0' - Light gray SILT, trace
fine to medium sand; Atterberg Limits: Liquid Limit: 80:
Plasticity Index: 34
Gray SILT, little to some medium to coarse sand, trace
gravel
Gray SILT, little to some coarse sand (weathered, rust
colored, lenses throughout clay)
Red, brown, gray medium to coarse SAND, trace silt

Varicolored medium to coarse SAND, trace silt

Varicolored fine to coarse SAND, trace silt

Varicolored fine to coarse SAND, trace silt (wet)

1.5
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2.0

2.0

2.0

2.0

2.0

2.0

2.0

1.5

0.8

0.6

ML

MH

MH
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65.6

S-1

S-2

S-3

ST-1

S-4

S-5

ST-2
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S-6B

S-7A
S-7B

S-8

S-9

S-10

97.9

5-4-7-6

4-6-8-9

3-3-3-3

P-U-S-H

2-3-4-5

2-3-3-5

P-U-S-H

4-5-7-6

5-9-20-19

15-18-20-35

31-50/0.3

39-50/0.2

FILL

FILL

Orange, brown SILT, little medium to coarse sand, little
clay towards bottom of spoon

Light gray SILT, trace fine sand

SHELBY TUBE ST-1:  22.0' - 24.0'

Light gray SILT, trace fine sand

Light gray SILT, trace fine sand
SHELBY TUBE ST-2:  30.0' - 32.0' - Light gray SILT, trace
fine to medium sand; Atterberg Limits: Liquid Limit: 80:
Plasticity Index: 34
Gray SILT, little to some medium to coarse sand, trace
gravel
Gray SILT, little to some coarse sand (weathered, rust
colored, lenses throughout clay)
Red, brown, gray medium to coarse SAND, trace silt

Varicolored medium to coarse SAND, trace silt

Varicolored fine to coarse SAND, trace silt

Varicolored fine to coarse SAND, trace silt (wet)

1.5

0.8

2.0

2.0

2.0

2.0

2.0

2.0

2.0

1.5

0.8

0.6

ML

MH

MH

SP

65.6 97.9

G
R

A
P

H
IC

Depth
in

feet

Blows per
6 inches

TEST BORING TB-3B

0

5

10

15

20

25

30

35

40

45

50

NOTES:
1.  Test boring terminated at ± 48.7 feet b.e.g.s. (below existing ground surface)
2.  Groundwater not encountered during drilling.
3.  Borehole backfilled with soil cuttings upon completion.
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:  ATV-Mounted Diedrich D-50

:  HSA (SPT, ASTM 1586)

:  56.42 feet

Auger Cuttings

Remolded

Undisturbed

:  December 16, 2015

:  December 16, 2015

:  IMF

:  Overcast, 50s

:  J. Feldmann/CGC Geoservices, LLC

Date Started

Date Completed

Logged by

Weather

Driller/Agency

Geotechnical Evaluation
Appoquinimink School District

Proposed School Campus
Odessa, Delaware

Project No. 3975.GL
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NOTES:
1.  Test boring terminated at ± 48.7 feet b.e.g.s. (below existing ground surface)
2.  Groundwater not encountered during drilling.
3.  Borehole backfilled with soil cuttings upon completion.

(Page  1  of  1)

Recovery
(ft)

Water Levels

Surf.
Elev.

56.42 ft

Percent
Passing

200 Sieve

Sample
Number

W
A

T
E

R
 L

E
V

E
L

Moisture
Content

(%)

Drilling Equipment

Drilling Methods

Surface Elevation

Sample Condition

U
S

C
S

S
A

M
P

LE
S

DESCRIPTION

55

50

45

40

35

30

25

20

15

10

:  ATV-Mounted Diedrich D-50

:  HSA (SPT, ASTM 1586)

:  56.42 feet

Auger Cuttings
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Undisturbed

:  December 16, 2015
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:  Overcast, 50s
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S-2

S-3

ST-1

S-4

S-5

S-6A

S-6B

S-7

4-4-5-10

29-40-39-32

2-3-5-4

P-U-S-H

1-2-2-4

2-4-3-4

3-4-14-7

13-15-18-40

FILL

FILL:  Brown silt, little medium to coarse sand

Orange-brown SILT, some fine to coarse sand, little to
some gravel

Light gray, light brown SILT,  trace fine sand

SHELBY TUBE ST-1:  19.5' - 21.5' - Light gray, light
brown SILT, trace fine sand, trace cemented silt
fragments;  Atterberg Limits:  Liquid Limit: 89; Plasticity
Index: 41
Light gray, light brown SILT, trace fine sand

Light brown, gray, orange SILT, trace fine sand (mottled)

Light brown, gray, orange SILT, little fine sand (mottled)
Orange fine SAND, trace silt, trace cemented sand
fragments

Varicolored (orange, brown, green, gray, black) fine SAND,
trace silt

1.5
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2.0

2.0

2.0

2.0

2.0

2.0
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75.9

S-1

S-2

S-3

ST-1

S-4

S-5

S-6A

S-6B

S-7

97.4

4-4-5-10

29-40-39-32

2-3-5-4

P-U-S-H

1-2-2-4

2-4-3-4

3-4-14-7

13-15-18-40

FILL

FILL:  Brown silt, little medium to coarse sand

Orange-brown SILT, some fine to coarse sand, little to
some gravel

Light gray, light brown SILT,  trace fine sand

SHELBY TUBE ST-1:  19.5' - 21.5' - Light gray, light
brown SILT, trace fine sand, trace cemented silt
fragments;  Atterberg Limits:  Liquid Limit: 89; Plasticity
Index: 41
Light gray, light brown SILT, trace fine sand

Light brown, gray, orange SILT, trace fine sand (mottled)

Light brown, gray, orange SILT, little fine sand (mottled)
Orange fine SAND, trace silt, trace cemented sand
fragments

Varicolored (orange, brown, green, gray, black) fine SAND,
trace silt
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NOTES:
1.  Test boring terminated at ± 36.5 feet b.e.g.s. (below existing ground surface)
2.  Groundwater not encountered during drilling.
3.  Borehole backfilled with soil cuttings upon completion.
4.  Test boring offset ± 2 feet due to unstraight entrance into hole.
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:  ATV-Mounted Diedrich D-50

:  HSA (SPT, ASTM 1586)

:  51.13 feet

Auger Cuttings

Remolded

Undisturbed

:  December 16, 2015

:  December 17, 2015

:  IMF

:  Overcast, 50s

:  J. Feldmann/CGC Geoservices, LLC

Date Started

Date Completed

Logged by

Weather

Driller/Agency

Geotechnical Evaluation
Appoquinimink School District

Proposed School Campus
Odessa, Delaware
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NOTES:
1.  Test boring terminated at ± 36.5 feet b.e.g.s. (below existing ground surface)
2.  Groundwater not encountered during drilling.
3.  Borehole backfilled with soil cuttings upon completion.
4.  Test boring offset ± 2 feet due to unstraight entrance into hole.

(Page  1  of  1)

Recovery
(ft)

Water Levels

Surf.
Elev.

51.13 ft

Percent
Passing

200 Sieve

Sample
Number

W
A

T
E

R
 L

E
V

E
L

Moisture
Content

(%)

Drilling Equipment

Drilling Methods

Surface Elevation

Sample Condition

U
S

C
S

S
A

M
P

LE
S

DESCRIPTION

50

45

40

35

30

25

20

15

:  ATV-Mounted Diedrich D-50

:  HSA (SPT, ASTM 1586)

:  51.13 feet

Auger Cuttings

Remolded

Undisturbed

:  December 16, 2015

:  December 17, 2015

:  IMF

:  Overcast, 50s

:  J. Feldmann/CGC Geoservices, LLC

Date Started

Date Completed

Logged by

Weather

Driller/Agency

Geotechnical Evaluation
Appoquinimink School District

Proposed School Campus
Odessa, Delaware

Project No. 3975.GL

T
B

LO
G

P
A

S
S

\M
%

  3
97

5.
G

L.
G

P
J 

 D
U

F
F

IE
LD

.G
D

T
  1

/1
7/

16

Appoquinimink School District
Fairview Campus Middle & High Schools
Bid Pack A-Pre-Bulk Grading 24 May 2017

GEOTECHNICAL DATA 003132-173



NOTES:

THIS SKETCH IS ADAPTED FROM A DRAWING TITLED "ACAD-ACAD-DUFFIELD-LAYOUT,"

PREPARED BY LANDMARK ENGINEERING AND DATED MAY 17, 2010.

CUT/FILL DEPTHS ARE BASED ON PROVIDED FINISHED FLOOR ELEVATIONS AND 2010

GROUND SURFACE ELEVATIONS FROM THE REFERENCED DRAWING.
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GENERAL NOTES 

DUFFIELD ASSOCIATES uses the following definitions and terminology to classify and correlate the field and laboratory 
samples. 

VISUAL UNIFIED CLASSIFICATIONS:  The soil samples are described by color, major constituent, modifiers (by 
percentage), and density (or consistency).  Coarse Grained or Granular Soils have more than 50% of their dry weight retained 
on a No. 200 sieve; they are described as:  boulders, cobbles, gravel or sand.  Fine Grained Soils have less than 50% of their 
dry weight retained on a No. 200 sieve; they are described as:  clays or clayey silts if they are cohesive and silts if they are 
noncohesive.  In addition to gradation, granular soils are defined on the basis of their relative in-place density and fine grained 
soils on the basis of their strength or consistency and their plasticity. 

The Unified Soil Classification symbols are: 

COARSE GRAINED SOILS FINE GRAINED SOILS 

GW - Well graded gravels ML - Silts of low plasticity  
GP - Poorly graded gravels CL - Clays of low to medium plasticity 
GM -  Silty gravels       OL - Organic silt clays of low plasticity 
GC -  Clayey gravels MH - Silts of high plasticity 
SW -  Well graded sands CH - Clays of high plasticity 
SP -  Poorly graded sands OH - Organic silt clays of high plasticity 
SM -  Silty sands       PT - Peat and highly organic soils 
SC -  Clayey sands 

SIZE DESCRIPTION MODIFIERS  (PERCENTAGE) 

F - Fine Tr - Trace  1 - 10% 
M - Medium Ltl - Little 11 - 20% 
C - Coarse Some 21 - 35% 
G - Gravel & -  And 36 - 50% 

COLOR 

Or  - Orange Blk - Black Vc - Varicolored 
Yel - Yellow Gr  - Gray Dk - Dark 
Br  - Brown R   - Red Lt - Light 

DENSITY:  COARSE GRAINED SOILS    CONSISTENCY:  FINE GRAINED SOILS 

Very loose  4 blows/ft or less Very soft  2 blows/ft or less 
Loose  5 to 10 blows/ft  Soft  3 to 4 blows/ft 
Medium 11 to 30 blows/ft Medium  5 to 8 blows/ft 
Dense 31 to 50 blows/ft  Stiff  9 to 15 blows/ft 
Very Dense 51 blows/ft or more Very stiff 16 to 30 blows/ft 

Hard 31 blows/ft or more 

NOTE: The Standard Penetration Test "N" value is the number of blows per foot of a 140 pound hammer falling 30 inches 
on a 2 inch O.D. split spoon sampler, except where otherwise noted. 

Appoquinimink School District
Fairview Campus Middle & High Schools
Bid Pack A-Pre-Bulk Grading 24 May 2017

GEOTECHNICAL DATA 003132-180



Appoquinimink School District                   

Fairview Campus Middle & High Schools 

Bid Package B 10 November 2017   
                   

 

BID FORM AND ATTACHMENTS                                                                                                   004100-1 

PU09, Revised 2-2017 

Contract: B-02 : Sitework (Campus) 
 

BID FORM 

 

For Bids Due:           To: Appoquinimink School District  

        118 South Sixth Street 

        Oddessa, De 19730 

 

Name of Bidder:              

 

Bidder Address:              

 

                

 

Contact Name:       E-Mail Address:        

 

Delaware Business License No.:       Taxpayer ID No.:        

 

(Other License Nos.):                
(A copy of Bidder’s Delaware Business License must be attached to this form.) 

 

Phone No.:  (            )                              -                          Fax No.:  (             )               -     

 

The undersigned, representing that he has read and understands the Bidding Documents and that this bid is made in 

accordance therewith, that he has visited the site and has familiarized himself with the local conditions under which the 

Work is to be performed, and that his bid is based upon the materials, systems and equipment described in the Bidding 

Documents without exception, hereby proposes and agrees to provide all labor, materials, plant, equipment, supplies, 

transport and other facilities required to execute the work described by the aforesaid documents for the lump sum 

itemized  below: 

 

$           ($                                                               ) 

 

 

ALTERNATES    
Alternate prices conform to applicable project specification section.  Refer to specifications for a complete description of the following 

Alternates. An “ADD” or “DEDUCT” amount is indicated by the crossed out part that does not apply. 

 
Alternate No. 1: Provide new Sidewalk within the Green. 

 

 Add/Deduct        ( $    ) 

 
Alternate No. 2: Provide Turf Fields at Lacrosse/Field Hockey Fields in lieu of Seed 

 

 Add/Deduct        ( $    ) 
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Alternate No. 4: Provide High School Gymnasium Alternate Size/Layout 

 

 Add/Deduct        ( $    ) 

 

UNIT PRICES   

Unit prices conform to applicable project specification section. Refer to the specifications for a complete description of the 

following Unit Prices:   

 
 BULK  TRENCH 

  Add Deduct  Add              Deduct 

.   

1. Price per Cubic Yard for earth excavation as specified 

 In excavation section  c/y   c/y  _  c/y  c/y 

 

2. Price per cubic yard for earth excavation.  c/y   c/y   c/y   c/y 

 
3. Price per Square Yard for Light Duty Sidewalk 

 Incl excavation, grading, prep, pour & finish  s/y   s/y   s/y  s/y 

 
4. Price per Square Yard for Heavy Duty Sidewalk 

 Incl excavation, grading, prep, pour & finish  s/y   s/y   s/y  s/y 

 
5. Price per Linear Foot for Concrete Curbing  

 Incl excavation, grading, prep, pour & finish  l/f   l/f   l/f   l/f 

 

6. Price per Cubic Yard to supply & install 

 Bio-Media Mix  c/y   c/y   c/y   c/y 

   
11. Price per cubic yard for excavation and backfill 

 With select material  c/y   c/y   c/y  c/y 

 

12. Price per cubic yard to undercut building subgrade  

 and backfill with structural fill material. Spoils 

 to be placed on site.  c/y   c/y   c/y  c/y 

 

        

NOTE:   The difference in price between Add and Deduct in the above Unit Prices should not exceed fifteen percent 

(15%).    

 

I/We acknowledge Addendums numbered       and the price(s) submitted include any 

cost/schedule impact they may have. 

 

This bid shall remain valid and cannot be withdrawn for sixty (90) days from the date of opening of bids, and the 

undersigned shall abide by the Bid Security forfeiture provisions.  Bid Security is attached to this Bid (if required). 

 

The Owner shall have the right to reject any or all bids, and to waive any informality or irregularity in any bid received. 

 

This bid is based upon work being accomplished by the Sub-Contractors named on the list attached to this bid. 

 

The undersigned represents and warrants that he has complied and shall comply with all requirements of local, state, and 

national laws; that no legal requirement has been or shall be violated in making or accepting this bid, in awarding the 

contract to him or in the prosecution of the work required; that the bid is legal and firm; that he has not, directly or 
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indirectly, entered into any agreement, participated in any collusion, or otherwise taken action in restraint of free 

competitive bidding. 

 

Upon receipt of written notice of the acceptance of this Bid, the Bidder shall, within twenty (20) calendar days, execute the 

agreement in the required form and deliver the Contract Bonds, and Insurance Certificates, required by the Contract 

Documents. 

 

 

 

I am / We are an Individual / a Partnership / a Corporation 

 

By           Trading as         

           (Individual’s / General Partner’s / Corporate Name) 

               

           (State of Corporation) 

 

 

 

Business Address:        

          

          

          

 

  

Witness:         By:         

                 ( Authorized Signature ) 

 (SEAL)                         

                 ( Title ) 

                   Date:          

 

ATTACHMENTS 

 Sub-Contractor List 

 Non-Collusion Statement 

 Bid Bond 

 Consent of Surety 

 Affidavit of Employee Drug Testing Program (1 per contractor/subcontractor) 

 Delaware Business License 

 New Castle County Business License 

 (Others as Required by Project Manuals) 
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SUBCONTRACTOR LIST 

 

In accordance with Title 29, Chapter 6962 (d)(10)b Delaware Code, the following sub-contractor listing must accompany 

the bid submittal. The name and address of the sub-contractor must be listed for each category where the bidder intends 

to use a sub-contractor to perform that category of work. In order to provide full disclosure and acceptance of the bid by 

the Owner, it is required that bidders list themselves as being the sub-contractor for all categories where he/she is 

qualified and intends to perform such work. 

 

 

 

Subcontractor  

Category Subcontractor     Address (City & State)  Subcontractors tax payer ID # 

        or Delaware Business license # 

  

1. Sitework                 ________          

         

2. Paving                ________          

 

         

         

 

         

 

 



Appoquinimink School District                   

Fairview Campus Middle & High Schools 

Bid Package B 10 November 2017   
                   

 

BID FORM AND ATTACHMENTS                                                                                                   004100-5 

PU09, Revised 2-2017 

NON-COLLUSION STATEMENT 

 

This is to certify that the undersigned bidder has neither directly nor indirectly, entered into any agreement, participated 

in any collusion or otherwise taken any action in restraint of free competitive bidding in connection with this proposal 

submitted this date  

All the terms and conditions of Contract B-02 Sitework have been thoroughly examined and are understood. 

 

NAME OF BIDDER:             

 

AUTHORIZED REPRESENTATIVE 

(TYPED):              

 

AUTHORIZED REPRESENTATIVE 

(SIGNATURE):              

 

 

TITLE:               

 

ADDRESS OF BIDDER:             

 

               

 

               

 

PHONE NUMBER:             

 

 

 

 

Sworn to and Subscribed before me this       day of       20 . 

 

My Commission expires      .   NOTARY PUBLIC       . 

 

 

 

 

 

THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TO BE CONSIDERED. 
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BID BOND 

 

TO ACCOMPANY PROPOSAL 

(Not necessary if security is used) 

 

KNOW ALL MEN BY THESE PRESENTS That:                     of 

_____________________________in the County of ____________________________ and State of ___________________ as 

Principal, and               of _________________________in the County of ____________________ 

         and State of     as Surety, legally authorized to do business in the State of Delaware 

(‘State”), are held and firmly unto the  Appoquinimink School District  in the sum of       

Dollars (S____________________), or percent not to exceed          

   Dollars (S______________________) of amount of bid on Contract No. ____________________ to be paid to the 

Appoquinimink School District for the use and benefit of the Appoquinimink School District for which payment well 

and truly to be made, we do bind ourselves, our and each of our heirs, executors, administrators, and successors, jointly 

and severally for and in the whole firmly by these presents. 

 

NOW THE CONDITION OF THIS OBLIGATION IS SUCH That if the above bounden Principal who has submitted to the 

Appoquinimink School District a certain proposal to enter into this contract for the furnishing of certain material and/or 

services within the State, shall be awarded this Contract, and if said Principal shall well and truly enter into and execute 

this Contract as may be required by the terms of this Contract and approved by Appoquinimink School District this 

Contract to be entered into within twenty days after the date of official notice of the award thereof in accordance with the 

terms of said proposal, then this obligation shall be void or else to be and remain in full force and virtue. 

 

Sealed with ____________seal and dated this day of     in the year of our Lord two thousand 

and ______________________(20__). 

 

SEALED, AND DELIVERED IN THE PRESENCE OF 

          

                   Name of Bidder (Organization) 

 

                        Corporate   By:  

                           Seal                          Authorized Signature 

Attest      

   Title 

     

   Name of Surety 

Witness    

  

     

   Title 
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CONSENT OF SURETY 

 

 

DATE      

  

 

To: Appoquinimink School District  

 118 South Sixth Street 

 Oddessa, De 19730 

 

Gentlemen: 

 

We, the                 

 

 

                

                                                     (Surety Company's Address) 

 

                

 

a Surety Company authorized to do business in the State of Delaware hereby agrees that if    

 

 

                

      (Contractor) 

 

                

      (Address) 

 

                

 

 

is awarded the Contract No.               

 

We will write the required Performance and/or Labor and Material Bond required by Paragraph 9 of the Instructions to 

Bidders. 

 

          

                        (Surety Company) 

 

 By          

                        (Attorney-in-Fact) 
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AFFIDAVIT 

OF 

EMPLOYEE DRUG TESTING PROGRAM 

 

 

4104 Regulations for the Drug Testing of Contractor and Subcontractor Employees Working on Large Public Works 

Projects requires that Contractors and Subcontractors implement a program of mandatory drug testing for Employees 

who work on Large Public Works Contracts funded all or in part with public funds. 

 

We hereby certify that we have in place or will implement during the entire term of the contract a Mandatory Drug 

Testing Program for our employees on the jobsite that complies with this regulation: 

 

 

Contractor/Subcontractor Name:             

 

Contractor/Subcontractor Address:            

 

           

            

           

           

     

Authorized Representative (typed or printed):           

        

 

Authorized Representative (signature):            

 

 

Title:             

 

 

Sworn to and Subscribed before me this     day of       20  . 

 

My Commission expires      .   NOTARY PUBLIC      . 

 

 

THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TO BE CONSIDERED. 
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Contract: B-03 : Driven Timber Piles (Campus) 
 

BID FORM 

 

For Bids Due:           To: Appoquinimink School District  

        118 South Sixth Street 

        Oddessa, De 19730 

 

Name of Bidder:              

 

Bidder Address:              

 

                

 

Contact Name:       E-Mail Address:        

 

Delaware Business License No.:       Taxpayer ID No.:        

 

(Other License Nos.):                
(A copy of Bidder’s Delaware Business License must be attached to this form.) 

 

Phone No.:  (            )                              -                          Fax No.:  (             )               -     

 

The undersigned, representing that he has read and understands the Bidding Documents and that this bid is made in 

accordance therewith, that he has visited the site and has familiarized himself with the local conditions under which the 

Work is to be performed, and that his bid is based upon the materials, systems and equipment described in the Bidding 

Documents without exception, hereby proposes and agrees to provide all labor, materials, plant, equipment, supplies, 

transport and other facilities required to execute the work described by the aforesaid documents for the lump sum 

itemized  below: 

 

$           ($                                                               ) 

 

 

ALTERNATES    
Alternate prices conform to applicable project specification section.  Refer to specifications for a complete description of the following 

Alternates. An “ADD” or “DEDUCT” amount is indicated by the crossed out part that does not apply. 

 
Alternate No. 3: Provide a second rig, operator, and crew to install timber driven piles.   

 

 Add/Deduct        ( $    ) 

 

Alternate No. 4: Provide High School Gymnasium Alternate Size/Layout 

 

 Add/Deduct        ( $    ) 
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UNIT PRICES   

Unit prices conform to applicable project specification section. Refer to the specifications for a complete description of the 

following Unit Prices:   

 
  BULK  TRENCH 

  Add Deduct  Add              Deduct 

.   

16. Price to add one additional timber pile.   

 Assume 35 l.f. length           c/y   c/y  _  c/y  c/y 

 

17. Price for each additional linear foot   

 Of driven timber pile.           c/y   c/y  _  c/y  c/y 

 

        

NOTE:   The difference in price between Add and Deduct in the above Unit Prices should not exceed fifteen percent 

(15%).    

 

I/We acknowledge Addendums numbered       and the price(s) submitted include any 

cost/schedule impact they may have. 

 

This bid shall remain valid and cannot be withdrawn for sixty (90) days from the date of opening of bids, and the 

undersigned shall abide by the Bid Security forfeiture provisions.  Bid Security is attached to this Bid (if required). 

 

The Owner shall have the right to reject any or all bids, and to waive any informality or irregularity in any bid received. 

 

This bid is based upon work being accomplished by the Sub-Contractors named on the list attached to this bid. 

 

The undersigned represents and warrants that he has complied and shall comply with all requirements of local, state, and 

national laws; that no legal requirement has been or shall be violated in making or accepting this bid, in awarding the 

contract to him or in the prosecution of the work required; that the bid is legal and firm; that he has not, directly or 

indirectly, entered into any agreement, participated in any collusion, or otherwise taken action in restraint of free 

competitive bidding. 

 

Upon receipt of written notice of the acceptance of this Bid, the Bidder shall, within twenty (20) calendar days, execute the 

agreement in the required form and deliver the Contract Bonds, and Insurance Certificates, required by the Contract 

Documents. 
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I am / We are an Individual / a Partnership / a Corporation 

 

By           Trading as         

           (Individual’s / General Partner’s / Corporate Name) 

               

           (State of Corporation) 

 

 

 

Business Address:        

          

          

          

 

  

Witness:         By:         

                 ( Authorized Signature ) 

 (SEAL)                         

                 ( Title ) 

                   Date:          

 

ATTACHMENTS 

 Sub-Contractor List 

 Non-Collusion Statement 

 Bid Bond 

 Consent of Surety 

 Affidavit of Employee Drug Testing Program (1 per contractor/subcontractor) 

 Delaware Business License 

 New Castle County Business License 

 (Others as Required by Project Manuals) 
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SUBCONTRACTOR LIST 

 

In accordance with Title 29, Chapter 6962 (d)(10)b Delaware Code, the following sub-contractor listing must accompany 

the bid submittal. The name and address of the sub-contractor must be listed for each category where the bidder intends 

to use a sub-contractor to perform that category of work. In order to provide full disclosure and acceptance of the bid by 

the Owner, it is required that bidders list themselves as being the sub-contractor for all categories where he/she is 

qualified and intends to perform such work. 

 

 

 

Subcontractor  

Category Subcontractor     Address (City & State)  Subcontractors tax payer ID # 

        or Delaware Business license # 

  

1. Timber Piles                ________          
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NON-COLLUSION STATEMENT 

 

This is to certify that the undersigned bidder has neither directly nor indirectly, entered into any agreement, participated 

in any collusion or otherwise taken any action in restraint of free competitive bidding in connection with this proposal 

submitted this date  

All the terms and conditions of Contract B-03 Driven Timber Piles have been thoroughly examined and are understood. 

 

NAME OF BIDDER:             

 

AUTHORIZED REPRESENTATIVE 

(TYPED):              

 

AUTHORIZED REPRESENTATIVE 

(SIGNATURE):              

 

 

TITLE:               

 

ADDRESS OF BIDDER:             

 

               

 

               

 

PHONE NUMBER:             

 

 

 

 

Sworn to and Subscribed before me this       day of       20 . 

 

My Commission expires      .   NOTARY PUBLIC       . 

 

 

 

 

 

THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TO BE CONSIDERED. 
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BID BOND 

 

TO ACCOMPANY PROPOSAL 

(Not necessary if security is used) 

 

KNOW ALL MEN BY THESE PRESENTS That:                     of 

_____________________________in the County of ____________________________ and State of ___________________ as 

Principal, and               of _________________________in the County of ____________________ 

         and State of     as Surety, legally authorized to do business in the State of Delaware 

(‘State”), are held and firmly unto the  Appoquinimink School District  in the sum of       

Dollars (S____________________), or percent not to exceed          

   Dollars (S______________________) of amount of bid on Contract No. ____________________ to be paid to the 

Appoquinimink School District for the use and benefit of the Appoquinimink School District for which payment well 

and truly to be made, we do bind ourselves, our and each of our heirs, executors, administrators, and successors, jointly 

and severally for and in the whole firmly by these presents. 

 

NOW THE CONDITION OF THIS OBLIGATION IS SUCH That if the above bounden Principal who has submitted to the 

Appoquinimink School District a certain proposal to enter into this contract for the furnishing of certain material and/or 

services within the State, shall be awarded this Contract, and if said Principal shall well and truly enter into and execute 

this Contract as may be required by the terms of this Contract and approved by Appoquinimink School District this 

Contract to be entered into within twenty days after the date of official notice of the award thereof in accordance with the 

terms of said proposal, then this obligation shall be void or else to be and remain in full force and virtue. 

 

Sealed with ____________seal and dated this day of     in the year of our Lord two thousand 

and ______________________(20__). 

 

SEALED, AND DELIVERED IN THE PRESENCE OF 

          

                   Name of Bidder (Organization) 

 

                        Corporate   By:  

                           Seal                          Authorized Signature 

Attest      

   Title 

     

   Name of Surety 

Witness    

  

     

   Title 
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CONSENT OF SURETY 

 

 

DATE      

  

 

To: Appoquinimink School District  

 118 South Sixth Street 

 Oddessa, De 19730 

 

Gentlemen: 

 

We, the                 

 

 

                

                                                     (Surety Company's Address) 

 

                

 

a Surety Company authorized to do business in the State of Delaware hereby agrees that if    

 

 

                

      (Contractor) 

 

                

      (Address) 

 

                

 

 

is awarded the Contract No.               

 

We will write the required Performance and/or Labor and Material Bond required by Paragraph 9 of the Instructions to 

Bidders. 

 

          

                        (Surety Company) 

 

 By          

                        (Attorney-in-Fact) 
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AFFIDAVIT 

OF 

EMPLOYEE DRUG TESTING PROGRAM 

 

 

4104 Regulations for the Drug Testing of Contractor and Subcontractor Employees Working on Large Public Works 

Projects requires that Contractors and Subcontractors implement a program of mandatory drug testing for Employees 

who work on Large Public Works Contracts funded all or in part with public funds. 

 

We hereby certify that we have in place or will implement during the entire term of the contract a Mandatory Drug 

Testing Program for our employees on the jobsite that complies with this regulation: 

 

 

Contractor/Subcontractor Name:             

 

Contractor/Subcontractor Address:            

 

           

            

           

           

     

Authorized Representative (typed or printed):           

        

 

Authorized Representative (signature):            

 

 

Title:             

 

 

Sworn to and Subscribed before me this     day of       20  . 

 

My Commission expires      .   NOTARY PUBLIC      . 

 

 

THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TO BE CONSIDERED. 
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Contract: B-04 : Foundation Concrete & Waterproofing (Campus) 
 

BID FORM 

 

For Bids Due:           To: Appoquinimink School District  

        118 South Sixth Street 

        Oddessa, De 19730 

 

Name of Bidder:              

 

Bidder Address:              

 

                

 

Contact Name:       E-Mail Address:        

 

Delaware Business License No.:       Taxpayer ID No.:        

 

(Other License Nos.):                
(A copy of Bidder’s Delaware Business License must be attached to this form.) 

 

Phone No.:  (            )                              -                          Fax No.:  (             )               -     

 

The undersigned, representing that he has read and understands the Bidding Documents and that this bid is made in 

accordance therewith, that he has visited the site and has familiarized himself with the local conditions under which the 

Work is to be performed, and that his bid is based upon the materials, systems and equipment described in the Bidding 

Documents without exception, hereby proposes and agrees to provide all labor, materials, plant, equipment, supplies, 

transport and other facilities required to execute the work described by the aforesaid documents for the lump sum 

itemized  below: 

 

$           ($                                                               ) 

 

 

ALTERNATES    
Alternate prices conform to applicable project specification section.  Refer to specifications for a complete description of the following 

Alternates. An “ADD” or “DEDUCT” amount is indicated by the crossed out part that does not apply. 

 

Alternate No. 4: Provide High School Gymnasium Alternate Size/Layout 

 

 Add/Deduct        ( $    ) 
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UNIT PRICES   

Unit prices conform to applicable project specification section. Refer to the specifications for a complete description of the 

following Unit Prices:   

 
  BULK  TRENCH 

  Add Deduct  Add              Deduct 

.   

1. Price per Cubic Yard for earth excavation as specified 

 In excavation section  c/y   c/y  _  c/y  c/y 

 

2. Price per cubic yard for earth excavation.  c/y   c/y   c/y   c/y 

 

7. Additional mass concrete in footings   c/y   c/y   c/y  c/y 

 

8. Price per cubic yard for concrete in foundation 

 walls (including forms and reinforcement)  c/y   c/y   c/y  c/y 

 

9. Price per cubic yard for reinforced concrete 

 on grade.  c/y   c/y   c/y  c/y 

 

11. Price per cubic yard for excavation and backfill 

 With select material  c/y   c/y   c/y  c/y 

 

12. Price per cubic yard to undercut building subgrade  

 and backfill with structural fill material. Spoils 

 to be placed on site.  c/y   c/y   c/y  c/y 

 

13. Price per cubic yard to undercut footings subgrade  

 and backfill with on-site mined structural fill. 

 Spoils to be placed on site.  c/y    c/y   c/y   c/y 

 

14. Price per cubic yard to undercut footings subgrade 

 and backfill with select spoils to be placed on site   c/y     c/y  c/y   c/y 

  

15. Price per cubic yard to undercut footing subgrade 

 and backfill with 106A stone.  Spoils to be 

 placed on site.  c/y  c/y  c/y  c/y 

 

        

NOTE:   The difference in price between Add and Deduct in the above Unit Prices should not exceed fifteen percent 

(15%).    

 

I/We acknowledge Addendums numbered       and the price(s) submitted include any 

cost/schedule impact they may have. 

 

This bid shall remain valid and cannot be withdrawn for sixty (90) days from the date of opening of bids, and the 

undersigned shall abide by the Bid Security forfeiture provisions.  Bid Security is attached to this Bid (if required). 

 

The Owner shall have the right to reject any or all bids, and to waive any informality or irregularity in any bid received. 

 

This bid is based upon work being accomplished by the Sub-Contractors named on the list attached to this bid. 

 

The undersigned represents and warrants that he has complied and shall comply with all requirements of local, state, and 

national laws; that no legal requirement has been or shall be violated in making or accepting this bid, in awarding the 
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contract to him or in the prosecution of the work required; that the bid is legal and firm; that he has not, directly or 

indirectly, entered into any agreement, participated in any collusion, or otherwise taken action in restraint of free 

competitive bidding. 

 

Upon receipt of written notice of the acceptance of this Bid, the Bidder shall, within twenty (20) calendar days, execute the 

agreement in the required form and deliver the Contract Bonds, and Insurance Certificates, required by the Contract 

Documents. 

 

 

I am / We are an Individual / a Partnership / a Corporation 

 

By           Trading as         

           (Individual’s / General Partner’s / Corporate Name) 

               

           (State of Corporation) 

 

 

 

Business Address:        

          

          

          

 

  

Witness:         By:         

                 ( Authorized Signature ) 

 (SEAL)                         

                 ( Title ) 

                   Date:          

 

ATTACHMENTS 

 Sub-Contractor List 

 Non-Collusion Statement 

 Bid Bond 

 Consent of Surety 

 Affidavit of Employee Drug Testing Program (1 per contractor/subcontractor) 

 Delaware Business License 

 New Castle County Business License 

 (Others as Required by Project Manuals) 
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SUBCONTRACTOR LIST 

 

In accordance with Title 29, Chapter 6962 (d)(10)b Delaware Code, the following sub-contractor listing must accompany 

the bid submittal. The name and address of the sub-contractor must be listed for each category where the bidder intends 

to use a sub-contractor to perform that category of work. In order to provide full disclosure and acceptance of the bid by 

the Owner, it is required that bidders list themselves as being the sub-contractor for all categories where he/she is 

qualified and intends to perform such work. 

 

 

 

Subcontractor  

Category Subcontractor     Address (City & State)  Subcontractors tax payer ID # 

        or Delaware Business license # 

  

1. Concrete                 ________          

         

2. Excavation/Backfill                ________          

 

3. Waterproofing                ________          
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NON-COLLUSION STATEMENT 

 

This is to certify that the undersigned bidder has neither directly nor indirectly, entered into any agreement, participated 

in any collusion or otherwise taken any action in restraint of free competitive bidding in connection with this proposal 

submitted this date  

All the terms and conditions of Contract B-04 Concrete have been thoroughly examined and are understood. 

 

NAME OF BIDDER:             

 

AUTHORIZED REPRESENTATIVE 

(TYPED):              

 

AUTHORIZED REPRESENTATIVE 

(SIGNATURE):              

 

 

TITLE:               

 

ADDRESS OF BIDDER:             

 

               

 

               

 

PHONE NUMBER:             

 

 

 

 

Sworn to and Subscribed before me this       day of       20 . 

 

My Commission expires      .   NOTARY PUBLIC       . 

 

 

 

 

 

THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TO BE CONSIDERED. 
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BID BOND 

 

TO ACCOMPANY PROPOSAL 

(Not necessary if security is used) 

 

KNOW ALL MEN BY THESE PRESENTS That:                     of 

_____________________________in the County of ____________________________ and State of ___________________ as 

Principal, and               of _________________________in the County of ____________________ 

         and State of     as Surety, legally authorized to do business in the State of Delaware 

(‘State”), are held and firmly unto the  Appoquinimink School District  in the sum of       

Dollars (S____________________), or percent not to exceed          

   Dollars (S______________________) of amount of bid on Contract No. ____________________ to be paid to the 

Appoquinimink School District for the use and benefit of the Appoquinimink School District for which payment well 

and truly to be made, we do bind ourselves, our and each of our heirs, executors, administrators, and successors, jointly 

and severally for and in the whole firmly by these presents. 

 

NOW THE CONDITION OF THIS OBLIGATION IS SUCH That if the above bounden Principal who has submitted to the 

Appoquinimink School District a certain proposal to enter into this contract for the furnishing of certain material and/or 

services within the State, shall be awarded this Contract, and if said Principal shall well and truly enter into and execute 

this Contract as may be required by the terms of this Contract and approved by Appoquinimink School District this 

Contract to be entered into within twenty days after the date of official notice of the award thereof in accordance with the 

terms of said proposal, then this obligation shall be void or else to be and remain in full force and virtue. 

 

Sealed with ____________seal and dated this day of     in the year of our Lord two thousand 

and ______________________(20__). 

 

SEALED, AND DELIVERED IN THE PRESENCE OF 

          

                   Name of Bidder (Organization) 

 

                        Corporate   By:  

                           Seal                          Authorized Signature 

Attest      

   Title 

     

   Name of Surety 

Witness    

  

     

   Title 
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CONSENT OF SURETY 

 

 

DATE      

  

 

To: Appoquinimink School District  

 118 South Sixth Street 

 Oddessa, De 19730 

 

Gentlemen: 

 

We, the                 

 

 

                

                                                     (Surety Company's Address) 

 

                

 

a Surety Company authorized to do business in the State of Delaware hereby agrees that if    

 

 

                

      (Contractor) 

 

                

      (Address) 

 

                

 

 

is awarded the Contract No.               

 

We will write the required Performance and/or Labor and Material Bond required by Paragraph 9 of the Instructions to 

Bidders. 

 

          

                        (Surety Company) 

 

 By          

                        (Attorney-in-Fact) 
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AFFIDAVIT 

OF 

EMPLOYEE DRUG TESTING PROGRAM 

 

 

4104 Regulations for the Drug Testing of Contractor and Subcontractor Employees Working on Large Public Works 

Projects requires that Contractors and Subcontractors implement a program of mandatory drug testing for Employees 

who work on Large Public Works Contracts funded all or in part with public funds. 

 

We hereby certify that we have in place or will implement during the entire term of the contract a Mandatory Drug 

Testing Program for our employees on the jobsite that complies with this regulation: 

 

 

Contractor/Subcontractor Name:             

 

Contractor/Subcontractor Address:            

 

           

            

           

           

     

Authorized Representative (typed or printed):           

        

 

Authorized Representative (signature):            

 

 

Title:             

 

 

Sworn to and Subscribed before me this     day of       20  . 

 

My Commission expires      .   NOTARY PUBLIC      . 

 

 

THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TO BE CONSIDERED. 
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Contract: B-05 : Foundation Masonry & Dampproofing (Campus) 
 

BID FORM 

 

For Bids Due:           To: Appoquinimink School District  

        118 South Sixth Street 

        Oddessa, De 19730 

 

Name of Bidder:              

 

Bidder Address:              

 

                

 

Contact Name:       E-Mail Address:        

 

Delaware Business License No.:       Taxpayer ID No.:        

 

(Other License Nos.):                
(A copy of Bidder’s Delaware Business License must be attached to this form.) 

 

Phone No.:  (            )                              -                          Fax No.:  (             )               -     

 

The undersigned, representing that he has read and understands the Bidding Documents and that this bid is made in 

accordance therewith, that he has visited the site and has familiarized himself with the local conditions under which the 

Work is to be performed, and that his bid is based upon the materials, systems and equipment described in the Bidding 

Documents without exception, hereby proposes and agrees to provide all labor, materials, plant, equipment, supplies, 

transport and other facilities required to execute the work described by the aforesaid documents for the lump sum 

itemized  below: 

 

$           ($                                                               ) 

 

 

ALTERNATES    
Alternate prices conform to applicable project specification section.  Refer to specifications for a complete description of the following 

Alternates. An “ADD” or “DEDUCT” amount is indicated by the crossed out part that does not apply. 

 
Alternate No. 4: Provide High School Gymnasium Alternate Size/Layout 

 

 Add/Deduct        ( $    ) 
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UNIT PRICES   

Unit prices conform to applicable project specification section. Refer to the specifications for a complete description of the 

following Unit Prices:   

 
  BULK  TRENCH 

  Add Deduct  Add              Deduct 

   

 

        

NOTE:   The difference in price between Add and Deduct in the above Unit Prices should not exceed fifteen percent 

(15%).    

 

I/We acknowledge Addendums numbered       and the price(s) submitted include any 

cost/schedule impact they may have. 

 

This bid shall remain valid and cannot be withdrawn for sixty (90) days from the date of opening of bids, and the 

undersigned shall abide by the Bid Security forfeiture provisions.  Bid Security is attached to this Bid (if required). 

 

The Owner shall have the right to reject any or all bids, and to waive any informality or irregularity in any bid received. 

 

This bid is based upon work being accomplished by the Sub-Contractors named on the list attached to this bid. 

 

The undersigned represents and warrants that he has complied and shall comply with all requirements of local, state, and 

national laws; that no legal requirement has been or shall be violated in making or accepting this bid, in awarding the 

contract to him or in the prosecution of the work required; that the bid is legal and firm; that he has not, directly or 

indirectly, entered into any agreement, participated in any collusion, or otherwise taken action in restraint of free 

competitive bidding. 

 

Upon receipt of written notice of the acceptance of this Bid, the Bidder shall, within twenty (20) calendar days, execute the 

agreement in the required form and deliver the Contract Bonds, and Insurance Certificates, required by the Contract 

Documents. 
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I am / We are an Individual / a Partnership / a Corporation 

 

By           Trading as         

           (Individual’s / General Partner’s / Corporate Name) 

               

           (State of Corporation) 

 

 

 

Business Address:        

          

          

          

 

  

Witness:         By:         

                 ( Authorized Signature ) 

 (SEAL)                         

                 ( Title ) 

                   Date:          

 

ATTACHMENTS 

 Sub-Contractor List 

 Non-Collusion Statement 

 Bid Bond 

 Consent of Surety 

 Affidavit of Employee Drug Testing Program (1 per contractor/subcontractor) 

 Delaware Business License 

 New Castle County Business License 

 (Others as Required by Project Manuals) 
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SUBCONTRACTOR LIST 

 

In accordance with Title 29, Chapter 6962 (d)(10)b Delaware Code, the following sub-contractor listing must accompany 

the bid submittal. The name and address of the sub-contractor must be listed for each category where the bidder intends 

to use a sub-contractor to perform that category of work. In order to provide full disclosure and acceptance of the bid by 

the Owner, it is required that bidders list themselves as being the sub-contractor for all categories where he/she is 

qualified and intends to perform such work. 

 

 

 

Subcontractor  

Category Subcontractor     Address (City & State)  Subcontractors tax payer ID # 

        or Delaware Business license # 

  

1. Masonry                 ________          

         

2. Dampproofing                ________          
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NON-COLLUSION STATEMENT 

 

This is to certify that the undersigned bidder has neither directly nor indirectly, entered into any agreement, participated 

in any collusion or otherwise taken any action in restraint of free competitive bidding in connection with this proposal 

submitted this date  

All the terms and conditions of Contract B-05 Foundation Masonry & Waterproofing have been thoroughly examined 

and are understood. 

 

NAME OF BIDDER:             

 

AUTHORIZED REPRESENTATIVE 

(TYPED):              

 

AUTHORIZED REPRESENTATIVE 

(SIGNATURE):              

 

 

TITLE:               

 

ADDRESS OF BIDDER:             

 

               

 

               

 

PHONE NUMBER:             

 

 

 

 

Sworn to and Subscribed before me this       day of       20 . 

 

My Commission expires      .   NOTARY PUBLIC       . 

 

 

 

 

 

THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TO BE CONSIDERED. 
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BID BOND 

 

TO ACCOMPANY PROPOSAL 

(Not necessary if security is used) 

 

KNOW ALL MEN BY THESE PRESENTS That:                     of 

_____________________________in the County of ____________________________ and State of ___________________ as 

Principal, and               of _________________________in the County of ____________________ 

         and State of     as Surety, legally authorized to do business in the State of Delaware 

(‘State”), are held and firmly unto the  Appoquinimink School District  in the sum of       

Dollars (S____________________), or percent not to exceed          

   Dollars (S______________________) of amount of bid on Contract No. ____________________ to be paid to the 

Appoquinimink School District for the use and benefit of the Appoquinimink School District for which payment well 

and truly to be made, we do bind ourselves, our and each of our heirs, executors, administrators, and successors, jointly 

and severally for and in the whole firmly by these presents. 

 

NOW THE CONDITION OF THIS OBLIGATION IS SUCH That if the above bounden Principal who has submitted to the 

Appoquinimink School District a certain proposal to enter into this contract for the furnishing of certain material and/or 

services within the State, shall be awarded this Contract, and if said Principal shall well and truly enter into and execute 

this Contract as may be required by the terms of this Contract and approved by Appoquinimink School District this 

Contract to be entered into within twenty days after the date of official notice of the award thereof in accordance with the 

terms of said proposal, then this obligation shall be void or else to be and remain in full force and virtue. 

 

Sealed with ____________seal and dated this day of     in the year of our Lord two thousand 

and ______________________(20__). 

 

SEALED, AND DELIVERED IN THE PRESENCE OF 

          

                   Name of Bidder (Organization) 

 

                        Corporate   By:  

                           Seal                          Authorized Signature 

Attest      

   Title 

     

   Name of Surety 

Witness    

  

     

   Title 
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CONSENT OF SURETY 

 

 

DATE      

  

 

To: Appoquinimink School District  

 118 South Sixth Street 

 Oddessa, De 19730 

 

Gentlemen: 

 

We, the                 

 

 

                

                                                     (Surety Company's Address) 

 

                

 

a Surety Company authorized to do business in the State of Delaware hereby agrees that if    

 

 

                

      (Contractor) 

 

                

      (Address) 

 

                

 

 

is awarded the Contract No.               

 

We will write the required Performance and/or Labor and Material Bond required by Paragraph 9 of the Instructions to 

Bidders. 

 

          

                        (Surety Company) 

 

 By          

                        (Attorney-in-Fact) 
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AFFIDAVIT 

OF 

EMPLOYEE DRUG TESTING PROGRAM 

 

 

4104 Regulations for the Drug Testing of Contractor and Subcontractor Employees Working on Large Public Works 

Projects requires that Contractors and Subcontractors implement a program of mandatory drug testing for Employees 

who work on Large Public Works Contracts funded all or in part with public funds. 

 

We hereby certify that we have in place or will implement during the entire term of the contract a Mandatory Drug 

Testing Program for our employees on the jobsite that complies with this regulation: 

 

 

Contractor/Subcontractor Name:             

 

Contractor/Subcontractor Address:            

 

           

            

           

           

     

Authorized Representative (typed or printed):           

        

 

Authorized Representative (signature):            

 

 

Title:             

 

 

Sworn to and Subscribed before me this     day of       20  . 

 

My Commission expires      .   NOTARY PUBLIC      . 

 

 

THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TO BE CONSIDERED. 

 

 

 

END OF SECTION 
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SECTION 005200 - AGREEMENT 

 

1. SUMMARY 

 

 A. The Agreement Form for this Project is the American Institute of Architects 

Standard Form of Agreement Between Owner and Construction Manager as 

Constructor where the basis of payment is the Cost of the Work Plus a Fee without 

a Guarantee Maximum Price A132 – 2009 Edition.  

 

 B. A copy of AIA Document [A132 - 2009 Edition] is bound into this Project Manual 

following this page.   

     

  1. Under Article 5.1.4.5 add the following: 

 

 “Upon completion of the work under the Contract, the Owner may release 60% of 

the amount then retained.  The balance of the amount retained will be held until: 

 

  a. All reports required of the Contract are received; 

  b. All Subcontractors in trades listed on the Bid Form are paid by the 

Contractor, unless the amount owed to the Subcontractor is disputed, in 

which case the Owner may withhold 150% of the amount withheld by the 

Contractor in its dispute with the Subcontractor; and 

  c. Final payment is authorized by the Owner.” 

   

 
 

 

END OF SECTION 



 AIA
®

 Document A132TM – 2009 

Standard Form of Agreement Between Owner and 

Contractor,Construction Manager as Adviser Edition 

 

AIA Document A132™ – 2009 (formerly A101™CMa – 1992). Copyright © 1975, 1980, 1992 and 2009 by The American Institute of Architects. All 

rights reserved. WARNING: This AIA®  Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or 

distribution of this AIA®  Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the 

maximum extent possible under the law. This draft was produced by AIA software at 11:31:43 on 03/24/2017 under Order No.1216916057_1 which 

expires on 06/26/2017, and is not for resale. 

User Notes:   (1883466349) 

 

1 

 

ADDITIONS AND DELETIONS: 

The author of this document 

has added information 

needed for its completion. 

The author may also have 

revised the text of the 

original AIA standard form. 

An Additions and Deletions 

Report that notes added 

information as well as 

revisions to the standard 

form text is available from 

the author and should be 

reviewed. 

This document has important 

legal consequences. 

Consultation with an 

attorney is encouraged with 

respect to its completion 

or modification. 

This document is intended 

to be used in conjunction 

with AIA Documents A232™–

2009, General Conditions of 

the Contract for 

Construction, Construction 

Manager as Adviser Edition; 

B132™–2009, Standard Form 

of Agreement Between Owner 

and Architect, Construction 

Manager as Adviser Edition; 

and C132™–2009, Standard 

Form of Agreement Between 

Owner and Construction 

Manager as Adviser. 

AIA Document A232™–2009 is 

adopted in this document by 

reference. Do not use with 

other general conditions 

unless this document is 

modified. 

ELECTRONIC COPYING of any 

portion of this AIA®  Document 

to another electronic file is 

prohibited and constitutes a 

violation of copyright laws 

as set forth in the footer of 

this document. 

AGREEMENT made as of the «  » day of «  » in the year «  » 

(In words, indicate day, month and year.) 

 

BETWEEN the Owner: 

(Name, legal status, address and other information) 

 

Appoquinimink School District 

P.O. Box 4010 

Odessa, DE 19730-4010 

 

and the Contractor: 

(Name, legal status, address and other information) 

 

«  »«  » 

«  » 

«  » 

«  » 

 

for the following Project: 

(Name, location and detailed description) 

 

New High School and New Middle School located at the Fairview Campus 

580 Tony Marchio Drive 

Townsend, DE  19734 

 

The Construction Manager: 

(Name, legal status, address and other information) 

 

EDiS Company 

110 S. Poplar Street 

Suite 400 

Wilmington, DE 19801 

 

The Architect: 

(Name, legal status, address and other information) 

 

ABHA /BSA+A 

1621 N. Lincoln Street  

Wilmington, De 19806 

 

The Owner and Contractor agree as follows. 



AIA Document A132™ – 2009 (formerly A101™CMa – 1992). Copyright © 1975, 1980, 1992 and 2009 by The American Institute of Architects. All 

rights reserved. WARNING: This AIA®  Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or 

distribution of this AIA®  Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the 

maximum extent possible under the law. This draft was produced by AIA software at 11:31:43 on 03/24/2017 under Order No.1216916057_1 which 

expires on 06/26/2017, and is not for resale. 

User Notes:   (1883466349) 
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EXHIBIT A   DETERMINATION OF THE COST OF THE WORK 
 

ARTICLE 1   THE CONTRACT DOCUMENTS 
The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary and other 

Conditions), Drawings, Specifications, Addenda issued prior to execution of this Agreement, other documents listed 

in this Agreement and Modifications issued after execution of this Agreement, all of which form the Contract, and 

are as fully a part of the Contract as if attached to this Agreement or repeated herein. The Contract represents the 

entire and integrated agreement between the parties hereto and supersedes prior negotiations, representations or 

agreements, either written or oral. An enumeration of the Contract Documents, other than Modifications, appears in 

Article 9. 

 

ARTICLE 2   THE WORK OF THIS CONTRACT 
The Contractor shall fully execute the Work described in the Contract Documents, except as specifically indicated in 

the Contract Documents to be the responsibility of others. 

 

ARTICLE 3   DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION 
§ 3.1 The date of commencement of the Work shall be the date of this Agreement unless a different date is stated 

below or provision is made for the date to be fixed in a notice to proceed issued by the Owner. 

(Insert the date of commencement, if it differs from the date of this Agreement or, if applicable, state that the date 

will be fixed in a notice to proceed.) 

 

«  » 

 

If, prior to the commencement of the Work, the Owner requires time to file mortgages, mechanics’ liens and other 

security interests, the Owner’s time requirement shall be as follows: 

 

«  » 

 

§ 3.2 The Contract Time shall be measured from the date of commencement. 

 

§ 3.3 The Contractor shall achieve Substantial Completion of the entire Work not later than «  » ( «  » ) days from 

the date of commencement, or as follows:  

(Insert number of calendar days. Alternatively, a calendar date may be used when coordinated with the date of 

commencement. If appropriate, insert requirements for earlier Substantial Completion of certain portions of the 

Work.) 
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Per the construction schedule in Specification Section 013126 Construction Schedule. 

 

Portion of the Work Substantial Completion Date 
    

 

, subject to adjustments of this Contract Time as provided in the Contract Documents. 

(Insert provisions, if any, for liquidated damages relating to failure to achieve Substantial Completion on time or for 

bonus payments for early completion of the Work.) 

 

«  » 

 

ARTICLE 4   CONTRACT SUM 
§ 4.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor’s performance of the 

Contract. The Contract Sum shall be one of the following:  

(Check the appropriate box.) 

 

   [X] Stipulated Sum, in accordance with Section 4.2 below 

 

  [«»] Cost of the Work plus the Contractor’s Fee without a Guaranteed Maximum Price, in accordance 

with Section 4.3 below 

 

  [«»] Cost of the Work plus the Contractor’s Fee with a Guaranteed Maximum Price, in accordance with 

Section 4.4 below 

 

(Based on the selection above, complete Section 4.2, 4.3 or 4.4 below. Based on the selection above, also complete 

either Section 5.1.4, 5.1.5 or 5.1.6 below.) 

 

§ 4.2 Stipulated Sum 
§ 4.2.1 The Stipulated Sum shall be «  » ($ «  » ), subject to additions and deletions as provided in the Contract 

Documents. 

 

§ 4.2.2 The Stipulated Sum is based on the following alternates, if any, which are described in the Contract 

Documents and are hereby accepted by the Owner: 

(State the numbers or other identification of accepted alternates. If the bidding or proposal documents permit the 

Owner to accept other alternates subsequent to the execution of this Agreement, attach a schedule of such other 

alternates showing the amount for each and the date when that amount expires.) 

 

Base Bid   $ 

Total Contract Amount  $ 

 

§ 4.2.3 Unit prices, if any: 

(Identify and state the unit price, and state the quantity limitations, if any, to which the unit price will be applicable.) 

 

Item Units and Limitations Price per Unit 
($0.00) 

   

   

 

§ 4.2.4 Allowances included in the Stipulated Sum, if any: 

(Identify allowance and state exclusions, if any, from the allowance price.) 

 

Item Allowance 
  

  

 

§ 4.3 NOT USED - Cost of the Work Plus Contractor’s Fee without a Guaranteed Maximum Price  
 

§ 4.4 NOT USED - Cost of the Work Plus Contractor’s Fee with a Guaranteed Maximum Price 
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ARTICLE 5   PAYMENTS 
§ 5.1 Progress Payments 
§ 5.1.1 Based upon Applications for Payment submitted to the Construction Manager by the Contractor, and upon 

certification of the Project Application and Project Certificate for Payment or Application for Payment and 

Certificate for Payment by the Construction Manager and Architect and issuance by the Architect, the Owner shall 

make progress payments on account of the Contract Sum to the Contractor as provided below and elsewhere in the 

Contract Documents. 

 

§ 5.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of 

the month, or as follows: 

 

«  » 

 

§ 5.1.3 Provided that an Application for Payment is received by the Construction Manager not later than the 25th day 

of a month, the Owner shall make payment of the certified amount in the Application for Payment to the Contractor 

not later than the 15th day of the second month following the month being billed (e.g. payment submitted 25 Jan 

2017 will be paid by 15 March 2017). If an Application for Payment is received by the Construction Manager after 

the application date fixed above, payment shall be made by the Owner not later than forty-five (45) days after the 

Construction Manager receives the Application for Payment.  

(Federal, state or local laws may require payment within a certain period of time.) 

 

§ 5.1.4 Progress Payments Where the Contract Sum is Based on a Stipulated Sum 
§ 5.1.4.1 Each Application for Payment shall be based on the most recent schedule of values submitted by the 

Contractor in accordance with the Contract Documents. The schedule of values shall allocate the entire Contract 

Sum among the various portions of the Work and be prepared in such form and supported by such data to 

substantiate its accuracy as the Construction Manager and Architect may require. This schedule, unless objected to 

by the Construction Manager or Architect, shall be used as a basis for reviewing the Contractor’s Applications for 

Payment. 

 

§ 5.1.4.2 Applications for Payment shall show the percentage of completion of each portion of the Work as of the 

end of the period covered by the Application for Payment. 

 

§ 5.1.4.3 Subject to the provisions of the Contract Documents, the amount of each progress payment shall be 

computed as follows: 

.1 Take that portion of the Contract Sum properly allocable to completed Work as determined by 

multiplying the percentage completion of each portion of the Work by the share of the total Contract 

Sum allocated to that portion of the Work in the schedule of values, less retainage of «  » percent ( «  

» %). Pending final determination of cost to the Owner of changes in the Work, amounts not in 

dispute may be included as provided in Section 7.3.9 of the General Conditions; 

.2 Add that portion of the Contract Sum properly allocable to materials and equipment delivered and 

suitably stored at the site for subsequent incorporation in the completed construction (or, if approved 

in advance by the Owner, suitably stored off the site at a location agreed upon in writing), less 

retainage of «  » percent ( «  » %); 

.3 Subtract the aggregate of previous payments made by the Owner; and 

.4 Subtract amounts, if any, for which the Construction Manager or Architect has withheld or nullified a 

Certificate for Payment as provided in Section 9.5 of the General Conditions. 

 

§ 5.1.4.4 The progress payment amount determined in accordance with Section 5.1.4.3 shall be further modified 

under the following circumstances: 

.1 Add, upon Substantial Completion of the Work, a sum sufficient to increase the total payments to «  » 

percent ( «  » %) of the Contract Sum, less such amounts as the Construction Manager recommends 

and the Architect determines for incomplete Work and unsettled claims; and 

.2 Add, if final completion of the Work is thereafter materially delayed through no fault of the 

Contractor, any additional amounts payable in accordance with Section 9.10.3 of the General 

Conditions. 

 

§ 5.1.4.5 Reduction or limitation of retainage, if any, shall be as follows: 
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(If it is intended, prior to Substantial Completion of the entire Work, to reduce or limit the retainage resulting from 

the percentages inserted in Sections 5.1.4.3.1 and 5.1.4.3.2 above, and this is not explained elsewhere in the 

Contract Documents, insert here provisions for such reduction or limitation.) 

 

«  » 

 

§ 5.1.5 Progress Payments Where the Contract Sum is Based on the Cost of the Work without a Guaranteed Maximum 
Price 
§ 5.1.5.1 With each Application for Payment, the Contractor shall submit the cost control information required in 

Exhibit A, Determination of the Cost of the Work, along with payrolls, petty cash accounts, receipted invoices or 

invoices with check vouchers attached and any other evidence required by the Owner, Construction Manager or 

Architect to demonstrate that cash disbursements already made by the Contractor on account of the Cost of the 

Work equal or exceed (1) progress payments already received by the Contractor; less (2) that portion of those 

payments attributable to the Contractor’s Fee; plus (3) payrolls for the period covered by the present Application for 

Payment. 

 

§ 5.1.5.2 Applications for Payment shall show the Cost of the Work actually incurred by the Contractor through the 

end of the period covered by the Application for Payment and for which the Contractor has made or intends to make 

actual payment prior to the next Application for Payment. 

 

§ 5.1.5.3 Subject to other provisions of the Contract Documents, the amount of each progress payment shall be 

computed as follows: 

.1 Take the Cost of the Work as described in Exhibit A, Determination of the Cost of the Work; 

.2 Add the Contractor’s Fee, less retainage of «  » percent ( «  » %). The Contractor’s Fee shall be 

computed upon the Cost of the Work described in that Section at the rate stated in that Section; or if 

the Contractor’s Fee is stated as a fixed sum, an amount which bears the same ratio to that fixed-sum 

Fee as the Cost of the Work bears to a reasonable estimate of the probable Cost of the Work upon its 

completion; 

.3 Subtract retainage of «  » percent ( «  » %) from that portion of the Work that the Contractor self-

performs; 

.4 Subtract the aggregate of previous payments made by the Owner; 

.5 Subtract the shortfall, if any, indicated by the Contractor in the documentation required by Article 5 

or resulting from errors subsequently discovered by the Owner’s auditors in such documentation; and 

.6 Subtract amounts, if any, for which the Construction Manager or Architect has withheld or withdrawn 

a Certificate for Payment as provided in Section 9.5 of AIA Document A232™–2009, General 

Conditions of the Contract for Construction, Construction Manager as Adviser Edition. 

 

§ 5.1.5.4 The Owner, Construction Manager and Contractor shall agree upon (1) a mutually acceptable procedure for 

review and approval of payments to Subcontractors and (2) the percentage of retainage held on Subcontracts, and 

the Contractor shall execute subcontracts in accordance with those agreements.  

 

§ 5.1.5.5 In taking action on the Contractor’s Applications for Payment, the Construction Manager and Architect 

shall be entitled to rely on the accuracy and completeness of the information furnished by the Contractor and shall 

not be deemed to represent that the Construction Manager and Architect have made a detailed examination, audit or 

arithmetic verification of the documentation submitted in accordance with Article 5 or other supporting data; that the 

Construction Manager and Architect have made exhaustive or continuous on-site inspections; or that the 

Construction Manager and Architect have made examinations to ascertain how or for what purposes the Contractor 

has used amounts previously paid on account of the Contract. Such examinations, audits and verifications, if 

required by the Owner, will be performed by the Owner’s auditors acting in the sole interest of the Owner. 

 

§ 5.1.5.6 Except with the Owner’s prior approval, the Contractor shall not make advance payments to suppliers for 

materials or equipment which have not been delivered and stored at the site. 

 

§ 5.1.6 Progress Payments Where the Contract Sum is Based on the Cost of the Work with a Guaranteed Maximum 
Price 
§ 5.1.6.1 With each Application for Payment, the Contractor shall submit payrolls, petty cash accounts, receipted 

invoices or invoices with check vouchers attached, and any other evidence required by the Owner or Architect to 

demonstrate that cash disbursements already made by the Contractor on account of the Cost of the Work equal or 
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exceed (1) progress payments already received by the Contractor; less (2) that portion of those payments attributable 

to the Contractor’s Fee; plus (3) payrolls for the period covered by the present Application for Payment. 

 

§ 5.1.6.2 Each Application for Payment shall be based on the most recent schedule of values submitted by the 

Contractor in accordance with the Contract Documents. The schedule of values shall allocate the entire Contract 

Sum among the various portions of the Work and be prepared in such form and supported by such data to 

substantiate its accuracy as the Construction Manager and Architect may require. This schedule, unless objected to 

by the Construction Manager or Architect, shall be used as a basis for reviewing the Contractor’s Applications for 

Payment. 

 

§ 5.1.6.3 Applications for Payment shall show the percentage of completion of each portion of the Work as of the 

end of the period covered by the Application for Payment. The percentage of completion shall be the lesser of (1) 

the percentage of that portion of the Work which has actually been completed; or (2) the percentage obtained by 

dividing (a) the expense that has actually been incurred by the Contractor on account of that portion of the Work for 

which the Contractor has made or intends to make actual payment prior to the next Application for Payment by (b) 

the share of the Guaranteed Maximum Price allocated to that portion of the Work in the schedule of values. 

 

§ 5.1.6.4 Subject to other provisions of the Contract Documents, the amount of each progress payment shall be 

computed as follows: 

.1 Take that portion of the Guaranteed Maximum Price properly allocable to completed Work as 

determined by multiplying the percentage of completion of each portion of the Work by the share of 

the Guaranteed Maximum Price allocated to that portion of the Work in the schedule of values. 

Pending final determination of cost to the Owner of changes in the Work, amounts not in dispute 

shall be included as provided in Section 7.3.10 of AIA Document A232–2009; 

.2 Add that portion of the Guaranteed Maximum Price properly allocable to materials and equipment 

delivered and suitably stored at the site for subsequent incorporation in the Work, or if approved in 

advance by the Owner, suitably stored off the site at a location agreed upon in writing; 

.3 Add the Contractor’s Fee, less retainage of «  » percent ( «  » %). The Contractor’s Fee shall be 

computed upon the Cost of the Work at the rate stated in Section 4.4.2 or, if the Contractor’s Fee is 

stated as a fixed sum in that Section, shall be an amount that bears the same ratio to that fixed-sum 

fee as the Cost of the Work bears to a reasonable estimate of the probable Cost of the Work upon its 

completion; 

.4 Subtract retainage of «  » percent ( «  » %) from that portion of the Work that the Contractor self-

performs; 

.5 Subtract the aggregate of previous payments made by the Owner; 

.6 Subtract the shortfall, if any, indicated by the Contractor in the documentation required by Section 

5.1.6.1 to substantiate prior Applications for Payment, or resulting from errors subsequently 

discovered by the Owner’s auditors in such documentation; and 

.7 Subtract amounts, if any, for which the Construction Manager or Architect have withheld or nullified 

a Certificate for Payment as provided in Section 9.5 of AIA Document A232–2009. 

 

§ 5.1.6.5 The Owner and the Contractor shall agree upon a (1) mutually acceptable procedure for review and 

approval of payments to Subcontractors and (2) the percentage of retainage held on Subcontracts, and the Contractor 

shall execute subcontracts in accordance with those agreements.  

 

§ 5.1.6.6 In taking action on the Contractor’s Applications for Payment, the Construction Manager and Architect 

shall be entitled to rely on the accuracy and completeness of the information furnished by the Contractor and shall 

not be deemed to represent that the Construction Manager or Architect have made a detailed examination, audit or 

arithmetic verification of the documentation submitted in accordance with Section 5.1.6.1 or other supporting data; 

that the Construction Manager or Architect have made exhaustive or continuous on-site inspections; or that the 

Construction Manager or Architect have made examinations to ascertain how or for what purposes the Contractor 

has used amounts previously paid on account of the Contract. Such examinations, audits and verifications, if 

required by the Owner, will be performed by the Owner’s auditors acting in the sole interest of the Owner. 

 

§ 5.1.6.7 Except with the Owner’s prior approval, the Contractor shall not make advance payments to suppliers for 

materials or equipment which have not been delivered and stored at the site. 
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§ 5.2 Final Payment 
§ 5.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the 

Contractor when  

.1 the Contractor has fully performed the Contract except for the Contractor’s responsibility to correct 

Work as provided in Section 12.2 of AIA Document A232–2009, and to satisfy other requirements, if 

any, which extend beyond final payment;  

.2 the Contractor has submitted a final accounting for the Cost of the Work, pursuant to Exhibit A, 

Determination of the Cost of the Work when payment is on the basis of the Cost of the Work, with or 

without a Guaranteed Maximum payment; and 

.3 a final Certificate for Payment or Project Certificate for Payment has been issued by the Architect; 

such final payment shall be made by the Owner not more than 30 days after the issuance of the final 

Certificate for Payment or Project Certificate for Payment, or as follows: 

 

«  » 

 

ARTICLE 6   DISPUTE RESOLUTION 
§ 6.1 Initial Decision Maker 
The Architect will serve as Initial Decision Maker pursuant to Section 15.2 of AIA Document A232–2009, unless 

the parties appoint below another individual, not a party to this Agreement, to serve as Initial Decision Maker. 

(If the parties mutually agree, insert the name, address and other contact information of the Initial Decision Maker, 

if other than the Architect.) 

 

«  » 

«  » 

«  » 

«  » 

 

§ 6.2 Binding Dispute Resolution 
For any Claim subject to, but not resolved by, mediation pursuant to Section 15.3 of AIA Document A232–2009, the 

method of binding dispute resolution shall be as follows: 

(Check the appropriate box. If the Owner and Contractor do not select a method of binding dispute resolution 

below, or do not subsequently agree in writing to a binding dispute resolution method other than litigation, Claims 

will be resolved by litigation in a court of competent jurisdiction.) 

 

   [X] Arbitration pursuant to Section 15.4 of AIA Document A232–2009. 

 

  [«»] Litigation in a court of competent jurisdiction. 

 

  [«»] Other: (Specify) 

 

«  » 

 

ARTICLE 7   TERMINATION OR SUSPENSION 
§ 7.1 Where the Contract Sum is a Stipulated Sum 
§ 7.1.1 The Contract may be terminated by the Owner or the Contractor as provided in Article 14 of AIA Document 

A232–2009. 

 

§ 7.1.2 The Work may be suspended by the Owner as provided in Article 14 of AIA Document A232–2009. 

 

§ 7.2 Where the Contract Sum is Based on the Cost of the Work with or without a Guaranteed Maximum Price 
§ 7.2.1 Subject to the provisions of Section 7.2.2 below, the Contract may be terminated by the Owner or the 

Contractor as provided in Article 14 of AIA Document A232–2009. 

 

§ 7.2.2 The Contract may be terminated by the Owner for cause as provided in Article 14 of AIA Document A232–

2009; however, the Owner shall then only pay the Contractor an amount calculated as follows: 

.1 Take the Cost of the Work incurred by the Contractor to the date of termination; 

.2 Add the Contractor’s Fee computed upon the Cost of the Work to the date of termination at the rate 

stated in Sections 4.3.2 or 4.4.2, as applicable, or, if the Contractor’s Fee is stated as a fixed sum, an 
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amount that bears the same ratio to that fixed-sum Fee as the Cost of the Work at the time of 

termination bears to a reasonable estimate of the probable Cost of the Work upon its completion; and 

.3 Subtract the aggregate of previous payments made by the Owner. 

 

§ 7.2.3 If the Owner terminates the Contract for cause when the Contract Sum is based on the Cost of the Work with 

a Guaranteed Maximum Price, and as provided in Article 14 of AIA Document A232–2009, the amount, if any, to 

be paid to the Contractor under Section 14.2.4 of AIA Document A232–2009 shall not cause the Guaranteed 

Maximum Price to be exceeded, nor shall it exceed the amount calculated in Section 7.2.2. 

 

§ 7.2.4 The Owner shall also pay the Contractor fair compensation, either by purchase or rental at the election of the 

Owner, for any equipment owned by the Contractor that the Owner elects to retain and that is not otherwise included 

in the Cost of the Work under Section 7.2.1. To the extent that the Owner elects to take legal assignment of 

subcontracts and purchase orders (including rental agreements), the Contractor shall, as a condition of receiving the 

payments referred to in this Article 7, execute and deliver all such papers and take all such steps, including the legal 

assignment of such subcontracts and other contractual rights of the Contractor, as the Owner may require for the 

purpose of fully vesting in the Owner the rights and benefits of the Contractor under such subcontracts or purchase 

orders. 

 

§ 7.2.5 The Work may be suspended by the Owner as provided in Article 14 of AIA Document A232–2009; in such 

case, the Contract Sum and Contract Time shall be increased as provided in Section 14.3.2 of AIA Document A232–

2009, except that the term ‘profit’ shall be understood to mean the Contractor’s Fee as described in Sections 4.3.2 

and 4.4.2 of this Agreement. 

 

ARTICLE 8   MISCELLANEOUS PROVISIONS 
§ 8.1 Where reference is made in this Agreement to a provision of AIA Document A232–2009 or another Contract 

Document, the reference refers to that provision as amended or supplemented by other provisions of the Contract 

Documents. 

 

§ 8.2 Payments due and unpaid under the Contract shall bear interest from the date payment is due at the rate stated 

below, or in the absence thereof, at the legal rate prevailing from time to time at the place where the Project is 

located. 

(Insert rate of interest agreed upon, if any.) 

 

«  » % «  » 

 

§ 8.3 The Owner’s representative: 

(Name, address and other information) 

 

«  » 

«  » 

«  » 

«  » 

«  » 

«  » 

 

§ 8.4 The Contractor’s representative: 

(Name, address and other information) 

 

«  » 

«  » 

«  » 

«  » 

«  » 

«  » 

 

§ 8.5 Neither the Owner’s nor the Contractor’s representative shall be changed without ten days written notice to the 

other party. 

 



AIA Document A132™ – 2009 (formerly A101™CMa – 1992). Copyright © 1975, 1980, 1992 and 2009 by The American Institute of Architects. All 

rights reserved. WARNING: This AIA®  Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or 

distribution of this AIA®  Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the 

maximum extent possible under the law. This draft was produced by AIA software at 11:31:43 on 03/24/2017 under Order No.1216916057_1 which 

expires on 06/26/2017, and is not for resale. 

User Notes:   (1883466349) 

 

9 

 

§ 8.6 Other provisions: 

 

«  » 

 

ARTICLE 9   ENUMERATION OF CONTRACT DOCUMENTS 
§ 9.1 The Contract Documents, except for Modifications issued after execution of this Agreement, are enumerated in 

the sections below. 

 

§ 9.1.1 The Agreement is this executed AIA Document A132–2009, Standard Form of Agreement Between Owner 

and Contractor, Construction Manager as Adviser Edition. 

 

§ 9.1.2 The General Conditions are AIA Document A232–2009, General Conditions of the Contract for 

Construction, Construction Manager as Adviser Edition. 

 

§ 9.1.3 The Supplementary and other Conditions of the Contract: 

 

Document Title Date Pages 

A232-2009 Section 007300 Supplementary Conditions May 24, 2017 10 

 

§ 9.1.4 The Specifications: 

(Either list the Specifications here or refer to an exhibit attached to this Agreement.) 

Bid Package “   ”                 Project Manual dated  

    

§ 9.1.5 The Drawings: 

(Either list the Drawings here or refer to an exhibit attached to this Agreement.) 

As described in the contract documents. 

 

Number Title Date 
Section 000115 Drawing List                 , 2017 

 

§ 9.1.6 The Addenda, if any: 

 

Number Date Pages 
   

 

Portions of Addenda relating to bidding requirements are not part of the Contract Documents unless the bidding 

requirements are also enumerated in this Article 9. 

 

§ 9.1.7 Additional documents, if any, forming part of the Contract Documents are: 

.1 AIA Document A132™–2009, Exhibit A, Determination of the Cost of the Work, if applicable. 

.2 AIA Document E201™–2007, Digital Data Protocol Exhibit, if completed, or the following: 

 

«  » 

 

.3 AIA Document E202™–2008, Building Information Modeling Protocol Exhibit, if completed, or the 

following: 

 

«  » 

 

.4 Other documents, if any, listed below: 

(List here any additional documents which are intended to form part of the Contract Documents. AIA 

Document A232–2009 provides that bidding requirements such as advertisement or invitation to bid, 

Instructions to Bidders, sample forms and the Contractor’s bid are not part of the Contract 

Documents unless enumerated in this Agreement. They should be listed here only if intended to be 

part of the Contract Documents.) 

 

«  » 
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ARTICLE 10   INSURANCE AND BONDS 
The Contractor shall purchase and maintain insurance and provide bonds as set forth in Article 11 of AIA Document 

A232–2009. 

(State bonding requirements, if any, and limits of liability for insurance required in Article 11 of AIA Document 

A232–2009.) 

 

Type of Insurance or Bond Limit of Liability or Bond Amount ($0.00) 
    

 

This Agreement is entered into as of the day and year first written above. 

 

   
 

   

OWNER (Signature)  CONTRACTOR (Signature) 

«  »«  »  «  »«  » 

(Printed name and title)  (Printed name and title) 
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SECTION 006113 – PERFORMANCE AND PAYMENT BONDS 

 

1. PERFORMANCE AND PAYMENT BONDS 

 

 1.1 Bonds must be in the following form: 

 

  1. Form of Performance Bond (attached). 

  2. Form of Payment Bond (attached). 
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SECTION 00 61 13 - FORM OF PAYMENT BOND 

 

Bond Number: 

 

KNOW ALL PERSONS BY THESE PRESENTS, that we, _________________, as principal 

(“Principal”), and _____________________, a _______________________ corporation, legally 

authorized to do business in the State of Delaware, as surety (“Surety”), are held and firmly 

bound unto the State of Delaware, Appoquinimink School District (“Owner”), in the amount of 

_________________ ($   ), to be paid to Owner, for which payment well and truly 

to be made, we do bind ourselves, our and each and every of our heirs, executors, 

administrations, successors and assigns, jointly and severally, for and in the whole firmly by 

these presents. 

 

Sealed with our seals and dated this ___________ day of , 20 . 

 

NOW THE CONDITION OF THIS OBLIGATION IS SUCH, that if Principal, who has been 

awarded by Owner that certain contract known as Contract No.     dated 

the _______ day of _______________, 20       (the "Contract”), which Contract is incorporated 

herein by reference, shall well and truly pay all and every person furnishing materials or 

performing labor or service in and about the performance of the work under the Contract, all and 

every sums of money due him. her, them or any of them, for all such materials, labor and service 

for which Principal is liable, shall make good and reimburse Owner sufficient funds to pay such 

costs in the completion of the Contract as Owner may sustain by reason of any failure or default 

on the part of Principal, and shall also indemnity and save harmless Owner from all costs, 

damages and expenses arising out of or by reason of the performance of the Contract and for as 

long as provided by the Contract; then this obligation shall be void, otherwise to be and remain 

in full force and effect. 

 

Surety, for value received, for itself and its successors and assigns, hereby stipulates and agrees 

that the obligation of Surety and its bond shall be in no way impaired or affected by any 

extension of time, modification, omission, addition or change in or to the Contract or the work to 

be performed thereunder, or by any payment thereunder before the time required therein, or by 

any waiver of any provisions thereof, or by any assignment, subletting or other transfer thereof 

or of any work to be performed or any monies due or to become due thereunder; and Surety 

hereby waives notice of any and all such extensions, modifications, omissions, additions, 

changes, payments, waivers, things done and omitted to be done by and in relation to assignees, 

subcontractors, and other transferees shall have the same effect as to Surety as though done or 

omitted to be done by or in relation to Principal. 

 

Surety hereby stipulates and agrees that no modifications, omission or additions in or to the 

terms of the Contract shall in any way whatsoever affect the obligation of Surety and its bond.  

Any proceeding, legal or equitable, under this Bond may be brought in any court of competent 

jurisdiction in the State of Delaware. Notices to Surety or Contractor may be mailed or delivered 

to them at their respective addresses shown below. 
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IN WITNESS WHEREOF, Principal and Surety have hereunto set their hand and seals, and such 

of them as are corporations have caused their corporate seal to be hereto affixed and these 

presents to be signed by their duly authorized officers, the day and year first above written. 

 

 

Witness or Attest:  PRINCIPAL 

 

 

By:          

    

   Name:        

    

   Title:           

   

       (Corporate Seal) 

 

 

 

 

 

 

Witness or Attest:  SURETY 

 

   

 

By:          

   

  Name:       

   

  Title:       

   

      (Corporate Seal) 
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SECTION 00 61 13 - FORM OF PERFORMANCE BOND 

 

Bond Number:     

 

KNOW ALL PERSONS BY THESE PRESENTS, that we, ___________________, as principal 

("Principal”), and ______________________, a ______________________ corporation, legally 

authorized to do business in the State of Delaware, as surety ("Surety”), are held and firmly 

bound unto the State of Delaware, Appoquininmink School District ("Owner"), in the amount 

of__________________ ($  ) to be paid to Owner, for which payment well and truly 

to be made, we do bind ourselves, our and each and every of our heirs, executors, 

administrations, successors and assigns. jointly and severally, for and in the whole, firmly by 

these presents. 

 

Sealed with our seals and dated this ___________ day of ______________, 20  . 

 

NOW THE CONDITION OF THIS OBLICATION IS SUCH, that if Principal, who has been 

awarded by Owner that certain contract known as Contract No. ____________ dated the 

___________ day of ______________, 20  (the "Contract”), which Contract is incorporated herein 

by reference, shall well and truly provide and furnish all materials, appliances and tools and 

perform all the work required under and pursuant to the terms and conditions of the Contract 

and the Contract Documents (as defined in the Contract) or any changes or modifications thereto 

made as therein provided, shall make good and reimburse Owner sufficient funds to pay the 

costs of completing the Contract that Owner may sustain by reason of any failure or default on 

the part of Principal, and shall also indemnify and save harmless Owner from all costs, damages 

and expenses arising out of or by reason of the performance of the Contract and for as long as 

provided by the Contract; then this obligation shall be void, otherwise to be and remain in full 

force and effect. 

 

Surety, for value received, hereby stipulates and agrees, if requested to do so by Owner, to fully 

perform and complete the work to be performed under the Contract pursuant to the terms, 

conditions and covenants thereof, if for any cause Principal fails or neglects to so fully perform 

and complete such work 

 

Surety, for value received, for itself and its successors and assigns, hereby stipulates and agrees 

that the obligation of Surety and its bond shall be in no way impaired or affected by any 

extension of time, modification, omission, addition or change in or to the Contract or the work to 

be performed thereunder, or by any payment thereunder before the time required therein, or by 

any waiver of any provisions thereof, or by any assignment, subletting or other transfer thereof 

or of any work to be performed or any monies due or to become due thereunder; and Surety 

hereby waives notice of any and all such extensions, modifications, omissions, additions, 

changes, payments, waivers, assignments, subcontracts and transfers and hereby expressly 

stipulates and agrees that any and all things done and omitted to be done by and in relation to 

assignees, subcontractors, and other transferees shall have the same effect as to Surety as though 

done or omitted to be done by or in relation to Principal. 
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Surety hereby stipulates and agrees that no modifications, omissions or additions in or to the 

terms of the Contract shall in any way whatsoever affect the obligation of Surety and its bond. 

 

Any proceeding, legal or equitable, under this Bond may be brought in any court of competent 

jurisdiction in the State of Delaware. Notices to Surety or Contractor may be mailed or delivered 

to them at their respective addresses shown below. 

 

IN WITNESS WHEREOF, Principal and Surety have hereunto set their hand and seals, and such 

of them as are corporations have caused their corporate seal to be hereto affixed and these 

presents to be signed by their duly authorized officers, the day and year first above written. 

 

Witness or Attest:  PRINCIPAL 

 

 

By:          

    

   Name:        

    

   Title:           

   

       (Corporate Seal) 

 

 

 

 

 

 

Witness or Attest:  SURETY 

 

   

 

By:          

   

  Name:       

   

  Title:       

   

      (Corporate Seal) 

 

 

END OF SECTION 
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SECTION 006216 – CERTIFICATE OF INSURANCE 

 

In conjunction with Insurance Requirements AIA General Conditions, Article 11, the 

Contractor shall be bound by the following limits of liability insurance (for Contracts under 

this Bid Pac).  The Contractor shall use the standard "ACCORD" for titled "Certificate of 

Insurance" in submitting his liability insurance limits.  The required limits to be inserted in 

accordance with the sample "ACCORD" form in this section: 

 

GENERAL NOTES 

 

1. Other Insurance 

 

 A. Contractor shall carry any necessary insurance required to cover Owned and Rental 

equipment that may be necessary for them to use in the performance of the Work. 

 

2. Contractor shall have the following additional items added to his required "ACCORD" 

form Certificate of Insurance: 

 

A. Name and Address of Insured (Contractor). 

 

 B. Description of Operations/Locations -  

 

3. Added Insured – Appoquinimink School District and EDiS Company  

 

4. Certificate Holder – Appoquinimink School District  

         

Contractors shall note that although not a part of AIA Document A232 - 2009 Edition, these 

additional articles apply as noted to this Project. 

 

A sample certificate is bound into the Project Manual immediately following this Document. 

 

 

END OF SECTION 

 



Appoquinimink School District
Fairview Campus Middle & High Schools
Bid Pack B 10 November 2017
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SECTION 007200 – GENERAL CONDITIONS 

 

1. SUMMARY 

 

 A. The General Conditions for this Project are the American Institute of Architects 

General Conditions of the Contract for Construction, Construction Manager as 

Advisor Edition, AIA Document A232 - 2009 Edition. 

 

 B. A copy of AIA Document A232 - 2009 Edition is bound into this Project Manual 

following this page  

 

 

 

END OF SECTION 
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Manager as Adviser Edition; 

B132™–2009, Standard Form 
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Manager as Adviser Edition; 
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this document. 
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Construction Manager’s On-Site Observations 

9.5.1 

Construction Manager’s Relationship with Architect 

1.1.2, 4.2.1, 4.2.7, 4.2.8, 4.2.9, 4.2.13, 4.2.15, 4.2.16, 

4.2.20, 9.2.1, 9.4.2, 9.5, 9.6.1, 9.6.3, 9.8.2, 9.8.3, 

9.8.4, 9.9.1, 9.10.1, 9.10.2, 9.10.3, 11.1.3, 12.2.4, 

13.5.1, 13.5.2, 13.5.4, 14.2.2, 14.2.4 

Construction Manager’s Relationship with Contractor 

3.2.2, 3.2.3, 3.3.1, 3.5, 3.10.1, 3.10.2, 3.10.3, 3.11, 

3.12.5, 3.12.6, 3.12.7, 3.12.8, 3.12.9, 3.12.10, 3.13.2, 

3.14.2, 3.15.2, 3.16, 3.17, 3.18.1, 4.2.4, 4.2.5, 4.2.6, 

4.2.9, 4.2.14, 4.2.17, 4.2.20, 5.2, 6.2.1, 6.2.2, 7.1.2, 

7.2, 7.3.5, 7.3.7, 7.3.10, 8.3.1, 9.2, 9.3.1, 9.4.1, 9.4.2, 

9.7, 9.8.2, 9.8.3, 9.8.4, 9.9.1, 9.10.1, 9.10.2, 9.10.3, 

10.1, 10.3, 11.3.7, 12.1, 13.5.1, 13.5.2, 13.5.3, 13.5.4 

Construction Manager’s Relationship with Owner  

2.2.2, 4.2.1, 10.3.2 

Construction Manager’s Relationship with Other 

Contractors and Owner’s Own Forces  

4.2.4 

Construction Manager’s Relationship with 

Subcontractors 

4.2.8, 5.3, 9.6.3, 9.6.4 

Construction Manager’s Site Visits 

9.5.1 

Construction Schedules, Contractor’s 

3.10, 3.12.1, 3.12.2, 6.1.2, 15.1.5.2 

Contingent Assignment of Subcontracts 

5.4, 14.2.2.2 

Continuing Contract Performance 

15.1.3 
Contract, Definition of  

1.1.2 

CONTRACT, TERMINATION OR 

SUSPENSION OF THE  

5.4.1.1, 11.3.9, 14 

Contract Administration 

3.1.3, 4.2, 9.4, 9.5 

Contract Award and Execution, Conditions Relating 

to 

3.7.1, 3.10, 5.2, 6.1, 11.1.3, 11.3.6, 11.4.1 

Contract Documents, Copies Furnished and Use of  

1.5.2, 2.2.5, 5.3 

Contract Documents, Definition of 

1.1.1 
Contract Performance During Arbitration  

15.1.3 

Contract Sum  

3.7.4, 3.7.5, 3.8, 3.10.2, 5.2.3, 7.2, 7.3, 7.4, 9.1, 9.2, 

9.5.1.4, 9.6.7, 9.7, 10.3.2, 11.3.1.1, 12.3, 14.2.4, 

14.3.2, 15.1.4, 15.2.5 

Contract Time 

3.7.4, 3.7.5, 4, 3.10.2, 5.2.3, 7.2.3, 7.3.1, 7.3.5, 

7.3.10, 7.4, 8.1.1, 8.2.1, 8.2.3, 8.3.1, 9.5.1, 9.7, 

10.3.2, 12.1.1, 14.3.2, 15.1.5.1, 15.2.5 

Contract Time, Definition of 

8.1.1 

CONTRACTOR  

3 
Contractor, Definition of  

3.1.1 

Contractor’s Construction Schedules  

3.10, 3.12.1, 3.12.2, 6.1.3, 15.1.5.2 

Contractor’s Employees 

3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 10.2, 10.3, 

11.1.1, 11.3.7, 14.1, 14.2.1.1 

Contractor’s Liability Insurance 

11.1 
Contractor’s Relationship with Other Contractors and 

Owner’s Own Forces 

3.12.5, 3.14.2, 4.2.6, 6, 11.3, 12.1.2, 12.2.4 

Contractor’s Relationship with Subcontractors  

1.2.2, 3.3.2, 3.18, 5, 9.6.2, 9.6.7, 9.10.2, 11.3.1.2, 

11.3.7, 11.3.8, 14.2.1.2 

Contractor’s Relationship with the Architect 

1.1.2, 1.5, 3.2.2, 3.2.3, 3.2.4, 3.4.2, 3.5, 3.7.4, 3.10.1, 

3.11, 3.12, 3.16, 3.18, 5.2, 6.2.2, 7, 8.3.1, 9.2, 9.3, 

9.4, 9.5, 9.7, 9.8, 9.9, 10.2.6, 10.3, 11.3.7, 12, 13.5, 

15.1.2, 15.2.1 

Contractor’s Relationship with the Construction 

Manager  

1.1.2, 3.2.2, 3.2.3, 3.3.1, 3.5, 3.10.1, 3.10.2, 3.10.3, 

3.11, 3.12.5, 3.12.7, 3.12.9, 3.12.10, 3.13.2, 3.14.2, 

3.15.1, 3.16, 3.17, 3.18.1, 4.2.4, 4.2.5, 5.2, 6.2.1, 

6.2.2, 7.1.2, 7.3.5, 7.3.7, 7.3.10, 8.3.1, 9.2, 9.3.1, 

9.4.1, 9.4.2, 9.8.2, 9.9.1, 9.10.1, 9.10.2, 9.10.3, 10.1, 

10.2.6, 10.3, 11.3.7, 12.1, 13.5.1, 13.5.2, 13.5.3, 

13.5.4 

Contractor’s Representations  

3.2.1, 3.2.2, 3.5, 3.12.6, 6.2.2, 8.2.1, 9.3.3, 9.8.2 

Contractor’s Responsibility for Those Performing the 

Work  

3.3.2, 3.18, 5.3, 6.1.3, 6.2, 9.5.1, 10.2.8 

Contractor’s Review of Contract Documents  

3.2 

Contractor’s Right to Stop the Work  

9.7 

Contractor’s Right to Terminate the Contract 

14.1 

Contractor’s Submittals  

3.10.2, 3.11, 3.12, 4.2.9, 9.2, 9.3, 9.8.2, 9.9.1, 9.10.2, 

9.10.3, 11.1.3, 11.4.2 

Contractor’s Superintendent 

3.9, 10.2.6 

Contractor’s Supervision and Construction 

Procedures 

1.2.2, 3.3, 3.4, 4.2.5, 4.2.7, 6.1, 6.2.4, 7.1.3, 7.3.5, 

7.3.7, 8.2, 10, 12, 14, 15.1.3 

Contractual Liability Insurance  

11.1.1.8, 11.2, 11.3.1.5 

Coordination and Correlation  

1.2, 3.2, 3.3.1, 3.10, 3.12.6, 6.1.2, 6.2.1 

Copies Furnished of Drawings and Specifications  

1.5, 2.2.5, 3.11 
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Copyrights 

1.5, 3.17 

Correction of Work  

2.3, 2.4, 9.4.1, 9.4.2, 9.8.2, 9.8.3, 9.9.1, 12.1.2, 12.2 

Correlation and Intent of the Contract Documents 

1.2 
Costs  

2.4, 3.2.4, 3.7.3, 3.8.2, 3.15.2, 5.4.2, 6.1.1, 6.2.3, 

7.3.3.3, 7.3.6, 7.3.7, 7.3.8, 7.3.9, 11.3.1.2, 11.3.1.3, 

11.3.4, 11.3.9, 12.1, 12.2.1, 13.5, 14 

Cutting and Patching 

3.14, 6.2.5  

Damage to Construction of Owner or Other 

Contractors 

3.14.2, 6.2.4, 9.5.1.5, 10.2.1.2, 10.2.5, 10.4, 11.1.1, 

11.3, 12.2.4 

Damage to the Work  

3.14.2, 9.9.1, 10.2.1.2, 10.2.5, 10.4, 11.3.1, 12.2.4 

Damages, Claims for  

3.2.4, 3.18, 6.1.1, 8.3.2, 10.3.3, 11.1.1, 11.3.5, 11.3.7, 

14.2.4, 15.1.6 

Damages for Delay  

6.1.1, 8.3.3, 9.5.1.6, 9.7, 10.3.2, 15.1.5 

Date of Commencement of the Work, Definition of 

8.1.2  

Date of Substantial Completion, Definition of  

8.1.3  

Day, Definition of  

8.1.4  

Decisions of the Architect  

3.7.4, 4.2.7, 4.2.8, 4.2.10, 4.2.11, 4.2.13, 4.2.15, 

4.2.16, 4.2.17, 4.2.18, 4.2.19, 4.2.20, 7.3.9, 8.1.3, 

8.3.1, 9.2, 9.4, 9.5, 9.8.3, 9.8.4, 9.9.1, 10.1.2, 13.5.2, 

14.2.2, 14.2.4, 15.1, 15.2 

Decisions of the Construction Manager 

7.3.7, 7.3.8, 7.3.9, 15.1, 15.2 

Decisions to Withhold Certification 

9.4.1, 9.5, 9.7, 14.1.1.3  

Defective or Nonconforming Work, Acceptance, 

Rejection and Correction of  

2.3, 2.4, 3.5, 4.2.8, 6.2.5, 9.5.1, 9.6.6, 9.8.2, 9.9.3, 

9.10.4, 12.2.1, 12.2.2  

Definitions  

1.1, 2.1.1, 3.1.1, 3.12.1, 3.12.2, 3.12.3, 4.1.1, 4.1.2, 

7.2, 7.3.1, 8.1, 9.1, 9.8.1, 15.1.1 

Delays and Extensions of Time  

3.2, 3.7.4, 5.2.3, 7.2, 7.3.1, 7.4, 8.3, 9.5.1, 9.7, 10.3.2, 

10.4, 14.3.2, 15.1.5, 15.2.5 

Disputes  

7.3.8, 7.3.9, 9.3, 15.1, 15.2  

DISPUTES, CLAIMS AND 

3.2.4, 6.1.1, 6.3, 7.3.9, 9.3.3, 15, 15.4 

Documents and Samples at the Site  

3.11  
Drawings, Definition of 

1.1.5  

Drawings and Specifications, Ownership and Use 

1.1.1, 1.5, 2.2.5, 3.11, 5.3  

Duty to Review Contract Documents and Field 

Conditions 

3.2  

Effective Date of Insurance 

8.2.2, 11.1.2  

Emergencies  

10.4, 14.1.1.2, 15.1.4 

Employees, Contractor’s  

3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.1, 3.18.2, 4.2.3, 4.2.6, 

10.2, 10.3.3, 11.1.1, 11.3.7, 14.1, 14.2.1.1  

Equipment, Labor, Materials and or 

1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12.2, 3.12.3, 

3.13.1, 3.15.1, 4.2.8, 4.2.7, 5.2.1, 6.2.1, 7.3.7, 9.3.2, 

9.3.3, 9.5.1.3, 9.10.2, 10.2.1, 10.2.4, 14.2.2  

Execution and Progress of the Work  

1.1.3, 1.2.1, 1.2.2, 2.2.3, 2.2.5, 3.1, 3.3.1, 3.4.1, 3.5, 

3.7.1, 3.10.1, 3.12, 3.14, 4.2, 6.2.2, 7.1.3, 7.3.5, 8.2, 

9.5.1, 9.9.1, 10.2, 10.3, 12.2, 14.2, 14.3.1, 15.1.3  

Extensions of Time  

3.2.4, 3.7.4, 5.2.3, 7.2.3, 7.4, 8.3, 9.5.1, 9.7, 10.3.2, 

10.4, 14.3, 15.1.5, 15.2.5 

Failure of Payment  

9.5.1.3, 9.7, 13.6, 14.1.1.3, 14.1.3, 14.2.1.2, 15.1.4 

Faulty Work (See Defective or Nonconforming 

Work)  

Final Completion and Final Payment  

4.2.1, 4.2.15, 9.8.2, 9.10, 11.1.2, 11.1.3, 11.3.1, 

11.3.5, 12.3, 15.2.1 

Financial Arrangements, Owner’s  

2.2.1 

GENERAL PROVISIONS 

1  

Governing Law  

13.1  
Guarantees (See Warranty and Warranties)  

Hazardous Materials 

10.2.4, 10.3 

Identification of Contract Documents 

1.2.1  

Identification of Subcontractors and Suppliers 

5.2.1  

Indemnification  

3.18, 9.10.2, 10.3.3, 10.3.5, 10.3.6, 11.3.1.2, 11.3.7 

Information and Services Required of the Owner 

2.1.2, 2.2, 4.2.6, 6.1.2, 6.2.5, 9.6.1, 9.6.4, 9.8, 9.9.1, 

9.10.3, 10.3.2, 10.3.3, 11.2, 11.3.4, 13.5.1, 13.5.2, 

14.1.1.4, 14.1.3, 15.1.2 

Initial Decision 

15.2 
Initial Decision Maker, Definition of 

1.1.8 
Initial Decision Maker, Extent of Authority 

14.2.2, 14.2.4, 15.1.3, 15.2.2, 15.2.3, 15.2.4, 15.2.5 

Injury or Damage to Person or Property 

3.18.1, 10.2.1, 10.2.2, 10.2.8, 10.3, 10.3.3, 10.4, 

11.1.1 

Inspections 

3.1.3, 3.7.1, 4.2.2, 9.8.2, 9.9.2, 9.10.1, 13.5  
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Instructions to Bidders  

1.1.1  

Instructions to the Contractor  

3.1.4, 3.3.3, 3.7.1, 4.2.4, 5.2.1, 7, 8.2.2, 12.1, 13.5.2  

Instruments of Service, Definition of 

1.1.7, 1.5, 1.6 

Insurance  

6.1.1, 7.3.7, 8.2.2, 9.3.2, 9.8.4, 9.9.1, 9.10.2, 10.2.5, 

11  

Insurance, Boiler and Machinery  

11.3.2  

Insurance, Contractor’s Liability 

11.1 
Insurance, Effective Date of 

8.2.2, 11.1.2  

Insurance, Loss of Use 

11.3.3  

Insurance, Owner’s Liability 

11.2  

Insurance, Property 

10.2.5, 11.3  

Insurance, Stored Materials 

9.3.2, 11.3.1  

INSURANCE AND BONDS 

11  
Insurance Companies, Consent to Partial Occupancy 

9.9.1, 11.3.1.5 

Insurance Companies, Settlement with 

11.3.10  

Intent of the Contract Documents 

1.2, 4.2.18, 4.2.19, 7.4  

Interest  

9.7, 13.6  

Interpretation 

1.4, 4.2.8, 4.2.17, 4.2.18 

Interpretations, Written 

4.2.17, 4.2.18, 4.2.20  

Joinder and Consolidation of Claims Required 

15.4.4 

Judgment on Final Award 

15.4.2 

Labor and Materials, Equipment  

1.1.3, 1.1.6, 3.4, 3.8.2, 3.8.3, 3.12.2, 3.12.3, 3.12.6, 

3.12.10, 3.13.1, 3.15.1, 5.2.1, 6.2.1, 7.3.7, 9.3.2, 

9.3.3, 9.5.1.3, 9.6, 9.10.2, 10.2.1.2, 11.3.1, 14.2.1, 

14.2.2  

Labor Disputes 

8.3.1  

Laws and Regulations 

3.2.3, 3.2.4, 3.7, 3.13.1, 10.2.2, 10.2.3, 13.5.1, 14.2.1 

Liens 

2.1.2, 9.3.3, 9.10.2, 9.10.4, 15.2.8  

Limitation on Consolidation or Joinder 

15.4.4 

Limitations, Statutes of 

15.4.1 

Limitations of Authority 

3.12.4, 4.1.3, 4.2.16 

Limitations of Liability 

9.6.7, 11.1.1, 12.2 

Limitations of Time 

3.10.1, 4.2.17, 4.2.20, 8.2.1, 9.3.3, 9.6.1, 9.8.4, 

9.10.2, 10.2, 11.1.3, 12.1.1, 12.2.2.2, 12.2.5, 13.7, 

14.1.1, 15.2.6.1 

Loss of Use Insurance 

11.3.3  
Material Suppliers 

1.5.1, 1.5.2, 3.12, 4.2.6, 4.2.8, 9.3.1, 9.3.1.2, 9.3.3, 

9.5.3, 9.6.4, 9.6.5, 9.6.7, 9.10.5, 11.3.1 

Materials, Hazardous 

10.2.4, 10.3 

Materials, Labor, Equipment and 

1.1.3, 1.1.6, 1.5.1, 1.5.2, 3.4, 3.5, 3.8.2, 3.8.3, 3.12.2, 

3.12.3, 3.12.6, 3.12.10, 3.13.1, 5.2.1, 6.2.1, 9.3.1, 

9.3.2, 9.3.3, 9.5.1, 9.5.3, 9.6.4, 9.6.5, 9.6.7, 9.10.2, 

9.10.5, 10.2.1, 10.2.4, 10.3 

Means, Methods, Techniques, Sequences and 

Procedures of Construction 

3.3.1, 3.12.10, 4.2.5, 4.2.11 

Mechanic’s Lien 

2.1.2, 15.2.8 

Mediation 

8.3.1, 10.3.5, 15.2.1, 15.2.5, 15.2.6, 15.3, 15.4.1 

Minor Changes in the Work 

1.1.1, 3.12.8, 4.2.13, 7.1, 7.4 

MISCELLANEOUS PROVISIONS 

13  
Modifications, Definition of 

1.1.1  

Modifications to the Contract 

1.1.1, 1.1.2, 3.11, 4.1.3, 4.2.14, 5.2.3, 7, 11.3.1 

Mutual Responsibility 

6.2  

Nonconforming Work, Acceptance of  

9.4.3, 9.8.3, 12.3  

Nonconforming Work, Rejection and Correction of 

2.3, 2.4, 3.2.3, 3.7.3, 9.4.3.3, 9.8.2, 9.8.3, 9.9.1, 

11.1.1, 12.2.2.1, 12.2.3, 12.2.4, 12.2.5  

Notice 

1.5, 2.1.2, 2.2.1, 2.4, 3.2.4, 3.3.1, 3.7.1, 3.7.2, 3.7.5, 

3.9.2, 3.12.9, 5.2.1, 6.3, 9.4.1, 9.7, 9.10.1, 9.10.2, 

10.2.2, 10.2.6, 10.2.8, 10.3.2, 11.3.6, 12.2.2.1, 13.3, 

13.5.1, 13.5.2, 14.1.2, 14.2.2, 14.4.2, 15.1.2, 15.1.4, 

15.1.5.1, 15.2, 15.4.1 

Notice of Claims 

3.7.2, 10.2.8, 15.1.2, 15.4.1 

Notice of Testing and Inspections 

13.5.1, 13.5.2  

Notices, Permits, Fees and  

3.7, 7.3.7, 10.2.2  

Observations, On-Site  

3.2.1, 9.5.1, 12.1.1 

Occupancy 

2.2.2, 9.6.6, 9.9, 11.3.1.5 

On-Site Inspections  

4.2.2, 9.10.1, 9.4.4, 9.5.1 
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Orders, Written 

4.2.7, 4.2.18, 4.2.20 

Other Contracts and Contractors 

1.1.4, 3.14.2, 4.2.9, 6, 11.3.7, 12.1.2  

OWNER 

2  
Owner, Definition of 

2.1.1 

Owner, Information and Services Required of the 

2.1.2, 2.2, 4.2, 6.1.2, 6.1.3, 6.2.5, 9.3.2, 9.6.1, 9.6.4, 

9.9.2, 9.10.2, 10.3.3, 11.2, 11.3, 13.5.1, 13.5.2, 

14.1.1, 14.1.3, 15.1.3  

Owner’s Authority 

1.5, 2.1.1, 2.3, 2.4, 3.4.2, 3.12.10, 3.14.2, 4.1.2, 4.1.3, 

4.2.8, 4.2.9, 5.2.1, 5.2.4, 5.4.1, 6.1, 6.3, 7.2, 7.3.1, 

8.2.2, 9.3.1, 9.3.2, 9.5.1, 9.6.4, 9.9.1, 9.10.2, 10.3.2, 

11.3.3, 11.3.10, 12.2.2.1, 12.3, 13.5.2, 14.2, 14.3.1, 

14.4, 15.2.7 

Owner’s Financial Capability  

2.2.1, 13.2.2, 14.1.1 

Owner’s Liability Insurance  

11.2  
Owner’s Relationship with Subcontractors  

1.1.2, 5.2.1, 5.3, 5.4.1, 9.6.4, 9.10.2, 14.2.2 

Owner’s Right to Carry Out the Work 

2.4, 12.2.4, 14.2.2  

Owner’s Right to Clean Up  

6.3  

Owner’s Right to Perform Construction with Own 

Forces and to Award Other Contracts 

6.1  

Owner’s Right to Stop the Work  

2.3  
Owner’s Right to Suspend the Work 

14.3  

Owner’s Right to Terminate the Contract 

14.2  

Ownership and Use of Drawings, Specifications 

and Other Instruments of Service 

1.1.1, 1.1.5, 1.5, 1.6, 3.11, 3.12.10, 3.17, 4.2.14, 

4.2.18, 4.2.20 

Partial Occupancy or Use 

9.9, 11.3.1.5 

Patching, Cutting and  

3.14, 6.2.5 

Patents and Copyrights, Royalties 

3.17  

Payment, Applications for 

4.2.1, 4.2.7, 4.2.15, 7.3.9, 9.2, 9.3, 9.4, 9.5, 9.7, 

9.10.1, 9.10.3, 9.10.5, 11.1.3 

Payment, Certificates for 

4.2.15, 7.3.9, 9.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7, 9.10.1, 

9.10.3, 14.1.1.3, 15.1.3 

Payment, Failure of 

9.4.1, 9.5, 9.7, 14.1.1.3 

Payment, Final 

4.2.1, 9.8.2, 9.10, 11.1.2, 11.3.1, 11.3.5, 12.3, 15.2.1 

Payment Bond, Performance Bond and 

5.4.1, 7.3.7, 9.6.7, 9.10.2, 9.10.3, 11, 11.4 

Payments, Progress 

9.3.1, 9.4.2, 9.6 

PAYMENTS AND COMPLETION 

9, 14  

Payments to Subcontractors 

5.4.2, 9.3, 9.5.1.3, 9.5.3, 9.6.2, 9.6.3, 9.6.4, 9.6.7, 

9.10.5, 14.2.1.2  

PCB 

10.3.1 

Performance Bond and Payment Bond 

5.4.1, 7.3.7, 9.6.7, 9.10.2, 9.10.3, 11, 11.4 

Permits, Fees, Notices and Compliance with Laws 

2.2.2, 3.7, 7.3.7.4, 10.2.2 

PERSONS AND PROPERTY, PROTECTION 

OF 

10  
Polychlorinated Biphenyl 

10.3.1 

Product Data, Definition of 

3.12.2  

Product Data and Samples, Shop Drawings 

3.11, 3.12, 4.2.9, 4.2.10, 4.2.14 

Progress and Completion 

8.2, 9.3.1, 9.4.2, 9.6, 9.8, 9.10, 14.2.4, 15.1.6 

Progress Payments 

9.3.1, 9.4.2, 9.6 

Project, Definition of 

1.1.4  
Project Representatives 

4.2.16 

Property Insurance 

10.2.5, 11.3  

Project Schedule 

3.10.1, 3.10.3, 3.10.4, 4.2.2, 4.2.3, 4.2.4 

PROTECTION OF PERSONS AND PROPERTY 

10  
Regulations and Laws 

1.5, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 4.1.1, 9.6.4, 9.9.1, 

10.2.2, 11.1, 11.4, 13.1, 13.4, 13.5.1, 13.5.2, 13.6, 

14.1.1, 14.2.1, 15.2.8, 15.4 

Rejection of Work 

3.5, 4.2.8, 12.2.1 

Releases of and Waivers and of Liens 

9.10.2  

Representations 

1.3, 2.2.1, 3.5, 3.12, 6.2.2, 8.2.1, 9.3.3, 9.4.3, 9.5.1, 

9.8.2, 9.10.1  

Representatives 

2.1.1, 3.1.1, 3.9, 4.1.1, 4.2.1, 4.2.2, 4.2.10, 5.1.1, 

5.1.2, 13.2.1  

Requests for Information 

4.2.20 

Resolution of Claims and Disputes 

15  
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Responsibility for Those Performing the Work 

3.3.2, 3.7.3, 3.12.8, 3.18, 4.2.2, 4.2.5, 4.2.8, 5.3, 

6.1.2, 6.2, 6.3, 9.5.1, 9.8.2, 10  

Retainage 

9.3.1, 9.6.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3  

Review of Contract Documents and Field 

Conditions by Contractor 

1.2.2, 3.2, 3.7.3, 3.12.7 

Review of Contractor’s Submittals by Owner, 

Construction Manager and Architect 

3.10.1, 3.10.2, 3.11, 3.12, 4.2, 5.2, 5.2, 9.2, 9.8.2  

Review of Shop Drawings, Product Data and 

Samples by Contractor 

3.12.5  

Rights and Remedies 

1.1.2, 2.3, 2.4, 3.7.4, 3.15.2, 4.2.8, 5.3, 5.4, 6.1, 6.3, 

7.3.1, 8.3, 9.5.1, 9.7, 10.2.5, 10.3, 12.2.2,  

12.2.4, 13.4, 14, 15.4 

Royalties, Patents and Copyrights 

3.17  
Rules and Notices for Arbitration 

15.4 

Safety of Persons and Property 

10.2, 10.3, 10.4 

Safety Precautions and Programs 

3.3.1, 3.12, 4.2.5, 5.3, 10.1, 10.2, 10.3, 10.4 

Samples, Definition of  

3.12.3  

Samples, Shop Drawings, Product Data and 

3.11, 3.12, 4.2.9, 4.2.10 

Samples at the Site, Documents and 

3.11  

Schedule of Values 

9.2, 9.3.1  

Schedules, Construction 

3.10, 3.12.1, 3.12.2, 6.1.2, 15.1.5.2 

Separate Contracts and Contractors 

1.1.4, 3.12.5, 3.14.2, 4.2.6, 4.2.11, 6, 8.3.1, 12.1.2 

Shop Drawings, Definition of 

3.12.1  

Shop Drawings, Product Data and Samples  

3.11, 3.12, 4.2.9, 4.2.10, 4.2.14 

Site, Use of 

3.13, 6.1.1, 6.2.1  

Site Inspections 

3.2.2, 3.3.3, 3.7.1, 3.7.4, 4.2.2, 4.2.3, 4.2.15, 9.4.3.3, 

9.8.3, 9.9.2, 9.10.1, 13.5  

Site Visits, Architect’s 

3.7.4, 4.2.2, 4.2.15, 9.8.3, 9.9.2, 9.10.1, 13.5  

Special Inspections and Testing 

4.2.8, 12.2.1, 13.5  

Specifications, Definition of 

1.1.6  

Specifications 

1.1.1, 1.1.6, 1.2.2, 1.5, 3.11, 3.12.10, 3.17, 4.2.14 

Staffing Plan 

4.2.3 

Statute of Limitations 

12.2.5, 13.7, 15.4.1.1 

Stopping the Work 

2.3, 9.7, 10.3, 14.1  

Stored Materials 

6.2.1, 9.3.2, 10.2.1.2, 10.2.4 

Subcontractor, Definition of 

5.1.1  

SUBCONTRACTORS 

5  
Subcontractors, Work by 

1.2.2, 3.3.2, 3.12.1, 4.2.5, 5.2.3, 5.3, 5.4, 9.3.1.2, 

9.6.7 

Subcontractual Relations 

5.3, 5.4, 9.3.1.2, 9.6.2, 9.6.3, 9.10, 10.2.1, 14.1, 14.2 

Submittals 

3.2.3, 3.10, 3.11, 3.12, 4.2.9, 4.2.10, 4.2.11, 5.2.1, 

5.2.3, 7.3.7, 9.2, 9.3, 9.8, 9.9.1, 9.10.2, 9.10.3, 11.1.3  

Submittal Schedule 

3.10.2, 3.12.5, 4.2.9, 4.2.10 

Subrogation, Waivers of 

6.1.1, 11.3.7  

Substantial Completion 

8.1.1, 8.1.3, 8.2.3, 9.4.3.3, 9.8, 9.9.1, 9.10.3, 12.2.1, 

12.2.2, 13.7  

Substantial Completion, Definition of 

9.8.1  

Substitution of Subcontractors 

5.2.3, 5.2.4  

Substitution of Architect 

4.1.4 

Substitution of Construction Manager 

4.1.4  

Substitutions of Materials 

3.4.2, 3.5, 7.3.8 

Sub-subcontractor, Definition of 

5.1.2  

Subsurface Conditions 

3.7.4 

Successors and Assigns 

13.2  

Superintendent 

3.9, 10.2.6  

Supervision and Construction Procedures 

1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.3, 4.2.5, 4.2.8, 

4.2.9, 4.2.10, 4.2.11, 6.1.3, 6.2.4, 7.1.3, 7.3.7, 8.2, 

8.3.1, 9.4.3.3, 10, 12, 14, 15.1.3 

Surety 

5.4.1.2, 9.8.5, 9.10.2, 9.10.3, 14.2.2, 15.2.7 

Surety, Consent of 

9.10.2, 9.10.3  

Surveys 

1.1.7, 2.2.3  

Suspension by the Owner for Convenience 

14.3  
Suspension of the Work 

5.4.2, 14.3  
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Suspension or Termination of the Contract 

5.4.1.1, 14  

Taxes 

3.6, 3.8.2.1, 7.3.7.4  

Termination by the Contractor 

14.1, 15.1.6 

Termination by the Owner for Cause 

5.4.1.1, 14.2, 15.1.6 

Termination by the Owner for Convenience 

14.4 
Termination of the Contractor 

14.2.2  

TERMINATION OR SUSPENSION OF THE 

CONTRACT 

14  

Tests and Inspections 

3.1.4, 3.3.3, 4.2.2, 4.2.6, 4.2.8, 9.4.3.3, 9.8.3, 9.9.2, 

9.10.1, 10.3.2, 12.2.1, 13.5  

TIME 

8  

Time, Delays and Extensions of 

3.2.4, 3.7.4, 5.2.3, 7.2, 7.3.1, 7.4, 8.3, 9.5.1, 10.3.2, 

14.3.2, 15.1.5, 15.2.5  

Time Limits 

2.1.2, 2.2, 2.4, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2.1, 

5.2, 5.3, 5.4, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 

9.4.1, 9.4.2, 9.5, 9.6, 9.7, 9.8, 9.9, 9.10, 11.1.3, 11.4, 

12.2, 13.5, 13.7, 14, 15 

Time Limits on Claims 

3.7.4, 10.2.8, 13.7, 15.1.2 

Title to Work 

9.3.2, 9.3.3  

Transmission of Data in Digital Form 

1.6 

UNCOVERING AND CORRECTION OF 

WORK 

12  

Uncovering of Work 

12.1  
Unforeseen Conditions, Concealed or Unknown 

3.7.4, 8.3.1, 10.3 

Unit Prices 

7.3.3.2, 7.3.4 

Use of Documents 

1.1.1, 1.5, 2.2.5, 3.12.6, 5.3  

Use of Site 

3.13, 6.1.1, 6.2.1  

Values, Schedule of 

9.2, 9.3.1  

Waiver of Claims by the Architect 

13.4.2  

Waiver of Claims by the Construction Manager 

13.4.2  

Waiver of Claims by the Contractor 

9.10.5, 13.4.2, 15.1.6 

Waiver of Claims by the Owner 

9.9.3, 9.10.3, 9.10.4, 12.2.2.1, 13.4.2, 14.2.4, 15.1.6 

Waiver of Consequential Damages 

14.2.4, 15.1.6 

Waiver of Liens 

9.10.2, 9.10.4 

Waivers of Subrogation 

6.1.1, 11.3.7  

Warranty  

3.5, 4.2.15, 9.3.3, 9.8.4, 9.9.1, 9.10.4, 12.2.2 

Weather Delays 

15.1.5.2  

Work, Definition of 

1.1.3  
Written Consent 

1.5.2, 3.4.2, 3.7.4, 3.12.8, 3.14.2, 4.1.3, 9.3.2, 9.8.5, 

9.9.1, 9.10.2, 9.10.3, 10.3.2, 11.4.1, 13.2, 13.4.2, 

15.4.4.2 

Written Interpretations 

4.2.17, 4.2.18  

Written Notice 

2.3, 2.4, 3.3.1, 3.9, 3.12.9, 3.12.10, 5.2.1, 5.3, 5.4.1.1, 

8.2.2, 9.4, 9.5.1, 9.7, 9.10, 10.2.2, 10.3, 11.1.3, 

12.2.2, 12.2.4, 13.3, 13.5.2, 14, 15.4.1 

Written Orders 

1.1.1, 2.3, 3.9, 7, 8.2.2, 12.1, 12.2, 13.5.2, 14.3.1, 

15.1.2
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ARTICLE 1   GENERAL PROVISIONS 
§ 1.1 Basic Definitions 
§ 1.1.1 The Contract Documents. The Contract Documents are enumerated in the Agreement between the Owner and 

Contractor (hereinafter the Agreement), and consist of the Agreement, Conditions of the Contract (General, 

Supplementary and other Conditions), Drawings, Specifications, Addenda issued prior to execution of the Contract, 

other documents listed in the Agreement and Modifications issued after execution of the Contract. A Modification is 

(1) a written amendment to the Contract signed by both parties, (2) a Change Order, (3) a Construction Change 

Directive or (4) a written order for a minor change in the Work issued by the Architect. Unless specifically 

enumerated in the Agreement, the Contract Documents do not include the advertisement or invitation to bid, 

Instructions to Bidders, sample forms, other information furnished by the Owner in anticipation of receiving bids or 

proposals, the Contractor’s bid or proposal, or portions of addenda relating to bidding requirements). 

 

§ 1.1.2 The Contract. The Contract Documents form the Contract for Construction. The Contract represents the entire 

and integrated agreement between the parties hereto and supersedes prior negotiations, representations or 

agreements, either written or oral. The Contract may be amended or modified only by a Modification. The Contract 

Documents shall not be construed to create a contractual relationship of any kind (1) between the Contractor and the 

Architect or the Architect’s consultants, (2) between the Owner and the Construction Manager or the Construction 

Manager’s consultants, (3) between the Owner and the Architect or the Architect’s consultants, (4) between the 

Contractor and the Construction Manager or the Construction Manager’s consultants, (5) between the Owner and a 

Subcontractor or Sub-subcontractor (6) between the Construction Manager and the Architect, or (7) between any 

persons or entities other than the Owner and Contractor. The Construction Manager and Architect shall, however, be 

entitled to performance and enforcement of obligations under the Contract intended to facilitate performance of their 

duties. 

 

§ 1.1.3 The Work. The term “Work” means the construction and services required by the Contract Documents, 

whether completed or partially completed, and includes all other labor, materials, equipment and services provided 

or to be provided by the Contractor to fulfill the Contractor’s obligations. The Work may constitute the whole or a 

part of the Project. 

 

§ 1.1.4 The Project. The Project is the total construction of which the Work performed under the Contract Documents 

may be the whole or a part and which may include construction by other Multiple Prime Contractors and by the 

Owner’s own forces, including persons or entities under separate contracts not administered by the Construction 

Manager. 

 

§ 1.1.5 The Drawings. The Drawings are the graphic and pictorial portions of the Contract Documents showing the 

design, location and dimensions of the Work, generally including plans, elevations, sections, details, schedules and 

diagrams. 

 

§ 1.1.6 The Specifications. The Specifications are that portion of the Contract Documents consisting of the written 

requirements for materials, equipment, systems, standards and workmanship for the Work, and performance of 

related services. 

 

§ 1.1.7 Instruments of Service. Instruments of Service are representations, in any medium of expression now known 

or later developed, of the tangible and intangible creative work performed by the Architect and the Architect’s 

consultants under their respective professional services agreements. Instruments of Service may include, without 

limitation, studies, surveys, models, sketches, drawings, specifications, and other similar materials. 

 

§ 1.1.8 Initial Decision Maker. The Initial Decision Maker is the person identified in the Agreement to render initial 

decisions on Claims in accordance with Section 15.2 and certify termination of the Agreement under Section 14.2.2. 

 

§ 1.2 Correlation and Intent of the Contract Documents 
§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and 

completion of the Work by the Contractor. The Contract Documents are complementary, and what is required by 

one shall be as binding as if required by all; performance by the Contractor shall be required only to the extent 

consistent with the Contract Documents and reasonably inferable from them as being necessary to produce the 

indicated results. 
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§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall not 

control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be 

performed by any trade. 

 

§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction 

industry meanings are used in the Contract Documents in accordance with such recognized meanings. 

 

§ 1.3 Capitalization 
Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of 

numbered articles or (3) the titles of other documents published by the American Institute of Architects. 

 

§ 1.4 Interpretation 
In the interest of brevity the Contract Documents frequently omit modifying words such as “all” and “any” and 

articles such as “the” and “an,” but the fact that a modifier or an article is absent from one statement and appears in 

another is not intended to affect the interpretation of either statement. 

 

§ 1.5 Ownership and Use of Drawings, Specifications and Other Instruments of Service 
§ 1.5.1 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective 

Instruments of Service, including the Drawings and Specifications, and will retain all common law, statutory and 

other reserved rights, including copyrights. The Contractor, Subcontractors, sub-subcontractors, and material or 

equipment suppliers shall not own or claim a copyright in the Instruments of Service. Submittal or distribution to 

meet official regulatory requirements or for other purposes in connection with this Project is not to be construed as 

publication in derogation of the Architect, or Architect’s consultants’ reserved rights. 

 

§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors, and material or equipment suppliers are authorized to 

use and reproduce the Instruments of Service provided to them solely and exclusively for execution of the Work. All 

copies made under this authorization shall bear the copyright notice, if any, shown on the Instruments of Service. 

The Contractor, Subcontractors, Sub-subcontractors, and material or equipment suppliers may not use the 

Instruments of Service on other projects or for additions to this Project outside the scope of the Work without the 

specific written consent of the Owner, Architect and the Architect’s consultants. 

 

§ 1.6 Transmission of Data in Digital Form 
If the parties intend to transmit Instruments of Service or any other information or documentation in digital form, 

they shall endeavor to establish necessary protocols governing such transmissions, unless otherwise already 

provided in the Agreement or the Contract Documents. 

 

ARTICLE 2   OWNER 
§ 2.1 General 
§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the 

Contract Documents as if singular in number. The Owner shall designate in writing a representative who shall have 

express authority to bind the Owner with respect to all matters requiring the Owner’s approval or authorization. 

Except as otherwise provided in Article 4, the Construction Manager and the Architect do not have such authority. 

The term “Owner” means the Owner or the Owner’s authorized representative.  

 

§ 2.1.2 The Owner shall furnish to the Contractor within fifteen days after receipt of a written request, information 

necessary and relevant for the Contractor to evaluate, give notice of or enforce mechanic’s lien rights. Such 

information shall include a correct statement of the record legal title to the property on which the Project is located, 

usually referred to as the site, and the Owner’s interest therein. 

 

§ 2.2 Information and Services Required of the Owner 
§ 2.2.1 Prior to commencement of the Work, the Contractor may request in writing that the Owner provide 

reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s obligations under the 

Contract. Thereafter, the Contractor may only request such evidence if (1) the Owner fails to make payments to the 

Contractor as the Contract Documents require; (2) a change in the Work materially changes the Contract Sum; or (3) 

the Contractor identifies in writing a reasonable concern regarding the Owner’s ability to make payment when due. 

The Owner shall furnish such evidence as a condition precedent to commencement or continuation of the Work or 

the portion of the Work affected by a material change. After the Owner furnishes the evidence, the Owner shall not 

materially vary such financial arrangements without prior notice to the Contractor. 
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§ 2.2.2 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents, 

including those required under Section 3.7.1, the Owner shall secure and pay for necessary approvals, easements, 

assessments and charges required for construction, use or occupancy of permanent structures or for permanent 

changes in existing facilities. Unless otherwise provided under the Contract Documents, the Owner, through the 

Construction Manager, shall secure and pay for the building permit. 

 

§ 2.2.3 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for 

the site of the Project, and a legal description of the site. The Contractor shall be entitled to rely on the accuracy of 

information furnished by the Owner but shall exercise proper precautions relating to the safe performance of the 

Work. 

 

§ 2.2.4 The Owner shall furnish information or services required of the Owner by the Contract Documents with 

reasonable promptness. The Owner shall also furnish any other information or services under the Owner’s control 

and relevant to the Contractor’s performance of the Work with reasonable promptness after receiving the 

Contractor’s written request for such information or services. 

 

§ 2.2.5 Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor one copy of 

the Contract Documents for purposes of making reproductions pursuant to Section 1.5.2. 

 

§ 2.2.6 The Owner shall endeavor to forward all communications to the Contractor through the Construction 

Manager and shall contemporaneously provide the same communications to the Architect about matters arising out 

of or relating to the Contract Documents. 

 

§ 2.3 Owner’s Right to Stop the Work 
If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents as 

required by Section 12.2 or repeatedly fails to carry out Work in accordance with the Contract Documents, the 

Owner may issue a written order to the Contractor to stop the Work, or any portion thereof, until the cause for such 

order has been eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the part 

of the Owner to exercise this right for the benefit of the Contractor or any other person or entity, except to the extent 

required by Section 6.1.3. 

 

§ 2.4 Owner’s Right to Carry Out the Work 
If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails 

within a ten-day period after receipt of written notice from the Owner to commence and continue correction of such 

default or neglect with diligence and promptness, the Owner may, without prejudice to other remedies the Owner 

may have, correct such deficiencies. In such case an appropriate Change Order shall be issued deducting from 

payments then or thereafter due the Contractor the reasonable cost of correcting such deficiencies, including 

Owner’s expenses and compensation for the Construction Manager’s and Architect’s and their respective 

consultants’ additional services made necessary by such default, neglect or failure. Such action by the Owner and 

amounts charged to the Contractor are both subject to prior approval of the Architect, after consultation with the 

Construction Manager. If payments then or thereafter due the Contractor are not sufficient to cover such amounts, 

the Contractor shall pay the difference to the Owner. 

 

ARTICLE 3   CONTRACTOR 
§ 3.1 General 
§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the 

Contract Documents as if singular in number. The Contractor shall be lawfully licensed, if required in the 

jurisdiction where the Project is located. The Contractor shall designate in writing a representative who shall have 

express authority to bind the Contractor with respect to all matters under this Contract. The term “Contractor” means 

the Contractor or the Contractor’s authorized representative. 

 

§ 3.1.2 The plural term “Multiple Prime Contractors” refers to persons or entities who perform construction under 

contracts with the Owner that are administered by the Construction Manager. The term does not include the Owner’s 

own forces, including persons or entities under separate contracts not administered by the Construction Manager. 

 

§ 3.1.3 The Contractor shall perform the Work in accordance with the Contract Documents. 
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§ 3.1.4 The Contractor shall not be relieved of obligations to perform the Work in accordance with the Contract 

Documents either by activities or duties of the Construction Manager or Architect in their administration of the 

Contract, or by tests, inspections or approvals required or performed by persons or entities other than the Contractor. 

 

§ 3.2 Review of Contract Documents and Field Conditions by Contractor 
§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, become 

generally familiar with local conditions under which the Work is to be performed and correlated personal 

observations with requirements of the Contract Documents. 

 

§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the 

Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as 

the information furnished by the Owner pursuant to Section 2.2.3, shall take field measurements of any existing 

conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. These 

obligations are for the purpose of facilitating coordination and construction by the Contractor and are not for the 

purpose of discovering errors, omissions, or inconsistencies in the Contract Documents; however, the Contractor 

shall promptly report to the Construction Manager and Architect any errors, inconsistencies or omissions discovered 

by or made known to the Contractor as a request for information submitted to the Construction Manager in such 

form as the Construction Manager and Architect may require. It is recognized that the Contractor’s review is made 

in the Contractor’s capacity as a contractor and not as a licensed design professional, unless otherwise specifically 

provided in the Contract Documents.  

 

§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable 

laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor 

shall promptly report to the Construction Manager and Architect any nonconformity discovered by or made known 

to the Contractor as a request for information submitted to Construction Manager in such form as the Construction 

Manager and Architect may require. 

 

§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the 

Architect issues in response to the Contractor’s notices or requests for information pursuant to Sections 3.2.2 or 

3.2.3, the Contractor shall make Claims as provided in Article 15. If the Contractor fails to perform the obligations 

of Sections 3.2.2 or 3.2.3, the Contractor shall pay such costs and damages to the Owner as would have been 

avoided if the Contractor had performed such obligations. If the Contractor performs those obligations, the 

Contractor shall not be liable to the Owner or Architect for damages resulting from errors, inconsistencies or 

omissions in the Contract Documents, for differences between field measurements or conditions and the Contract 

Documents, or for nonconformities of the Contract Documents to applicable laws, statutes, ordinances, codes, rules 

and regulations, and lawful orders of public authorities. 

 

§ 3.3 Supervision and Construction Procedures 
§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention. The 

Contractor shall be solely responsible for, and have control over, construction means, methods, techniques, 

sequences and procedures and for coordinating all portions of the Work under the Contract, unless the Contract 

Documents give other specific instruction concerning these matters. If the Contract Documents give specific 

instructions concerning construction means, methods, techniques, sequences or procedures, the Contractor shall 

evaluate the jobsite safety thereof and, except as stated below, shall be fully and solely responsible for the jobsite 

safety of such means, methods, techniques, sequences or procedures. If the Contractor determines that such means, 

methods, techniques, sequences or procedures may not be safe, the Contractor shall give timely written notice to the 

Owner, the Construction Manager, and the Architect and shall not proceed with that portion of the Work without 

further written instructions from the Architect, through the Construction Manager. If the Contractor is then 

instructed to proceed with the required means, methods, techniques, sequences or procedures without acceptance of 

changes proposed by the Contractor, the Owner shall be solely responsible for any loss or damage arising solely 

from those Owner-required means, methods, techniques, sequences or procedures. 

 

§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees, 

Subcontractors and their agents and employees, and other persons performing portions of the Work for, or on behalf 

of, the Contractor or any of its Subcontractors. 

 

§ 3.3.3 The Contractor shall be responsible for inspection of portions of the Project already performed to determine 

that such portions are in proper condition to receive subsequent Work. 



AIA Document A232™ – 2009(rev. 12/11) (formerly A201™CMa – 1992). Copyright © 1992 and 2009 by The American Institute of Architects. All 

rights reserved. WARNING: This AIA®  Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or 

distribution of this AIA®  Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the 

maximum extent possible under the law. This draft was produced by AIA software at 11:38:18 on 03/24/2017 under Order No.1216916057_1 which 

expires on 06/26/2017, and is not for resale. 

User Notes:   (945115691) 

 

15 

 

 

§ 3.4 Labor and Materials 
§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, 

materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other 

facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent 

and whether or not incorporated or to be incorporated in the Work. 

 

§ 3.4.2 Except in the case of minor changes in the Work authorized by the Architect in accordance with Sections 

3.12.8 or 7.4, the Contractor may make substitutions only with the consent of the Owner, after evaluation by the 

Architect, in consultation with the Construction Manager, and in accordance with a Change Order or Construction 

Change Directive. 

 

§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other 

persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly 

skilled in tasks assigned to them. 

 

§ 3.5 Warranty 
The Contractor warrants to the Owner, Construction Manager, and Architect that materials and equipment furnished 

under the Contract will be of good quality and new unless the Contract Documents require or permit otherwise. The 

Contractor further warrants that the Work will conform with the requirements of the Contract Documents and will 

be free from defects, except for those inherent in the quality of the Work the Contract Documents require or permit. 

Work, materials, or equipment not conforming to these requirements may be considered defective. The Contractor’s 

warranty excludes remedy for damage or defect caused by abuse, alterations to the Work not executed by the 

Contractor, improper or insufficient maintenance, improper operation, or normal wear and tear and normal usage. If 

required by the Construction Manager or Architect, the Contractor shall furnish satisfactory evidence as to the kind 

and quality of materials and equipment. 

 

§ 3.6 Taxes 
The Contractor shall pay sales, consumer, use and similar taxes for the Work or portions thereof provided by the 

Contractor that are legally enacted when bids are received or negotiations concluded, whether or not yet effective or 

merely scheduled to go into effect. 

 

§ 3.7 Permits, Fees, Notices, and Compliance with Laws 
§ 3.7.1 Unless otherwise provided in the Contract Documents, the Owner, through the Construction Manager, shall 

secure and pay for the building permit. The Contractor shall secure and pay for other permits, fees, licenses and 

inspections by government agencies necessary for proper execution and completion of the Work that are customarily 

secured after execution of the Contract and legally required at the time bids are received or negotiations concluded. 

 

§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes, 

rules and regulations, and lawful orders of public authorities applicable to performance of the Work. 

 

§ 3.7.3 If the Contractor performs Work knowing it to be contrary to applicable laws, statutes, ordinances, codes, 

rules and regulations, or lawful orders of public authorities, the Contractor shall assume appropriate responsibility 

for such Work and shall bear the costs attributable to correction. 

 

§ 3.7.4 Concealed or Unknown Conditions. If the Contractor encounters conditions at the site that are (1) subsurface 

or otherwise concealed physical conditions that differ materially from those indicated in the Contract Documents or 

(2) unknown physical conditions of an unusual nature that differ materially from those ordinarily found to exist and 

generally recognized as inherent in construction activities of the character provided for in the Contract Documents, 

the Contractor shall promptly provide notice to the Owner, Construction Manager, and the Architect before 

conditions are disturbed and in no event later than 21 days after first observance of the conditions. The Architect and 

Construction Manager will promptly investigate such conditions and, if the Architect, in consultation with the 

Construction Manager, determines that they differ materially and cause an increase or decrease in the Contractor’s 

cost of, or time required for, performance of any part of the Work, will recommend an equitable adjustment in the 

Contract Sum or Contract Time, or both. If the Architect, in consultation with the Construction Manager, determines 

that the conditions at the site are not materially different from those indicated in the Contract Documents and that no 

change in the terms of the Contract is justified, the Architect shall promptly notify the Owner, Construction 
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Manager, and Contractor in writing, stating the reasons. If the Owner or Contractor disputes the Architect’s 

determination or recommendation, either party may proceed as provided in Article 15. 

 

§ 3.7.5 If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial 

markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately 

suspend any operations that would affect them and shall notify the Owner, Construction Manager, and Architect. 

Upon receipt of such notice, the Owner shall promptly take any action necessary to obtain governmental 

authorization required to resume the operations. The Contractor shall continue to suspend such operations until 

otherwise instructed by the Owner but shall continue with all other operations that do not affect those remains or 

features. Requests for adjustments in the Contract Sum and Contract Time arising from the existence of such 

remains or features may be made as provided in Article 15. 

 

§ 3.8 Allowances 
§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items 

covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct, 

but the Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable 

objection. 

 

§ 3.8.2 Unless otherwise provided in the Contract Documents: 

.1 Allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and 

all required taxes, less applicable trade discounts; 

.2 Contractor’s costs for unloading and handling at the site, labor, installation costs, overhead, profit and 

other expenses contemplated for stated allowance amounts shall be included in the Contract Sum but 

not in the allowances; and 

.3 Whenever costs are more than or less than allowances, the Contract Sum shall be adjusted 

accordingly by Change Order. The amount of the Change Order shall reflect (1) the difference 

between actual costs and the allowances under Section 3.8.2.1 and (2) changes in Contractor’s costs 

under Section 3.8.2.2. 

 

§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner with reasonable promptness. 

 

§ 3.9 Superintendent 
§ 3.9.1 The Contractor shall employ a competent superintendent and necessary assistants who shall be in attendance 

at the Project site during performance of the Work. The superintendent shall represent the Contractor, and 

communications given to the superintendent shall be as binding as if given to the Contractor.  

 

§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall furnish in writing to the Owner and 

Architect through the Construction Manager, the name and qualifications of a proposed superintendent. The 

Construction Manager may reply within 14 days to the Contractor in writing stating (1) whether the Owner, the 

Construction Manager, or the Architect has reasonable objection to the proposed superintendent or (2) that any of 

them require additional time to review. Failure of the Construction Manager to reply within the 14 day period shall 

constitute notice of no reasonable objection. 

 

§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner, Construction Manager or 

Architect has made reasonable and timely objection. The Contractor shall not change the superintendent without the 

Owner’s consent, which shall not unreasonably be withheld or delayed. 

 

§ 3.10 Contractor’s Construction Schedules 
§ 3.10.1 The Contractor, promptly after being awarded the Contract, shall prepare and submit for the Owner’s and 

Architect’s information and the Construction Manager’s approval a Contractor’s construction schedule for the 

Work. The schedule shall not exceed time limits current under the Contract Documents, shall be revised at 

appropriate intervals as required by the conditions of the Work and Project, shall be related to the entire Project 

schedule to the extent required by the Contract Documents, and shall provide for expeditious and practicable 

execution of the Work. The Contractor shall cooperate with the Construction Manager in scheduling and performing 

the Contractor’s Work to avoid conflict with, and as to cause no delay in, the work or activities of other Multiple 

Prime Contractors or the construction or operations of the Owner’s own forces.  
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§ 3.10.2 The Contractor shall prepare a submittal schedule, promptly after being awarded the Contract and thereafter 

update it as necessary to maintain a current submittal schedule, and shall submit the schedule(s) for the Construction 

Manager’s and Architect’s approval. The Architect and Construction Manager’s approval shall not unreasonably be 

delayed or withheld. The submittal schedule shall (1) be coordinated with the Contractor’s construction schedule, 

and (2) allow the Construction Manager and Architect reasonable time to review submittals. If the Contractor fails to 

submit a submittal schedule, the Contractor shall not be entitled to any increase in Contract Sum or extension of 

Contract Time based on the time required for review of submittals. 

 

§ 3.10.3 The Contractor shall participate with other Contractors, the Construction Manager and Owner in reviewing 

and coordinating all schedules for incorporation into the Project schedule that is prepared by the Construction 

Manager. The Contractor shall make revisions to the construction schedule and submittal schedule as deemed 

necessary by the Construction Manager to conform to the Project schedule.  

 

§ 3.10.4 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to 

the Owner, Construction Manager and Architect and incorporated into the approved Project schedule. 

 

§ 3.11 Documents and Samples at the Site 
The Contractor shall maintain at the site for the Owner one copy of the Drawings, Specifications, Addenda, Change 

Orders and other Modifications, in good order and marked currently to indicate field changes and selections made 

during construction, and one copy of approved Shop Drawings, Product Data, Samples and similar required 

submittals. These documents shall be available to the Architect and delivered to the Construction Manager for 

submittal to the Owner upon completion of the Work as a record of the Work as constructed. 

 

§ 3.12 Shop Drawings, Product Data and Samples 
§ 3.12.1 Shop Drawings are drawings, diagrams, schedules and other data specially prepared for the Work by the 

Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier or distributor to illustrate some portion of 

the Work. 

 

§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams and 

other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work. 

 

§ 3.12.3 Samples are physical examples that illustrate materials, equipment or workmanship and establish standards 

by which the Work will be judged. 

 

§ 3.12.4 Shop Drawings, Product Data, Samples and similar submittals are not Contract Documents. Their purpose is 

to demonstrate the way by which the Contractor proposes to conform to the information given and the design 

concept expressed in the Contract Documents for those portions of the Work for which the Contract Documents 

require submittals. Review by the Architect and Construction Manager is subject to the limitations of Sections 4.2.9 

through 4.2.11. Informational submittals upon which the Construction Manager and Architect are not expected to 

take responsive action may be so identified in the Contract Documents. Submittals that are not required by the 

Contract Documents may be returned by the Construction Manager or Architect without action. 

 

§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve and submit to the 

Construction Manager Shop Drawings, Product Data, Samples and similar submittals required by the Contract 

Documents in accordance with the Project submittal schedule approved by the Construction Manager and Architect, 

or in the absence of an approved Project submittal schedule, with reasonable promptness and in such sequence as to 

cause no delay in the Work or in the activities of other Multiple Prime Contractors or the Owner’s own forces. The 

Contractor shall cooperate with the Construction Manager in the coordination of the Contractor’s Shop Drawings, 

Product Data, Samples and similar submittals with related documents submitted by other Multiple Prime 

Contractors.  

 

§ 3.12.6 By submitting Shop Drawings, Product Data, Samples and similar submittals, the Contractor represents to 

the Owner, Construction Manager, and Architect, that the Contractor has (1) reviewed and approved them, (2) 

determined and verified materials, field measurements and field construction criteria related thereto, or will do so 

and (3) checked and coordinated the information contained within such submittals with the requirements of the 

Work and of the Contract Documents. 
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§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal 

and review of Shop Drawings, Product Data, Samples or similar submittals until the respective submittal has been 

reviewed and approved by the Architect. 

 

§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved of 

responsibility for deviations from requirements of the Contract Documents by the Architect’s approval of Shop 

Drawings, Product Data, Samples or similar submittals unless the Contractor has specifically informed the 

Construction Manager and Architect in writing of such deviation at the time of submittal and (1) the Architect has 

given written approval to the specific deviation as a minor change in the Work, or (2) a Change Order or 

Construction Change Directive has been issued authorizing the deviation. The Contractor shall not be relieved of 

responsibility for errors or omissions in Shop Drawings, Product Data, Samples or similar submittals by the 

Architect’s approval thereof. 

 

§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data, 

Samples or similar submittals, to revisions other than those requested by the Construction Manager and Architect on 

previous submittals. In the absence of such written notice, the Architect’s approval of a resubmission shall not apply 

to such revisions. 

 

§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of 

architecture or engineering unless such services are specifically required by the Contract Documents for a portion of 

the Work or unless the Contractor needs to provide such services in order to carry out the Contractor’s 

responsibilities for construction means, methods, techniques, sequences and procedures. The Contractor shall not be 

required to provide professional services in violation of applicable law. If professional design services or 

certifications by a design professional related to systems, materials or equipment are specifically required of the 

Contractor by the Contract Documents, the Owner and the Architect will specify all performance and design criteria 

that such services must satisfy. The Contractor shall cause such services or certifications to be provided by a 

properly licensed design professional, whose signature and seal shall appear on all drawings, calculations, 

specifications, certifications, Shop Drawings and other submittals prepared by such professional. Shop Drawings 

and other submittals related to the Work designed or certified by such professional, if prepared by others, shall bear 

such professional’s written approval when submitted to the Architect. The Owner and the Architect shall be entitled 

to rely upon the adequacy, accuracy and completeness of the services, certifications and approvals performed or 

provided by such design professionals, provided the Owner and Architect have specified to the Contractor all 

performance and design criteria that such services must satisfy. Pursuant to this Section 3.12.10, the Architect will 

review, approve or take other appropriate action on submittals only for the limited purpose of checking for 

conformance with information given and the design concept expressed in the Contract Documents. The Contractor 

shall not be responsible for the adequacy of the performance and design criteria specified in the Contract 

Documents. 

 

§ 3.13 Use of Site 
§ 3.13.1 The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, 

ordinances, codes, rules and regulations, and lawful orders of public authorities and the Contract Documents and 

shall not unreasonably encumber the site with materials or equipment. 

 

§ 3.13.2 The Contractor shall coordinate the Contractor’s operations with, and secure the approval of, the 

Construction Manager before using any portion of the site. 

 

§ 3.14 Cutting and Patching 
§ 3.14.1 The Contractor shall be responsible for cutting, fitting or patching required to complete the Work or to make 

its parts fit together properly. All areas requiring cutting, fitting and patching shall be restored to the condition 

existing prior to the cutting, fitting and patching, unless otherwise required by the Contract Documents. 

 

§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed 

construction of the Owner’s own forces or of other Multiple Prime Contractors by cutting, patching, or otherwise 

altering such construction, or by excavation. The Contractor shall not cut or otherwise alter such construction by the 

Owner’s own forces or by other Multiple Prime Contractors except with written consent of the Construction 

Manager, Owner and such other Multiple Prime Contractors; such consent shall not be unreasonably withheld. The 

Contractor shall not unreasonably withhold from the other Multiple Prime Contractors or the Owner the Contractor’s 

consent to cutting or otherwise altering the Work. 
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§ 3.15 Cleaning Up 
§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials or 

rubbish caused by operations under the Contract. At completion of the Work the Contractor shall remove waste 

materials, rubbish, the Contractor’s tools, construction equipment, machinery and surplus materials from and about 

the Project. 

 

§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner, or Construction 

Manager with the Owner’s approval, may do so and the Owner shall be entitled to reimbursement from the 

Contractor. 

 

§ 3.16 Access to Work 
The Contractor shall provide the Owner, Construction Manager and Architect access to the Work in preparation and 

progress wherever located. 

 

§ 3.17 Royalties, Patents and Copyrights 
The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement 

of copyrights and patent rights and shall hold the Owner, Construction Manager and Architect harmless from loss on 

account thereof, but shall not be responsible for such defense or loss when a particular design, process or product of 

a particular manufacturer or manufacturers is required by the Contract Documents or where the copyright violations 

are contained in Drawings, Specifications or other documents prepared by the Owner, Architect, or Construction 

Manager. However, if the Contractor has reason to believe that the required design, process or product is an 

infringement of a copyright or a patent, the Contractor shall be responsible for such loss unless such information is 

promptly furnished to the Architect through the Construction Manager. 

 

§ 3.18 Indemnification 
§ 3.18.1 To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the Owner, 

Construction Manager, Architect, Construction Manager’s and Architect’s consultants, and agents and employees of 

any of them from and against claims, damages, losses and expenses, including but not limited to attorneys’ fees, 

arising out of or resulting from performance of the Work, provided that such claim, damage, loss or expense is 

attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property (other than 

the Work itself) but only to the extent caused by the negligent acts or omissions of the Contractor, a Subcontractor, 

anyone directly or indirectly employed by them or anyone for whose acts they may be liable, regardless of whether 

or not such claim, damage, loss or expense is caused in part by a party indemnified hereunder. Such obligation shall 

not be construed to negate, abridge or reduce other rights or obligations of indemnity that would otherwise exist as 

to a party or person described in this Section 3.18. 

 

§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the Contractor, 

a Subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be liable, the 

indemnification obligation under Section 3.18 shall not be limited by a limitation on amount or type of damages, 

compensation or benefits payable by or for the Contractor or a Subcontractor under workers’ compensation acts, 

disability benefit acts or other employee benefit acts. 

 

ARTICLE 4   ARCHITECT AND CONSTRUCTION MANAGER 
§ 4.1 General 
§ 4.1.1 The Owner shall retain an architect lawfully licensed to practice architecture or an entity lawfully practicing 

architecture in the jurisdiction where the Project is located. That person or entity is identified as the Architect in the 

Agreement and is referred to throughout the Contract Documents as if singular in number.  

 

§ 4.1.2 The Owner shall retain a construction manager lawfully licensed to practice construction management or an 

entity lawfully practicing construction management in the jurisdiction where the Project is located. That person or 

entity is identified as the Construction Manager in the Agreement and is referred to throughout the Contract 

Documents as if singular in number. 

 

§ 4.1.3 Duties, responsibilities and limitations of authority of the Construction Manager and Architect as set forth in 

the Contract Documents shall not be restricted, modified or extended without written consent of the Owner, 

Construction Manager, Architect and Contractor. Consent shall not be unreasonably withheld. 
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§ 4.1.4 If the employment of the Construction Manager or Architect is terminated, the Owner shall employ a 

successor construction manager or architect as to whom the Contractor has no reasonable objection and whose status 

under the Contract Documents shall be that of the Construction Manager or Architect, respectively. 

 

§ 4.2 Administration of the Contract 
§ 4.2.1 The Construction Manager and Architect will provide administration of the Contract as described in the 

Contract Documents and will be the Owner’s representatives during construction until the date the Architect issues 

the final Certificate for Payment. The Construction Manager and Architect will have authority to act on behalf of the 

Owner only to the extent provided in the Contract Documents. 

 

§ 4.2.2 The Architect will visit the site at intervals appropriate to the stage of construction, or as otherwise agreed 

with the Owner, to become generally familiar with the progress and quality of the portion of the Work completed, 

and to determine in general if the Work observed is being performed in a manner indicating that the Work, when 

fully completed, will be in accordance with the Contract Documents. However, the Architect will not be required to 

make exhaustive or continuous on-site inspections to check the quality or quantity of the Work. On the basis of the 

site visits, the Architect will keep the Owner reasonably informed about the progress and quality of the portion of 

the Work completed, and report to the Owner and Construction Manager (1) known deviations from the Contract 

Documents and from the most recent Project schedule prepared by the Construction Manager, and (2) defects and 

deficiencies observed in the Work.  

 

§ 4.2.3 The Construction Manager shall provide a staffing plan to include one or more representatives who shall be 

in attendance at the Project site whenever the Work is being performed. The Construction Manager will determine in 

general if the Work observed is being performed in accordance with the Contract Documents, will keep the Owner 

reasonably informed of the progress of the Work, and will report to the Owner and Architect (1) known deviations 

from the Contract Documents and the most recent Project schedule, and (2) defects and deficiencies observed in the 

Work. 

 

§ 4.2.4 The Construction Manager will schedule and coordinate the activities of the Contractor and other Multiple 

Prime Contractors in accordance with the latest approved Project schedule.  

 

§ 4.2.5 The Construction Manager, except to the extent required by Section 4.2.4, and Architect will not have control 

over, or charge of, construction means, methods, techniques, sequences or procedures, or for the safety precautions 

and programs in connection with the Work, since these are solely the Contractor’s rights and responsibilities under 

the Contract Documents, except as provided in Section 3.3.1, and neither will be responsible for the Contractor’s 

failure to perform the Work in accordance with the requirements of the Contract Documents. Neither the 

Construction Manager nor the Architect will have control over or charge of or be responsible for acts or omissions 

of the Contractor, Subcontractors, or their agents or employees, or of any other persons or entities performing 

portions of the Work. 

 

§ 4.2.6 Communications Facilitating Contract Administration. Except as otherwise provided in the Contract 

Documents or when direct communications have been specially authorized, the Owner and Contractor shall 

endeavor to communicate with each other through the Construction Manager, and shall contemporaneously provide 

the same communications to the Architect about matters arising out of or relating to the Contract Documents. 

Communications by and with the Architect’s consultants shall be through the Architect. Communications by and 

with Subcontractors and material suppliers shall be through the Contractor. Communications by and with other 

Multiple Prime Contractors shall be through the Construction Manager and shall be contemporaneously provided to 

the Architect if those communications are about matters arising out of or related to the Contract Documents. 

Communications by and with the Owner’s own forces shall be through the Owner. 

 

§ 4.2.7 The Construction Manager and Architect will review and certify all Applications for Payment by the 

Contractor, in accordance with the provisions of Article 9. 

 

§ 4.2.8 The Architect and Construction Manager have authority to reject Work that does not conform to the Contract 

Documents and will notify each other about the rejection. The Construction Manager shall determine in general 

whether the Work of the Contractor is being performed in accordance with the requirements of the Contract 

Documents and notify the Owner, Contractor and Architect of defects and deficiencies in the Work. Whenever the 

Construction Manager considers it necessary or advisable, the Construction Manager will have authority to require 

additional inspection or testing of the Work in accordance with Sections 13.5.2 and 13.5.3, upon written 
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authorization of the Owner, whether or not such Work is fabricated, installed or completed. The foregoing authority 

of the Construction Manager will be subject to the provisions of Sections 4.2.18 through 4.2.20 inclusive, with 

respect to interpretations and decisions of the Architect. However, neither the Architect’s nor the Construction 

Manager’s authority to act under this Section 4.2.8 nor a decision made by either of them in good faith either to 

exercise or not to exercise such authority shall give rise to a duty or responsibility of the Architect or the 

Construction Manager to the Contractor, Subcontractors, material and equipment suppliers, their agents or 

employees, or other persons performing any of the Work. 

 

§ 4.2.9 The Construction Manager will receive and promptly review for conformance with the submittal 

requirements of the Contract Documents, all submittals from the Contractor such as Shop Drawings, Product Data 

and Samples. Where there are Multiple Prime Contractors, the Construction Manager will also check and coordinate 

the information contained within each submittal received from Contractor and other Multiple Prime Contractors, and 

transmit to the Architect those recommended for approval. By submitting Shop Drawings, Product Data, Samples 

and similar submittals, the Construction Manager represents to the Owner and Architect that the Construction 

Manager has reviewed and recommended them for approval. The Construction Manager’s actions will be taken in 

accordance with the Project submittal schedule approved by the Architect or, in the absence of an approved Project 

submittal schedule, with reasonable promptness while allowing sufficient time to permit adequate review by the 

Architect.  

 

§ 4.2.10 The Architect will review and approve or take other appropriate action upon the Contractor’s submittals 

such as Shop Drawings, Product Data and Samples, but only for the limited purpose of checking for conformance 

with information given and the design concept expressed in the Contract Documents. The Architect’s action will be 

taken in accordance with the submittal schedule approved by the Architect or, in the absence of an approved 

submittal schedule, with reasonable promptness while allowing sufficient time in the Architect’s professional 

judgment to permit adequate review. Upon the Architect’s completed review, the Architect shall transmit its 

submittal review to the Construction Manager. 

 

§ 4.2.11 Review of the Contractor’s submittals by the Construction Manager and Architect is not conducted for the 

purpose of determining the accuracy and completeness of other details such as dimensions and quantities, or for 

substantiating instructions for installation or performance of equipment or systems, all of which remain the 

responsibility of the Contractor as required by the Contract Documents. The Construction Manager and Architect’s 

review of the Contractor’s submittals shall not relieve the Contractor of the obligations under Sections 3.3, 3.5 and 

3.12. The Construction Manager and Architect’s review shall not constitute approval of safety precautions or, unless 

otherwise specifically stated by the Construction Manager and Architect, of any construction means, methods, 

techniques, sequences or procedures. The Architect’s approval of a specific item shall not indicate approval of an 

assembly of which the item is a component. 

 

§ 4.2.12 The Construction Manager will prepare Change Orders and Construction Change Directives. 

 

§ 4.2.13 The Construction Manager and the Architect will take appropriate action on Change Orders or Construction 

Change Directives in accordance with Article 7 and the Architect will have authority to order minor changes in the 

Work as provided in Section 7.4. The Architect, in consultation with the Construction Manager, will investigate and 

make determinations and recommendations regarding concealed and unknown conditions as provided in Section 

3.7.4. 

 

§ 4.2.14 Utilizing the documents provided by the Contractor, the Construction Manager will maintain at the site for 

the Owner one copy of all Contract Documents, approved Shop Drawings, Product Data, Samples and similar 

required submittals, in good order and marked currently to record all changes and selections made during 

construction. These will be available to the Architect and the Contractor, and will be delivered to the Owner upon 

completion of the Project. 

 

§ 4.2.15 The Construction Manager will assist the Architect in conducting inspections to determine the dates of 

Substantial Completion and the date of final completion; issue Certificates of Substantial Completion in conjunction 

with the Architect pursuant to Section 9.8; and receive and forward to the Owner written warranties and related 

documents required by the Contract and assembled by the Contractor pursuant to Section 9.10. The Construction 

Manager will forward to the Architect a final Application and Certificate for Payment or final Project Application 

and Project Certificate for Payment upon the Contractor’s compliance with the requirements of the Contract 

Documents. 
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§ 4.2.16 If the Owner and Architect agree, the Architect will provide one or more project representatives to assist in 

carrying out the Architect’s responsibilities at the site. The duties, responsibilities and limitations of authority of 

such project representatives shall be as set forth in an exhibit to be incorporated in the Contract Documents. 

 

§ 4.2.17 The Architect will interpret and decide matters concerning performance under, and requirements of the 

Contract Documents on written request of the Construction Manager, Owner or Contractor through the Construction 

Manager. The Architect’s response to such requests will be made in writing within any time limits agreed upon or 

otherwise with reasonable promptness.  

 

§ 4.2.18 Interpretations and decisions of the Architect will be consistent with the intent of and reasonably inferable 

from the Contract Documents and will be in writing or in the form of drawings. When making such interpretations 

and decisions, the Architect will endeavor to secure faithful performance by both Owner and Contractor, will not 

show partiality to either and will not be liable for results of interpretations or decisions so rendered in good faith. 

 

§ 4.2.19 The Architect’s decisions on matters relating to aesthetic effect will be final if consistent with the intent 

expressed in the Contract Documents. 

 

§ 4.2.20 The Construction Manager will receive and review requests for information from the Contractor, and 

forward each request for information to the Architect, with the Construction Manager’s recommendation. The 

Architect will review and respond in writing to the Construction Manager to requests for information about the 

Contract Documents. The Construction Manager’s recommendation and the Architect’s response to each request 

will be made in writing within any time limits agreed upon or otherwise with reasonable promptness. If appropriate, 

the Architect will prepare and issue supplemental Drawings and Specifications in response to the requests for 

information. 

 

ARTICLE 5   SUBCONTRACTORS 
§ 5.1 Definitions 
§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the 

Work at the site. The term “Subcontractor” is referred to throughout the Contract Documents as if singular in 

number and means a Subcontractor or an authorized representative of the Subcontractor. The term “Subcontractor” 

does not include other Multiple Prime Contractors or subcontractors of other Multiple Prime Contractors. 

 

§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to 

perform a portion of the Work at the site. The term “Sub-subcontractor” is referred to throughout the Contract 

Documents as if singular in number and means a Sub-subcontractor or an authorized representative of the Sub-

subcontractor. 

 

§ 5.2 Award of Subcontracts and Other Contracts for Portions of the Work 
§ 5.2.1 Unless otherwise stated in the Contract Documents or the bidding requirements, the Contractor, as soon as 

practicable after award of the Contract, shall furnish in writing to the Construction Manager for review by the 

Owner, Construction Manager and Architect the names of persons or entities (including those who are to furnish 

materials or equipment fabricated to a special design) proposed for each principal portion of the Work. The 

Construction Manager may reply within 14 days to the Contractor in writing stating (1) whether the Owner, the 

Construction Manager or the Architect has reasonable objection to any such proposed person or entity or, (2) that the 

Construction Manager, Architect or Owner requires additional time for review. Failure of the Construction Manager, 

Owner, or Architect to reply within the 14-day period shall constitute notice of no reasonable objection. 

 

§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner, Construction 

Manager or Architect has made reasonable and timely objection. The Contractor shall not be required to contract 

with anyone to whom the Contractor has made reasonable objection. 

 

§ 5.2.3 If the Owner, Construction Manager or Architect has reasonable objection to a person or entity proposed by 

the Contractor, the Contractor shall propose another to whom the Owner, Construction Manager or Architect has no 

reasonable objection. If the proposed but rejected Subcontractor was reasonably capable of performing the Work, 

the Contract Sum and Contract Time shall be increased or decreased by the difference, if any, occasioned by such 

change, and an appropriate Change Order shall be issued before commencement of the substitute Subcontractor’s 
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Work. However, no increase in the Contract Sum or Contract Time shall be allowed for such change unless the 

Contractor has acted promptly and responsively in submitting names as required. 

 

§ 5.2.4 The Contractor shall not substitute a Subcontractor, person or entity previously selected if the Owner, 

Construction Manager or Architect makes reasonable objection to such substitution. 

 

§ 5.3 Subcontractual Relations 
By appropriate agreement, written where legally required for validity, the Contractor shall require each 

Subcontractor, to the extent of the Work to be performed by the Subcontractor, to be bound to the Contractor by 

terms of the Contract Documents, and to assume toward the Contractor all the obligations and responsibilities, 

including responsibility for safety of the Subcontractor’s Work, which the Contractor, by these Documents, assumes 

toward the Owner, Construction Manager and Architect. Each subcontract agreement shall preserve and protect the 

rights of the Owner, Construction Manager and Architect under the Contract Documents with respect to the Work to 

be performed by the Subcontractor so that subcontracting thereof will not prejudice such rights, and shall allow to 

the Subcontractor, unless specifically provided otherwise in the subcontract agreement, the benefit of all rights, 

remedies and redress against the Contractor that the Contractor, by the Contract Documents, has against the Owner. 

Where appropriate, the Contractor shall require each Subcontractor to enter into similar agreements with Sub-

subcontractors. The Contractor shall make available to each proposed Subcontractor, prior to the execution of the 

subcontract agreement, copies of the Contract Documents to which the Subcontractor will be bound, and, upon 

written request of the Subcontractor, identify to the Subcontractor terms and conditions of the proposed subcontract 

agreement that may be at variance with the Contract Documents. Subcontractors will similarly make copies of 

applicable portions of such documents available to their respective proposed Sub-subcontractors. 

  

§ 5.4 Contingent Assignment of Subcontracts 
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided 

that 

.1 assignment is effective only after termination of the Contract by the Owner for cause pursuant to 

Section 14.2 and only for those subcontract agreements that the Owner accepts by notifying the 

Subcontractor and Contractor in writing; and 

.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the 

Contract. 

 

When the Owner accepts the assignment of a subcontract agreement, the Owner assumes the Contractor’s rights and 

obligations under the subcontract. 

 

§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 days, the Subcontractor’s 

compensation shall be equitably adjusted for increases in cost resulting from the suspension. 

 

§ 5.4.3 Upon such assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a 

successor Contractor or other entity. If the Owner assigns the subcontract to a successor Contractor or other entity, 

the Owner shall nevertheless remain legally responsible for all of the successor Contractor’s obligations under the 

subcontract.  

 

ARTICLE 6   CONSTRUCTION BY OWNER OR BY OTHER CONTRACTORS 
§ 6.1 Owner’s Right to Perform Construction with Own Forces and to Award Other Contracts 
§ 6.1.1 The Owner reserves the right to perform construction or operations related to the Project with the Owner’s 

own forces, which include persons or entities under separate contracts not administered by the Construction 

Manager, and to award other contracts in connection with other portions of the Project or other construction or 

operations on the site under Conditions of the Contract identical or substantially similar to these including those 

portions related to insurance and waiver of subrogation. If the Contractor claims that delay or additional cost is 

involved because of such action by the Owner, the Contractor shall make such Claim as provided in Article 15. 

 

§ 6.1.2 When the Owner performs construction or operations with the Owner’s own forces including persons or 

entities under separate contracts not administered by the Construction Manager, the Owner shall provide for 

coordination of such forces with the Work of the Contractor, who shall cooperate with them. 

 

§ 6.1.3 Unless otherwise provided in the Contract Documents, when the Owner performs construction or operations 

related to the Project with the Owner’s own forces, the Owner shall be deemed to be subject to the same obligations 
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and to have the same rights that apply to the Contractor under the Conditions of the Contract, including, without 

excluding others, those stated in Article 3, this Article 6, and Articles 10, 11 and 12. 

 

§ 6.2 Mutual Responsibility 
§ 6.2.1 The Contractor shall afford the Owner’s own forces, Construction Manager and other Multiple Prime 

Contractors reasonable opportunity for introduction and storage of their materials and equipment and performance 

of their activities, and shall connect and coordinate the Contractor’s construction and operations with theirs as 

required by the Contract Documents. 

 

§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by 

the Owner’s own forces or other Multiple Prime Contractors, the Contractor shall, prior to proceeding with that 

portion of the Work, promptly report to the Construction Manager and Architect apparent discrepancies or defects in 

such other construction that would render it unsuitable for such proper execution and results. Failure of the 

Contractor so to report shall constitute an acknowledgment that the Owner’s own forces or other Multiple Prime 

Contractors’ completed or partially completed construction is fit and proper to receive the Contractor’s Work, 

except as to defects not then reasonably discoverable. 

 

§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs, including costs that are payable to a 

separate contractor or to other Multiple Prime Contractors because of the Contractor’s delays, improperly timed 

activities or defective construction. The Owner shall be responsible to the Contractor for costs the Contractor incurs 

because of delays, improperly timed activities, damage to the Work or defective construction by the Owner’s own 

forces or other Multiple Prime Contractors. 

 

§ 6.2.4 The Contractor shall promptly remedy damage the Contractor wrongfully causes to completed or partially 

completed construction or to property of the Owner, separate contractors, or other Multiple Prime Contractors as 

provided in Section 10.2.5. 

 

§ 6.2.5 The Owner and other Multiple Prime Contractors shall have the same responsibilities for cutting and patching 

as are described for the Contractor in Section 3.14. 

 

§ 6.3 Owner’s Right to Clean Up 
If a dispute arises among the Contractor, other Multiple Prime Contractors and the Owner as to the responsibility 

under their respective contracts for maintaining the premises and surrounding area free from waste materials and 

rubbish, the Owner may clean up and the Construction Manager, with notice to the Architect, will allocate the cost 

among those responsible. 

 

ARTICLE 7   CHANGES IN THE WORK 
§ 7.1 General 
§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the 

Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the 

limitations stated in this Article 7 and elsewhere in the Contract Documents. 

 

§ 7.1.2 A Change Order shall be based upon agreement among the Owner, Construction Manager, Architect and 

Contractor; a Construction Change Directive requires agreement by the Owner, Construction Manager and Architect 

and may or may not be agreed to by the Contractor; an order for a minor change in the Work may be issued by the 

Architect alone. 

 

§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents, and the 

Contractor shall proceed promptly, unless otherwise provided in the Change Order, Construction Change Directive 

or order for a minor change in the Work. 

 

§ 7.2 Change Orders 
A Change Order is a written instrument prepared by the Construction Manager and signed by the Owner, 

Construction Manager, Architect and Contractor, stating their agreement upon all of the following: 

.1 The change in the Work; 

.2 The amount of the adjustment, if any, in the Contract Sum; and 

.3 The extent of the adjustment, if any, in the Contract Time. 
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§ 7.3 Construction Change Directives 
§ 7.3.1 A Construction Change Directive is a written order prepared by the Construction Manager and signed by the 

Owner, Construction Manager and Architect, directing a change in the Work prior to agreement on adjustment, if 

any, in the Contract Sum or Contract Time, or both. The Owner may by Construction Change Directive, without 

invalidating the Contract, order changes in the Work within the general scope of the Contract consisting of 

additions, deletions or other revisions, the Contract Sum and Contract Time being adjusted accordingly. 

 

§ 7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change 

Order. 

 

§ 7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be 

based on one of the following methods: 

.1 Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to 

permit evaluation; 

.2 Unit prices stated in the Contract Documents or subsequently agreed upon; 

.3 Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or 

percentage fee; or 

.4 As provided in Section 7.3.7. 

 

§ 7.3.4 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally 

contemplated are materially changed in a proposed Change Order or Construction Change Directive so that 

application of such unit prices to quantities of Work proposed will cause substantial inequity to the Owner or 

Contractor, the applicable unit prices shall be equitably adjusted. 

 

§ 7.3.5 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in 

the Work involved and advise the Construction Manager and Architect of the Contractor’s agreement or 

disagreement with the method, if any, provided in the Construction Change Directive for determining the proposed 

adjustment in the Contract Sum or Contract Time. 

 

§ 7.3.6 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreement therewith, 

including adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall 

be effective immediately and shall be recorded as a Change Order. 

 

§ 7.3.7 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum, 

the Construction Manager shall determine the method and the adjustment on the basis of reasonable expenditures 

and savings of those performing the Work attributable to the change, including, in case of an increase in the Contract 

Sum, an amount for overhead and profit as set forth in the Agreement, or if no such amount is set forth in the 

Agreement, a reasonable amount. In such case, and also under Section 7.3.3.3, the Contractor shall keep and present, 

in such form as the Construction Manager may prescribe, an itemized accounting together with appropriate 

supporting data. Unless otherwise provided in the Contract Documents, costs for the purposes of this Section 7.3.7 

shall be limited to the following: 

.1 Costs of labor, including social security, old age and unemployment insurance, fringe benefits 

required by agreement or custom, and workers compensation insurance; 

.2 Costs of materials, supplies and equipment, including cost of transportation, whether incorporated or 

consumed; 

.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the 

Contractor or others; 

.4 Costs of premiums for all bonds and insurance, permit fees, and sales, use or similar taxes related to 

the Work; and 

.5 Additional costs of supervision and field office personnel directly attributable to the change. 

 

§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a 

net decrease in the Contract Sum shall be actual net cost as confirmed by the Construction Manager and Architect. 

When both additions and credits covering related Work or substitutions are involved in a change, the allowance for 

overhead and profit shall be figured on the basis of net increase, if any, with respect to that change. 

 

§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, the Contractor 

may request payment for Work completed under the Construction Change Directive in Applications for Payment. 



AIA Document A232™ – 2009(rev. 12/11) (formerly A201™CMa – 1992). Copyright © 1992 and 2009 by The American Institute of Architects. All 

rights reserved. WARNING: This AIA®  Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or 

distribution of this AIA®  Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the 

maximum extent possible under the law. This draft was produced by AIA software at 11:38:18 on 03/24/2017 under Order No.1216916057_1 which 

expires on 06/26/2017, and is not for resale. 

User Notes:   (945115691) 

 

26 

 

The Construction Manager and Architect will make an interim determination for purposes of monthly certification 

for payment for those costs and certify for payment the amount that the Construction Manager and Architect 

determine to be reasonably justified. The interim determination of cost shall adjust the Contract Sum on the same 

basis as a Change Order, subject to the right of either party to disagree and assert a Claim in accordance with Article 

15. 

 

§ 7.3.10 When the Owner and Contractor agree with a determination made by the Construction Manager and 

Architect concerning the adjustments in the Contract Sum and Contract Time, or otherwise reach agreement upon 

the adjustments, such agreement shall be effective immediately and the Construction Manager shall prepare a 

Change Order. Change Orders may be issued for all or any part of a Construction Change Directive. 

 

§ 7.4 Minor Changes in the Work 
The Architect has authority to order minor changes in the Work not involving adjustment in the Contract Sum or 

extension of the Contract Time and not inconsistent with the intent of the Contract Documents. Such changes will be 

effected by written order issued through the Construction Manager and shall be binding on the Owner and 

Contractor.  

 

ARTICLE 8   TIME 
§ 8.1 Definitions 
§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in 

the Contract Documents for Substantial Completion of the Work. 

 

§ 8.1.2 The date of commencement of the Work is the date established in the Agreement.  

 

§ 8.1.3 The date of Substantial Completion is the date certified by the Architect in accordance with Section 9.8. 

 

§ 8.1.4 The term “day” as used in the Contract Documents shall mean calendar day unless otherwise specifically 

defined. 

 

§ 8.2 Progress and Completion 
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the Agreement 

the Contractor confirms that the Contract Time is a reasonable period for performing the Work. 

 

§ 8.2.2 The Contractor shall not knowingly, except by agreement or instruction of the Owner in writing, prematurely 

commence operations on the site or elsewhere prior to the effective date of insurance required by Article 11 to be 

furnished by the Contractor and Owner. The date of commencement of the Work shall not be changed by the 

effective date of such insurance.  

 

§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion 

within the Contract Time. 

 

§ 8.3 Delays and Extensions of Time 
§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by an act or neglect of 

the Owner, Owner’s own forces, Construction Manager, Architect, any of the other Multiple Prime Contractors or 

an employee of any of them, or by changes ordered in the Work, or by labor disputes, fire, unusual delay in 

deliveries, unavoidable casualties or other causes beyond the Contractor’s control; or by delay authorized by the 

Owner pending mediation and arbitration, or by other causes that the Architect, based on the recommendation of the 

Construction Manager, determines may justify delay, then the Contract Time shall be extended by Change Order for 

such reasonable time as the Architect may determine. 

 

§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Article 15. 

 

§ 8.3.3 This Section 8.3 does not preclude recovery of damages for delay by either party under other provisions of 

the Contract Documents. 
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ARTICLE 9   PAYMENTS AND COMPLETION 
§ 9.1 Contract Sum 
The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount payable by 

the Owner to the Contractor for performance of the Work under the Contract Documents. 

 

§ 9.2 Schedule of Values 
Where the Contract is based on a Stipulated Sum or Guaranteed Maximum Price, the Contractor shall submit to the 

Construction Manager, before the first Application for Payment, a schedule of values allocating the entire Contract 

Sum to the various portions of the Work and prepared in such form and supported by such data to substantiate its 

accuracy as the Construction Manager and Architect may require. This schedule, unless objected to by the 

Construction Manager or Architect, shall be used as a basis for reviewing the Contractor’s Applications for 

Payment. In the event there is one Contractor, the Construction Manager shall forward to the Architect the 

Contractor’s schedule of values. If there are Multiple Prime Contractors responsible for performing different 

portions of the Project, the Construction Manager shall forward the Multiple Prime Contractors’ schedules of values 

only if requested by the Architect. 

 

§ 9.3 Applications for Payment 
§ 9.3.1 At least fifteen days before the date established for each progress payment, the Contractor shall submit to the 

Construction Manager an itemized Application for Payment prepared in accordance with the schedule of values, if 

required under Section 9.2, for completed portions of the Work. Such application shall be notarized, if required, and 

supported by such data substantiating the Contractor’s right to payment as the Owner, Construction Manager or 

Architect may require, such as copies of requisitions from Subcontractors and material suppliers, and shall reflect 

retainage if provided for in the Contract Documents. 

 

§ 9.3.1.1 As provided in Section 7.3.9, such applications may include requests for payment on account of changes in 

the Work that have been properly authorized by Construction Change Directives, or by interim determinations of the 

Construction Manager and Architect, but not yet included in Change Orders. 

 

§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the 

Contractor does not intend to pay a Subcontractor or material supplier unless such Work has been performed by 

others whom the Contractor intends to pay. 

 

§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and 

equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance 

by the Owner, payment may similarly be made for materials and equipment suitably stored off the site at a location 

agreed upon in writing. Payment for materials and equipment stored on or off the site shall be conditioned upon 

compliance by the Contractor with procedures satisfactory to the Owner to establish the Owner’s title to such 

materials and equipment or otherwise protect the Owner’s interest, and shall include the costs of applicable 

insurance, storage and transportation to the site for such materials and equipment stored off the site. 

 

§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner 

no later than the time of payment. The Contractor further warrants that upon submittal of an Application for 

Payment all Work for which Certificates for Payment have been previously issued and payments received from the 

Owner shall, to the best of the Contractor’s knowledge, information and belief, be free and clear of liens, claims, 

security interests or encumbrances in favor of the Contractor, Subcontractors, material suppliers, or other persons or 

entities making a claim by reason of having provided labor, materials and equipment relating to the Work. 

 

§ 9.4 Certificates for Payment 
§ 9.4.1 Where there is only one Contractor, the Construction Manager will, within seven days after the Construction 

Manager’s receipt of the Contractor’s Application for Payment, review the Application, certify the amount the 

Construction Manager determines is due the Contractor, and forward the Contractor’s Application and Certificate 

for Payment to the Architect. Within seven days after the Architect receives the Contractor’s Application for 

Payment from the Construction Manager, the Architect will either issue to the Owner a Certificate for Payment, with 

a copy to the Construction Manager, for such amount as the Architect determines is properly due, or notify the 

Construction Manager and Owner in writing of the Architect’s reasons for withholding certification in whole or in 

part as provided in Section 9.5.1. The Construction Manager will promptly forward to the Contractor the Architect’s 

notice of withholding certification. 
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§ 9.4.2 Where there are Multiple Prime Contractors performing portions of the Project, the Construction Manager 

will, within seven days after the Construction Manager receives the Multiple Prime Contractors’ Applications for 

Payment: (1) review the Applications and certify the amount the Construction Manager determines is due each of 

the Multiple Prime Contractors; (2) prepare a Summary of Contractors’ Applications for Payment by combining 

information from each Multiple Prime Contractors’ application with information from similar applications for 

progress payments from other Multiple Prime Contractors; (3) prepare a Project Application and Certificate for 

Payment; (4) certify the amount the Construction Manager determines is due all Multiple Prime Contractors; and (5) 

forward the Summary of Contractors’ Applications for Payment and Project Application and Certificate for Payment 

to the Architect. 

 

§ 9.4.3 Within seven days after the Architect receives the Project Application and Project Certificate for Payment 

and the Summary of Contractors’ Applications for Payment from the Construction Manager, the Architect will 

either issue to the Owner a Project Certificate for Payment, with a copy to the Construction Manager, for such 

amount as the Architect determines is properly due, or notify the Construction Manager and Owner in writing of the 

Architect’s reasons for withholding certification in whole or in part as provided in Section 9.5.1. The Construction 

Manager will promptly forward the Architect’s notice of withholding certification to the Contractors. 

 

§ 9.4.4 The Construction Manager’s certification of an Application for Payment or, in the case of Multiple Prime 

Contractors, a Project Application and Certificate for Payment shall be based upon the Construction Manager’s 

evaluation of the Work and the information provided as part of the Application for Payment. The Construction 

Manager’s certification will constitute a representation that, to the best of the Construction Manager’s knowledge, 

information and belief, the Work has progressed to the point indicated and the quality of the Work is in accordance 

with the Contract Documents. The certification will also constitute a recommendation to the Architect and Owner 

that the Contractor be paid the amount certified.  

 

§ 9.4.5 The Architect’s issuance of a Certificate for Payment or in the case of Multiple Prime Contractors, Project 

Application and Certificate for Payment, shall be based upon the Architect’s evaluation of the Work, the 

recommendation of the Construction Manager, and information provided as part of the Application for Payment or 

Project Application for Payment. The Architect’s certification will constitute a representation that, to the best of the 

Architect’s knowledge, information and belief, the Work has progressed to the point indicated, that the quality of the 

Work is in accordance with the Contract Documents, and that the Contractor is entitled to payment in the amount 

certified.  

 

§ 9.4.6 The representations made pursuant to Sections 9.4.4 and 9.4.5 are subject to an evaluation of the Work for 

conformance with the Contract Documents upon Substantial Completion, to results of subsequent tests and 

inspections, to correction of minor deviations from the Contract Documents prior to completion and to specific 

qualifications expressed by the Construction Manager or Architect. 

 

§ 9.4.7 The issuance of a separate Certificate for Payment or a Project Certificate for Payment will not be a 

representation that the Construction Manager or Architect has (1) made exhaustive or continuous on-site inspections 

to check the quality or quantity of the Work, (2) reviewed the Contractor’s construction means, methods, techniques, 

sequences or procedures, (3) reviewed copies of requisitions received from Subcontractors and material suppliers 

and other data requested by the Owner to substantiate the Contractor’s right to payment or (4) made examination to 

ascertain how or for what purpose the Contractor has used money previously paid on account of the Contract Sum. 

 

§ 9.5 Decisions to Withhold Certification 
§ 9.5.1 The Construction Manager or Architect may withhold a Certificate for Payment or Project Certificate for 

Payment in whole or in part, to the extent reasonably necessary to protect the Owner, if in the Construction 

Manager’s or Architect’s opinion the representations to the Owner required by Section 9.4.4 and 9.4.5 cannot be 

made. If the Construction Manager or Architect is unable to certify payment in the amount of the Application, the 

Construction Manager will notify the Contractor and Owner as provided in Section 9.4.1 and 9.4.3. If the 

Contractor, Construction Manager and Architect cannot agree on a revised amount, the Architect will promptly issue 

a Certificate for Payment or a Project Certificate for Payment for the amount for which the Architect is able to make 

such representations to the Owner. The Construction Manager or Architect may also withhold a Certificate for 

Payment or, because of subsequently discovered evidence or subsequent observations, may nullify the whole or a 

part of a Certificate for Payment or Project Certificate for Payment previously issued, to such extent as may be 

necessary in the Construction Manager’s or Architect’s opinion to protect the Owner from loss for which the 

Contractor is responsible, including loss resulting from the acts and omissions described in Section 3.3.2 because of 
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.1 defective Work not remedied; 

.2 third party claims filed or reasonable evidence indicating probable filing of such claims unless 

security acceptable to the Owner is provided by the Contractor; 

.3 failure of the Contractor to make payments properly to Subcontractors or for labor, materials or 

equipment; 

.4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum; 

.5 damage to the Owner or a separate contractor; 

.6 reasonable evidence that the Work will not be completed within the Contract Time, and that the 

unpaid balance would not be adequate to cover actual or liquidated damages for the anticipated delay; 

or 

.7 repeated failure to carry out the Work in accordance with the Contract Documents. 

 

§ 9.5.2 When the above reasons for withholding certification are removed, certification will be made for amounts 

previously withheld. 

 

§ 9.5.3 If the Architect or Construction Manager withholds certification for payment under Section 9.5.1, the Owner 

may, at its sole option, issue joint checks to the Contractor and to any Subcontractor or material or equipment 

suppliers to whom the Contractor failed to make payment for Work properly performed or material or equipment 

suitably delivered. If the Owner makes payments by joint check, the Owner shall notify the Architect and the 

Construction Manager and both will reflect such payment on the next Certificate for Payment. 

 

§ 9.6 Progress Payments 
§ 9.6.1 After the Architect has issued a Certificate for Payment or Project Certificate for Payment, the Owner shall 

make payment in the manner and within the time provided in the Contract Documents, and shall so notify the 

Construction Manager and Architect. 

 

§ 9.6.2 The Contractor shall pay each Subcontractor, no later than seven days after receipt of payment from the 

Owner the amount to which the Subcontractor is entitled, reflecting percentages actually retained from payments to 

the Contractor on account of the Subcontractor’s portion of the Work. The Contractor shall, by appropriate 

agreement with each Subcontractor, require each Subcontractor to make payments to Sub-subcontractors in a similar 

manner. 

 

§ 9.6.3 The Construction Manager will, on request, furnish to a Subcontractor, if practicable, information regarding 

percentages of completion or amounts applied for by the Contractor and action taken thereon by the Owner, 

Construction Manager and Architect on account of portions of the Work done by such Subcontractor. 

 

§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly paid 

Subcontractors and material and equipment suppliers amounts paid by the Owner to the Contractor for subcontracted 

Work. If the Contractor fails to furnish such evidence within seven days, the Owner shall have the right to contact 

Subcontractors to ascertain whether they have been properly paid. Neither the Owner, Construction Manager nor 

Architect shall have an obligation to pay or to see to the payment of money to a Subcontractor except as may 

otherwise be required by law. 

 

§ 9.6.5 Contractor payments to material and equipment suppliers shall be treated in a manner similar to that provided 

in Sections 9.6.2, 9.6.3 and 9.6.4. 

 

§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the 

Owner shall not constitute acceptance of Work not in accordance with the Contract Documents. 

 

§ 9.6.7 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum, 

payments received by the Contractor for Work properly performed by Subcontractors and suppliers shall be held by 

the Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both, under 

contract with the Contractor for which payment was made by the Owner. Nothing contained herein shall require 

money to be placed in a separate account and not commingled with money of the Contractor, shall create any 

fiduciary liability or tort liability on the part of the Contractor for breach of trust or shall entitle any person or entity 

to an award of punitive damages against the Contractor for breach of the requirements of this provision. 
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§ 9.7 Failure of Payment 
If the Construction Manager and Architect do not issue a Certificate for Payment or a Project Certificate for 

Payment, through no fault of the Contractor, within fourteen days after the Construction Manager’s receipt of the 

Contractor’s Application for Payment, or if the Owner does not pay the Contractor within seven days after the date 

established in the Contract Documents the amount certified by the Construction Manager and Architect or awarded 

by binding dispute resolution, then the Contractor may, upon seven additional days’ written notice to the Owner, 

Construction Manager and Architect, stop the Work until payment of the amount owing has been received. The 

Contract Time shall be extended appropriately and the Contract Sum shall be increased by the amount of the 

Contractor’s reasonable costs of shut-down, delay and start-up, plus interest as provided for in the Contract 

Documents. 

 

§ 9.8 Substantial Completion 
§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof 

is sufficiently complete in accordance with the Contract Documents so the Owner can occupy or utilize the Work for 

its intended use. 

 

§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept 

separately, is substantially complete, the Contractor shall notify the Construction Manager, and the Contractor and 

Construction Manager shall jointly prepare and submit to the Architect a comprehensive list of items to be 

completed or corrected prior to final payment. Failure to include an item on such list does not alter the responsibility 

of the Contractor to complete all Work in accordance with the Contract Documents.  

 

§ 9.8.3 Upon receipt of the list, the Architect, assisted by the Construction Manager, will make an inspection to 

determine whether the Work or designated portion thereof is substantially complete. If the Architect’s inspection 

discloses any item, whether or not included on the list, which is not sufficiently complete in accordance with the 

requirements of the Contract Documents so that the Owner can occupy or utilize the Work or designated portion 

thereof for its intended use, the Contractor shall, before issuance of the Certificate of Substantial Completion, 

complete or correct such item upon notification by the Architect. In such case, the Contractor shall then submit a 

request for another inspection by the Architect, assisted by the Construction Manager, to determine Substantial 

Completion.  

 

§ 9.8.4 When the Architect, assisted by the Construction Manager, determines that the Work or designated portion 

thereof is substantially complete, the Construction Manager will prepare, and the Construction Manager and 

Architect shall execute a Certificate of Substantial Completion that shall establish the date of Substantial 

Completion, shall establish responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, 

damage to the Work and insurance, and shall fix the time within which the Contractor shall finish all items on the 

list accompanying the Certificate. Warranties required by the Contract Documents shall commence on the date of 

Substantial Completion of the Work or designated portion thereof unless otherwise provided in the Certificate of 

Substantial Completion.  

 

§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written 

acceptance of responsibilities assigned to them in such Certificate. Upon such acceptance and consent of surety, if 

any, the Owner shall make payment of retainage applying to such Work or designated portion thereof. Such payment 

shall be adjusted for Work that is incomplete or not in accordance with the requirements of the Contract Documents. 

 

§ 9.9 Partial Occupancy or Use 
§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when 

such portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented 

to by the insurer as required under Section 11.3.1.5 and authorized by public authorities having jurisdiction over the 

Project. Such partial occupancy or use may commence whether or not the portion is substantially complete, provided 

the Owner and Contractor have accepted in writing the responsibilities assigned to each of them for payments, 

retainage if any, security, maintenance, heat, utilities, damage to the Work and insurance, and have agreed in writing 

concerning the period for correction of the Work and commencement of warranties required by the Contract 

Documents. When the Contractor considers a portion substantially complete, the Contractor and Construction 

Manager shall jointly prepare and submit a list to the Architect as provided under Section 9.8.2. Consent of the 

Contractor to partial occupancy or use shall not be unreasonably withheld. The stage of the progress of the Work 

shall be determined by written agreement between the Owner and Contractor or, if no agreement is reached, by 

decision of the Architect after consultation with the Construction Manager. 
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§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Construction Manager, Contractor and 

Architect shall jointly inspect the area to be occupied or portion of the Work to be used in order to determine and 

record the condition of the Work. 

 

§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not 

constitute acceptance of Work not complying with the requirements of the Contract Documents. 

 

§ 9.10 Final Completion and Final Payment 
§ 9.10.1 Upon completion of the Work, the Contractor shall forward to the Construction Manager a written notice 

that the Work is ready for final inspection and acceptance and shall also forward to the Construction Manager a final 

Contractor’s Application for Payment. Upon receipt, the Construction Manager will evaluate the completion of 

Work of the Contractor and then forward the notice and Application, with the Construction Manager’s 

recommendations, to the Architect who will promptly make such inspection. When the Architect, finds the Work 

acceptable under the Contract Documents and the Contract fully performed, the Construction Manager and Architect 

will promptly issue a final Certificate for Payment or Project Certificate for Payment stating that to the best of their 

knowledge, information and belief, and on the basis of their on-site visits and inspections, the Work has been 

completed in accordance with terms and conditions of the Contract Documents and that the entire balance found to 

be due the Contractor and noted in the final Certificate is due and payable. The Construction Manager’s and 

Architect’s final Certificate for Payment or Project Certificate for Payment will constitute a further representation 

that conditions listed in Section 9.10.2 as precedent to the Contractor’s being entitled to final payment have been 

fulfilled. 

 

§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits 

to the Architect through the Construction Manager (1) an affidavit that payrolls, bills for materials and equipment, 

and other indebtedness connected with the Work for which the Owner or the Owner’s property might be responsible 

or encumbered (less amounts withheld by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing 

that insurance required by the Contract Documents to remain in force after final payment is currently in effect and 

will not be canceled or allowed to expire until at least 30 days’ prior written notice has been given to the Owner, (3) 

a written statement that the Contractor knows of no substantial reason that the insurance will not be renewable to 

cover the period required by the Contract Documents, (4) consent of surety, if any, to final payment and (5), if 

required by the Owner, other data establishing payment or satisfaction of obligations, such as receipts, releases and 

waivers of liens, claims, security interests or encumbrances arising out of the Contract, to the extent and in such 

form as may be designated by the Owner. If a Subcontractor refuses to furnish a release or waiver required by the 

Owner, the Contractor may furnish a bond satisfactory to the Owner to indemnify the Owner against such lien. If 

such lien remains unsatisfied after payments are made, the Contractor shall refund to the Owner all money that the 

Owner may be compelled to pay in discharging such lien, including all costs and reasonable attorneys’ fees. 

 

§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault 

of the Contractor or by issuance of Change Orders affecting final completion, and the Construction Manager and 

Architect so confirm, the Owner shall, upon application by the Contractor and certification by the Construction 

Manager and Architect, and without terminating the Contract, make payment of the balance due for that portion of 

the Work fully completed and accepted. If the remaining balance for Work not fully completed or corrected is less 

than retainage stipulated in the Contract Documents, and if bonds have been furnished, the written consent of surety 

to payment of the balance due for that portion of the Work fully completed and accepted shall be submitted by the 

Contractor to the Architect through the Construction Manager prior to certification of such payment. Such payment 

shall be made under terms and conditions governing final payment, except that it shall not constitute a waiver of 

Claims.  

 

§ 9.10.4 The making of final payment shall constitute a waiver of Claims by the Owner except those arising from 

.1 liens, Claims, security interests or encumbrances arising out of the Contract and unsettled; 

.2 failure of the Work to comply with the requirements of the Contract Documents; or 

.3 terms of special warranties required by the Contract Documents. 

 

§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor or material supplier shall constitute a waiver 

of claims by that payee except those previously made in writing and identified by that payee as unsettled at the time 

of final Application for Payment.  
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ARTICLE 10   PROTECTION OF PERSONS AND PROPERTY 
§ 10.1 Safety Precautions and Programs 
The Contractor shall be responsible for initiating, maintaining and supervising all safety precautions and programs 

in connection with the performance of the Contract. The Contractor shall submit the Contractor’s safety program to 

the Construction Manager for review and coordination with the safety programs of other Contractors. The 

Construction Manager’s responsibilities for review and coordination of safety programs shall not extend to direct 

control over or charge of the acts or omissions of the Contractors, Subcontractors, agents or employees of the 

Contractors or Subcontractors, or any other persons performing portions of the Work and not directly employed by 

the Construction Manager. 

 

§ 10.2 Safety of Persons and Property 
§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to 

prevent damage, injury or loss to 

.1 employees on the Work and other persons who may be affected thereby; 

.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the 

site, under care, custody or control of the Contractor or the Contractor’s Subcontractors or Sub-

subcontractors;  

.3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, 

roadways, structures and utilities not designated for removal, relocation or replacement in the course 

of construction; and 

.4 construction or operations by the Owner or other Contractors. 

 

§ 10.2.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes, 

rules and regulations and lawful orders of public authorities bearing on safety of persons or property or their 

protection from damage, injury or loss. 

 

§ 10.2.3 The Contractor shall erect and maintain, as required by existing conditions and performance of the Contract, 

reasonable safeguards for safety and protection, including posting danger signs and other warnings against hazards, 

promulgating safety regulations and notifying owners and users of adjacent sites and utilities. 

 

§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment or unusual methods are 

necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under 

supervision of properly qualified personnel. 

 

§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property 

insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2, 10.2.1.3 and 10.2.1.4 

caused in whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly 

employed by any of them, or by anyone for whose acts they may be liable and for which the Contractor is 

responsible under Sections 10.2.1.2, 10.2.1.3 and 10.2.1.4, except damage or loss attributable to acts or omissions of 

the Owner, Construction Manager or Architect or anyone directly or indirectly employed by any of them, or by 

anyone for whose acts any of them may be liable, and not attributable to the fault or negligence of the Contractor. 

The foregoing obligations of the Contractor are in addition to the Contractor’s obligations under Section 3.18. 

 

§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty 

shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise 

designated by the Contractor in writing to the Owner, Construction Manager and Architect. 

 

§ 10.2.7 The Contractor shall not permit any part of the construction or site to be loaded so as to cause damage or 

create an unsafe condition. 

 

§ 10.2.8 Injury or Damage to Person or Property 
If either party suffers injury or damage to person or property because of an act or omission of the other party, or of 

others for whose acts such party is legally responsible, written notice of such injury or damage, whether or not 

insured, shall be given to the other party within a reasonable time not exceeding 21 days after discovery. The notice 

shall provide sufficient detail to enable the other party to investigate the matter.  
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§ 10.3 Hazardous Materials 
§ 10.3.1 The Contractor is responsible for compliance with any requirements included in the Contract Documents 

regarding hazardous materials. If the Contractor encounters a hazardous material or substance not addressed in the 

Contract Documents and if reasonable precautions will be inadequate to prevent foreseeable bodily injury or death 

to persons resulting from a material or substance, including but not limited to, asbestos or polychlorinated biphenyl 

(PCB),encountered on the site by the Contractor, the Contractor shall, upon recognizing the condition, immediately 

stop Work in the affected area and report the condition to the Owner, Construction Manager and Architect in 

writing.  

 

§ 10.3.2 Upon receipt of the Contractor’s written notice, the Owner shall obtain the services of a licensed laboratory 

to verify a presence or absence of the material or substance reported by the Contractor and, in the event such 

material or substance is found to be present, to cause it to be rendered harmless. Unless otherwise required by the 

Contract Documents, the Owner shall furnish in writing to the Contractor, Construction Manager and Architect the 

names and qualifications of persons or entities who are to perform tests verifying the presence or absence of such 

material or substance or who are to perform the task of removal or safe containment of such material or substance. 

The Contractor, the Construction Manager and the Architect will promptly reply to the Owner in writing stating 

whether or not any of them has reasonable objection to the persons or entities proposed by the Owner. If the 

Contractor, Construction Manager or Architect has an objection to a person or entity proposed by the Owner, the 

Owner shall propose another to whom the Contractor, the Construction Manager and the Architect have no 

reasonable objection. When the material or substance has been rendered harmless, Work in the affected area shall 

resume upon written agreement of the Owner and Contractor. By Change Order, the Contract Time shall be 

extended appropriately and the Contract Sum shall be increased in the amount of the Contractor’s reasonable 

additional costs of shut-down, delay and start-up. 

 

§ 10.3.3 To the fullest extent permitted by law, the Owner shall indemnify and hold harmless the Contractor, 

Subcontractors, Construction Manager, Architect, their consultants, and agents and employees of any of them from 

and against claims, damages, losses and expenses, including but not limited to attorneys’ fees, arising out of or 

resulting from performance of the Work in the affected area if in fact the material or substance presents the risk of 

bodily injury or death as described in Section 10.3.1 and has not been rendered harmless, provided that such claim, 

damage, loss or expense is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of 

tangible property (other than the Work itself), except to the extent that such damage, loss or expense is due to the 

fault or negligence of the party seeking indemnity.  

 

§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for materials or substances the Contractor brings 

to the site unless such materials or substances are required by the Contract Documents. The Owner shall be 

responsible for materials or substances required by the Contract Documents, except to the extent of the Contractor’s 

fault or negligence in the use and handling of such materials or substances. 

 

§ 10.3.5 The Contractor shall indemnify the Owner for the cost and expense the Owner incurs (1) for remediation of 

a material or substance the Contractor brings to the site and negligently handles, or (2) where the Contractor fails to 

perform its obligations under Section 10.3.1, except to the extent that the cost and expense are due to the Owner’s 

fault or negligence. 

 

§ 10.3.6 If, without negligence on the part of the Contractor, the Contractor is held liable by a government agency for 

the cost of remediation of a hazardous material or substance solely by reason of performing Work as required by the 

Contract Documents, the Owner shall indemnify the Contractor for all cost and expense thereby incurred. 

 

§ 10.4 Emergencies 
In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s discretion, to 

prevent threatened damage, injury or loss. Additional compensation or extension of time claimed by the Contractor 

on account of an emergency shall be determined as provided in Article 15 and Article 7. 

 

ARTICLE 11   INSURANCE AND BONDS 
§ 11.1 Contractor’s Liability Insurance 
§ 11.1.1 The Contractor shall purchase from and maintain in a company or companies lawfully authorized to do 

business in the jurisdiction in which the Project is located such insurance as will protect the Contractor from claims 

set forth below which may arise out of or result from the Contractor’s operations and completed operations under 

the Contract and for which the Contractor may be legally liable, whether such operations be by the Contractor or by 
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a Subcontractor or by anyone directly or indirectly employed by any of them, or by anyone for whose acts any of 

them may be liable: 

.1 Claims under workers’ compensation, disability benefit and other similar employee benefit acts 

which are applicable to the Work to be performed; 

.2 Claims for damages because of bodily injury, occupational sickness or disease, or death of the 

Contractor’s employees; 

.3 Claims for damages because of bodily injury, sickness or disease, or death of any person other than 

the Contractor’s employees; 

.4 Claims for damages insured by usual personal injury liability coverage; 

.5 Claims for damages, other than to the Work itself, because of injury to or destruction of tangible 

property, including loss of use resulting therefrom; 

.6 Claims for damages because of bodily injury, death of a person or property damage arising out of 

ownership, maintenance or use of a motor vehicle; and 

.7 Claims for bodily injury or property damage arising out of completed operations; and 

.8 Claims involving contractual liability insurance applicable to the Contractor’s obligations under 

Section 3.18. 

 

§ 11.1.2 The insurance required by Section 11.1.1 shall be written for not less than limits of liability specified in the 

Contract Documents or required by law, whichever coverage is greater. Coverages, whether written on an 

occurrence or claims-made basis, shall be maintained without interruption from the date of commencement of the 

Work until the date of final payment and termination of any coverage required to be maintained after final payment 

and, with respect to the Contractor’s completed operations coverage, until the expiration of the period for correction 

of Work or for such other period for maintenance of completed operations coverage as specified in the Contract 

Documents.  

 

§ 11.1.3 Certificates of insurance acceptable to the Owner shall be submitted to the Construction Manager for 

transmittal to the Owner with a copy to the Architect prior to commencement of the Work and thereafter upon 

renewal or replacement of each required policy of insurance. These certificates and the insurance policies required 

by this Section 11.1 shall contain a provision that coverages afforded under the policies will not be canceled or 

allowed to expire until at least 30 days’ prior written notice has been given to the Owner. An additional certificate 

evidencing continuation of liability coverage, including coverage for completed operations, shall be submitted with 

the final Application for Payment as required by Section 9.10.2 and thereafter upon renewal or replacement of such 

coverage until the expiration of the time required by Section 11.1.2. Information concerning reduction of coverage 

shall be furnished by the Contractor with reasonable promptness. 

 

§ 11.1.4 The Contractor shall cause the commercial liability coverage required by the Contract Documents to include 

(1) the Construction Manager, the Construction Manager’s consultants, the Owner, the Architect, and the Architect’s 

consultants as additional insureds for claims caused in whole or in part by the Contractor’s negligent acts or 

omissions during the Contractor’s operations; and (2) the Owner as an additional insured for claims caused in whole 

or in part by the Contractor’s negligent acts or omissions during the Contractor’s completed operations. 

 

§ 11.2 Owner’s Liability Insurance 
The Owner shall be responsible for purchasing and maintaining the Owner’s usual liability insurance.  

 

§ 11.3 Property Insurance 
§ 11.3.1 Unless otherwise provided, the Owner shall purchase and maintain, in a company or companies lawfully 

authorized to do business in the jurisdiction in which the Project is located, property insurance written on a builder’s 

risk “all risk” or equivalent policy form in the amount of the initial Contract Sum, plus value of subsequent Contract 

modifications and cost of materials supplied or installed by others, comprising total value for the entire Project at the 

site on a replacement cost basis without optional deductibles. Such property insurance shall be maintained, unless 

otherwise provided in the Contract Documents or otherwise agreed in writing by all persons and entities who are 

beneficiaries of such insurance, until final payment has been made as provided in Section 9.10 or until no person or 

entity other than the Owner has an insurable interest in the property required by this Section 11.3 to be covered, 

whichever is later. This insurance shall include interests of the Owner, the Contractor, Subcontractors and Sub-

subcontractors in the Project. 

 

§ 11.3.1.1 Property insurance shall be on an “all-risk” or equivalent policy form and shall include, without limitation, 

insurance against the perils of fire (with extended coverage) and physical loss or damage including, without 
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duplication of coverage, theft, vandalism, malicious mischief, collapse, earthquake, flood, windstorm, falsework, 

testing and startup, temporary buildings and debris removal including demolition occasioned by enforcement of any 

applicable legal requirements, and shall cover reasonable compensation for the Architect’s, Contractor’s, and 

Construction Manager’s services and expenses required as a result of such insured loss.  

 

§ 11.3.1.2 If the Owner does not intend to purchase such property insurance required by the Contract and with all of 

the coverages in the amount described above, the Owner shall so inform the Contractor in writing prior to 

commencement of the Work. The Contractor may then effect insurance that will protect the interests of the 

Contractor, Subcontractors and Sub-subcontractors in the Work, and by appropriate Change Order the cost thereof 

shall be charged to the Owner. If the Contractor is damaged by the failure or neglect of the Owner to purchase or 

maintain insurance as described above, without so notifying the Contractor in writing, then the Owner shall bear all 

reasonable costs properly attributable thereto. 

 

§ 11.3.1.3 If the property insurance requires deductibles, the Owner shall pay costs not covered because of such 

deductibles.  

 

§ 11.3.1.4 This property insurance shall cover portions of the Work stored off the site, and also portions of the Work 

in transit. 

 

§ 11.3.1.5 Partial occupancy or use in accordance with Section 9.9 shall not commence until the insurance company 

or companies providing property insurance have consented to such partial occupancy or use by endorsement or 

otherwise. The Owner and the Contractor shall take reasonable steps to obtain consent of the insurance company or 

companies and shall, without mutual written consent, take no action with respect to partial occupancy or use that 

would cause cancellation, lapse or reduction of insurance. 

 

§ 11.3.2 Boiler and Machinery Insurance. The Owner shall purchase and maintain boiler and machinery insurance 

required by the Contract Documents or by law, which shall specifically cover such insured objects during 

installation and until final acceptance by the Owner; this insurance shall include interests of the Owner, Construction 

Manager, Contractor, Subcontractors and Sub-subcontractors in the Work, and the Owner and Contractor shall be 

named insureds. 

 

§ 11.3.3 Loss of Use Insurance. The Owner, at the Owner’s option, may purchase and maintain such insurance as will 

insure the Owner against loss of use of the Owner’s property due to fire or other hazards, however caused. The 

Owner waives all rights of action against the Contractor for loss of use of the Owner’s property, including 

consequential losses due to fire or other hazards however caused. 

 

§ 11.3.4 If the Contractor requests in writing that insurance for risks other than those described herein or other 

special causes of loss be included in the property insurance policy, the Owner shall, if possible, include such 

insurance, and the cost thereof shall be charged to the Contractor by appropriate Change Order. 

 

§ 11.3.5 If during the Project construction period the Owner insures properties, real or personal or both, adjoining or 

adjacent to the site by property insurance under policies separate from those insuring the Project, or if after final 

payment property insurance is to be provided on the completed Project through a policy or policies other than those 

insuring the Project during the construction period, the Owner shall waive all rights in accordance with the terms of 

Section 11.3.7 for damages caused by fire or other causes of loss covered by this separate property insurance. All 

separate policies shall provide this waiver of subrogation by endorsement or otherwise. 

 

§ 11.3.6 Before an exposure to loss may occur, the Owner shall file with the Contractor a copy of each policy that 

includes insurance coverages required by this Section 11.3. Each policy shall contain all generally applicable 

conditions, definitions, exclusions and endorsements related to this Project. Each policy shall contain a provision 

that the policy will not be canceled or allowed to expire, and that its limits will not be reduced, until at least 30 days’ 

prior written notice has been given to the Contractor. 

 

§ 11.3.7 Waivers of Subrogation. The Owner and Contractor waive all rights against (1) each other and any of their 

subcontractors, sub-subcontractors, agents and employees each of the other, and (2) the Construction Manager, 

Architect, Architect’s consultants, separate contractors described in Article 6, if any, and any of their subcontractors, 

sub-subcontractors, agents and employees, for damages caused by fire or other causes of loss to the extent covered 

by property insurance obtained pursuant to this Section 11.3 or other property insurance applicable to the Work, 
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except such rights as the Owner and Contractor may have to the proceeds of such insurance held by the Owner as 

fiduciary. The Owner or Contractor, as appropriate, shall require of the Construction Manager, Construction 

Manager’s consultants, Architect, Architect’s consultants, Owner’s separate contractors described in Article 6, if 

any, and the subcontractors, sub-subcontractors, agents and employees of any of them, by appropriate agreements, 

written where legally required for validity, similar waivers each in favor of other parties enumerated herein. The 

policies shall provide such waivers of subrogation by endorsement or otherwise. A waiver of subrogation shall be 

effective as to a person or entity even though that person or entity would otherwise have a duty of indemnification, 

contractual or otherwise, did not pay the insurance premium directly or indirectly, and whether or not the person or 

entity had an insurable interest in the property damaged. 

 

§ 11.3.8 A loss insured under the Owner’s property insurance shall be adjusted by the Owner as fiduciary and made 

payable to the Owner as fiduciary for the insureds, as their interests may appear, subject to requirements of any 

applicable mortgagee clause and of Section 11.3.10. The Contractor shall pay Subcontractors their just shares of 

insurance proceeds received by the Contractor, and by appropriate agreements, written where legally required for 

validity, shall require Subcontractors to make payments to their Sub-subcontractors in similar manner. 

 

§ 11.3.9 If required in writing by a party in interest, the Owner as fiduciary shall, upon occurrence of an insured loss, 

give bond for proper performance of the Owner’s duties. The cost of required bonds shall be charged against 

proceeds received as fiduciary. The Owner shall deposit in a separate account proceeds so received, which the 

Owner shall distribute in accordance with such agreement as the parties in interest may reach, or as determined in 

accordance with the method of binding dispute resolution selected in the Agreement between the Owner and 

Contractor. If after such loss no other special agreement is made and unless the Owner terminates the Contract for 

convenience, replacement of damaged property shall be performed by the Contractor after notification of a Change 

in the Work in accordance with Article 7. 

 

§ 11.3.10 The Owner as fiduciary shall have power to adjust and settle a loss with insurers unless one of the parties in 

interest shall object in writing within five days after occurrence of loss to the Owner’s exercise of this power; if such 

objection is made, the dispute shall be resolved in the manner selected by the Owner and Contractor as the method 

of binding dispute resolution in the Agreement. If the Owner and Contractor have selected arbitration as the method 

of binding dispute resolution, the Owner as fiduciary shall make settlement with insurers or distribution of insurance 

proceeds in accordance with the direction of the arbitrators. 

 

§ 11.4 Performance Bond and Payment Bond 
§ 11.4.1 The Owner shall have the right to require the Contractor to furnish bonds covering faithful performance of 

the Contract and payment of obligations arising thereunder as stipulated in bidding requirements or specifically 

required in the Contract Documents on the date of execution of the Contract. 

 

§ 11.4.2 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment 

of obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall 

authorize a copy to be furnished. 

 

ARTICLE 12   UNCOVERING AND CORRECTION OF WORK 
§ 12.1 Uncovering of Work 
§ 12.1.1 If a portion of the Work is covered contrary to the Construction Manager’s or Architect’s request or to 

requirements specifically expressed in the Contract Documents, it must, if requested in writing by either, be 

uncovered for their observation and be replaced at the Contractor’s expense without change in the Contract Time. 

 

§ 12.1.2 If a portion of the Work has been covered which the Construction Manager or Architect has not specifically 

requested to observe prior to its being covered, the Construction Manager or Architect may request to see such Work 

and it shall be uncovered by the Contractor. If such Work is in accordance with the Contract Documents, costs of 

uncovering and replacement shall, by appropriate Change Order, be at the Owner’s expense. If such Work is not in 

accordance with the Contract Documents, such costs and the cost of correction shall be at the Contractor’s expense 

unless the condition was caused by the Owner or one of the other Contractors in which event the Owner shall be 

responsible for payment of such costs. 
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§ 12.2 Correction of Work 
§ 12.2.1 Before or After Substantial Completion 
The Contractor shall promptly correct Work rejected by the Construction Manager or Architect or failing to conform 

to the requirements of the Contract Documents, whether discovered before or after Substantial Completion and 

whether or not fabricated, installed or completed. Costs of correcting such rejected Work, including additional 

testing and inspections, the cost of uncovering and replacement, and compensation for the Construction Manager’s 

and Architect’s services and expenses made necessary thereby, shall be at the Contractor’s expense. 

 

§ 12.2.2 After Substantial Completion 
§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of 

Substantial Completion of the Work or designated portion thereof, or after the date for commencement of warranties 

established under Section 9.9.1, or by terms of an applicable special warranty required by the Contract Documents, 

any of the Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor 

shall correct it promptly after receipt of written notice from the Owner to do so unless the Owner has previously 

given the Contractor a written acceptance of such condition. The Owner shall give such notice promptly after 

discovery of the condition. During the one-year period for correction of Work, if the Owner fails to notify the 

Contractor and give the Contractor an opportunity to make the correction, the Owner waives the rights to require 

correction by the Contractor and to make a claim for breach of warranty. If the Contractor fails to correct 

nonconforming Work within a reasonable time during that period after receipt of notice from the Owner or 

Architect, the Owner may correct it in accordance with Section 2.4. 

 

§ 12.2.2.2 The one-year period shall be extended with respect to portions of Work first performed after Substantial 

Completion by the period of time between Substantial Completion and the actual completion of that portion of the 

Work.  

 

§ 12.2.2.3 The one-year period for correction of Work shall not be extended by corrective Work performed by the 

Contractor pursuant to this Section 12.2. 

 

§ 12.2.3 The Contractor shall remove from the site portions of the Work that are not in accordance with the 

requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner. 

 

§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction, whether completed or 

partially completed, of the Owner or separate contractors or other Multiple Prime Contractors caused by the 

Contractor’s correction or removal of Work that is not in accordance with the requirements of the Contract 

Documents. 

 

§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to 

other obligations the Contractor has under the Contract Documents. Establishment of the one-year period for 

correction of Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct 

the Work, and has no relationship to the time within which the obligation to comply with the Contract Documents 

may be sought to be enforced, nor to the time within which proceedings may be commenced to establish the 

Contractor’s liability with respect to the Contractor’s obligations other than specifically to correct the Work. 

 

§ 12.3 Acceptance of Nonconforming Work 
If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the 

Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as 

appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made. 

 

ARTICLE 13   MISCELLANEOUS PROVISIONS 
§ 13.1 Governing Law 
The Contract shall be governed by the law of the place where the Project is located except that, if the parties have 

selected arbitration as the method of binding dispute resolution, the Federal Arbitration Act shall govern Section 

15.4. 

 

§ 13.2 Successors and Assigns 
§ 13.2.1 The Owner and Contractor respectively bind themselves, their partners, successors, assigns and legal 

representatives to covenants, agreements and obligations contained in the Contract Documents. Except as provided 

in Section 13.2.2, neither party to the Contract shall assign the Contract as a whole without written consent of the 
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other. If either party attempts to make such an assignment without such consent, that party shall nevertheless remain 

legally responsible for all obligations under the Contract. 

 

§ 13.2.2 The Owner may, without consent of the Contractor, assign the Contract to a lender providing construction 

financing for the Project, if the lender assumes the Owner’s rights and obligations under the Contract Documents. 

The Contractor shall execute all consents reasonably required to facilitate such assignment. 

 

§ 13.3 Written Notice 
Written notice shall be deemed to have been duly served if delivered in person to the individual, to a member of the 

firm or entity or to an officer of the corporation for which it was intended; or if delivered at or sent by registered or 

certified mail or by courier service providing proof of delivery to, the last business address known to the party 

giving notice. 

 

§ 13.4 Rights and Remedies 
§ 13.4.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder 

shall be in addition to and not a limitation of duties, obligations, rights and remedies otherwise imposed or available 

by law. 

 

§ 13.4.2 No action or failure to act by the Owner, Construction Manager, Architect or Contractor shall constitute a 

waiver of a right or duty afforded them under the Contract, nor shall such action or failure to act constitute approval 

of or acquiescence in a breach thereunder, except as may be specifically agreed in writing. 

 

§ 13.5 Tests and Inspections 
§ 13.5.1 Tests, inspections and approvals of portions of the Work shall be made as required by the Contract 

Documents and by applicable laws, statutes, ordinances, codes, rules and regulations or lawful orders of public 

authorities. Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections and 

approvals with an independent testing laboratory or entity acceptable to the Owner, or with the appropriate public 

authority, and shall bear all related costs of tests, inspections and approvals. The Contractor shall give the 

Construction Manager and Architect timely notice of when and where tests and inspections are to be made so that 

the Construction Manager and Architect may be present for such procedures. The Owner shall bear costs of (1) tests, 

inspections or approvals that do not become requirements until after bids are received or negotiations concluded, and 

(2) tests, inspections or approvals where building codes or applicable laws or regulations prohibit the Owner from 

delegating their cost to the Contractor. 

 

§ 13.5.2 If the Construction Manager, Architect, Owner or public authorities having jurisdiction determine that 

portions of the Work require additional testing, inspection or approval not included under Section 13.5.1, the 

Construction Manager and Architect will, upon written authorization from the Owner, instruct the Contractor to 

make arrangements for such additional testing, inspection or approval by an entity acceptable to the Owner, and the 

Contractor shall give timely notice to the Construction Manager and Architect of when and where tests and 

inspections are to be made so that the Construction Manager and Architect may be present for such procedures. Such 

costs except as provided in Section 13.5.3, shall be at the Owner’s expense. 

 

§ 13.5.3 If such procedures for testing, inspection or approval under Sections 13.5.1 and 13.5.2 reveal failure of the 

portions of the Work to comply with requirements established by the Contract Documents, all costs made necessary 

by such failure including those of repeated procedures and compensation for the Construction Manager’s and 

Architect’s services and expenses shall be at the Contractor’s expense. 

 

§ 13.5.4 Required certificates of testing, inspection or approval shall, unless otherwise required by the Contract 

Documents, be secured by the Contractor and promptly delivered to the Construction Manager for transmittal to the 

Architect. 

 

§ 13.5.5 If the Construction Manager or Architect is to observe tests, inspections or approvals required by the 

Contract Documents, the Construction Manager or Architect will do so promptly and, where practicable, at the 

normal place of testing. 

 

§ 13.5.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid 

unreasonable delay in the Work. 
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§ 13.6 Interest 
Payments due and unpaid under the Contract Documents shall bear interest from the date payment is due at such rate 

as the parties may agree upon in writing or, in the absence thereof, at the legal rate prevailing from time to time at 

the place where the Project is located. 

 

§ 13.7 Time Limits on Claims 
The Owner and the Contractor shall commence all claims and causes of action, whether in contract, tort, breach of 

warranty or otherwise, against the other arising out of or related to the Contract in accordance with the requirements 

of the final dispute resolution method selected in the Agreement within the time period specified by applicable law, 

but in any case not more than 10 years after the date of Substantial Completion of the Work. The Owner and the 

Contractor waive all claims and causes of action not commenced in accordance with this Section 13.7. 

 

ARTICLE 14   TERMINATION OR SUSPENSION OF THE CONTRACT 
§ 14.1 Termination by the Contractor 
§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 30 consecutive days 

through no act or fault of the Contractor or a Subcontractor, Sub-subcontractor or their agents or employees or any 

other persons or entities performing portions of the Work under direct or indirect contract with the Contractor, for 

any of the following reasons: 

.1 Issuance of an order of a court or other public authority having jurisdiction that requires all Work to 

be stopped; 

.2 An act of government, such as a declaration of national emergency that requires all Work to be 

stopped; 

.3 Because the Construction Manager has not certified or the Architect has not issued a Certificate for 

Payment and has not notified the Contractor of the reason for withholding certification as provided in 

Section 9.4, or because the Owner has not made payment on a Certificate for Payment within the time 

stated in the Contract Documents; or 

.4 The Owner has failed to furnish to the Contractor promptly, upon the Contractor’s request, reasonable 

evidence as required by Section 2.2.1. 

 

§ 14.1.2 The Contractor may terminate the Contract if, through no act or fault of the Contractor or a Subcontractor, 

Sub-subcontractor or their agents or employees or any other persons or entities performing portions of the Work 

under direct or indirect contract with the Contractor, repeated suspensions, delays or interruptions of the entire Work 

by the Owner as described in Section 14.3 constitute in the aggregate more than 100 percent of the total number of 

days scheduled for completion, or 120 days in any 365-day period, whichever is less. 

 

§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon seven days’ 

written notice to the Owner, Construction Manager and Architect, terminate the Contract and recover from the 

Owner payment for Work executed including reasonable overhead and profit, costs incurred by reason of such 

termination, and damages. 

 

§ 14.1.4 If the Work is stopped for a period of 60 consecutive days through no act or fault of the Contractor or a 

Subcontractor or their agents or employees or any other persons performing portions of the Work under contract 

with the Contractor because the Owner has repeatedly failed to fulfill the Owner’s obligations under the Contract 

Documents with respect to matters important to the progress of the Work, the Contractor may, upon seven additional 

days’ written notice to the Owner, Construction Manager and Architect, terminate the Contract and recover from the 

Owner as provided in Section 14.1.3. 

 

§ 14.2 Termination by the Owner for Cause 
§ 14.2.1 The Owner may terminate the Contract if the Contractor 

.1 repeatedly refuses or fails to supply enough properly skilled workers or proper materials; 

.2 fails to make payment to Subcontractors for materials or labor in accordance with the respective 

agreements between the Contractor and the Subcontractors; 

.3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful 

orders of a public authority; or 

.4 otherwise is guilty of substantial breach of a provision of the Contract Documents. 

 

§ 14.2.2 When any of the above reasons exist, the Owner, after consultation with the Construction Manager, and 

upon certification by the Initial Decision Maker that sufficient cause exists to justify such action, may without 
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prejudice to any other rights or remedies of the Owner and after giving the Contractor and the Contractor’s surety, if 

any, seven days’ written notice, terminate employment of the Contractor and may, subject to any prior rights of the 

surety: 

.1 Exclude the Contractor from the site and take possession of all materials, equipment, tools, and 

construction equipment and machinery thereon owned by the Contractor; 

.2 Accept assignment of subcontracts pursuant to Section 5.4; and 

.3 Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written 

request of the Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs 

incurred by the Owner in finishing the Work. 

 

§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall 

not be entitled to receive further payment until the Work is finished. 

 

§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for 

the Construction Manager’s and Architect’s services and expenses made necessary thereby, and other damages 

incurred by the Owner and not expressly waived, such excess shall be paid to the Contractor. If such costs and 

damages exceed the unpaid balance, the Contractor shall pay the difference to the Owner. The amount to be paid to 

the Contractor or Owner, as the case may be, shall, upon application, be certified by the Initial Decision Maker after 

consultation with the Construction Manager, and this obligation for payment shall survive termination of the 

Contract. 

 

§ 14.3 Suspension by the Owner for Convenience 
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work in 

whole or in part for such period of time as the Owner may determine. 

 

§ 14.3.2 The Contract Sum and the Contract Time shall be adjusted for increases in the cost and time caused by 

suspension, delay or interruption as described in Section 14.3.1. Adjustment of the Contract Sum shall include 

profit. No adjustment shall be made to the extent: 

.1 that performance is, was or would have been so suspended, delayed or interrupted by another cause 

for which the Contractor is responsible; or 

.2 that an equitable adjustment is made or denied under another provision of this Contract. 

 

§ 14.4 Termination by the Owner for Convenience 
§ 14.4.1 The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause. 

 

§ 14.4.2 Upon receipt of written notice from the Owner of such termination for the Owner’s convenience, the 

Contractor shall 

.1 cease operations as directed by the Owner in the notice; 

.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work; 

and 

.3 except for Work directed to be performed prior to the effective date of termination stated in the 

notice, terminate all existing subcontracts and purchase orders and enter into no further subcontracts 

and purchase orders. 

 

§ 14.4.3 In case of such termination for the Owner’s convenience, the Contractor shall be entitled to receive payment 

for Work executed, and costs incurred by reason of such termination, along with reasonable overhead and profit on 

the Work not executed. 

 

ARTICLE 15   CLAIMS AND DISPUTES 
§ 15.1 Claims 
§ 15.1.1 Definition. A Claim is a demand or assertion by one of the parties seeking, as a matter of right, payment of 

money, or other relief with respect to the terms of the Contract. The term “Claim” also includes other disputes and 

matters in question between the Owner and Contractor arising out of or relating to the Contract The responsibility to 

substantiate Claims shall rest with the party making the Claim. 

 

§ 15.1.2 Notice of Claims. Claims by either the Owner or Contractor must be initiated by written notice to the other 

party and to the Initial Decision Maker with a copy sent to the Construction Manager and Architect, if the 

Construction Manager and or Architect is not serving as the Initial Decision Maker. Claims by either party must be 
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initiated within 21 days after occurrence of the event giving rise to such Claim or within 21 days after the claimant 

first recognizes the condition giving rise to the Claim, whichever is later.  

 

§ 15.1.3 Continuing Contract Performance. Pending final resolution of a Claim, except as otherwise agreed in writing 

or as provided in Section 9.7 and Article 14, the Contractor shall proceed diligently with performance of the 

Contract and the Owner shall continue to make payments in accordance with the Contract Documents. The 

Construction Manager will prepare Change Orders and the Architect will issue a Certificate for Payment or Project 

Certificate for Payment in accordance with the decisions of the Initial Decision Maker. 

 

§ 15.1.4 Claims for Additional Cost. If the Contractor wishes to make a Claim for an increase in the Contract Sum, 

written notice as provided herein shall be given before proceeding to execute the Work. Prior notice is not required 

for Claims relating to an emergency endangering life or property arising under Section 10.3.  

 

§ 15.1.5 Claims for Additional Time 
§ 15.1.5.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, written notice as provided 

herein shall be given. The Contractor’s Claim shall include an estimate of cost and of probable effect of delay on 

progress of the Work. In the case of a continuing delay only one Claim is necessary. 

 

§ 15.1.5.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be 

documented by data substantiating that weather conditions were abnormal for the period of time, could not have 

been reasonably anticipated and had an adverse effect on the scheduled construction. 

 

§ 15.1.6 Claims for Consequential Damages. The Contractor and Owner waive Claims against each other for 

consequential damages arising out of or relating to this Contract. This mutual waiver includes 

.1 damages incurred by the Owner for rental expenses, for losses of use, income, profit, financing, 

business and reputation, and for loss of management or employee productivity or of the services of 

such persons; and 

.2 damages incurred by the Contractor for principal office expenses including the compensation of 

personnel stationed there, for losses of financing, business and reputation, and for loss of profit 

except anticipated profit arising directly from the Work. 

 

This mutual waiver is applicable, without limitation, to all consequential damages due to either party’s termination 

in accordance with Article 14. Nothing contained in this Section 15.1.6 shall be deemed to preclude an award of 

liquidated damages, when applicable, in accordance with the requirements of the Contract Documents. 

 

§ 15.2 Initial Decision 
§ 15.2.1 Claims, excluding those arising under Sections 10.3, 10.4, 11.3.9, and 11.3.10, shall be referred to the Initial 

Decision Maker for initial decision. The Architect will serve as the Initial Decision Maker, unless otherwise 

indicated in the Agreement. Except for those Claims excluded by this Section 15.2.1, an initial decision shall be 

required as a condition precedent to mediation of any Claim arising prior to the date final payment is due, unless 30 

days have passed after the Claim has been referred to the Initial Decision Maker with no decision having been 

rendered. Unless the Initial Decision Maker and all affected parties agree, the Initial Decision Maker will not decide 

disputes between the Contractor and persons or entities other than the Owner. 

 

§ 15.2.2 The Initial Decision Maker will review Claims and within ten days of the receipt of a Claim take one or 

more of the following actions: (1) request additional supporting data from the claimant or a response with supporting 

data from the other party, (2) reject the Claim in whole or in part, (3) approve the Claim, (4) suggest a compromise, 

or (5) advise the parties that the Initial Decision Maker is unable to resolve the Claim if the Initial Decision Maker 

lacks sufficient information to evaluate the merits of the Claim or if the Initial Decision Maker concludes that, in the 

Initial Decision Maker’s sole discretion, it would be inappropriate for the Initial Decision Maker to resolve the 

Claim.  

 

§ 15.2.3 In evaluating Claims, the Initial Decision Maker may, but shall not be obligated to, consult with or seek 

information from either party or from persons with special knowledge or expertise who may assist the Initial 

Decision Maker in rendering a decision. The Initial Decision Maker may request the Owner to authorize retention of 

such persons at the Owner’s expense. 
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§ 15.2.4 If the Initial Decision Maker requests a party to provide a response to a Claim or to furnish additional 

supporting data, such party shall respond, within ten days after receipt of such request, and shall either (1) provide a 

response on the requested supporting data, (2) advise the Initial Decision Maker when the response or supporting 

data will be furnished or (3) advise the Initial Decision Maker that no supporting data will be furnished. Upon 

receipt of the response or supporting data, if any, the Initial Decision Maker will either reject or approve the Claim 

in whole or in part. 

 

§ 15.2.5 The Initial Decision Maker will render an initial decision approving or rejecting the Claim, or indicating that 

the Initial Decision Maker is unable to resolve the Claim. This initial decision shall (1) be in writing; (2) state the 

reasons therefor; and (3) notify the parties and the Architect and Construction Manager, if the Architect or 

Construction Manager is not serving as the Initial Decision Maker, of any change in the Contract Sum or Contract 

Time or both. The initial decision shall be final and binding on the parties but subject to mediation and, if the parties 

fail to resolve their dispute through mediation, to binding dispute resolution. 

 

§ 15.2.6 Either party may file for mediation of an initial decision at any time, subject to the terms of Section 15.2.6.1. 

 

§ 15.2.6.1 Either party may, within 30 days from the date of an initial decision, demand in writing that the other party 

file for mediation within 60 days of the initial decision. If such a demand is made and the party receiving the 

demand fails to file for mediation within the time required, then both parties waive their rights to mediate or pursue 

binding dispute resolution proceedings with respect to the initial decision.  

 

§ 15.2.7 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if 

any of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s default, the Owner 

may, but is not obligated to, notify the surety and request the surety’s assistance in resolving the controversy. 

 

§ 15.2.8 If a Claim relates to or is the subject of a mechanic’s lien, the party asserting such Claim may proceed in 

accordance with applicable law to comply with the lien notice or filing deadlines.  

 

§ 15.3 Mediation 
§ 15.3.1 Claims, disputes, or other matters in controversy arising out of or related to the Contract except those 

waived as provided for in Sections 9.10.4, 9.10.5, and 15.1.6 shall be subject to mediation as a condition precedent 

to binding dispute resolution.  

 

§ 15.3.2 The parties shall endeavor to resolve their Claims by mediation which, unless the parties mutually agree 

otherwise, shall be administered by the American Arbitration Association in accordance with its Construction 

Industry Mediation Procedures in effect on the date of the Agreement. A request for mediation shall be made in 

writing, delivered to the other party to the Contract, and filed with the person or entity administering the mediation. 

The request may be made concurrently with the filing of binding dispute resolution proceedings but, in such event, 

mediation shall proceed in advance of binding dispute resolution proceedings, which shall be stayed pending 

mediation for a period of 60 days from the date of filing, unless stayed for a longer period by agreement of the 

parties or court order. If an arbitration is stayed pursuant to this Section 15.3.2, the parties may nonetheless proceed 

to the selection of the arbitrator(s) and agree upon a schedule for later proceedings. 

 

§ 15.3.3 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held in the 

place where the Project is located, unless another location is mutually agreed upon. Agreements reached in 

mediation shall be enforceable as settlement agreements in any court having jurisdiction thereof. 

 

§ 15.4 Arbitration 
§ 15.4.1 If the parties have selected arbitration as the method for binding dispute resolution in the Agreement, any 

Claim subject to, but not resolved by, mediation shall be subject to arbitration which, unless the parties mutually 

agree otherwise, shall be administered by the American Arbitration Association in accordance with its Construction 

Industry Arbitration Rules in effect on the date of the Agreement. A demand for arbitration shall be made in writing, 

delivered to the other party to the Contract, and filed with the person or entity administering the arbitration. The 

party filing a notice of demand for arbitration must assert in the demand all Claims then known to that party on 

which arbitration is permitted to be demanded.  

 

§ 15.4.1.1 A demand for arbitration shall be made no earlier than concurrently with the filing of a request for 

mediation, but in no event shall it be made after the date when the institution of legal or equitable proceedings based 
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on the Claim would be barred by the applicable statute of limitations. For statute of limitations purposes, receipt of a 

written demand for arbitration by the person or entity administering the arbitration shall constitute the institution of 

legal or equitable proceedings based on the Claim. 

 

§ 15.4.2 The award rendered by the arbitrator or arbitrators shall be final, and judgment may be entered upon it in 

accordance with applicable law in any court having jurisdiction thereof. 

 

§ 15.4.3 The foregoing agreement to arbitrate and other agreements to arbitrate with an additional person or entity 

duly consented to by parties to the Agreement shall be specifically enforceable under applicable law in any court 

having jurisdiction thereof. 

 

§ 15.4.4 Consolidation or Joinder 
§ 15.4.4.1 Either party, at its sole discretion, may consolidate an arbitration conducted under this Agreement with any 

other arbitration to which it is a party provided that (1) the arbitration agreement governing the other arbitration 

permits consolidation, (2) the arbitrations to be consolidated substantially involve common questions of law or fact, 

and (3) the arbitrations employ materially similar procedural rules and methods for selecting arbitrator(s). 

 

§ 15.4.4.2 Either party, at its sole discretion, may include by joinder persons or entities substantially involved in a 

common question of law or fact whose presence is required if complete relief is to be accorded in arbitration, 

provided that the party sought to be joined consents in writing to such joinder. Consent to arbitration involving an 

additional person or entity shall not constitute consent to arbitration of any claim, dispute or other matter in question 

not described in the written consent. 

 

§ 15.4.4.3 The Owner and Contractor grant to any person or entity made a party to an arbitration conducted under 

this Section 15.4, whether by joinder or consolidation, the same rights of joinder and consolidation as the Owner and 

Contractor under this Agreement. 
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SECTION 007300 - SUPPLEMENTARY GENERAL CONDITIONS A232-2009 
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ARTICLE 1:  GENERAL PROVISIONS 
 
1.1  BASIC DEFINITIONS 
 
1.1.1 THE CONTRACT DOCUMENTS 
 

Delete the last sentence in its entirety and replace with the following: 
 
“The Contract Documents also include Advertisement for Bid, Instructions to Bidder, 
sample forms, the Bid Form, the Contractor’s completed Bid and the Award Letter.” 

 
 
1.2  CORRELATION AND INTENT OF THE CONTRACT DOCUMENTS 
 

 Add the following Paragraphs: 
 

1.2.4 In the case of an inconsistency between the Drawings and the Specifications, 
or within either document not clarified by addendum, the better quality or 
greater quantity of work shall be provided in accordance with the Architect’s 
interpretation. 

 
1.2.5 The word “PROVIDE” as used in the Contract Documents shall mean 

“FURNISH AND INSTALL” and shall include, without limitation, all labor, 
materials, equipment, transportation, services and other items required to 
complete the Work. 

 
1.2.6 The word “PRODUCT” as used in the Contract Documents means all 

materials, systems and equipment. 
 
1.5 OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS AND OTHER 

INSTRUMENTS OF SERVICE 
 

 Delete Paragraph 1.5.1 in its entirety and replace with the  following: 
 

“All pre-design studies, drawings, specifications and other documents, including those in 
electronic form, prepared by the Architect under this Agreement are, and shall remain, the 
property of the Owner whether the Project for which they are made is executed or not.  
Such documents may be used by the Owner to construct one or more like Projects without 
the approval of, or additional compensation to, the Architect.  The Contractor, 
Subcontractors, Sub-subcontractors and Material or Equipment Suppliers are authorized to 
use and reproduce applicable portions of the Drawings, Specifications and other documents 
prepared by the Architect and the Architect’s consultants appropriate to and for use in the 
execution of their Work under the Contract Documents.  They are not to be used by the 
Contractor or any Subcontractor, Sub-subcontractor or Material and Equipment Supplier on 
other Projects or for additions to this Project outside the scope of the Work without the 
specific written consent of the Owner, Architect and Architect’s consultants. 

 
The Architect shall not be liable for injury or damage resulting from the re-use of drawings 
and specifications if the Architect is not involved in the re-use Project.  .” 

 
Delete Paragraph 1.5.2 in its entirety.  
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ARTICLE 2:  OWNER 
 
2.1  General 
 
  2.1.2   Delete Paragraph 2.1.2 in its entirety. 
 
2.2  INFORMATION AND SERVICES REQUIRED OF THE OWNER 
 
  2.2.1   Delete the last sentence in this paragraph. 
 

 2.2.3   Add the following sentence: 
 

“The Contractor, at their expense shall bear the costs to accurately identify the location of 
all underground utilities in the area of their excavation and shall bear all cost for any 
repairs required, out of failure to accurately identify said utilities.” 

 
 2.2.5   Delete Subparagraph 2.2.5 in its entirety and substitute the following: 
 

2.2.5 The Contractor shall be furnished free of charge up to five (5) sets of the 
Drawings and Project Manuals.  Additional sets will be furnished at the cost 
of reproduction, postage and handling. 

 
ARTICLE 3:  CONTRACTOR 
 
3.2 REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY CONTRACTOR 
 

 Delete the third sentence in Paragraph 3.2.4. 
 
3.3  SUPERVISION AND CONSTRUCTION PROCEDURES 
 

 Add the following Paragraphs: 
 

3.3.2.1 The Contractor shall immediately remove from the Work, whenever requested 
to do so by the Owner, any person who is considered by the Owner or Architect 
to be incompetent or disposed to be disorderly, or who for any reason is not 
satisfactory to the Owner, and that person shall not again be employed on the 
Work without the consent of the Owner or the Architect. 

 
3.3.4 The Contractor must provide suitable storage facilities at the Site for the proper 

protection and safe storage of their materials.  Consult the Owner and the 
Architect before storing any materials. 

 
3.3.5 When any room is used as a shop, storeroom, office, etc., by the Contractor or 

Subcontractor(s) during the construction of the Work, the Contractor making 
use of these areas will be held responsible for any repairs, patching or cleaning 
arising from such use. 

 
3.4  LABOR AND MATERIALS 
 

Add the Following Paragraphs: 
 

3.4.4 Before starting the Work, each Contractor shall carefully examine all 
preparatory Work that has been executed to receive their Work.  Check 
carefully, by whatever means are required, to insure that its Work and adjacent, 
related Work, will finish to proper contours, planes and levels.  Promptly notify 
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the General Contractor/Construction Manager of any defects or imperfections in 
preparatory Work which will in any way affect satisfactory completion of its 
Work.  Absence of such notification will be construed as an acceptance of 
preparatory Work and later claims of defects will not be recognized. 

 
3.4.5 Under no circumstances shall the Contractor’s Work proceed prior to 

preparatory Work proceed prior to preparatory Work having been completely 
cured, dried and/or otherwise made satisfactory to receive this Work.  
Responsibility for timely installation of all materials rests solely with the 
Contractor responsible for that Work, who shall maintain coordination at all 
times. 

 
3.5  WARRANTY 
 

 Add the following Paragraphs: 
  

3.5.1 The Contractor will warrant all materials and workmanship against original 
defects, except injury from proper and usual wear when used for the purpose 
intended, for (2) two years after Acceptance by the Owner, and will maintain all 
items in condition that conforms with the Contract Documents during the period 
of warranty. 

 
3.5.2 Non-conforming workduring the period of warranty will be corrected by the 

Contractor at its expense upon demand of the Owner, it being required that the 
Work conforms to the Contract Documents at the expiration of the warranty 
period. 

 
3.5.3 In addition to the General Warranty there are other warranties required for 

certain items for different periods of time than the (2) two years as above, and 
are particularly so stated in that part of the specifications referring to same.  The 
said warranties will commence at the same time as the General Warranty. 

 
3.5.4 If the Contractor fails to remedy any failure, defect or damage within a 

reasonable time after receipt of notice, the Owner will have the right to replace, 
repair, or otherwise remedy the failure, defect or damage at the Contractor’s 
expense. 

 
3.11  DOCUMENTS AND SAMPLES AT THE SITE 
 

 Add the following Paragraphs: 
 

3.11.1 During the course of the Work, the Contractor shall maintain a record set of 
drawings on which the Contractor shall mark the actual physical location of all 
piping, valves, equipment, conduit, outlets, access panels, controls, actuators, 
including all appurtenances that will be concealed once construction is 
complete, etc., including all invert elevations. 

 
3.11.2 At the completion of the project, the Contractor shall obtain a set of reproducible 

drawings from the Architect, and neatly transfer all information outlined in 3.11.1 
to provide a complete record of the as-built conditions. 

 
3.11.3 The Contractor shall provide two (2) prints of the as-built conditions, along with 

the reproducible drawings themselves, to the Owner and one (1) set to the 
Architect.  In addition, attach one complete set to each of the Operating and 
Maintenance Instructions/Manuals. 
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3.17  In the second sentence of the paragraph, insert “indemnify and” between “shall” and “hold”.  
 
ARTICLE 4:  ARCHITECT AND CONSTRUCTION MANAGER 
 

4.1  General 

  4.1.2  Insert “As required by law,” at the beginning of the first sentence. 
 
4.2  Administration of the Contract 
 

Delete the first sentence of Paragraph 4.2.10 and replace with the following:   
 
The Architect will review and approve or take other appropriate action upon the Contractor’s 
submittals such as Shop Drawings, Product Data and Samples for the purpose of checking 
for conformance with the Contract Documents. 

 
Delete the second sentence of Paragraph 4.2.10 and replace with the following:   
 
The Architect’s action will be taken with such reasonable promptness as to cause no delay 
in the Work in the activities of the Owner, Contractor or separate Contractors, while allowing 
sufficient time in the Owner’s professional judgment to permit adequate review. 

 
 Add the following to Paragraph 4.2.16:                                                                                                                                                                                                                              
  

There will be no full-time project representative provided by the Owner or Architect on this 
project. 

 
Add to Paragraph 4.2.19 “and in compliance with all applicable codes, regulations and 
ordinances.” to the end of the sentence. 

 
 
ARTICLE 5:  SUBCONTRACTORS 
 
5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE 

WORK 
 

Delete Paragraph 5.2.3 in its entirety and replace with the following:   
 
5.2.3 If the Owner, Architect or Construction Manager has reasonable objection to a 

person or entity proposed by the Contractor, the Contractor shall propose 
another to whom the Owner, Architect  or Construction Manager has no 
reasonable objection, subject to the statutory requirements of 29 Delaware 
Code § 6962(d)(10)b.3 and 4. 

 
 
ARTICLE 6:  CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
 
6.1 OWNER’S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE 

CONTRACTS 
 

 Delete Paragraph 6.1.3 in its entirety and replace with the following: 
 

“When separate contracts are awarded for different portions of the Project or other 
construction or operations on the site, the term “Contractor” in the Contract Documents in 
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each case shall mean the Constructor who executes each separate Owner-Contractor 
Agreement.” 

 
6.2  MUTUAL RESPONSIBILITY 
 
  6.2.3 In the second sentence, strike the word “shall” and insert the word “may”.  
 
ARTICLE 7:  CHANGES IN THE WORK 
  
(SEE ARTICLE 7: CHANGES IN WORK IN THE GENERAL REQUIREMENTS) 
 
ARTICLE 8:  TIME 
  
8.2  PROGRESS AND COMPLETION 
 

Add the following Paragraphs: 
 

8.2.1.1 Refer to Specification Section SUMMARY OF WORK for Contract time 
requirements. 

 
8.2.4 If the Work falls behind the Progress Schedule as submitted by the Contractor, 

the Contractor shall employ additional labor and/or equipment necessary to 
bring the Work into compliance with the Progress Schedule at no additional cost 
to the Owner. 

 
8.3 DELAYS AND EXTENSION OF TIME 

 
8.3.1 Strike “arbitration” and insert “remedies at law or in equity”.  

 
 Add the following Paragraph: 
 

8.3.2.1 The Contractor shall update the status of the suspension, delay, or interruption 
of the Work with each Application for Payment.  (The Contractor shall report the 
termination of such cause immediately upon the termination thereof.)  Failure to 
comply with this procedure shall constitute a waiver for any claim for adjustment 
of time or price based upon said cause. 

 
Delete Paragraph 8.3.3 in its entirety and replace with the following: 

 
8.3.3 Except in the case of a suspension of the Work directed by the Owner, an 

extension of time under the provisions of Paragraph 8.3.1 shall be the 
Contractor’s sole remedy in the progress of the Work and there shall be no 
payment or compensation to the Contractor for any expense or damage 
resulting from the delay. 

 
 Add the following Paragraph: 
 

8.3.4 By permitting the Contractor to work after the expired time for completion of the 
project, the Owner does not waive its rights under the Contract. 

 
8.3.5 The parties agree that Paragraph 8.3.3 of the Supplementary General 

Conditions does not apply to the Construction Manager in the event of a delay 
caused by a party other than the Construction Manager. 
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ARTICLE 9:  PAYMENTS AND COMPLETION 
 
9.2 SCHEDULE OF VALUES 
 

 Add the following Paragraphs: 
  

9.2.1 The Schedule of Values shall be submitted using AIA Document G702, 
Continuation Sheet to G703. 

 
9.3  APPLICATIONS FOR PAYMENT 
 

 Add the following Paragraph: 
  

9.3.1.3 Application for Payment shall be submitted on AIA Document G702 “Application 
and Certificate for Payment”, supported by AIA Document G703 “Continuation 
Sheet”.  Said Applications shall be fully executed and notarized. 

 
 Add the following Paragraphs: 
 

9.3.4 Until Closeout Documents have been received and outstanding items 
completed the Owner will pay 95% (ninety-five percent) of the amount due the 
Contractor on account of progress payments. 

 
9.3.5 The Contractor shall provide a current and updated Progress Schedule to the 

Architect with each Application for Payment.  Failure to provide Schedule will be 
just cause for rejection of Application for Payment. 

 
9.5  DECISIONS TO WITHHOLD CERTIFICATION 
 

 Add the following to 9.5.1: 
 

.8 failure to provide a current Progress Schedule; 

.9 a lien or attachment is filed; 

.10 failure to comply with mandatory requirements for maintaining Record Documents. 
 
9.6  PROGRESS PAYMENTS 
 

Delete Paragraph 9.6.1 in its entirety and replace with the following:   
 
9.6.1 After the Architect and the Construction Manager have approved and issued a 

Certificate for Payment, payment shall be made by the Owner within 30 days 
after Owner’s receipt of the Certificate for Payment. 

 
9.7  FAILURE OF PAYMENT 
 
  In first sentence, strike the first reference to “seven” and insert “thirty (30)”. Also strike  
  “binding dispute resolution” and insert “remedies at law or in equity”.  
 
9.8  SUBSTANTIAL COMPLETION 
 
  9.8.5 In the second sentence, strike “shall” and insert “may”.  
 
 
ARTICLE 10:  PROTECTION OF PERSONS AND PROPERTY 
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10.1 SAFETY PRECAUTIONS AND PROGRAMS 
 

Add the following Paragraphs: 
 

10.1.1 Each Contractor shall develop a safety program in accordance with the Occupational Safety 
and Health Act of 1970.  A copy of said plan shall be furnished to the Owner and Architect 
prior to the commencement of that Contractor’s Work. 

 
10.1.2 Each Contractor shall appoint a Safety Representative.  Safety Representatives shall be 

someone who is on site on a full time basis.  If deemed necessary by the Owner or Architect, 
Contractor Safety meetings will be scheduled.  The attendance of all Safety Representatives 
will be required.  Minutes will be recorded of said meetings by the Contractor and will be 
distributed to all parties as well as posted in all job offices/trailers etc. 

 
10.2  SAFETY OF PERSONS AND PROPERTY 
 

Add the following Paragraph: 
 
10.2.4.1 As required in the Hazardous Chemical Act of June 1984, all vendors supplying 

any material that may be defined as hazardous must provide Material Safety 
Data Sheets for those products.  Any chemical product should be considered 
hazardous if it has a caution warning on the label relating to a potential physical 
or health hazard, if it is known to be present in the work place, and if employees 
may be exposed under normal conditions or in foreseeable emergency 
situations.  Material Safety Data Sheets shall be provided directly to the Owner, 
along with the shipping slips that include those products. 

 
10.3  HAZARDOUS MATERIALS 
 

 Delete Paragraph 10.3.3 in its entirety. 
 
  Delete Paragraphs 10.3.6 in its entirety. 
 
ARTICLE 11:  INSURANCE AND BONDS 
 
11.1  CONTRACTOR’S LIABILITY INSURANCE 
 
  11.1.4 Strike “the Owner” immediately following “(1)” and strike “and (2) the Owner as an  
  additional insured for claims caused in whole or in part by the Contractor’s negligent acts or  
  omissions during the Contractor’s completed operations.” 
 
11.2 OWNER’S LIABILITY INSURANCE 
 

 Delete Paragraph 11.2 in its entirety. 
 
 
11.3  PROPERTY INSURANCE 
  

Delete Paragraph 11.3 and its subparagraphs in their entirety and replace with the following:   
 

11.3 The Owner will not provide Builder’s All Risk Insurance for the Project.  The 
Contractor and all Subcontractors shall provide property coverage for their tools 
and equipment, as necessary.  Any mandatory deductible required by the 
Contractor’s Insurance shall be the responsibility of the Contractor. 
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11.4   PERFORMANCE BOND AND PAYMENT BOND 
 

 11.4.1   Add the following sentence:  “The bonds will conform to those forms approved by  
  the Office of Management and Budget.”  
 
 

ARTICLE 12:  UNCOVERING AND CORRECTION OF WORK 
 
12.2.2  AFTER SUBSTANTIAL COMPLETION 
 

Add the following Paragraph: 
 
12.2.2.1.1 At any time during the progress of the Work, or in any case where the nature of 

the defects will be such that it is not expedient to have corrected, the Owner, at 
its option, will have the right to deduct such sum, or sums, of money from the 
amount of the Contract as it considers justified to adjust the difference in value 
between the defective work and that required under contract including any 
damage to the structure. 

 
12.2.2.2 Strike “one” and insert “two”. 
 
12.2.2.3 Strike “one” and insert “two”. 
 
12.2.5 In second sentence, strike “one” and insert “two”. 

  
ARTICLE 13:  MISCELLANEOUS PROVISIONS 
 
13.1  GOVERNING LAW 
 
  Strike “except that, if the parties have selected arbitration as the method of binding dispute  
  resolution, the Federal Arbitration Act shall govern Section 15.4.”  
 
 Insert “except that, if the parties have selected arbitration as the method of dispute 

resolution, the Delaware Arbitration Act, 10 Del. C. §5701, shall govern Section 15.4.” 
 
13.6  INTEREST 
 
  Strike “the date payment is due at such rate as the parties may agree upon in writing or, in  
  the absence thereof, at the legal rate prevailing from time to time at the place where the  
  Project is located.”  Insert “30 days of presentment of the authorized Certificate of Payment  
  at the annual rate of 12% or 1% per month. 
 
13.7  TIME LIMITS ON CLAIMS 
 
  Strike the last sentence. 
  
Add the following Paragraph: 
 
13.8 CONFLICTS WITH FEDERAL STATUTES OR REGULATIONS 
 
13.8.1 If any provision, specifications or requirement of the Contract Documents conflict or is 

inconsistent with any statute, law or regulation of the government of the United State of 
America, the Contractor shall notify the Architect and Owner immediately upon discovery. 
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ARTICLE 14: TERMINATION OR SUSPENSION OF THE CONTRACT  
 
14.4 TERMINATION BY THE OWNER FOR  CONVENIENCE 
 

Delete Paragraph 14.4.3 in its entirety and replace with the following:   
 

14.4.3 In case of such termination for the Owner’s convenience, the Contractor shall 
be entitled to receive payment for Work executed, and cost incurred by reason 
of such termination along with reasonable overhead. 

 
 
 
ARTICLE 15: CLAIMS AND DISPUTES 
 
15.1.6  CLAIMS FOR CONSEQUENTIAL DAMAGES 
 

 Delete Paragraph 15.1.6 and its subparagraphs in their entirety. 
 
15.2  INITIAL DECISION 
 

Delete Paragraph 15.2.5 in its entirety and replace with the following:   
 
15.2.5 The Architect will approve or reject Claims by written decision, which shall state 

the reasons therefore and shall notify the parties of any change in the Contract 
Sum or Contract Time or both.  The approval or rejection of a Claim by the 
Architect shall be subject to mediation and other remedies at law or in equity. 

 
Delete Paragraph 15.2.6 and its subparagraphs in their entirety.  

 
15.3  MEDIATION 
 
  15.3.1 Strike “binding dispute resolution” and insert “any or all remedies at law or in equity”.  
 
  15.3.2 In the first sentence, delete “administered by the American Arbitration Association in 
  accordance with its Construction Industry Mediation Procedure in effect on the date of the  
  Agreement,”.  Also strike “binding dispute resolution” and insert “remedies at law and in  
  equity”.  
 
15.4  ARBITRATION 
 

 Delete Paragraph 15.4 and its subparagraphs in their entirety. 
 

END OF SUPPLEMENTARY GENERAL CONDITIONS 
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SECTION 007343 – WAGE RATE REQUIREMENTS 
      

1. SUMMARY 
 

 A. In accordance with Delaware Code, Title 29, Chapter 69, Section 6912, all laborers and 

mechanics of the Contractor and all subcontractors employed to perform work directly 

upon the site of the work shall be paid unconditionally and not less often than once a 

week and without subsequent deduction or rebate on any account the full amounts 

accrued at the time of payment computed at wage rates not less than those determined 

by the Division of Industrial Affairs, Department of Labor, State of Delaware, as the 

prevailing rates in this area. 

 

 B. This approved scale of wages must be posted by the Contractor in a prominent and 

easily accessible place at the site of the work. 

 

 C. It is further stipulated that there may be withheld from the Contractor such accrued 

payment as may be considered necessary by the contracting officer to pay laborers and 

mechanics employed by the Contractor or any subcontractors on the work the 

difference between the rates of wages required and the rate of wages received by such 

laborers and mechanics and not refunded to the Contractor, subcontractor or their 

agents. 

 

 D. Where wage rates are published in this Manual they are issued by the State 

Department of Labor on the date indicated and are included for the convenience of 

Bidders.  The Owner, the Architect, and the Construction Manager, accept no 

responsibility for the accuracy or applicability of any rates included herein.  The actual 

wage rate determinations which will apply to the work will be those in effect on the 

first day of public advertisement for bids as determined by the State Department of 

Labor.  It will be the responsibility of each bidder to contact the State Department of 

Labor and to incorporate these rates in his bid. 

 

 E. "In accordance with Delaware Code, Title 29, Section 6912, as amended July 5, 1994, 

contractors shall furnish sworn payroll information to the Department of Labor on a 

weekly basis for each contract which exceeds $15,000 for renovation work and $100,000 

for new construction.  The construction contract amount is based on a cumulative total 

of all contracts bid for a specific project.  Payroll forms for submission may be obtained 

from the Department of Labor." 

 

 1.   A Payroll Report, available from the Department of Labor is to be used to provide 

this information. 

 

 F. A copy of the Prevailing Wages for the project is attached hereto. 

 

 

END OF SECTION 
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SECTION 008114 – DRUG TESTING FORMS 
 

1. SUMMARY 

 

A. Pursuant to 4104 Regulations for the Drug Testing of Contractor and Subcontractor 

Employees Working on Large Public Works Projects requires that Contractors and 

Subcontractors who work on Large Public Works Contracts funded all or in part with 

public funds submit Testing Report Forms to the Owner no less than quarterly. 

See the form attached hereto. 

 

B. The Contractor will notify the Owner in writing of any positive results of random 

drug testing. See the form attached hereto. The results must be reported to the 

Owner within 24 hours of receipt of the test results. 
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EMPLOYEE DRUG TESTING REPORT FORM 

Period Ending:   

 

4104 Regulations for the Drug Testing of Contractor and Subcontractor Employees Working on Large 

Public Works Projects requires that Contractors and Subcontractors who work on Large Public Works 

Contracts funded all or in part with public funds submit Testing Report Forms to the Owner no less than 

quarterly. 

 

 

Project Number: 
 

Project Name: 
 

Contractor/Subcontractor Name:    

 

Contractor/Subcontractor Address:    

 

 
 

 

 
 

 

Number of employees who worked on the jobsite during the report period:   

 

Number of employees subject to random testing during the report period:   

 

Number of Negative Results Number of Positive Results    

 

Action taken on employee(s) in response to a failed or positive random test: 

 
 

 

 
 

 

 
 

 

 

Authorized Representative of Contractor/Subcontractor:    

(typed or printed) 

 

Authorized Representative of Contractor/Subcontractor:    

(signature) 

 

Date:    
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EMPLOYEE DRUG TESTING 

REPORT OF POSITIVE RESULTS 

 

4104 Regulations for the Drug Testing of Contractor and Subcontractor Employees Working on Large 

Public Works Projects requires that Contractors and Subcontractors who work on Large Public Works 

Contracts funded all or in part with public funds to notify the Owner in writing of a positive random 

drug test. 

 

Project Number: 
 

Project Name: 
 

Contractor/Subcontractor Name:    

 

Contractor/Subcontractor Address:    

 

 
 

 

 
 

 

Name of employee with positive test result:   

 

Last 4 digits of employee SSN:   

 

Date test results received:   

 

Action taken on employee in response to a positive test result: 
 

 

 
 

 
 

 

Authorized Representative of Contractor/Subcontractor:    

(typed or printed) 

 

Authorized Representative of Contractor/Subcontractor:    

(signature) 

Date:    

 

This form shall be sent by mail to the Owner within 24 hours of receipt of test results. 

 

Enclose this test results form in a sealed envelope with the notation ʺDrug Testing Form – DO NOT 

OPENʺ on the face thereof and place in a separate mailing envelope. 

 

END OF SECTION 
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SECTION 011100 - SUMMARY OF WORK 

 

1. RELATED DOCUMENTS 

 

 A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 1 Sections, apply to work of this Section. 

 

2. CONTRACTS 

 

 A. The work will be performed under separate prime contracts managed by the 

Construction Manager. 

 

3. ALTERATIONS & COORDINATION 

 

 A. Contractor shall be responsible to coordinate their work with the work of others, 

including, but not limited to, the preparation of general coordination drawings, diagrams 

and schedules, and control of site utilization, from the beginning of activity, through 

project close-out and warranty periods. 

 

4. KNOWLEDGE OF CONTRACT REQUIREMENTS 

 

 A. The Contractor and his Subcontractors, Sub-subcontractors and material men shall 

consult in detail the Contract Documents for instructions and requirements pertaining to 

the Work, and at his and their cost, shall provide all labor, materials, equipment and 

services necessary to furnish, install and complete the work in strict conformance with all 

provisions thereof. 

 

 B. The Contractor will be held to have examined the site of the Work prior to submitting his 

proposal and informed himself, his Subcontractors, Sub-subcontractors and material men 

of all existing conditions affecting the execution of the Work. 

 

 C. The Contractor will be held to have examined the Contract Documents and modifications 

thereto, as they may affect subdivisions of the Work and informed himself, his 

Subcontractors, Sub-subcontractors and material men of all conditions thereof affecting 

the execution of the Work. 

 

 D. The Scope of Work for the Contract is not necessarily limited to the description of each 

section of the Specifications and the illustrations shown on the Drawings.  Include all 

minor items not expressly indicated in the Contract Documents, or as might be found 

necessary as a result of field conditions, in order to complete the Work as it is intended, 

without any gaps between the various subdivisions of work. 

 

 E. The Contractor will be held to be thoroughly familiar with all conditions affecting labor 

in the area of the Project including, but not limited to, Unions, incentive pay, 

procurements, living, parking and commuting conditions and to have informed his 
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Subcontractors and Sub-subcontractors thereof. 

 

5. CONTRACT DOCUMENTS INFORMATION 

 

 A. The Contract Documents are prepared in accordance with available information as to 

existing conditions and locations.  If, during construction, conditions are revealed at 

variance with the Contract Documents, notify the Construction Manager immediately, 

but no more than three (3) days from the day the variance is first known.  Failure to give 

timely notice shall operate to waive any claim Contractor might otherwise have for an 

adjustment to Contract Time or Sum as a consequence of such variance. 

 

 B. The Specifications determine the kinds and methods of installation of the various 

materials, the Drawings establish the quantities, dimensions and details of materials, the 

schedules on the Drawings give the location, type and extent of the materials. 

 

 C. Dimensions given on the Drawings govern scale measurements and large scale drawings 

govern small scale drawings, except as to anything omitted unless such omission is 

expressly noted on the large scale drawings. 

 

 D. The techniques or methods of specifying to record requirements varies throughout text, 

and may include “prescriptive”, “open generic/descriptive”, “compliance with 

standards”, “performance”, “proprietary”, or a combination of these.  The methods used 

for specifying one unit of work has no bearing on requirements for another unit of work. 

 

 E. Whenever a material, article or piece of equipment is referred to in the singular number 

in the Contract Documents, it shall be the same as referring to it in the plural.  As many 

such materials, articles or pieces of equipment shall be provided as are required to 

complete the Work. 

 

 F. Whenever a material, article or piece of equipment is specified by reference to a 

governmental, trade association of similar standard, it shall comply with the 

requirements of the latest publication thereof and amendments thereto in effect on the 

bid date. 

 

 G. In addition to the requirements of the Contract Documents, Contractor’s work shall also 

comply with applicable standards of the construction industry and those industry 

standards are made a part of Contract Documents by reference, as if copied directly into 

Contract Documents, or as if published copies were bound herein. 

 

 H. Where compliance with two (2) or more industry standards, contract requirements, or 

sets of requirements is specified, and overlapping of those different standards or 

requirements establishes different or conflicting minimums or levels of quality, then the 

most stringent requirements, which are generally recognized to be also the most costly, is 

intended and will be enforced, unless specifically detailed language written into the 

Contract Documents clearly indicates that a less stringent requirement is to be fulfilled.  
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Refer apparently equal but different requirements, and uncertainties as to which level of 

quality is more stringent, to Architect for decision before proceeding. 

 

 I. Reference standards referenced directly in Contract Documents or by governing 

regulations have precedence over non-reference standards which are recognized in 

industry for applicability of work. 

 

 J. Contractor’s bid is based on the complete set of Contract Documents including 

documents not specifically issued as part of the bid pack but referenced in same. 

 

6. SCOPE OF WORK/GENERAL INFORMATION 

 

 A. A Scope of Work for each contract to be awarded on the project follows in this section.  

When a Contract has been awarded to a Contractor, the successful Contractor will be 

listed after the title of the Contract.  When no Contract has yet been awarded, no 

Contractor's name will be listed.  Previous Scopes of Work include addendum changes. 

 

 B. Contractor is responsible for performing the work listed in the Summary of Work for his 

contract.  Contractor is also responsible for knowing the work that has been assigned to 

preceding contracts.  No additional compensation or extension of time will be allowed a 

Contractor due to his ignorance of the work assigned to his Contract or to other contracts 

which may affect his work.  The Contractor is responsible, however, for all items which 

are covered in the Specifications and Drawings relating to their Contract if not 

specifically mentioned in the Summary of Work. 

 

 C. The Construction Manager will provide on-site a source for temporary electric, 

temporary water and portable sanitation facilities only.  It is each Contractor's 

responsibility to make the necessary connections, including all material for temporary 

electric and water.  Please note that utility charges for office trailers will be the 

responsibility of the individual Contractors. 

 

 D. A dumpster will be provided on site for free use by Contractors to dispose of non-

hazardous, common, work-related refuse.  Clean-up is the responsibility of each 

Contractor.  Clean up shall be performed on a daily basis.  Contractors not complying 

will be advised in writing and back charged for all costs associated with the cleanup of 

their work. 

 

 E. Contractors are reminded that there are limited storage areas available on site.  Off-site 

storage will be the responsibility of each individual Contractor. 

 

 F. Office trailer permits off site will be the responsibility of each individual Contractor.  On 

site Contractor’s field offices, one (1) per Contractor, if required, will be located as 

directed by the Construction Manager. 

 

 G. Contractor will be prepared to discuss and submit a detailed project schedule seven (7) 
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days after receipt of Notice to Proceed and to begin its submittal process.  The Project 

Schedule is an integral part of this contract.  Certain construction sequences and 

priorities must take place in order to meet the target dates.  Concentrated work periods 

will occur and each Contractor is responsible to staff the project as required by the 

current Construction Schedule or as directed by the Construction Manager.  Contractor 

will cooperate with the Construction Manager in planning and meeting the required 

sequences of work and Project Schedule as periodically updated by the Construction 

Manager. 

 

 H. All bids must include insurance limits in accordance with Article 11 of the Section 007300 

SUPPLEMENTARY CONDITIONS. 

 

 I. Hoisting, scaffolding and material handling is the responsibility of each Contractor, 

unless otherwise noted. 

 

 J. Contractor will be responsible for layout of its own work.  The Construction Manager 

will provide benchmark and layout of the building line. 

 

 K. Contractor will be responsible to keep clean public roadways soiled by construction 

traffic on a daily basis.  If cleaning is not done, the Construction Manager may perform 

the cleaning on an overtime basis and backcharge the Contractor responsible. 

 

 L. Contractor Scopes of Work and Schedule are interrelated.  Familiarity with each is 

required. 

 

 M. The Construction Manager will provide testing services for soil, concrete and steel.  

Other testing as required by the Contract Documents will be in accordance with the 

technical specifications and/or the individual scope of work.  Refer to Specification 

Section 004500 - QUALITY CONTROL. 

 

 N. Safety is the responsibility of each individual Contractor.  The project will be governed 

under the guidelines of OSHA. 

 

 O. Inter-Contractor shop drawing distribution will be performed by the Construction 

Manager.  Contractor is individually responsible for either coordinating his work with 

these distributed drawings or notifying the Construction Manager, in writing, of any 

discrepancies. 

 

 P. Coordination with other trades will be required.  The Contractor will be required to 

attend periodic coordination meetings with other trades where requirements, conflicts 

and coordination issues will be discussed and resolved.  Attendance when requested will 

be mandatory.  If inter-Contractor coordination is not satisfactorily performed, the 

conflicting Contractors shall mutually share the cost to relocate and/or reinstall their 

work. 
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 Q. Contractor shall submit a schedule of values to the Construction Manager prior to the 

submission of their first invoice for approval through Building Blok. 

 

 R. Contractor is expected to review and coordinate its Work with the complete set of 

Contract Documents, including all items noted as by his trade whether or not shown on 

that particular set of drawings.  Documents are available at the site for review. 

 

 S. Contractor is responsible for obtaining all necessary permits required for his work, 

including street permits.  Unless otherwise noted, building permit shall be secured by the 

Construction Manager.  Any subcontractor who will be restricting access to street, right 

of way or adjacent property must notify the Construction Manager 48 hours in advance. 

 

 T.  Contractor’s License:  Submit a copy of all business licenses required by local and state 

agencies. 

 

 U. Contractor shall absorb, without additional compensation, any and all costs of working 

beyond normal hours to maintain job progress in accordance with the current 

construction schedule. 

 

 V. No asbestos or PCB’s in or on any material or equipment will be accepted or allowed on 

this project.  All hazardous materials will be treated in accordance with all State and 

Federal regulations. 

 

 W. Daily cleanup of the work is the responsibility of each individual Contractor which 

includes broom cleaning of their debris as required.  Contractor will be individually back 

charged by the Construction Manager for clean up not satisfactorily performed by the 

Contractor. 

 

 X. In the event asbestos is uncovered, the Contractor shall notify the Construction Manager 

of the areas requiring removal of asbestos.  The Construction Manager shall then 

coordinate the removal with the Owner.   

 

 Y. This project is to be constructed adjacent to existing buildings.  Contractor shall exercise 

all due precautions to minimize noise, air pollution and any other construction hazards 

which in any way would cause discomfort or danger to the occupants of the existing 

building in the area. 

 

 Z. The Safety Cable System shall not be altered or removed without a written request 

submitted to the Project Manager with a copy to the Field Manager.  It shall be the 

responsibility of each and every Contractor that is removing or altering the Safety Cable 

System to maintain the fall protection safety provided by the safety cable and not leave 

the area unprotected.  Each and every Contractor shall be responsible to re-install the 

Safety Cable System immediately after work is completed.  Each and every Contractor 

shall be responsible to re-install the Safety Cable System in accordance to OSHA 

standards. 
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 AA. Normal work hours for this project are from 7:00 a.m. to 3:30 p.m.  Any work to be 

performed outside of these hours must receive prior approval from the Construction 

Manager.  Requests to work beyond normal work hours shall be submitted at least 48 

hours prior. 

 

 AB. Contractor is responsible for having a competent project superintendent/foreman on-site 

during all work performed under its contract. 

 

 AC. In the event the Contractor has non-English speaking employees or subcontractors on the 

project, they shall have a superintendent or foreman on site, at all times, who speaks 

English and can communicate with Contractor’s employees.  Should the Contractor fail 

to meet this requirement, at any time, Construction Manager may direct all Work to stop 

until the proper supervision is on site.  The Contractor will be responsible for 

maintaining the project work schedule and make up at its own expense, any delay to the 

Schedule resulting from the work stoppage. 

 

 AD. Punch List Procedures:   Contractor shall be given a copy of the punch list with his 

appropriate work identified.  Contractor shall have nine (9) calendar work days to 

complete its punch list work.  On the 10th day or as determined by the Construction 

Manager, the Construction Manager shall employ other contractors, as required, to 

complete any incomplete punch list work and retain from the appropriate Contractors 

retainage all costs incurred. 

 

 AE. Contractor shall provide the necessary safety barricades and railings required to 

complete their work and comply with all OSHA, local code and contract specifications. 

 

 AF.  Prohibition of Using Photographs on EDiS Projects: The Contractor and all associated 

subcontractors agrees to not issue any news release or advertising pertaining to the Work 

or the Project, including references to the Project on the Contractor’s/subcontractor website 

or other social media outlets, without obtaining EDiS’ prior written approval, in each 

instance.  The Contractor, for itself, its employees, vendors and subcontractors, agrees to 

not use the name of the Owner, the Project, EDiS or any photographs, videos, or other 

images of the Project in connection with any of Contractor’s business promotion activities, 

advertising, website, social media outlets, or operations, without EDiS’ prior written 

approval in each instance.   

 

 AG.   Any contractors requesting use of the AutoCad version of the civil drawings must fill out 

and submit Landmark’s Document Transmission Agreement, a copy of which is included 

at the end of this section.   
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CONTRACT B-02 : SITEWORK 

 

A. Work included in this contract consists of, but is not necessarily limited to, all labor, materials and 

equipment for: 

 

 • Technical Specification Sections:  

 

  Division 0 Bidding and Contract Requirements 

  Division 1 General Requirements 

  Section 033000 Cast-in-Place Concrete 

  Division 22 Plumbing 

  Division 31 Earthwork 

  Division 32 Exterior Improvements 

  Division 33 Utilities 

 

 This contract also includes, but is not necessarily limited to, all labor, materials and equipment for 

the following: 

 

1. Provide sitework, storm (including catch basins and piping in open courtyards within 

school perimeter), sanitary and water utilities, concrete and asphalt paving, striping, curbs, 

signage, exterior concrete steps, walks and topsoil/seeding. 

 

2. Provide fire supply piping including fire hydrants and loop.  Color code fire hydrants as 

required by the local jurisdiction based upon water pressure.  Provide fire lane striping 

including painting of adjacent curbs as required by local jurisdiction having authority. 

 

3. Provide water supply piping and hose connections to athletic fields as shown on the 

drawings. 

 

4. Provide site amenities (bollards, bike racks, flagpoles, manual and automatic gates, etc.).  

Include excavation and concrete to support these amenities as shown in the project 

documents and required by manufacturer’s instructions. 

 

5. Provide post and cable fencing.  Chain link Fence associated with athletic fields (dugout, 

backstops, outfield) is to be provided under a separate contract. 

 

6. This Contractor shall visit the site of the proposed work, fully acquaint and familiarize 

themself with the conditions as they exist and the character of the operations to be carried 

out under the proposed Contract, and make such investigation as they may see fit so that 

they shall fully understand the facilities, physical conditions and restrictions affecting the 

work under the Contract.  Claims for additional compensation and/or extensions of time 

because of Contractor’s failure to familiarize themself with all conditions which might 

affect the work shall not be allowed. 

 

7. Maintain sediment control system including sediment control plan throughout the project 
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and remove at project completion.  Sediment control measures were previously installed 

and maintained by Contract A-01. By submitting this bid, this contractor accepts the 

sediment control measures as-is.  Requests for additional funds based upon the initial 

condition of the sediment control measures will not be entertained.  Maintain sediment 

control until substantial completion established by DNREC. 

 

8. Topsoil stripping and stockpiling on site as needed.  Majority of topsoil has already been 

stripped and stockpiled by Contract A-01.  This contractor is accepting topsoil stockpile as-

is and is responsible for respreading and fertilizing/amending as required to establish new 

lawn areas. 

 

9. Contractors should carefully review the soil borings as they relate to the extent of rubble 

to be removed and other man made obstructions.  Saw cutting and removal of sidewalks, 

curbs, etc. in the performance of work is this Contractor’s responsibility.   

 

10. Sitework contractor is to provide rough grading for area defined on site drawings for 

building, lawn areas, bituminous roads, parking and walkways.  Preparation of subgrade 

for slabs, walks, pavements, and athletic fields.  The Concrete Contractor will be 

responsible for laying out all concrete work as shown on the structural and architectural 

drawings.  The Sitework Contractor is to access the subgrade elevation of the building pads 

at the main buildings (High School, PAC, Middle School) and regrade the pad to provide 

a flat surface at 8” below the finish floor elevations prior to the start of foundation layout 

and installation in the sequence as detailed in the project schedule.  This contractor is to 

establish and maintain the building pads at the outlying buildings.  Written acceptance of 

the building pad condition will be provided by the concrete contractor before foundation 

work proceeds.  Once the Concrete Contractor has accepted this work it will be the 

responsibility of the Concrete Contractor to maintain and dewater the building pad and 

all excavations until the concrete work is complete and backfilled.  The Concrete 

Contractor, Pile Contractor, and Sitework Contractor are to coordinate this procedure so 

that there are no additional costs to the Owner for additional excavation or concrete.  Spoils 

left after backfilling of foundations is complete are to be left outside the building perimeter 

by the concrete contractor and gathered by the sitework contractor and spread on site. 

 

11. The Sitework Contractor is responsible for the layout of bulk excavation at the outlying 

buildings (field house, green house, maintenance facility, etc.).  The Sitework Contractor 

to extend the bulk excavation outside building plan in order to facilitate foundation 

construction and maintain safety requirements. 

 

12. Furnish, install and maintain select fill under slab at outlying buildings (field house, green 

house, maintenance facility).   

 

13. Provide subgrade at all fields, tennis courts, and play areas.  Provide final spreading of 

topsoil, grading, seeding, and mulching of the athletic fields. 

 

14. Provide layout of this contract work from a licensed surveyor. 
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15. The certified construction reviewer (CCR) will be provided by Landmark Science and 

Engineering, Inc. 

 

16. Provide all DelDOT permits related to work for this project. 

 

17. Remove/relocate utilities including, but not limited to the removal of light standards. 

 

18. Maintain and remove temporary site fencing, temporary roads and walks as shown on the 

site plan and described below.  This contractor is to provide a curb cut for the temporary 

haul road off Tony Marchio Drive and to cut, excavate, and provide temporary paving 

through the existing median strip to allow for exiting truck traffic from the haul road.  

Provide an allowance, included in base bid, to provide, maintain and remove upon 

construction manager direction, a haul road totaling 4500’ of stoned roadway, 20’-0” wide. 

Road shall consist of fabric, 10” of stone for the length of the road and the means to compact 

it. Include in this allowance, costs to mill and overlay the existing asphalt paved roads 

from the temporary haul road entrance/exit to Old State Road.  Replace striping in this area 

to match the original. 

 

19. Furnish and install wash station, labor to wash tires, clean and drain the area as required 

before vehicles leave the site daily. Clean tires and tracks of all vehicles before leaving the 

construction site. Wash station will be utilized by other contractors and will be removed 

only when directed by EDiS.  Furnish and install Non-freeze Hose Bib, water line, valve 

box & drainpipe to daylight or plug for the contractor tire wash areas, and for building 

construction.  

 

20. Provide a temporary water means for other trades to utilize. Include all costs associated 

with metering from local utilities as well as valves and hoses for contractors to utilize. The 

Construction Manager will not provide this service.  

 

21. In addition to the haul road above, provide an allowance, included in base bid, to provide, 

maintain and remove upon construction manager direction, 4,000’ of stoned roadway, 10’-

0” wide. Road shall consist of fabric, 10” of stone for the length of the road and the means 

to compact it. 

 

22. Provide an allowance, included in base bid, to provide, maintain and remove upon 

construction manager direction, a total of 7 temporary crane pads; each a 20’x20’ stoned 

area.  Pads shall consist of fabric, 10” of stone for the area of the pad, and the means to 

compact it. 

 

23. Proof rolling of limit of excavation. 

 

24. All utilities shall be brought to within +/- 5 feet of the building line by this Contractor.  The 

connection and all utilities from +/- 5 feet and into the building shall be by others. 

 

25. Provide perimeter drains at all buildings (including within 5’ of the building perimeter).  
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Provide downspout adaptors and coordinate with roofer for the correct downspout size.  

 

26. Backfilling as detailed below is the responsibility of this Contractor.  Soil types shall be in 

accordance with Del Dot standard specifications. 

 

27. It is the intent to use on site material and not imported fill.  The use of this on site material 

shall conform with the compaction requirements as specified on Civil drawings and 

Specifications.  If on site material does not meet these requirements, a unit price for 

imported fill will be used. 

 

28. Provide perimeter protection of all excavated areas until suitably backfilled. 

 

29. Provide, maintain, and remove stabilized site entrance. 

 

30. Furnish and install and maintain concrete wash out areas for other subcontractors and 

their suppliers for project duration.  Remove this item at conclusion of project and 

complete as indicated on finished drawings. 

 

31. Provide street cleaning of mud, etc. on a daily basis. 

 

32. This Contractor shall include in the Base Bid the cost of remobilization, cleaning and tack 

coating the asphalt base course in order to install the asphalt top coat.  

 

33. This is not a secure site. All contractors are responsible for concealing, locking and/or 

removing any materials on a daily basis. ASD and EDiS will not be responsible for any lost 

tools, materials or equipment.  

 

34. ASPHALT CEMENT COST ADJUSTMENT 

a. Payments to the Contractor shall be adjusted to reflect increase or decreases in the 

Delaware Posted Asphalt Cement Price when compared to the Project Asphalt Cement 

Base Price, as defined in these Special Provisions. 

b. The Delaware Posted Asphalt Cement Price will be issued monthly by the Department 

and will be the industry price for Asphalt Cement, F.O.B. Philadelphia, Pennsylvania. 

c. All deviations of the Delaware Posted Asphalt Cement Price from the Project Asphalt 

Cement Base Price are eligible for cost adjustment.  No minimum increases or 

decreases or corresponding percentages are required to qualify for cost adjustment. 

d. Actual quantity of asphalt cement qualifying for any Asphalt Cement Cost Adjustment 

will be computed on the basis of weight tickets and asphalt percentage from the 

approved job mix formula. 

e. For Recycled Hot-Mix the asphalt percentage eligible for cost adjustment shall be only 

the new asphalt cement added to the mix. 

f. The Asphalt cement cost adjustment will be calculated on grade PG 64-22 asphalt 

regardless of the actual grade of asphalt used.  The Project Asphalt Cement Base Price 

for the project will be based on the August 1st price posted on DelDOT’s website. 

g. If the Contractor exceeds the authorized allotted completion time, the price of asphalt 
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cement on the last authorized allotted work day, shall be the prices used for cost 

adjustment.  However, if the industry posted price for asphalt cement goes down, the 

asphalt cement cost shall be adjusted downward accordingly. 

 

35. Include all costs for temporary barricades, arrows, pedestrian protection, flagmen, etc. 

required to complete the work.  It shall be assumed there is at least 1 marked flagger to 

escort trucks through the project site.   

 

36. Provide site utilities to playing fields and courtyards, including irrigation lines as part of 

this contract.   

 

37. Provide all plant material and all associated work including, but not limited to, staking, 

watering, weeding, etc. 

 

38. Provide filter fabric, weed, check and mulch. 

 

39. Provide all sod. 

 

40. Provide specified warranties. 

 

41. Respread topsoil from the established topsoil stockpiles and fertilize as specified in the 

geotechnical reports and civil drawings.  Provide temporary and permanent stabilization 

grass seeding at all areas following the completion of construction activities.  This 

contractor is responsible for all weeding, watering, fertilization, and grass cutting to ensure 

100% grass growth in the entirety of these areas until permanent certificate of occupancy 

is approved.. 

 

42. Furnish and install all site signage. This includes all traffic, pedestrian and School related 

signage not mounted on buildings, including fire lane curbing and signage. 

 

43. Base bid shall include all standard dewatering measures; utilizing trenches, crocks, stone 

and portable pumping measures. This contractor to provide these measures as required to 

perform their work.  Well pointing if necessary will be handled as a negotiated cost by the 

Owner. 

 

44. Temporary water will be the responsibility of the individual Contractors.  The 

Construction Manager will not provide this service. 

 

45. This contractor must provide a silica exposure plan that meets or exceeds the new 2017 

silica OSHA requirements before any work can commence. At a minimum, it must be 

implemented in to the company safety plan,  include all monitoring, testing, limits 

exposure, provide respiratory plan and/or equipment modifications such as adding 

water to equipment during exposed work and keep records of exposure.  

 

46. Provide As-Built Drawings. 
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47. Provide pricing for all alternates as described in Section 012300-Alternates. 

a. Alt #1 : Provide all excavation, grading, stone subbase, concrete paving, etc. to 

construct new sidewalks with the campus center green. 

 

b. Alt #2 : Modify subgrade at Lacrosse/Field Hockey fields to match synthetic turf 

sections shown on Sheet C-521. 

 

c. Alt #4 : Provide additional grading as required for alternate high school gymnasium 

size/layout.  Extend building subgrade 5’ past perimeter to allow for foundation 

excavation.  Modify perimeter drains and downspout adapters to fit new building 

layout. 

 

48. Provide $10,000 allowance to furnish, install, maintain and remove temporary chain link 

site fencing as directed by Construction Manager.  The fence shall consist of new 6’ high 

#9 gauge galvanized chain link fence with top rail and bottom tension wire. The posts shall 

be installed in the ground. The exact location will be as directed by the Construction 

Manager. This fence is required to be in-place for the duration of the project. Maintain this 

work until Substantial Completion of this project. At the end of the project remove the 

fence, patch and repair the finished surfaces to a like-new condition. 

 

49. Provide $100,000 allowance to be used at the discretion of the Construction Manager. 
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 CONTRACT B-03 : TIMBER DRIVEN PILES 

 

A. Work included in this contract consists of, but is not necessarily limited to, all labor, materials and 

equipment for: 

 

 • Technical Specification Sections:  

 

  Division 0 Bidding and Contract Requirements 

  Division 1 General Requirements 

  Division 31 Earthwork 

  Section 316219 Timber Piles 

   

 This contract also includes, but is not necessarily limited to, all labor, materials and equipment for 

the following: 

 

1. Provide structural pile system, as required by the Drawings and Specifications.  Include 

pricing for providing piles at the new Field House as shown on Sheet FS101. 

 

2. Monitoring of production piles by a Geotechnical Engineer will be provided by the 

Construction Manager. 

 

3. Layout of piles and stake out by the Pile Contractor.  Concrete contractor to provide layout 

of all foundations (grade beams and pile caps) prior to the start of pile driving operations.   

 

4. Cut off all piles to 1’ above building pad subgrade and dispose of pile cut offs.  Cut off of 

remaining pile length to final elevation will be performed by the Concrete Contractor 

during excavation and installation of new grade beams and pile caps. 

 

5. The Pile Contractor will drive sixteen (16) probe piles at various locations.  The Pile 

Contractor is expected to consult the Construction Manager to determine probe pile 

location.  Assume a forty (40) LF length for each probe pile.  Probe piles will be production 

piles.  A pile driver analyzer will be utilized while driving all sixteen (16) probe piles. 

 

6. All piles are to be bid thirty (35) LF each.  

a. Contract cost will be adjusted at completion of work in accordance with unit prices. 

 

7. This Contractor will have access to the entire site.  This Contractor is responsible for his 

own means of temporary ramps and other provisions to position his equipment. 

 

8. Upon completion of all pile driving activities, this Contractor is responsible for returning 

the site and building pad to the condition that is free of ruts, trenches and other obstacles. 

 

9. This Contractor will be responsible for achieving designed cut off elevation. 

 

10. Provide as-built drawings by a licensed surveyor at the completion of this contract on BIM 
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software. 

 

11. Provide pricing for all alternates as described in Section 012300-Alternates. 

a. Alt #3 : Provide a second pile driving rig, operator, and crew to install piles 

simultaneously with the rig and crew included in the base bid. 

 

b. Alt #4 : Provide additional layout and timber piles based upon the alternate high 

school gymnasium size and layout. 

 

12. Provide a $50,000 allowance to be used at the discretion of the Construction Manager. 
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CONTRACT B-04 : CONCRETE 

 

A. Work included in this contract consists of, but is not necessarily limited to, all labor, materials and 

equipment for: 

 

 • Technical Specification Sections: 

   

  Division 0 Bidding and Contract Requirements 

  Division 1 General Requirements 

  Section 033000 Cast-in-Place Concrete 

  Section 033050 Integral Concrete Waterproofing 

  Section 071313 Sheet Membrane Waterproofing 

  Section 072100 Thermal Insulation 

  Section 072616 Under-Slab Vapor Barrier/Retarder 

  Division 31 Earthwork 

  Section 316219 Timber Piles 

 

 

 This contract also includes, but is not necessarily limited to, all labor, materials and equipment for 

the following: 

 

1. Provide concrete footings, foundation walls, piers, wall footings, pile caps, grade beams, 

elevator pit walls and slab, orchestra pit walls and slab, slabs on grade, and all reinforcing 

steel for High School, Performing Arts Center, and Middle School.  Concrete above the 

slabs-on-grade (stair pan infills, slabs-on-deck, locker bases, etc) is to be provided under a 

separate contract.  Concrete for outlying buildings (maintenance facility expansion, field 

house, greenhouse) is to be provided under a separate contract. 

 

2. Provide concrete stairs on grade and thickened slabs within the building perimeter.  

Include all excavation and grading necessary to complete this work. 

 

3. Provide all form work, concrete, reinforcement, excavation, etc. required to complete this 

work.  This contractor to provide excavation at depths and areas required to properly form 

and pour the elevator and orchestra pit walls and slabs. 

 

4. Coordinate work with the Pile Contractor.  Provide layout of all foundations (grade 

beams and pile caps) for the Pile Contractor prior to the start of pile driving operations.  

Pile driving contractor to layout piles based upon foundation layout. 

 

5. The Concrete Contractor will be responsible for re-establishing layout of all concrete work 

as shown on the structural and architectural drawings after piles have been driven. 

 

6. The Concrete Contractor to furnish and install reinforcing steel, admixtures, curing 

compound, as required in the Contract Documents. 
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7. Perimeter insulation at foundation walls. 

 

8. Underslab vapor barrier, insulation, reglets, waterstops, control and construction joints. 

 

9. Placement of related items furnished under other Specification Sections. 

 

10. Anchor bolts and leveling plates will be installed by this Contractor and furnished by the 

Structural Steel contractor.  Anchor bolt assemblies to be placed with templates only.  

Contractor shall supply as-built drawings to steel erector for coordination prior to steel 

placement. 

 

11. All blockouts and embedments required by plans and specifications. 

 

12. This Contractor to furnish and install all sleeves for incoming utilities at the perimeter 

walls. 

 

13. This Contractor is responsible for grouting all structural steel base or leveling plates and 

elevator sill angles. 

 

14. This contractor shall include all hot and cold concrete weather materials and practices. This 

includes, but is not limited to frost protection, hot/cold water additives and admixtures 

and pumping as required.  This Contractor is also responsible for the premiums associated 

with any added costs for hot water, heated aggregate and all admixtures for cold or hot 

weather concrete practices. 

 

15. Coordinate the “Notch” in the concrete slabs to allow for a future Contractor to easily 

install expansion joint details. 

 

16. Provide dewatering after acceptance of building pad subgrade. 

 

17. Concrete Contractor will be responsible for laying out all concrete work as shown on the 

structural and architectural drawings.  The sitework contractor is to access the subgrade 

elevation of the building pads at the main buildings (High School, PAC, Middle School) 

and regrade the pad to provide a flat, compacted surface prior to the start of foundation 

layout and installation.  Written acceptance of the building pad condition will be provided 

by the concrete contractor before foundation work proceeds.  Once the Concrete 

Contractor has accepted this work it will be the responsibility of the Concrete Contractor 

to maintain and dewater the building pad and all excavations until the concrete work is 

complete and backfilled.  The Concrete Contractor, Pile Contractor, and sitework 

Contractor are to coordinate this procedure so that there are no additional costs to the 

Owner for additional excavation or concrete.  Spoils left after backfilling of foundations is 

complete are to be left outside the building perimeter by the concrete contractor and 

gathered by the sitework contractor and spread on site.  The Concrete contractor is to 

provide access to the Masonry Contractor for foundation work.  Concrete contractor owns 

dewatering during masonry work and backfill after foundation masonry work is complete.  
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The exterior face of exterior perimeter foundation walls is to be left open until all below 

grade brick and natural stone is installed by the masonry contracts to be awarded in Bid 

Packages C & D. 

 

18. This Contractor to excavate down to the bottom of all wall and column footings as shown 

on drawings.  The timber driven pile contractor is to proceed with their work prior to the 

start of foundation excavation.  The start of concrete foundation excavation is to be 

coordinated between the CM, Concrete Contractor, and Pile Contractor to ensure that the 

pile work is given sufficient time to continue their work in front of the concrete foundation 

installation.  All driven piles are to be cut off above the building pad subgrade prior to the 

start of concrete foundation excavation.  The Concrete Contractor is responsible for laying 

out concrete foundations, grade beams, and pile caps, excavate around the driven piles, 

and cut off the remaining timber piles to the final elevation.  The concrete contractor is 

responsible to remove the pile cut-offs from site. 

 

19. This contractor is to regrade building subgrade following backfilling of foundation 

excavation.  Building Pad subgrade is to be brought to compaction requirements specified 

in the project documents.  All spoils are to be pushed outside of the building perimeter 

and will be collected and spread on site by the sitework contractor. 

  

20. This Contractor is responsible for excavating all elevator pits, orchestra pits, stairs and 

ramps as shown on drawings.  This Contractor is also responsible for the backfill of these 

areas. 

 

21. Provide and maintain perimeter fall protection at excavated area per OSHA standards. 

 

22. Provide pipe and backfill for perimeter drains. 

 

23. Provide all foundation and below slab waterproofing.  Bituminous Dampproofing is to be 

provided by the Masonry Contractor. 

 

24. Provide certified anchor bolt verification drawings to the Construction Manager for review 

prior to steel erection. 

 

25. Equipment bases and foundations shall be the responsibility of the Contractor providing 

the equipment. 

 

26. Asphalt concrete paving and portland cement concrete paving, sidewalks and curbs shall 

be provided by others. 

 

27. All concrete testing will be completed by the Construction Manager, however, it will be 

the responsibility of this Contractor to furnish all samples. 

 

28. Provide concrete foundations for masonry mock-ups. 
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29. Provide specified sloping for floor drains/trenches in kitchen, showers, as detailed (Drains 

to be furnished by Mechanical Contractor.) 

 

30. This Contractor shall include the finishing of concrete slabs around floor penetrations 

throughout all slab areas.  These penetrations will consist of electrical boxes, stubbed 

conduits, mechanical piping and electrical and technology conduit stubs, etc. 

 

31. Prepare concrete SOG at vestibules to proper elevations for walk off mat.   

 

32. This Contractor shall also include all work included in finishing the concrete floors to all 

floor drains and or trench drains.  Include all sloping and beveling to create a positive flow 

to the drains. 

 

33. Provide all means of transporting concrete including, but not limited to: pump trucks, cranes, 

ramps, chutes, buggies. 

 

34. This Contractor shall provide written documentation that all concrete slabs are within the 

tolerance required by the contract documents.  Testing and analysis to be paid for by this 

Contractor. 

 

35. This Contractor shall include a minimum of ten additional out of sequence remobilizations 

for concrete slab installation. 

 

36. Provide at least a 48 hour notice prior to any delivery.  All deliveries are to be between 7:00 

AM and 3:30 PM. 

 

37. This is not a secure site. All contractors are responsible for concealing, locking and/or 

removing any materials on a daily basis.  ASD and EDiS will not be responsible for any 

lost tools, materials or equipment. 

 

38. This contractor must provide a silica exposure plan that meets or exceeds the new 2017 silica 

OSHA requirements before any work can commence. At a minimum, it must be 

implemented in to the company safety plan,  include all monitoring, testing, limits exposure, 

provide respiratory plan and/or equipment modifications such as adding water to 

equipment during exposed work and keep records of exposure.  

 

39. Provide pricing for all alternates as described in Section 012300-Alternates. 

a. Alt #4 : Provide additional concrete and waterproofing work associated with the 

alternate high school gymnasium size and layout.  

 

40. Provide a $50,000 allowance to be used at the discretion of the Construction Manager. 
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CONTRACT NO.  B-05  - FOUNDATION MASONRY & DAMPPROOFING 

 

A. Work included in this contract consists of, but is not necessarily limited to, all labor, materials and 

equipment for: 

 

 • Technical Specification Sections: 

 

  Division 0 Bidding and Contract Requirements 

  Division 1 General Requirements 

  Division 3 Concrete 

  Section 042000 Unit Masonry 

  Section 071113 Bituminous Dampproofing 

  Section 072100 Thermal Insulation 

 

  This contract also includes, but is not necessarily limited to, all labor, materials and equipment 

for the following: 

 

1. Provide foundation masonry and bituminous waterproofing for all new primary 

structures on campus (high school, performing arts center, and middle school).  

Foundation masonry under this contract to terminate at the ground floor top of slab 

elevation throughout.  Below grade brick and natural stone veneer is to be provided by 

separate contracts. 

 

2. Provide masonry units, reinforcing, accessories and related work. 

 

3. Integral masonry flashings, expansion joints, insulation and other related items as 

required. 

 

4. Mock up as required. 

 

5. Weather protection and temporary heat as required to perform the work and maintain the 

project schedule. 

 

6. Dewatering of work areas. 

 

7. Layout of the work including responsibility for all elevations and dimensions as they affect 

other Contractor’s work. 

 

8. Fill at hollow concrete masonry units.  Grout all below grade masonry. 

 

9. Setting of reinforcing steel in block walls. 

 

10. Cementitious parging. 

 

11. Bituminous Dampproofing 
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12. Cutting, fitting and building into masonry work, embedments provided by others. 

 

13. Bond beams including reinforcing and fill. 

 

14. This contractor will be responsible for providing their own dumpster and masonry debris 

disposal off site. 

 

15. Masonry work may occur during summer months.  This contractor is responsible for 

temporary enclosures at mixing station and work areas to continue work through summer 

conditions.   

 

16. Provide at least a 48 hour notice prior to any delivery.  All deliveries are to be between 7:00 

AM and 3:30 PM. 

 

17. This is not a secure site. All contractors are responsible for concealing, locking and/or 

removing any materials on a daily basis. ASD and EDiS will not be responsible for any lost 

tools, materials or equipment. 

 

18. This contractor must provide a silica exposure plan that meets or exceeds the new 2017 silica 

OSHA requirements before any work can commence. At a minimum, it must be 

implemented in to the company safety plan,  include all monitoring, testing, limits exposure, 

provide respiratory plan and/or equipment modifications such as adding water to 

equipment during exposed work and keep records of exposure.  

 

19. Provide pricing for all alternates as described in Section 012300-Alternates. 

a. Alt #4 : Provide additional foundation masonry and dampproofing work associated 

with the alternate high school gymnasium size and layout.  

 

20.  Provide a $20,000 allowance to be used at the discretion of the project manager. 

 

 

 

 

END OF SECTION 



 
 

Document Transmission Agreement 
 
By receiving, downloading, installing and/or using the drawings, Computer Aided Design (CAD) data, specifications, 
plans and/or other documents herein or hereby transmitted (collectively “Documents”), whether the Documents are 
delivered via CD-ROM, DVD-R, electronic mail, facsimile or other electronic medium or form or downloaded from a 
website, the recipient or user of the Documents (‘User”) forms an agreement with Landmark Engineering, Inc. (“LEI”) 
dba Landmark Science & Engineering, and agrees to be bound by the terms and conditions set forth herein.  LEI retains 
ownership of the Documents and permission to use the Documents is given by LEI only subject to the terms and 
conditions of this Agreement.  If the Documents are related to or provided in connection with a certain Project, that 
Project is as follows: 
 

Project Name:    Fairview Campus                                                                                                            
Project LEI Commission No:      C2226-8     
    
1. Proprietary Rights:  The Contract Documents were prepared by and are the property of LEI.  LEI has and 

retains all common law, statutory and other reserved rights in and to the Documents, in addition to all 
copyrights thereto. 

 
2. Limitation in Copying:  Neither User nor any third party User gives the Documents to or copies the 

Documents for shall own or claim a copyright in the Documents.  User is authorized to use and reproduce 
applicable portions of the Documents only as necessary.  All copies of the Documents shall be returned or 
suitably accounted for to LEI upon demand.  All copies made under this authorization shall bear the statutory 
copyright notice, if any, shown on the Documents as originally delivered. Submission or distribution to meet 
official regulatory requirements or for any other legitimate purpose is not to be construed as publication in 
derogation of LEI’s copyrights or other reserved rights. 

 
3. Limitation on Use:  The Documents are for use solely with respect to the matter for which User received the 

Documents from LEI or the Project, as applicable.  User agrees that User shall not use the Documents, in 
whole or in part, in connection with any other matter or project without the prior written consent of LEI.  
Further, User shall use its best efforts to prevent any third party from misusing the documents.  Use of the 
Documents by User for any purpose other than that for which they were intended, without LEI’s written 
consent or LEI’s verification or adaptation for the specific purpose intended, will be at User’s sole risk and 
full legal responsibility.  Compensation for verification or adaptation by LEI will be required.  LEI shall not 
be responsible in any manner for layout errors, computation errors or data omissions resulting from the use of 
the Documents or for errors resulting from the modification or misuse thereof. 

 
4. Inherent Unreliability of Electronic Documents:  The Documents are provided for the convenience of User 

only.  The Documents were prepared as LEI’s internal working documents.  As such, the Documents may be 
incomplete, contain deliberate or unintentional inaccuracies or be in part obsolete.  Further, while the 
Documents may appear to be accurate, the apparent accuracy is an artifact of the techniques used to generate 
them and is in no way intended to imply actual accuracy.  User takes full responsibility for the accuracy and 
correctness of and for properly checking and coordinating all relevant dimensions and measurements, areas, 
inventories, details, member sizes, gage, quantities of materials or other data extracted from the Documents, 
either manually or with the use of a computer.  Reduction of the Documents to electronic media from, as well 
as the processes of transmitting and downloading, can affect the integrity of the Documents.  LEI’s delivery 
of the Documents in electronic form shall not impose on LEI an obligation to transmit any of all subsequent 
changes in or to the documents.  LEI makes no representation or warranty, expressed or implied, regarding 
the accuracy, currency, completeness or permanence of the Documents.  Information contained in other 
documents (bulletins, change orders, field orders, clarifications, etc.) may not have been incorporated into the 
Documents.  In the event of a conflict between LEI’s Construction Issue Plans and specifications and the 
Documents, the Construction Issue Plans and Specifications shall govern, and it is User’s sole responsibility 
to determine if any such conflict exists.  User agrees to and shall indemnify and hold LEI harmless from and 
against and defend LEI in the event of any action generated through or arising out of the use of the 
Documents including the payment or reimbursement of attorneys’ fees and expenses. 

 
5. Remedies for Breach:  In the event User uses or publishes the Documents in a manner contrary to this 

Agreement, LEI shall be entitled to all remedies available at law or in equity including without limitation 
injunctive relief and barring such usage and wrongful publication, without the necessity of prior notice, 
opportunity to cure or proof of actual damages, and User shall be entitled to recover its reasonable attorney’s 
fees and costs incurred in securing any such relief. 

 
6. Terms of Contract between LEI and User Apply:  If User is party to a contract or agreement of any kind with 

LEI, this Agreement incorporates by reference any restriction on use of the Documents contained in such 
contract or agreement between LEI and User. 

 
Name of User: ___________________________________________________________________________________ 
 
Name & Title of Person Authorized to Execute Agreement: _______________________________________________ 
 
Signature of Authorized Person: _____________________________________________  Date:__________________ 
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SECTION 012100 - ALLOWANCES 

 

1. RELATED DOCUMENTS 

 

 A. The general provisions of the Contract, including the Conditions of the Contract 

(General, Supplementary and other Conditions, if any) and Division 1 as appropriate, 

apply to the Work specified in this Section. 

 

 B. Refer to provisions in AIA Document A232 – 2009 EDITION, GENERAL 

CONDITIONS OF THE CONTRACT FOR CONSTRUCTION, CONSTRUCTION 

MANAGER AS ADVISOR EDITION, for requirements in addition to those specified in 

Division 1. 

 

 C. Refer to Scope Information Sheets for all contracts bound in the Project Manual under 

Section 011100 - SUMMARY OF WORK.  The Scope Information Sheets describe 

generally the work included in each contract, but the work is not necessarily limited to 

that described. 

 

 D. For work being constructed under separate prime contracts, provisions of this Section 

apply to each contract being bid. 

 

 E. Include in the Contract Sum all lump sum and unit cost allowances stated in the 

Contract Documents. 

 

 F. Designate in the construction progress schedule the delivery dates for products 

specified under each allowance. 

 

 G. Designate in the Schedule of Values the quantities of materials required under each 

unit cost allowance. 

 

2. ALLOWANCES FOR PRODUCTS 

 

 A. The amount of each allowance includes: 

 

  1. The cost of the product or labor to the Contractor or Subcontractor, less any 

applicable trade discounts. 

 

  2. Delivery to the site. 

 

  3. Labor required under the allowance, only when labor in specified to be included in 

the allowance.  If labor is not specified to be included in the allowance, it shall be 

included in the Contractor's bid and in the resulting Contract Sum. 

 

  4. Applicable taxes. 
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  5. Profit and overhead. 

 

 B. In addition to the amount of each allowance, include in the Contract Sum the 

Contractor's costs for: 

 

  1. Handling at the site; including unloading, uncrating and storage. 

 

  2. Protection from the elements and from damage. 

 

  3. Labor for installation and finishing, except where labor is specified to be a part of 

the allowance. 

 

  4. Other expenses required to complete the installation. 

 

  5. Contractor's and Subcontractor's overhead and profit. 

 

 C. Refer to Scope Information Sheets under Section 011100 - SUMMARY OF WORK for 

the amount of each lump sum allowance and for work specified in the specification 

sections listed below. 

           Sample of description)  

3. ADJUSTMENT OF COSTS 

 

 A. Should the net cost be more or less than the specified amount of the allowance, the 

Contract Sum will be adjusted accordingly by Change Order. 

 

1. For products and labor specified under a unit cost allowance, the unit cost shall 

apply to the quantities actually used with a nominal allowance for waste, as 

determined by receipted invoices, or by field measurement. 

 

 B. At Contract closeout, reflect all approved changes in Contract amounts in the final 

statement of accounting. 

 

 

END OF SECTION 
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SECTION 012200 - UNIT PRICES 

 

1. GENERAL PROVISIONS 

 

 A. The general provision of the Contract, including the Conditions of the Contract (General, 

Supplementary and other conditions, if any) and Division 1 as appropriate, apply to the 

Work specified in this Section. 

 

 B. Refer to provisions in AIA Document A232 – 2009 EDITION, GENERAL CONDITIONS 

OF THE CONTRACT FOR CONSTRUCTION, CONSTRUCTION MANAGER AS 

ADVISOR EDITION, for requirements in addition to those specified in Division 1. 

 

 C. For work being constructed under separate prime contract, provisions of this Section 

apply to each contract being bid. 

 

2. BASE BID 

 

 A. The Base Bid shall consist of all work shown or specified in the Contract Documents, 

exclusive of any Additive Unit Prices specified herein. 

 

 B. The Base Bid shall include all work in any Subtractive Unit Prices specified herein. 

 

3. UNIT PRICES 

 

 A. State in the Bid Form the amount to be added to (or subtracted from) the Base Bid per 

unit of measurement for each Unit Price specified.  State this amount to include all 

overhead and profit.  No surcharge in addition to the Unit Price listed will be permitted. 

 

 B. See Section 002113, INSTRUCTIONS TO BIDDERS for related information. 

 

 C. For description of Unit Prices requested, refer to the specification. The method of stating 

the Unit Prices is described in the Bid Form. 

 

 D. Where both add and deduct unit prices are requested, there shall not be more that a 10%   

variation between the two.   

       

4. APPLICATION OF UNIT PRICES 

 

A. Unit prices stated in the Bid Form will apply from the time the Bid is submitted until 

Contract completion. 

 

5. MEASUREMENT OF QUANTITIES 

 

 A. Quantities shall be determined by field measurement by contractor personnel and as 

verified by the Construction Manager. 
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 B. At the Contractor's option, and at his expense, measurement may be made by a 

registered surveyor. 

 

6. LIST AND DESCRIPTION OF UNIT PRICES  

 

UNIT PRICES   

Unit prices conform to applicable project specification section. Refer to the specifications for a 

complete description of the following Unit Prices:   

 
  BULK  TRENCH 

  Add Deduct  Add              Deduct 

.   

1. Price per Cubic Yard for earth excavation as specified 

 In excavation section  c/y   c/y  _  c/y  c/y 

 

2. Price per cubic yard for earth excavation.  c/y   c/y   c/y   c/y 

 

3. Price per Square Yard for Light Duty Sidewalk 

 Incl excavation, grading, prep, pour & finish  s/y   s/y   s/y  s/y 

 

4. Price per Square Yard for Heavy Duty Sidewalk  

 Incl excavation, grading, prep, pour & finish  s/y   s/y   s/y  s/y 

 

5. Price per Linear Foot for Concrete Curbing  

 Incl excavation, grading, prep, pour & finish  l/f   l/f   l/f   l/f 

 

6. Price per cubic yard to supply & install  

 Bio-Media Mix  c/y   c/y   c/y  c/y 

 

7. Additional mass concrete in footings   c/y   c/y   c/y  c/y 

 

8. Price per cubic yard for concrete in foundation 

 walls (including forms and reinforcement)  c/y   c/y   c/y  c/y 

 

9. Price per cubic yard for reinforced concrete 

 on grade.  c/y   c/y   c/y  c/y 

 

10. Price per cubic yard for reinforced concrete.   

 Including forms) for structural slabs above grade  c/y   c/y   c/y  c/y 

 

11. Price per cubic yard for excavation and backfill 

 With select material  c/y   c/y   c/y  c/y 

 

12. Price per cubic yard to undercut building subgrade  

 and backfill with structural fill material. Spoils 

 to be placed on site.  c/y   c/y   c/y  c/y 

 

13. Price per cubic yard to undercut footings subgrade  

 and backfill with on-site mined structural fill. 

 Spoils to be placed on site.  c/y    c/y   c/y   c/y 

 

14. Price per cubic yard to undercut footings subgrade 

 and backfill with select spoils to be placed on site  c/y    c/y  c/y   c/y 

  

15. Price per cubic yard to undercut footing subgrade 
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 and backfill with 106A stone.  Spoils to be 

 placed on site.  c/y  c/y  c/y  c/y 

 
16. Price to add one additional timber pile.   

 Assume 35 l.f. length           c/y   c/y  _  c/y  c/y 

 
17. Price for each additional linear foot   

 Of driven timber pile.           c/y   c/y  _  c/y  c/y 

 

 

END OF SECTION 
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SECTION 012300 - ALTERNATES 

 

1. GENERAL PROVISIONS 

 

 A. The general provisions of the Contract, including the Conditions of the Contract (General, 

Supplementary and other conditions, if any) and Division 1 as appropriate, apply to the 

Work specified in this Section. 

 

 B. Refer to provisions in AIA Document A232 – 2009 Edition, GENERAL CONDITIONS OF 

THE CONTRACT FOR CONSTRUCTION, CONSTRUCTION MANAGER AS ADVISOR 

EDITION, for requirements in addition to those specified in Division 1. 

 

 C. For work being constructed under separate prime contracts, provisions of this Section 

apply to each contract being bid. 

 

2. BASE BID 

 

 A. The Base Bid shall consist of all work shown or specified in the Contract Documents, 

exclusive of any Additive Alternates specified herein. 

 

 B. The Base Bid shall include all work in any Subtractive Alternates specified herein. 

 

3. ALTERNATES 

 

 A. State in the Bid Form the amount to be added to the Base Bid for each Alternate specified. 

 

 B. See Section 002113 - INSTRUCTIONS TO BIDDERS for related information. 

 

 C. The description of Alternates contained herein is in summary form.  Detailed requirements 

for materials and execution shall be as specified in other sections and as shown on 

drawings.  

  

 Alternate No. 1: Provide new Sidewalk within the Green. 

a. Base Bid: Provide grading, seed, and stormwater controls within the Green as 

indicated on the drawings.  Perimeter sidewalks at the Green are to be included in 

Base Bid.  

b. Alternate: Provide grading, seed, stormwater controls, and additional sidewalks 

within the interior space of the Green area.  Extent of sidewalks is shown on Civil 

Drawings, and is noted as “Alternate DD-02”.  Refer to Sheets C-122 and C-126 for 

more information. 

 

 State on the Bid Proposal Form a price to be added to the Base Bid for all work related to 

this alternate. 
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 Alternate No. 2: Provide Turf Fields at Lacrosse/Field Hockey Fields in lieu of Seed 

a. Base Bid: Provide grading, seed, and stormwater controls at the Lacrosse/Field 

Hockey Fields as indicated on the drawings  

b. Alternate: Contract B-02 is to revise grading to provide a subgrade for the turf field 

sections as shown on Sheet C-521.  Stone, curbing, piping, etc to construct turf 

fields at the Lacrosse/Field Hockey fields is to be provided by the Athletic Sitework 

contract to be issued as part of Bid Package ‘E’. 

 

 State on the Bid Proposal Form a price to be added to the Base Bid for all work related to 

this alternate. 

 

 Alternate No. 3: Provide a second rig, operator, and crew to install timber driven piles.   

a. Base Bid: Provide one rig, operator, and crew to install all timber driven piles. 

b. Alternate: Provide a second rig, operator, and crew to install timber driven piles 

simultaneously with the base bid rig and crew.  Contractor will be required to 

provide a schedule showing the potential saved time on the schedule during the 

scope review process.   

 

 State on the Bid Proposal Form a price to be added to the Base Bid for all work related to 

this alternate. 

 

 Alternate No. 4: Provide High School Gymnasium Alternate Size/Layout 

a. Base Bid: Provide the high school gymnasium as indicated on the Area ‘H’ floor 

plans. 

b. Alternate: Provide the revised layout of the gymnasium as indicated on the Area 

‘H’ Alternate drawings.  Modifications will include construction of the elevated 

track, increased bleacher capacity, and finishes associated with this track.  Refer to 

Sheets S-118A, S-128A, A-118A, and A-128A for the alternate layout. 

 

 State on the Bid Proposal Form a price to be added to the Base Bid for all work related to 

this alternate. 

 

 Alternate No. 5: Provide 2,000 sf Maintenance Building Expansion 

a. Base Bid: Provide the base Maintenance Building Expansion as indicated on the 

drawings.  Provide grading around the building as indicated. 

b. Alternate: Provide the additional 2,000 sf Maintenance Building Expansion.  This 

is to be included as part of a GC package for the outlying buildings being issued 

with Bid Package ‘E’.  Regrading at the area of the expansion will be included with 

that GC package. 

 

 State on the Bid Proposal Form a price to be added to the Base Bid for all work related to 

this alternate. 
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 Alternate No. 6: Provide new Entrance Wall at the Green 

a. Base Bid: Contract B-02 : Sitework is to provide grading at the Green as indicated 

on the project drawings. 

b. Alternate: Contract C-07 : Masonry is to provide an alternate price to excavate, 

pour a concrete footing, and install the masonry entrance wall as indicated on the 

alternate design drawings.  Lettering for the entrance wall signage is to be 

provided by Contract D-40 : Specialties. 

 

 State on the Bid Proposal Form a price to be added to the Base Bid for all work related to 

this alternate. 

 

 Alternate No. 7: Provide In-Field Mix & Backstops at Practice Baseball/Softball Field 

a. Base Bid: Contract B-02 : Sitework is to provide grading, topsoil, and seeding to 

provide the fields as indicated on the civil plans. 

b. Alternate: Contract B-02 is to provide subgrade at the infield areas of the 

Baseball/Softball practice fields.  Supply and installation of the infield mix and 

backstops will be provided in Contracts under Bid Package ‘E’. 

 

 State on the Bid Proposal Form a price to be added to the Base Bid for all work related to 

this alternate. 

 

 Alternate No. 8: Provide Site Shed at Soccer/Football Auxiliary Field 

a. Base Bid: Contract B-02 : Sitework is to provide grading, topsoil, and seeding in 

this area as indicated on the civil plans. 

b. Alternate: Contract E-51 is to provide a turn-down concrete slab and site shed at 

the Soccer/Football Aux field as indicated on the alternate design drawings. 

 

 State on the Bid Proposal Form a price to be added to the Base Bid for all work related to 

this alternate. 

 

 Alternate No. 9: Provide Irrigation System at Grass Fields 

a. Base Bid: Contract B-02 : Sitework is to provide water supply piping and hose 

connections as indicated on the civil drawings. 

b. Alternate: Contract E-51 is to provide an automatic sprinkler system at the grass 

athletic fields and connect to the pipe being provided under Contract B-02. 

 

 State on the Bid Proposal Form a price to be added to the Base Bid for all work related to 

this alternate. 

 

 Alternate No. 10: Provide Irrigation System at Main Entrance Green 

a. Base Bid: Hose bibbs are to be provided at the building exterior for future 

connections of a portable sprinkler system. 

b. Alternate: Contract E-51 is to provide an automatic sprinkler system at the main 

entrance green and tie-in to a water supply line within the building. 

 

 State on the Bid Proposal Form a price to be added to the Base Bid for all work related to 
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this alternate. 

 

 Alternate No. 11: Provide Irrigation System at Building Area 

a. Base Bid: Hose bibbs are to be provided at the building exterior for future 

connections of a portable sprinkler system. 

b. Alternate: Contract E-51 is to provide an automatic sprinkler system at the 

building perimeter and tie-in to a water supply line within the building. 

 

 State on the Bid Proposal Form a price to be added to the Base Bid for all work related to 

this alternate. 

 

 Alternate No. 12: Provide Irrigation System at Courtyard 

a. Base Bid: Hose bibbs are to be provided at the building exterior for future 

connections of a portable sprinkler system. 

b. Alternate: Contract E-51 is to provide an automatic sprinkler system within the 

courtyard area and tie-in to a water supply line within the building. 

 

 State on the Bid Proposal Form a price to be added to the Base Bid for all work related to 

this alternate. 

 

 Alternate No. 13: Provide Orchestra Pit Lift 

a. Base Bid: Provide orchestra pit structure as indicated on the project drawings. 

b. Alternate: Contract C-10 : Carpentry & General Works is to provide an orchestra 

pit lift and associated floor finish. 

 

 State on the Bid Proposal Form a price to be added to the Base Bid for all work related to 

this alternate. 

 

 Alternate No. 14: Provide Additional Terrazzo Tile Floors in High School Corridors 

a. Base Bid: Provide flooring in the High School Corridors as indicated on the finish 

schedule & floor plans. 

b. Alternate: Contract C-35 : Carpet & VCT is to eliminate base bid finish where 

indicated in the high school corridors and Contract D-37 : Terrazzo Tile is to 

provide terrazzo tile in these locations instead. 

 

 State on the Bid Proposal Form a price to be added to the Base Bid for all work related to 

this alternate. 

 

 Alternate No. 15: Provide LVT Flooring in Performing Arts Center Back-of-House 

a. Base Bid: Provide flooring in the Back-of-House areas of the Performing Arts 

Center as indicated on the finish schedule & floor plans. 

b. Alternate: Eliminate base bid finish and provide LVT flooring in the back-of-house 

area where indicated on the finish plans. 

 

 State on the Bid Proposal Form a price to be added to the Base Bid for all work related to 

this alternate. 



Appoquinimink School District                   

Fairview Campus Middle & High Schools 

Bid Packages B 10 November 2017    
                   

 

ALTERNATES 012300 - 5 

PU09, Revised 4/14 

 

 Alternate No. 16: Provide Wood Panel Ceilings where shown throughout High School,  

      Performing Arts Center, and Middle School 

a. Base Bid: Provide ceiling finishes throughout the High School, Performing Arts 

Center, and Middle School as indicated on the finish schedule & floor plans. 

b. Alternate: Eliminate base bid ceiling finishes and provide wood panel ceilings 

where indicated on the finish plans. 

 

 State on the Bid Proposal Form a price to be added to the Base Bid for all work related to 

this alternate. 

 

 Alternate No. 17: Provide Orchestra Shell & Integral Light Fixtures in Performing Arts  

      Center 

a. Base Bid: Provide stage rigging and curtains as indicated on the project drawings. 

b. Alternate: Contract D-44 : Theatrical Rigging & Curtains is to supply and install 

the orchestra shell & integral light fixtures as indicated. 

 

 State on the Bid Proposal Form a price to be added to the Base Bid for all work related to 

this alternate. 

 

END OF SECTION 
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SECTION 012600 - CHANGE ORDER PROCEDURES 
 

1. GENERAL: 
 

 A. The general provisions of the Contract, including the Conditions of the Contract 

(General, Supplementary and other Conditions, if any) and Division 1 as appropriate, 

apply to the Work specified in this Section.  

 

 B. Refer to provisions in AIA Document A232 – 2009 EDITION, GENERAL 

CONDITIONS OF THE CONTRACT FOR CONSTRUCTION, CONSTRUCTION 

MANAGER AS ADVISOR EDITION, for requirements in addition to those specified in 

Division 1. 

 

 C. The Construction Manager is responsible for processing all change orders.  Each 

request will be assigned a change order request (COR) number.  The Change Order 

Request & Execution Form will be initiated via the web-based project management 

system (Building Blok) used by the CM. 

 

 D. It is to be clearly understood that no extra work shall commence without an approved 

written and executed change order from the Owner. 
 

2. INITIATING A CHANGE ORDER: 
 

 A.  Specific changes initiated by the Owner, Architect, Construction Manager (CM) or 

Contractor will be processed as follows: 

 

1. The Owner will authorize the Architect to prepare sufficient documents to 

establish an accurate price.  These documents to be forwarded to the Construction 

Manager and Owner “for pricing only, not authorized for construction.”  The 

Construction Manager will develop the estimate (within 2 weeks) showing a 

breakdown by trades with all trade contractor quotes.  The Owner will approve or 

reject the change request within two (2) weeks.  If the Owner elects to proceed with 

the change, the Construction Manager will prepare formal change orders to the 

various trade contractors involved in the change and reference in all formal change 

orders the original change order request number. 

 

2. Field Change:  Contractor shall immediately notify the Construction Manager of a 

change due to field conditions or site conditions.  If documents cannot be prepared 

for pricing due to schedule constraints, the Construction Manager will make every 

effort in estimating the field change.  If the Owner and Construction Manager agree 

that certain field changes should be handled on a time and material basis, the 

Construction Manager will closely monitor the Contractor's labor and material 

affecting this change.  At the completion of the work a formal change order will be 

issued. 
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3. Contractor Change:  If a Contractor initiates a change order for work not included 

in the Contract, the Construction Manager and Architect will research the validity 

of the request, verify quantities and pricing and submit to the Owner for approval 

on a change order request. 

 

B. The additional cost, or credit to the Owner resulting from a change in the Work shall be 

by mutual agreement of the Owner, Contractor, Construction Manager and the 

Architect.   

 

3. PROCESSING A CHANGE ORDER: 

 

 A. The Contractor will fill in the Change Order Request & Execution Form (COREF) with 

a brief description of the change, any time extension, and cost changes. 

 

 B.  The Contractor will attach to the COREF copies of the written quotations from the 

trade contractors, Contractors, and suppliers. The Labor Detail Sheet and the Change 

Order Detail forms must be added as an attachment to the COREF. The Contractor and 

each sub-tier contractor (as applicable) must fill out the Labor Detail Sheet and Change 

Order Detail Sheet. Samples of these forms are attached. 

 

 C. In all cases, this cost or credit shall be based on the “DPE” wages required and the 

“invoice price” of the materials/equipment needed.  

 

 D. “DPE” shall be defined to mean “direct personnel expense”.  Direct payroll expense 

includes direct salary plus customary fringe benefits (prevailing wage rates) and 

documented statutory costs such as workman’s compensation insurance, FICA, and 

unemployment insurance. 

  

1. “Fringe Benefit” is any medical, life or disability insurance, paid time off, etc. 

 

2. “Worker’s Compensation” is the insurance required for injuries including medical 
leave, etc.  

 
3. “FICA” is the costs association with Social Security and Medicare insurance. 
 
4. “Unemployment insurance” is the cost associated with the governmental 

assessment for employee’s unemployment benefits. 

 

 E. “Invoice price” of materials/equipment shall be defined to mean the actual cost of 

materials and/or equipment that is paid by the Contractor (or Subcontractor) to a 

material distributor, direct factory vendor, store, material provider, or equipment 

leasing entity. 

 

 F. In addition to the above, the Contractor is allowed markup for overhead and profit on 

additional work performed as outlined in Specification Section 012613, Contractor 

Compensation. 
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G. Building Blok Procedures: The Contractor will submit all change order requests and 

supporting documentation via the Building Blok web-based project management system.  Each 

Contractor will be issued a unique login and password. Each contractor must submit the 

information as follows: 

 

 

  1.  Create a new change order, from your “To-Do List” by clicking on the “Create 

Issue” tab in the upper right corner and select “Change Order Request”.  

  2. The Contractor will enter a brief description of the change in the “Summary” block. 

A detailed description of the change will be entered in the “Description of Change” 

block, to include any changes to documents or time extension. The cost of the 

change will be entered in the “Total Cost Change” block. 

 

  3.  The Labor Detail Sheet and the Change Order Detail forms must be added as an  

attachment to the request.  The Contractor and each sub-tier contractor (as 

applicable) must fill out the Labor Detail Sheet and Change Order Detail Sheet.  

Samples of these forms are included behind this section.  In addition to these 

forms, the Contractor also must attach any material and equipment rental 

quotations. All of these documents should be scanned and saved as a PDF file. 

Click on the “Browse” box to upload the file. Be sure to wait until Building Blok 

tells you the file was “Uploaded Successfully”. 

 

  4. Once the information is entered on the form and the proper attachments are 

uploaded, the contractor will click “Save”. The Contractor will be prompted to 

enter their password to approve an electronic signature. Once you save the request 

you will have an opportunity to check it before submitting it to the CM. After you 

verify the COREF is correct click “Recommend Approval” to submit the change 

request to the CM. The Contractor will then be prompted to re-enter the password 

to approve an electronic signature and complete the submission request. Click on 

“Home” in the upper left corner to make sure the change order does not appear on 

your To-Do List. 

 

  5. The Change Order Request will then be reviewed by the CM Project Manager and 

Recommended for Approval, Rejected, or returned to the Contractor for additional 

information. Once the Construction Manager, Owner, and Architect have approved 

the request all parties will receive an email from Building Blok notifying them that 

a fully executed Change Order and Contract Recalculation Form can be 

downloaded from Building Blok. Hard copies of the executed change order and 

recalculation form will not be provided by the CM. 

 

It is to be clearly stated that no extra work shall commence without an approval from the 

Owner or Construction Manager or Owner’s representative. 

 

END OF SECTION 
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CHANGE ORDER DETAIL FORM
(Provided by contractor, subcontractor or sub tier contractor)

DATE SUBMITTED: 

CONTRACT:

CONTRACTOR: 

PROJECT NAME: 

CHANGE ORDER REQUEST #:

LABOR SECTION

TRADESMAN(s): LABOR HOURS RATE (per schedule) SUBTOTAL

Subtotal

MATERIAL SECTION

MATERIAL: QUANTITY UNIT COST SUBTOTAL

Subtotal

EQUIPMENT SECTION

EQUIPMENT: QUANTITY UNIT COST SUBTOTAL

  

Subtotal

SUBTOTAL

SUBCONTRACTOR/ SUB TIER* 

OH & PROFIT (7.5% on sub/sub tier only))

BOND COST

OH & PROFIT (15% on own work)

3/2012 GRAND TOTAL

CHANGE ORDER PROCEDURES 012600-4



Appoquinimink School District

Fairview Campus Middle High Schools

Bid Package B

10 November 2017

LABOR DETAIL FORM
(Provided by contractor, subcontractor, or sub-tier contractor)

DATE: 

CONTRACT:

CONTRACTOR: 

CHANGE ORDER REQUEST #:

CLASSIFICATION:

Base Wage Rate:

Health Insurance

Holidays

Sick Days

Life Insurance

Disability Insurance

Dental Insurance

Company Vehicle

401K 

Education

Other (specify below )

Subtotal

Posted Prevailing Rate

FICA  (Social Security  & Medicare)

SUTA (State Unemployment)

FUTA (Federal Unemployment)

General Liability Insurance

Worker's Compensation

Total Wage Rate

4/14

PROJECT NAME: 

CHANGE ORDER PROCEDURES 012600-5
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SECTION 012613 - CONTRACTOR COMPENSATION 

 

1. GENERAL 

 

 A. The Contractor agrees to perform any additional Work, for the net cost of materials and 

labor (including wages paid, payroll taxes, and all insurance) plus the following 

percentage for all of his overhead and profit, which includes Field Supervision: 

 

  The percentages to be added or allowed for any Work change involving both added 

Work and omitted Work shall be applied only to the net difference in cost. 

 

 1. 15% mark-up (10% overhead and 5% profit) by the Contractor on Work performed 

by his own forces. 

 

 2. For work done by a Subcontractor, 10% for subcontractor overhead and 5% for 

subcontractor profit to which the Contractor may add 7.5% for his overhead and 

profit combined. 

 

 3. Contractor mark-up shall include supervision, home and field overhead, all self-

owned small tools and equipment. 

 

 B. When the Contractor is directed to perform overtime work at the CM (Owner) expense 

to accelerate contractual work, the cost for same shall only be the actual premium costs 

incurred by the Contractor. 

 

 

 

 

END OF SECTION 
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SECTION 012900 - PAYMENT PROCEDURES 

 

1. GENERAL PROVISIONS 

 

 A. The general provisions of the Contract, including the Conditions of the Contract 

(General, Supplementary and other conditions, if any) and Division 1 as appropriate, 

apply to the Work specified in this Section. 

 

 B. Refer to provisions in AIA Document A232 - 2009 Edition, GENERAL CONDITIONS 

OF THE CONTRACT FOR CONSTRUCTION, CONSTRUCTION MANAGER AS 

ADVISOR EDITION, for requirements in addition to those specified in Division 1. 

 

 C. For work being constructed under separate prime contracts, provisions of this Section 

apply to each contract being bid. 

 

2. REQUIREMENTS INCLUDED 

 

 A. Submit Applications for Payment to Construction Manager in accordance with the 

schedule and procedures established in the Contract Documents. 

 

3. RELATED REQUIREMENTS 

 

 A. Owner-Contractor Agreement. 

 

 B. Conditions of the Contract:  Article 9 PAYMENTS AND COMPLETION. 

 

 C. Section 01 31 13:  Project Coordination Meetings 

 

 D. Section 01 33 00:  Submittal Procedures 

 

 E. Section 01 77 00:  Closeout Procedures 

 

4. FORMAT AND DATA REQUIRED 

 

 A. Submit itemized applications inputted into Building Blok (EDiS’ Web-Based Project 

Management software), examples of which will be furnished to the Contractor at the 

Pre-Construction meeting. 

 

 B. Provide itemized data on Continuation Sheet: 

 

  1. Format, schedules, line items and values:  Duplicates of those of the schedule of 

values previously accepted by the Construction Manager. 

 

 C. Once approved on Building Blok, print out two copies and submit signed and  

  notarized copies to the Construction Manager. 
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5. PREPARATION OF APPLICATIONS FOR PROGRESS PAYMENTS 

 

 A. Form:  AIA Document G702/CMa 

 

  1. Fill in required information, including that for Change Orders executed prior to 

date of submittal of application. 

 

  2. Fill in summary of dollar values to agree with respective totals indicated on 

Continuation Sheets. 

 

 B. Continuation Sheets: 

 

  1. Line items of components of Work will be subject to Owner’s review and approval 

under the Provisions of Section 013300 - SUBMITTALS, and the General 

Conditions.  Continuation Sheets shall follow Schedule of Values submitted with 

the first application for payment. 

 

  2. Fill in total list of all scheduled components of Work, with item number and 

scheduled dollar value for each item.  Fill in values of work completed in the 

period. 

 

  3. Fill in dollar value in each column for each scheduled line item when work has 

been performed or products stored; round off values to nearest dollar. 

 

  4. List each Change Order executed prior to date of submission, at the end of the 

Continuation Sheets; list by Change Order Number, and description, as for an 

original component item of work. 

 

  5. Contractor is to include a line item for “Closeout Documents” equaling 3.5% of 

   their contract value. 

 

6. PREPARATION OF APPLICATION FOR FINAL PAYMENT 

 

 A. Fill in Application form as specified in progress payments. 

 

7. SUBMITTAL PROCEDURES 

 

 A. Complete Payment Applications: 

 

  1. Submit completed Application to the Construction Manager by the date stipulated 

in the Project Manual. 

 

 B. Number:  Submit 2 copies of each Building Blok invoice signed and notarized payment 

application. 

END OF SECTION  
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SECTION 013113 - PROJECT COORDINATION MEETING 

 

1. PROJECT COORDINATION MEETING 

 

 A. An on-site project coordination meeting will be held on a biweekly basis throughout 

the project construction period. 

 

2. ATTENDANCE 

 

 A.  Attendance at the project coordination meeting is mandatory of each Contractor or 

major supplier on the project. 

 

 B.  The representative of the Contractor shall be the Project Manager and field 

superintendent, unless a substitute representative has been approved by the 

Construction Manager. 

 

 C. Contractor will begin attending the Project Coordination Meetings at least 4 weeks 

prior to mobilization on site, and will continue until the Contractor has fulfilled the 

obligations of his Contract. 

 

3. AGENDA 

 

 A. The Construction Manager will set the agenda for the biweekly Project Coordination 

Meeting. 

 

 B.  At a minimum, the Contractor shall be prepared to discuss the following: 

 

 1. Actual vs. as planned progress for the prior two week period. 

 

 2. Planned construction activities for the next four weeks. 

 

 3. Contract document clarifications. 

 

 4. Coordination items with other contractors. 

 

 5. Quality Control. 

 

 6. Recently issued change orders. 

 

 7. Potential change orders. 

 

 8. Submittals and shop drawings. 

 

 9. Other items requiring Construction Manager’s attention. 

       

END OF SECTION 
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SECTION 013119 – PRE-INSTALLATION MEETINGS 

 

1. PRE-INSTALLATION MEETINGS 

 

 A. An on-site pre-installation meeting will be held at least two weeks prior to 

commencement of installation of work. 

 

2. ATTENDANCE 

 

 A. Attendance at the pre-installation meeting is mandatory of each Contractor and/or 

major supplier as required for each specific meeting listed below. 

 

 B.  The following individuals shall attend these meetings: 

 Contractors’ Project Manager 

 Contractors’ Field Superintendent 

 Contractors’ Safety Representative (as needed) 

 Key Subcontractors, Suppliers, and Vendors 

 EDiS Project Manager 

 EDiS Field Manager 

 EDiS Safety Director (as needed) 

 EDiS MEP Specialist (as needed) 

 Owner’s Representative (as needed) 

 Architect/Engineer (as needed) 

 Governmental Agency Representatives (as needed) 

 Testing/Inspection Agency Representatives (as needed) 

 Utility Company Representatives (as needed) 

 

3. SUBMITTALS 

 

 A. Each contractor is responsible to have all submittals and mock-ups, as related to the 

pre-installation meeting scope of work, submitted and approved prior to 

commencement of the pre-installation meeting. 

 

4. LIST OF REQUIRED MEETINGS  

 

 Sitework – Erosion and Sediment Control 

 Sitework 

o Bulk Grading 

o Asphalt Paving  

o Concrete Curbs, Gutters, & Sidewalks 

 Landscaping 

 Site Utilities 

 Foundations & Concrete Slabs 

 Underslab Utilities 

 Athletic Courts and Equipment 

 

 

 



Appoquinimink School District                   

Fairview Campus Middle & High Schools 

Bid Package B  10 November 2017   

 

PRE-INSTALLATION MEETINGS 013119 - 2 

PU09, Revised 4/14 

5. AGENDA 

 

 A. At a minimum, the Contractor shall be prepared to discuss the items as listed on the 

agenda template shown on the following page: 
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PROJECT:          _ 

PRE-INSTALLATION MEETING : (Insert Phase of Work) 

 

A. ATTENDEES: 

NAME    COMPANY       WORK ITEM   CONTRACT  

 

             

 

             

 

             

 

             

 

             

 

             

 

             

 

             

 

             

 

B. TESTING & INSPECTION REQUIREMENTS (THESE REQUIREMENTS COME FROM 

THE PROJECT MANUAL) 

 

C. REVIEW CONTRACT DRAWINGS AND SPECIFICATIONS 

 

Drawing / Spec No.    Comments / Conflicts     

 

             

 

             

 

             

 

             

 

D. REVIEW SCOPES OF WORK (SEE SECTION 011100 IN THE PROJECT MANUAL) 

 

E. REVIEW RELEVANT RFI’S 

 
F. REVIEW SUBMITTALS (SEE THE SUBMITTAL REGISTER) 

 

G. REVIEW MATERIALS AND DELIVERIES 
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H. REVIEW SCHEDULE AND SEQUENCE OF WORK  

 
I. JOB SITE SAFETY (SEE THE CONTRACTOR’S SAFETY PROGRAM OR OSHA) 

 Safety Plans must be submitted before the start of work     

 Certificates of Insurance need to be submitted before the start of work 

 Minimum PPE – Hardhats, steel toe boots, safety glasses     

 Lock-out, Tag, Test and Try ALL utilities is critical before the start of demolition 

 Signage & HAZCOM Requirements  

 Potential Hazards 

o Excavations >4 ft 

o Slips/trips/falls 

o Existing utilities to remain and protected 

o Overhead debris 

o Power tools 

o Heavy equipment        

    

J. COORDINATION WITH OTHER TRADES 

 
K. ACTION ITEMS AND RESPONSIBILITY 

     

 

 

 

 

 

 

 

 

 

   
        

END OF SECTION 
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SECTION 013125– WEB-BASED PROJECT MANAGEMENT SYSTEM 

 

1. GENERAL PROVISIONS 

 

 A. The general provisions of the Contract, including the Conditions of the Contract (General, 

Supplementary and other Conditions, if any) and Division 1 as appropriate, apply to the Work 

specified in this Section. 

 

 B. Refer to provisions in AIA Document A232 - 2009 EDITION, GENERAL CONDITIONS OF 

THE CONTRACT FOR CONSTRUCTION, for requirements in addition to those specified in 

Division 1. 

 

 C. Refer to Scope Information Sheets for all contracts bound in the Project Manual under Section 

011100 - SUMMARY OF WORK.  The Scope Information Sheets describe generally the work 

included in each contract, but the work is not necessarily limited to that described. 

 

 D. All Contractors shall use Internet/Web-based project management software to transmit 

documents, track, and otherwise manage this project. 

 

 E. Use of this project management software will not change any contractual responsibilities of the 

construction team members. 

 

2. DEFINITIONS 

 

 A. System: A real time web-based software that shares data, translates data, organizes data, 

facilitates communication, archives actions, and offers scheduling prompts to identified Users. 

 

 B. Users: Authorized participants of this project furnished with a unique password and 

authorized to access the system to view/input/export data. Owner, Construction Manager, 

Architect, and the Contractors are all Users. Other Users may be added as necessary. 

 

 C. Contacts: Entities identified to automatically receive specific transmissions or entities selected 

to receive specific information sent by the system through to an e-mail address. 

 

 D. Signees: Those individuals identified, by the Contractors, authorized to sign change orders and 

payment applications via electronic signature. This electronic signature is as contractually 

binding as an original signature on paper. 

 

3. USE OF SYSTEM 

 

 A. The use of the system is mandatory for the documentation of the transmittal of all non-oral 

information, even if the actual transmission of the information is by another means. 

 

 B. The use of the system will be mandatory by the Contractors to send, retrieve, and respond to 

data. 
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 C. In addition to this web-based project management system, the Contractors will be required to 

use electronic mail (email) for day-to-day communication and correspondence. Email will be 

the primary means of transmitting written communication (i.e. meeting minutes, draft pay 

applications, etc.).  

  

4. QUALITY ASSURANCE 

 

 A. A three hour training session in the use of the software for this project will be offered by the 

Construction Manager at a location convenient to the project site. Attendance by one member 

of each Contractor’s organization is mandatory. Additional attendees may enroll based on 

availability of training space. All attendees must have a working knowledge of computers. 

Training can not begin until three working days after the receipt of the submittals indicated 

below. 

 

 B. Technical assistance will be provided by on-line help, email, or telephone for all Users through-

out the life of the project.  

 

5. SUBMITTALS 

 

 A. Submit to the Construction Manager, within 5 days following the receipt of the letter of intent 

to award, in an electronic template, the following: 

 

  1.  Electronic logo of organization (as needed) 

  2.  Names, mailing address and electronic address of its Users and Contacts. 

  3. Designation the role/responsibility for each User 

 

6. SOFTWARE AND HARDWARE REQUIREMENTS 

 

 A. Each User shall provide and maintain a computer with high speed internet access and an email 

address. The computer shall have a high speed internet browser (Internet Explorer 8.0 or 

higher, Firefox version 3.6.12 or higher, Google Chrome or Safari version 5.0 or higher) and a 

high speed cable Internet access, high speed DSL or T1 line. 

 

 B.  License(s) to Use System - Each Contractor will be provided unlimited licenses to use the 

system for this project. Each license will allow secure unlimited usage from the notice to 

proceed until the original contract completion date. 

 

7. SYSTEM DESCRIPTION 

 

 A. The web based project management system is a “secure, real-time, interactive, centralized 

database” specifically established and maintained for the management of this construction 

project. The product is designed to facilitate communication and improve the time 

management of its users by facilitating the sharing of information. Information will be available 

24/7, from any computer meeting the specifications listed above. The information is fully 

protected. The electronic platform allows information to be transmitted across the internet 

reducing printing and postage costs and the time associated with such activities. 
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 B. The system contains a directory of the project participants. 

 

 C. The system includes templates, with the CM’s letterhead, for each document created inside the 

system. The template allows the use of “pull down” menus to complete significant portions of 

each document. 

 

 D. The system allows the templates (and attached documents created outside the system) to be 

distributed to Users and Contacts. 

 

 E. The System contains “translation software” to permit the viewing (and marking) of documents 

created outside the system. The system can view documents created by different software 

programs and can deliver images of its translation to any computer meeting the criteria listed 

above. 

 

 F. The system can be personalized by the Construction Manager to automatically send e-mail 

notices upon issuance of certain documents if such a practice facilitates the User’s business 

needs. 

 

 G. The system is the product of Building Blok LLC (www.buildingblok.com) and will be 

continuously updated. 

 

 H. The Construction Manager will administer the Building Blok User accounts for this project. 

 

8. DOCUMENTS CREATED INSIDE THE SYSTEM 

 

 A. The following documents shall be created on templates inside the system. 

 

  1. Transmittals for submittals processed in the system. The transmittals are automatically 

created by the system when the submittal is uploaded. 

  2. Submittal Register showing all of the submittals required of the contract, assigned to each 

Contractor. 

  3. Submittal Log: The CM will maintain submittal log after it is initialized. 

  4. RFI (Requests for Information) 

  5. Change Orders 

  6. RFP (Requests for Proposal) 

  7. ASI (Architect’s Supplemental Instructions) 

  8. Tasks & Memos as determined by the CM  

  9. Payment Applications 

  10. Closeout Tracking Log 

 

 B. The following documents may, at each Users option, be created on the system. 

 

1. Morning & Afternoon Activity Reports generated by the system 

2. E-mails: Contacts that do not have access to the system may be sent information from the 

system, by the system. 
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3. Reports of information on the system 

4. Project Notices: “Broadcast” messages can be sent to other Users system entry screen. 

 

9. DOCUMENTS CREATED OUTSIDE THE SYSTEM AND DISTRIBUTED BY THE SYSTEM 

 

 A. The following documents are expected to be created outside the system and distributed 

through the system. The actual documents may be scanned or electronically attached to the 

transmittal. 

 

  1. Technical Submittals: Shop drawings, product data, testing reports, certifications, 

installation instructions, operation & maintenance manuals, will be submitted and 

distributed through the system. The Architect will return all submissions through the 

system electronically. The Construction Manager will distribute submittals (after 

Architect’s action) electronically. Contractors may download and distribute submittals to 

their subcontractors and suppliers or elect to print paper copies for distribution, or both. 

  2. Photographs: Digital photographs and scanned images can be loaded onto the system and 

shared. 

  3. Schedule of Values/ Payment Applications: (The “pencil” review of these documents can 

occur inside the system). 

  4. Change Orders: (The “pencil” review of these documents can occur inside the system.) 

  5. Schedules: The schedule document(s) will be available for review on the system. 

  6. Data created in other software may be uploaded to the system electronically. 

 

10. DOCUMENTS CREATED OUTSIDE THE SYSTEM AND DISTRIBUTED OUTSIDE THE SYSTEM 

 

 A. The following documents are expected to be created outside the system and distributed outside 

the system. The actual documents may be scanned or electronically attached to the transmittal. 

 

  1. Schedules: The Construction Manager will develop the Master Schedule through Microsoft 

Project 2003. The schedule will be distributed either through hard copies at meetings or 

through email.  

  2. Product samples, color samples, physical samples are still required to be provided per the 

technical specifications, however, the transmittal documenting the distribution shall be 

done inside the system and submitted electronically and printed to accompany the actual 

submission. 

   3. Meeting minutes will be created using Microsoft Word 2003 and distributed through hard 

copies at meetings or through email. 

  4. AIA closeout documents, which require an “original” signature, will created and 

distributed outside the system. 

 

 

END OF SECTION 
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SECTION 013216 - CONSTRUCTION SCHEDULE 

 

1. PRE-BID CONSTRUCTION SCHEDULE 

 

 A. Time is a critical element of this Project.  By entering a bid, the Contractor agrees to 

adhere to the intermediate Milestone Dates and Dates of Substantial and Final 

Completion established herein.  The Contractor also understands that all work must 

be performed in an orderly and closely coordinated sequence in order to achieve the 

specified Milestones and Completion Dates, and the Contractor hereby agrees to 

perform his work in conformance with the Pre-Bid Construction Schedule established 

herein, or with the then current and approved Project Construction Schedule as 

amended from time to time by the Construction Manager. 

 

 B.  The Pre-Bid Construction Schedule includes allowances for time lost due to adverse 

and abnormal weather conditions, other than floods, hurricanes, tornadoes, lightening 

and other like acts of God.  The Contractor understands and agrees that it shall not be 

entitled to any extensions of the Contract Time or adjustment to the Contract Sum, 

except as allowed in the General Conditions of the Contract for Construction.  The 

Contractor further acknowledges that the Work may be required to be performed 

during the winter season, that conditions during this season may be adverse and 

abnormal, but that such conditions will not be the basis for an extension of the 

Contract Time or adjustment to the Contract Sum. 

 

2. SCHEDULING OF THE WORK AFTER AWARD OF CONTRACT 

 

 A. After award of Contract, or issuance of a Notice to Proceed, the Contractor will meet 

with the Construction Manager to review the Pre-Bid Construction Schedule, and the 

overall project plan for construction.  Following the above review the Contractor will 

meet with each subcontractor and supplier to view the detailed plans for performing 

his Work.  Following these meetings and within fourteen (14) days after award of the 

Contract or issuance of a Notice to Proceed, the Contractor shall prepare and submit 

for the Construction Manager’s approval a Work Schedule providing for the 

expeditious, timely and practical execution of the Work.  The Contractor’s Work 

Schedule shall include activity descriptions and durations for shop drawings, 

fabrication, delivery and installation.  If the Construction Manager so requests, the 

Contractor shall provide adequate explanation regarding crew sizes, production rates 

and similar data used to arrive at the durations and sequences. 

 

 B.  The Construction Manager shall review the Contractor’s Work Schedule, coordinate it 

with the separate work by other contractors, the Owner and the Construction 

Manager, and after coordination, shall incorporate it into the approved Project 

Construction Schedule.  The approved Project Construction Schedule shall be issued 

to the Contractor and the Contractor shall perform his Work in conformity therewith. 

 

 C. The Contractor shall submit proposed schedule revisions and obtain the written 
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approval of the Construction Manager therefore before deviating from the Project 

Construction Schedule. 

 

 C. The Construction Manager will incorporate approved schedule revisions into the 

Project Construction Schedule, and shall otherwise update and revise the Project 

Construction Schedule as the Construction Manager, at his sole discretion, deems 

necessary. 

 

3. ADHERENCE TO THE SCHEDULE 

 

 A. The Contractor shall start each part of its Work on the date designated for start in the 

approved Project Construction Schedule unless advised by the Construction Manager.  

The Contractor shall carry the Work forward expeditiously with adequate forces, 

equipment and materials, and shall complete each part of his work on or before the 

date designated in the approved Project Construction Schedule. 

 

 B.  If the Construction Manager determines that the Contractor is behind schedule, the 

Construction Manager shall have the right to require that the Contractor take steps, at 

the Contractor’s expense, to accelerate its Work.  Such steps shall include increases in 

manpower, equipment and materials and/or overtime as the Construction Manager 

may deem necessary.  If the Contractor fails to comply with the Construction 

Manager’s instructions relating to improved rate of progress, the Contractor may be 

held in default under the appropriate provisions of the General Conditions of the 

Contract.  

 

 C. Each Contractor shall, if directed by the Construction Manager, provide the 

Construction Manager a 2-week look ahead of anticipated manpower showing the 

number of men, classification, and anticipated work. 

 

4.   PROJECT MILESTONE SCHEDULE 

 

A. Project Milestone Schedule to be distributed in Addendum #1. 

 

 

END OF SECTION 

 

         

 

 



ID Task Name Duration Start Finish

1 Fairview Campus - New High School & Middle School 975 days Mon 10/3/16 Fri 7/31/20

2 Preconstruction 498 days Mon 10/3/16 Fri 9/14/18

3 Design 289 days Mon 10/3/16 Thu 11/16/17

51 Agency Reviews & Permitting 272 days Tue 1/10/17 Fri 2/2/18

52 DelDOT Entrance Plan & Project Review 168 days Tue 1/10/17 Wed 9/6/17

53 LEI Kickoff Meeting with DelDOT 1 day Tue 1/10/17 Tue 1/10/17

54 Initial Submission to DelDOT for Review 0 days Wed 5/31/17 Wed 5/31/17

55 DelDOT Reviews Initial Submission 20 days Thu 6/1/17 Wed 6/28/17

56 DelDOT Construction Plan Submission 29 days Thu 6/29/17 Wed 8/9/17

57 DelDOT Reviews Construction Plans 19 days Thu 8/10/17 Wed 9/6/17

58 Pre-Bulk Grading Agency Approvals (OMB, DNREC, AAB) 20 days Mon 3/27/17 Mon 4/24/17

59 New Castle County Minor Record Plan Re-Submission 140 days Thu 6/1/17 Mon 12/18/17

60 NCC Pre-Bulk Grading Preconstruction Meeting 1 day Wed 6/28/17 Wed 6/28/17

61 Fire Marshal Site Plan Review 19 days Thu 8/17/17 Wed 9/13/17

62 DNREC Review and Approval 39 days Thu 8/17/17 Wed 10/11/17

63 NCC Special Services Review and Approval 29 days Thu 8/17/17 Wed 9/27/17

64 Board of Health Submission, Review, and Approval 40 days Fri 10/20/17 Fri 12/15/17

65 State Fire Marshal Review and Approval of Building Plans 20 days Fri 11/3/17 Fri 12/1/17

66 NCC Foundation Permit Submission Review and Approval 10 days Thu 12/21/17 Fri 1/5/18

67 NCC Building Permit Submission Review and Approval 30 days Thu 12/21/17 Fri 2/2/18

68 NCC Preconstruction Meeting 1 day Fri 12/22/17 Fri 12/22/17
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ID Task Name Duration Start Finish

69 Bidding 309 days Mon 3/6/17 Tue 5/22/18

70 Bid Package A - Pre-Bulk Grading 80 days Mon 3/6/17 Tue 6/27/17

84 Bid Package B - Deep Foundations and Concrete 62 days Mon 10/23/17Fri 1/19/18

85  Plan Check & Constructability Reviews 2 days Mon 10/23/17Tue 10/24/17

86  LEI revises CD's from Agency Reviews & Plan Check 13 days Wed 10/25/17Fri 11/10/17

87  EDiS Rec/Prepares Bid Package Documents for Bidding 5 days Mon 11/6/17 Fri 11/10/17

88  Submit to Government Support Services (GSS) for Review 1 day Fri 11/10/17 Fri 11/10/17

89  GSS Posts to MyMarketplace.com 9 days Mon 11/13/17Fri 11/24/17

90  1st Bid Advertisement 1 day Fri 11/24/17 Fri 11/24/17

91  2nd Bid Advertisement 1 day Mon 11/27/17Mon 11/27/17

92  Pre-Bid Meeting 1 day Wed 11/29/17Wed 11/29/17

93  Bidding Period 11 days Thu 11/30/17 Thu 12/14/17

94  Bid Opening 0 days Thu 12/14/17 Thu 12/14/17

95  Bid Review & Recommendation to Owner 6 days Fri 12/15/17 Fri 12/22/17

96  Contracts Presented at School Board Meeting 1 day Tue 1/9/18 Tue 1/9/18

97  Letters of Intent Issued and Contracts Awarded 8 days Wed 1/10/18 Fri 1/19/18

98 Bid Package C - New High School and Gymnasium 97 days Fri 11/17/17 Fri 4/6/18

111 Bid Package D - New Performing Arts Center & Middle School 58 days Thu 2/1/18 Tue 4/24/18

123 Bid Package E - Outbuildings, Fields, & Finish Sitework 67 days Fri 2/16/18 Tue 5/22/18

135 Submittals 166 days Mon 1/22/18 Fri 9/14/18
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ID Task Name Duration Start Finish

136 Bid Package B - Deep Foundations and Concrete 30 days Mon 1/22/18 Fri 3/2/18

137  Design, Review, and Fabricate Piles 20 days Mon 1/22/18 Fri 2/16/18

138  Design, Review, and Fabricate Reinforcing Steel 30 days Mon 1/22/18 Fri 3/2/18

139 Bid Package C - New High School and Gymnasium 80 days Mon 4/9/18 Tue 7/31/18

143 Bid Package D - New Performing Arts Center & Middle School 80 days Wed 4/25/18 Thu 8/16/18

149 Bid Package E - Outbuildings, Fields, & Finish Sitework 80 days Wed 5/23/18 Fri 9/14/18

155 Construction 783 days Mon 7/3/17 Fri 7/31/20

156 Pre-Bulk Grading 126 days Mon 7/3/17 Fri 12/29/17

157 Install Erosion and Sediment Controls 29 days Mon 7/3/17 Fri 8/11/17

158 Scrape and Stockpile Topsoil 15 days Mon 8/14/17 Fri 9/1/17

159 Remove Soils from Surcharge and distribute 49 days Tue 9/5/17 Fri 11/10/17

160 Grade Building Tabletop to Subgrade Elevation 19 days Mon 11/13/17Fri 12/8/17

161 Rough Grade Site 19 days Mon 12/4/17 Fri 12/29/17

162 New High School 581 days Thu 3/8/18 Fri 6/19/20

163 Grade & Proofroll Building Pad 5 days Thu 3/8/18 Wed 3/14/18

164 Layout Foundations and Pile Caps 3 days Wed 3/14/18 Fri 3/16/18

165 Install Timber Piles 41 days Mon 3/19/18 Tue 5/15/18

166 Excavate, Form, and Pour Pile Caps & Grade Beams 70 days Thu 4/19/18 Fri 7/27/18

167 Install CMU Foundation Walls 54 days Mon 6/11/18 Fri 8/24/18

168 Install Underslab MEP 98 days Mon 7/9/18 Fri 11/23/18
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ID Task Name Duration Start Finish

169 Stone and Pour Building Slab-on-Grade 88 days Mon 8/6/18 Fri 12/7/18

170 Install Structural Steel 131 days Mon 8/20/18 Fri 2/22/19

171 Form and Pour Building Slab-on-Deck 20 days Mon 2/25/19 Fri 3/22/19

172 Install Building Roof and Insulation 34 days Mon 3/11/19 Fri 4/26/19

173 Install CMU Exterior Back-up Walls 29 days Mon 3/25/19 Fri 5/3/19

174 Install Metal Stud Exterior Walls 39 days Mon 3/25/19 Fri 5/17/19

175 MEP Rough-In 40 days Mon 3/25/19 Mon 5/20/19

176 Install First Floor Interior CMU Walls 30 days Tue 4/23/19 Tue 6/4/19

177 Install Exterior Insulation, Waterproofing, and Face Brick 58 days Mon 5/20/19 Fri 8/9/19

178 Install First Floor Interior Metal Stud Walls 30 days Tue 5/21/19 Tue 7/2/19

179 Install Second Floor Interior CMU Walls 30 days Wed 6/5/19 Wed 7/17/19

180 Install Second Floor Interior Metal Stud Walls 30 days Wed 7/3/19 Wed 8/14/19

181 Install Windows, Curtain Walls, and Storefronts 29 days Tue 7/16/19 Fri 8/23/19

182 Drywall & Finishing 61 days Mon 8/26/19 Tue 11/19/19

183 Interior Finishes and Specialties 148 days Wed 11/20/19Fri 6/19/20

184 New Performing Arts Center 578 days Thu 3/15/18 Tue 6/23/20

185 Grade & Proofroll Building Pad 3 days Thu 3/15/18 Mon 3/19/18

186 Excavate Orchestra Pit & Create Earth Formed Access Ramp 3 days Mon 3/19/18 Wed 3/21/18

187  Layout Foundations and Pile Caps 5 days Thu 3/22/18 Wed 3/28/18

188  Install Timber Piles 20 days Wed 5/16/18 Wed 6/13/18
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ID Task Name Duration Start Finish

189 Excavate, Form, and Pour Pile Caps & Grade Beams 34 days Mon 7/30/18 Fri 9/14/18

190  Install CMU Foundation Walls 20 days Mon 8/27/18 Mon 9/24/18

191  Install Underslab MEP 10 days Mon 9/24/18 Fri 10/5/18

192  Stone and Pour Building Slab-on-Grade 10 days Mon 10/8/18 Fri 10/19/18

193  Install Structural Steel 62 days Mon 10/22/18Fri 1/18/19

194  Form and Pour Building Slab-on-Deck 20 days Mon 1/21/19 Fri 2/15/19

195  Install Building Roof and Insulation 30 days Mon 2/4/19 Fri 3/15/19

196  Install CMU Exterior Back-up Walls 15 days Mon 2/18/19 Fri 3/8/19

197  Install Metal Stud Exterior Walls 40 days Mon 2/18/19 Fri 4/12/19

198  MEP Rough-In 35 days Mon 2/18/19 Fri 4/5/19

199  Install First Floor Interior CMU Walls 20 days Mon 3/25/19 Mon 4/22/19

200  Install Exterior Insulation, Waterproofing, and Face Brick 40 days Mon 4/15/19 Tue 6/11/19

201  Install First Floor Interior Metal Stud Walls 40 days Tue 4/16/19 Wed 6/12/19

202  Install Second Floor Interior CMU Walls 20 days Tue 4/23/19 Mon 5/20/19

203 Install Windows, Curtain Walls, and Storefronts 30 days Wed 6/12/19 Wed 7/24/19

204  Install Second Floor Interior Metal Stud Walls 40 days Thu 6/13/19 Thu 8/8/19

205  Drywall & Finishing 60 days Fri 7/26/19 Fri 10/18/19

206  Interior Finishes and Specialties 170 days Mon 10/21/19Fri 6/19/20

207 Stage Equipment, Lighting, Seating, Etc. 42 days Fri 4/24/20 Tue 6/23/20

208 New Middle School 573 days Tue 3/20/18 Fri 6/19/20
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ID Task Name Duration Start Finish

209 Grade & Proofroll Building Pad 4 days Tue 3/20/18 Fri 3/23/18

210  Layout Foundations and Pile Caps 3 days Wed 5/23/18 Fri 5/25/18

211  Install Timber Piles 15 days Thu 6/14/18 Thu 7/5/18

212 Excavate, Form, and Pour Pile Caps & Grade Beams 35 days Mon 7/30/18 Mon 9/17/18

213  Install CMU Foundation Walls 39 days Tue 9/18/18 Fri 11/9/18

214  Install Underslab MEP 30 days Mon 10/29/18Mon 12/10/18

215  Stone and Pour Building Slab-on-Grade 15 days Mon 11/26/18Fri 12/14/18

216  Install Structural Steel 40 days Mon 12/17/18Tue 2/12/19

217  Form and Pour Building Slab-on-Deck 17 days Wed 2/13/19 Thu 3/7/19

218  Install Building Roof and Insulation 30 days Fri 3/1/19 Thu 4/11/19

219  Install CMU Exterior Back-up Walls 20 days Fri 3/8/19 Thu 4/4/19

220  Install Metal Stud Exterior Walls 40 days Fri 3/8/19 Fri 5/3/19

221  MEP Rough-In 40 days Fri 3/8/19 Fri 5/3/19

222  Install First Floor Interior CMU Walls 30 days Mon 4/22/19 Mon 6/3/19

223  Install Exterior Insulation, Waterproofing, and Face Brick 49 days Mon 5/6/19 Mon 7/15/19

224  Install First Floor Interior Metal Stud Walls 29 days Mon 5/20/19 Fri 6/28/19

225  Install Second Floor Interior CMU Walls 30 days Tue 6/4/19 Tue 7/16/19

226 Install Windows, Curtain Walls, and Storefronts 33 days Tue 6/18/19 Fri 8/2/19

227  Install Second Floor Interior Metal Stud Walls 29 days Tue 7/9/19 Fri 8/16/19

228  Drywall & Finishing 58 days Mon 8/5/19 Thu 10/24/19
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ID Task Name Duration Start Finish

229  Interior Finishes and Specialties 166 days Fri 10/25/19 Fri 6/19/20

230 New Field House 309 days Mon 6/25/18 Wed 9/11/19

231 Grade Building Tabletop to Subgrade Elevation 5 days Mon 6/25/18 Mon 7/2/18

232  Layout Foundations and Pile Caps 3 days Mon 7/2/18 Fri 7/6/18

233  Install Timber Piles 18 days Fri 7/6/18 Tue 7/31/18

234  Excavate, Form, and Pour Footers and Foundations 20 days Tue 9/18/18 Mon 10/15/18

235  Install CMU Foundation Walls 19 days Tue 10/2/18 Fri 10/26/18

236  Install Underslab MEP 30 days Mon 10/15/18Mon 11/26/18

237  Stone and Pour Building Slab-on-Grade 15 days Mon 11/12/18Mon 12/3/18

238  Install CMU Exterior Back-up Walls 29 days Tue 12/4/18 Tue 1/15/19

239 Install Roof Trusses 15 days Wed 1/9/19 Tue 1/29/19

240  Install Building Roof and Insulation 28 days Wed 1/30/19 Fri 3/8/19

241  MEP Rough-In 30 days Mon 3/11/19 Mon 4/22/19

242  Install Exterior Insulation, Waterproofing, and Face Brick 30 days Mon 3/11/19 Mon 4/22/19

243  Install First Floor Interior CMU Walls 29 days Mon 4/15/19 Fri 5/24/19

244 Install Windows, Curtain Walls, Metal Wall Panels, and Storefronts 15 days Tue 4/23/19 Mon 5/13/19

245  Install First Floor Interior Metal Stud Walls & Ceilings 20 days Mon 5/13/19 Mon 6/10/19

246  Drywall & Finishing 19 days Tue 6/11/19 Mon 7/8/19

247  Interior Finishes and Specialties 50 days Tue 7/2/19 Wed 9/11/19

248 Install Metal Lockers & Athletic Equipment Specialties 35 days Wed 7/24/19 Wed 9/11/19
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ID Task Name Duration Start Finish

249 Finish Sitework 598 days Mon 3/26/18 Fri 7/31/20

250 Rough Grade Road and Pedestrian Paths 72 days Mon 3/26/18 Fri 7/6/18

251 Install Site Utilities and Building Supplies 60 days Mon 6/11/18 Tue 9/4/18

252 New Athletic Fields 526 days Mon 7/9/18 Fri 7/31/20

253 Rough Grading of Athletic Field Areas 40 days Mon 7/9/18 Fri 8/31/18

254 Install Irrigation Systems 30 days Mon 8/6/18 Mon 9/17/18

255 Fine Grade and Topsoil Athletic Fields 30 days Tue 9/18/18 Mon 10/29/18

256 Install Bleachers and Sports Equipment 20 days Tue 10/30/18 Tue 11/27/18

257 Seed and Straw Athletic Fields 20 days Mon 4/20/20 Fri 5/15/20

258 Provide Athetic Field Striping 20 days Mon 7/6/20 Fri 7/31/20

259 Fine Grade Road and Walkways 30 days Tue 8/14/18 Tue 9/25/18

260 Form and Pour New Sidewalk Curbs and Flatwork 40 days Wed 9/5/18 Tue 10/30/18

261 Install Stone and Base Coat Asphalt 30 days Fri 10/26/18 Fri 12/7/18

262 Install Site Lighting and Electric 24 days Mon 12/10/18Mon 1/14/19

263 Install Landscaping 20 days Mon 4/20/20 Fri 5/15/20

264 Fine Grade, Topsoil, and Seed Site 29 days Mon 5/18/20 Fri 6/26/20

265 Finish Coat Asphalt 19 days Mon 6/29/20 Fri 7/24/20

266 Install Site Signage and Striping 15 days Mon 7/13/20 Fri 7/31/20
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Appoquinimink School District                   

Fairview Campus Middle & High Schools 

Bid Package B 10 November 2017   
                   

 

SUBMITTAL REGISTER 013219 - 1 

PU09, Revised 4/14 

SECTION 013219 - SUBMITTAL REGISTER 
 
1. SUBMITTALS/SUBMITTAL REGISTER 
 
 A. The Contractor shall submit all items listed or specified within the sections of the 

Specifications included in its Work.  Submittals shall include such items as:  
contractor’s, manufacturer’s or fabricator’s drawings; descriptive literature including, 
but not limited to, catalog cuts, diagrams, operation charts or curves; test reports; 
samples, operations and maintenance manuals, including parts lists; certifications; 
warranties and other required submittals.  Submittals pertinent to materials and 
equipment which are subject to advance approval shall be scheduled and made prior to 
the acquisition or the delivery thereof. 

 
 B. The Contractor shall carefully control procurement operations to assure that each 

individual submittal is made on or before the dates required for timely performance of 
its Work. 

 
 C. Within seven (7) days after award of Contract or issuance of Notice to Proceed, the 

Contractor shall execute and submit to the Construction Manager, seven (7) copies of 
the Submittal Register, on a form to be provided by the Construction Manager, on 
which shall be listed each item of equipment and material of each type for which 
fabricator’s drawings and/or related descriptive data, test reports, samples, spare 
parts, operation and maintenance manuals, or other types of submittals required by the 
Specifications.  The Submittal Register form shall be reproduced by the Contractor.  
The order of listing of items on the Register shall conform to the sequence of the items 
as they occur within the divisions.  Drawings of component items forming a system or 
that are interrelated shall be scheduled to be correlated and submitted concurrently.  
Certifications to be submitted with the pertinent drawings shall be so scheduled.  
Adequate time shall be allowed for review and approval and possible resubmittal of 
any item subject to approval, because no delay damages or time extensions will be 
allowed for time lost in late submittals or resubmittals. The Construction Manager and 
Architect/Engineer will review the Submittal Register for approval action.  The 
approved Register will become a part of the Contract and Contractor will be subject to 
requirements thereof.  The Contractor shall revise and/or update the Register monthly 
to take into account all changes in the Contract.  Each such revised edition and/or 
revision to the Register shall be resubmitted to the Construction Manager.  This 
Register shall be coordinated with related submittals of other Contractors. 

 
2. SAMPLES 
 
 A. Submit tagged or labeled samples in triplicate, unless another quantity is otherwise 

specified by the Construction Manager. 
 
 B. Tags or labels shall be securely affixed and contain as a minimum the following 

information:  Project Name, Contractor’s Name, Contract Title and Number, Date, 
Transmittal Number, Product Manufacturer’s or Fabricator’s Name and Product 
Identifier. 

 
      END OF SECTION 
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CONTRACTOR DAILY REPORTS 013226 - 1 

PU09, Revised 4/14 
 

SECTION 013226 - SUBCONTRACTOR DAILY REPORTS 

 

1. SUBCONTRACTOR DAILY REPORTS 

 

 A. The Subcontractor shall submit a Daily Report to the Construction Manager on the forms 

provided covering the following subjects: 

 

 1. Work in Progress, including areas where work is being performed, nature of the operations 

in progress, and the manpower assigned. 

 

 2. Extra Work (Time and Material) in progress. 

 

 3. Materials Received. 

 

 4. Trade labor breakdown including identification of all workers on site and the number of 

hours (or portions thereof) worked by each. 

 

 5.  Inspection Checklist (performed daily). 

 

 B. The Subcontractor shall submit the Daily Report to the Construction Manager by 9:00 AM on 

the next workday following the workday covered in the Daily Report. 

 

2. DAILY EXTRA WORK REPORT 

 

 A. The Subcontractor shall submit on the form provided a Daily Extra Work Report on each day 

he performs authorized Extra Work on a time and material basis. 

 

 B. A separate Daily Extra Work Report shall be submitted for each separate authorized Extra 

Work item done on a time and material basis. 

 

 C. The Subcontractor shall submit his Daily Extra Work Report as an attachment to his Daily 

Report by 9:00 AM on the next workday following the workday covered in the Daily Extra 

Work Report. 

 

3. Sample Daily Report 

 

 A. A sample daily report follows this section for your reference. 

 

 

 

 

END OF SECTION 



 

 

CONTRACTOR DAILY REPORTS 013226 - 2 

PU09, Revised 4/14 
 

 

      
CONTRACTOR'S  
DAILY REPORT 

Project Name: 

    Date:           

     Contractor:           

     Contract No. & Description:       

     Weather:         

     Foreman’s Name (Print)       

     

TRADE *CLASS 

MANPOW

ER 

TOTAL 

MAN TODAY'S DESCRIPTION / LOCATION 

    COUNT HOURS OF WORK 

          

          

          

          

          

          

 

TOTAL     

 
     *  INDICATE:   F = FOREMAN;  J =  JOURNEYMAN;  A = APPRENTICE 

     Work Status/Work Planned:     

          

          

          

Construction Equipment:     

          

Qualified Operator(s)       

          

Deliveries or Materials:     

          

          

     

Machinery, tools, material, and equipment to be used: 

          

          

Inspection of work area, machinery, tools, material, or equipment 

          

          

The use of any machinery, tool, material, or equipment which is not in compliance with any applicable requirement  

Is prohibited.  Such machine, tool, material or equipment shall either be identified as unsafe by tagging or locking  

The controls to render them inoperable or shall be physically removed from its place of operation.          



 

 

CONTRACTOR DAILY REPORTS 013226 - 2 

PU09, Revised 4/14 
 

 

 Below is a general checklist of requirements on this project. Contractors will check off items that pertain to their contract 

and project tasks.  Notify EDiS Field Manager of any issues.  This checklist is not meant to be all inclusive. Please refer to 

additional OSHA regulations for compliance. 

 

    House Keeping                                                                                                                    

 Material Storage Area’s Orderly 

 Trash Containers Available and Emptied 

daily 

 Fire Hazards 

 Lighting and ventilation 

 Exits and Stair clear passage 

 Walkways, corridors clear passage 

 Daily debris /trash removal 

 ____________________________ 

 

Personal Protective Equipment 

 Hard Hats being worn 

 Safety Glasses with side shields being worn 

 Secondary Eye/Face protection 

 Respirators as required 

 Hand protection when needed 

 Ear protection when needed 

 Inspected & Maintained 

 ____________________________ 

 

Fire Prevention 

 Fire extinguishers inspected 

 Flammable / Combustibles properly store 

 Approved Fuel cans used and labeled 

 Oxygen / Acetylenes stored properly  

 _____________________________ 

 

Electrical 

 GFI in use 

 Three prong insulated extension cords used 

 Extension cords in good condition 

 Lockout / Tag-out program in use 

 _____________________________ 

 

Excavations 

 Miss Utility been contacted 

 Properly Barricaded 

 Ladders in use at depths over 4’-0”  

 Ladders every 25’-0” distance 

 Shored, sloped, benched as required 

 Dewatering as needed 

 ___________________________ 

 

 

 

Ladders 

 Good condition 

 Correct pitch 

 Extends 3’-0” above landing 

 Open and secured / tied off 

 _____________________ 

 

Scaffolds  

 Certified Scaffold Installer 

 Guardrails, toe boards, and planking secured 

 Appropriate signage 

 Adequate cross bracing 

 Secured to building over 25’-0” in height 

 _________________________ 

 

Cranes 

 Rated Load Capacity available in cab 

 Swing Radius barricaded 

 Appropriate certificates / decals / hand 

signals 

 Daily safety inspection log completed 

 __________________________ 

 

Fall Protection 

 Fall protection plan on file 

 Full harness / shock absorbing lanyard used 

 Anchoring points secured 

 Perimeter barricades 

 Open sided floor protection  

 6‘-0“ Tie-off utilized 

 __________________________ 

 

Paperwork 

 MSDS Information 

 Contractors Safety Program  

 Hazardous Communications Training 

 Hazardous Communications Program 

 Contractor Qualified Representation 

 _____________________________ 

 

Other 

 _____________________________ 

 _____________________________ 

  

      Foreman / Competent Person: 

 

Print Name_______________________ 
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SUBMITTAL PROCEDURES 013300 - 1 

PU09, Revised 4/14 

SECTION 013300 – SUBMITTAL PROCEDURES 

 

1. GENERAL PROVISIONS 

 

 A. The general provisions of the Contract, including the Conditions of the Contract 

(General, Supplementary and other Conditions, if any) and Division 1 as appropriate, 

apply to the Work specified in this Section. 

 

2. ITEMS TO BE SUBMITTED AT START OF WORK 

 

 A. Performance/Labor and Material Payment Bond(s):  One (1) copy of each bond 

simultaneously with the signed Agreement.  See General Conditions Article 11.4 and 

Supplementary Conditions. 

 

 B.  Policies or Certificates of Insurance:  Two (2) copies simultaneously with the signed 

Agreement.  See General Conditions Article 11 and Supplementary Conditions. 

 

 C. Contractor’s License:  Submit a copy of all business licenses required by local and state 

agencies. 

 

 D. Contractor’s Schedule of Values:  Two (2) copies for approval within 21 days after the 

Agreement is signed.  See General Conditions Article 9.2 and provisions in this Section. 

 

 E.  Contractor’s Progress Schedule:  Two (2) copies for review and reference within 21 

days after the Agreement is signed.  See General Conditions Article 3.10 and provisions 

in this Section. 

 

 F.  Submittal Schedule:  Two (2) copies for review and reference within 21 days after the 

Agreement is signed.  See provisions in this Section. 

 

 G. Products List:  Two (2) copies for approval within 30 days after the Agreement is 

signed.  See provisions in Section 016200 - MATERIAL AND EQUIPMENT. 

 

3. NON-RESIDENT CONTRACTOR & SUBCONTRACTORS BONDS 

 

 A. Refer to requirements in Section 011100 - INSTRUCTIONS TO BIDDERS for filing of 

Surety Bonds with the Division of Revenue. 

 

 B.  If such bonds are required on this project, it will be the responsibility of the Contractor 

to produce evidence to the Construction Manager that they have been filed, or if not 

required, to supply a notarized statement that they are not required.  This must be 

done within seven (7) days after award of Contract and in any event before 

construction starts. 
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4. RELATED REQUIREMENTS 

 

 A. See Section 017700 - CONTRACT CLOSE OUT:  for submittal requirements for 

Contract Close out. 

 

5. SUBMITTALS 

 

 A. All submittals shall be directed to the Construction Manager in the manner directed by 

the Construction Manager, and paragraph 9 of this section.  Contractor shall use the 

Contractor Submittal Form appended to this section. 

 

 B. Prepare a Submittal’s Schedule for Shop Drawings, Product Data and Samples.  Show: 

 

 1. The dates for Contractor’s submittals. 

 

 2. The dates submittals will be required for Owner-furnished products. 

 

 3. The date approved submittals will be required from the Architect. 

 

 C. Should the Architect or Construction Manager elect to omit any items from the list of 

items to be reviewed, it shall not relieve the Contractor from compliance with the 

Contract Documents with regard to that item.  In such instance, the Contractor may 

still elect to have submittals prepared for his own use without review by the Architect 

or Construction Manager. 

 

6. SHOP DRAWINGS 

 

 A. Conform to provisions in General Conditions applying to Shop Drawings. 

 

 B.  Present in a clear and thorough manner. 

 

  1. Identify details by reference to sheet and details, schedule or room numbers shown 

on Contract Drawings. 

 

  2. Maximum sheet size:  30” x 42”. 

  

7. PRODUCT DATA 

 

 A. Conform to provisions in General Conditions applying to Product Data. 

 

 B.  Preparation: 

 

  1. Clearly mark each copy to specifically identify products or models pertinent to 

project. 
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  2. Show performance characteristics and capacities. 

 

  3. Show dimensions and clearances required. 

 

  4. Show wiring or piping diagrams and controls. 

 

 C. Manufacturer’s standard schematic drawings and diagrams: 

 

  1. Modify drawings and diagrams to delete information which is not applicable to the 

Work. 

 

  2. Supplement standard information to provide information specifically applicable to 

the Work. 

 

8. SAMPLES 

 

 A. Conform to provisions in General Conditions applying to Samples. 

 

 B.  Provide samples of sufficient size and quantity to clearly illustrate: 

 

  1. Functional characteristics of the project, with integrally related parts and 

attachment devices. 

 

  2. Full range of color, texture and pattern. 

 

 C. Field samples and mock-ups; See requirements, if any, in other specification Sections. 

 

9. SUBMITTAL REQUIREMENTS 

 

 A. Make submittals promptly through the Construction Manager in accordance with 

published schedule, and in such sequence as to cause no delay in the Work or in the 

Work of any other contractor. 

 

 B.  Number of submittals required. 

 

  1. Shop drawings:  Submit eight (8) copies for each submittal.  Copies will be marked 

up with corrections and comments, stamped and returned.  Any additional copies 

required by the Contractor shall be made by him. 

 

  2. Product Data:  Submit a clear .pdf scan of each submittal on to Building Blok.  

Scanned shop drawings will be marked up with corrections and comments, 

stamped and returned.  Any additional copies required by the Subcontractor shall 

be made by him from the returned scan. 

 

  3. Samples:  Submit three (3) each. Submit a scanned picture of the submittal on to 
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Building Blok with a transmittal document showing the date sent to the 

construction manager.  When approved it will be returned to the Construction 

Manager to be retained at the site for reference use. 

 

 C. Submittals shall contain: 

 

 1. The date of submission and the dates of any previous submissions. 

 

 2. The Project title and number. 

 

 3. Contract identification. 

 

 4. The names of the Contractor, Supplier and Manufacturer. 

 

 5. Identification of the product, with the specification section number. 

 

 6. Field dimensions, clearly identified as such. 

 

 7. Relation to adjacent or critical features of the Work or materials. 

 

 8. Applicable standards, such as ASTM or Federal Specification numbers. 

 

 9. Identification of deviations from Contract Documents. 

 

 10. Identification of revisions on resubmittals. 

 

 11. An 8 inch x 3 inch blank space for Contractor and Architect’s stamps. 

 

  12. Contractor’s stamp, initialed or signed, certifying review of submittal, verification 

of products, field measurements and field construction criteria, and coordination of 

the information within the submittal with requirements of the Work and of 

Contract Documents.  Submittals which have not been stamped with this stamp or 

its approved equivalent will be returned without being reviewed. 

 

 D. Shop Drawing coordination and interface with work of other Contracts and adjacent 

work is the responsibility of each individual Contractor. 

 

 E.  All submittals shall be accompanied by the contractor’s submittal form, a copy of 

which is part of this section.  The contractor’s submittal form must be completed in its 

entirety by the contractor. 

 

10. RESUBMISSION REQUIREMENTS 

 

 A. Make any corrections or changes in the submittals required by the Architect and 

resubmit until approved. 
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 B.  Shop drawings and Product Data: 

 

  1. Revise initial drawings or data, and resubmit as specified for the initial submittal. 

 

  2. Indicate any changes which have been made other than those requested by the 

Architect. 

 

 C. Samples:  Submit new samples as required for initial submittal. 

 

11. FINAL DISTRIBUTION OF APPROVED SUBMITTALS 

 

 A. The Construction Manager will receive and log submittals and forward to Architect 

after processing. 

 

 B.  The Construction Manager will distribute copies of Shop Drawings and Product Data 

which carry the Architect’s stamp to: 

 

 1. Contractor that made submittal. 

 

 2. Jobsite File. 

 

 3. Record Document File. 

 

 4. Other Contractors, as required for coordination. 

 

 C. The Construction Manager will distribute samples as required. 

 

 D. The Contractor will distribute copies of Shop Drawings and Product Data which carry 

the Architect’s stamp to: 

 

 1. Subcontractors. 

  

 2. Suppliers. 

 

 3. Fabricators. 

 

12. SCHEDULE OF VALUES 

 

 A. Input online using Building Blok version of AIA Document G703, Continuation Sheet 

to G702. 

 

13. PROGRESS SCHEDULE 

 

 A. Prepare schedules in the form of a horizontal bar chart. 
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 1. Provide separate horizontal bar chart for each trade or operation. 

 

 2. Horizontal time scale:  Identify the first work day of each week. 

 

 3. Scale and spacing:  To allow space for notations and future revisions. 

 

 4. Minimum sheet size 11 inches by 17 inches. 

 

 B.  Format of listings:  The chronological order of the start of each item of work. 

 

 C. Show the complete sequence of construction by activity. 

 

 D. Show the dates for the beginning, and completion of, each major element of 

construction such as: 

 

 1. Site clearing. 

 

 2. Site utilities. 

 

 3. Foundation work. 

 

 4. Structural framing. 

 

 5. Subcontractor work. 

 

 6. Equipment installation. 

 

 E.  Show projected percentage of completion for each item as of the first day of each 

month. 

 

 F.  Update Progress Schedule monthly and submit with Application for Payment and 

Schedule of values. 

 

 G. Indicate progress of each activity to date of submission. 

 

 H. Show changes occurring since previous submission of schedule: 

 

 1. Major changes in scope. 

 

 2. Activities modified since previous submission. 

 

 3. Revised projections of progress and completion. 

 

 4.  Other identifiable changes. 
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 I. Provide a narrative report as needed to define: 

 

 1. Problem areas, anticipated delays and the impact of the schedule. 

 

 2. Corrective action recommended, and its effect. 

 

 3. The effect of changes on schedules of other prime contractors. 

 

 J. Submit one reproducible transparency. 

 

 K. After review, distribute copies of the schedule to: 

 

 1. Jobsite File. 

 

 2. Subcontractors. 

 

 3. Architect. 

 

 4. Owner. 

 

 L. Instruct recipients to report promptly to the Contractor, in writing, any problems 

anticipated by the projections shown in the schedules. 

 

 

END OF SECTION 
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SECTION 013500 – CONTRACTOR EMPLOYEE BACKGROUND CHECK 

 

1. It is the Contractor’s responsibility to perform background checks and screen all employees 

working onsite.  The background check must include checking for a previous history of 

Child Abuse Convictions, Child Molestation Convictions, Felony Convictions, and Drug 

Convictions within the last 5 years.  Any employee with any of these convictions may not 

enter the job site or school campus.  This background check must be completed and 

screened by the contractor prior to an employee entering the job site.  The background 

check cannot be any older than 1 year prior to the date of the contract between the 

Contractor and the Owner. The Construction Manager, the Owner’s representative and the 

Owner have the right to request that the screening data be submitted on a case-by-case 

basis. 

 

2.  The contractor is required to provide the Construction Manager written notice verifying 

background checks were completed and screened by the contractor prior to an employee 

entering the job site.  This notice will contain the individual’s name and the last four digits 

of their social security numbers.  Notices must be received no later than two (2) working 

days before access is required. Notices will be forwarded electronically to the Construction 

Manager.  A sample notice follows this section for your reference. 

 

 

 

 

 

 

 

 

 

 

 

 

END OF SECTION 
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Date 

 

 

 

Project Manager 

EDiS Company 

110 South Poplar Street 

Wilmington, DE 19805 

 

RE:  INSERT PROJECT NAME - Certification of Background Checks 

 

Dear __________: 

 

This letter is to certify that background checks have been completed in 

accordance with Section 013500 Contractor Employee Background Check. The 

following individuals are certified as having met the requirements of the 

specification: 

  

 Name     Last 4 SSN 

Mr. John Smith   1234 

  

If you require any additional information you may contact INSERT POINT OF 

CONTACT, PHONE NUMBER AND EMAIL ADDRESS. 

 

Sincerely, 

 

Company 

 

 

NAME 

TITLE 
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SECTION 013523 - SAFETY PROGRAM 

 

1. GENERAL 

 

 A, The Contractor shall be responsible for initiating, maintaining and supervising all 

safety activities and programs in connection with the Work. 

 

 B.  Contractor shall be responsible for the safety of its personnel. 

 

 C. Hard hats and safety glasses must be worn by all personnel on the jobsite, except in 

contractor’s administrative office/trailer.  All equipment must comply with OSHA 

standards.  All job site personnel shall wear long pants, shirts (no tank tops), high 

visibility garments, and work boots.    

 

2. SAFETY PROGRAM 

 

 A. Prior to commencing the Work, the Contractor shall submit to the Construction 

Manager (1) electronic copy and (1) bound copy of its safety program and one (1) copy 

of MSDS information in a 2" ringed notebook.  One paper copy of the safety program 

and MSDS will be retained by the Construction Manager in the field office. 

 

 B.  The safety program shall outline those hazards peculiar to the Contractor’s Work, and 

the steps to be taken to eliminate or reduce the risk of injury or loss due to those 

hazards.  The program shall be site specific.  Contractor shall implement and enforce 

its safety program, which is in accordance with all OSHA, Federal, State and local laws. 

 

 C. Contractor shall designate a qualified Safety Supervisor to implement the safety 

program.  Unless otherwise approved by the Construction Manager, the Safety 

Supervisor shall be the Contractor’s field Superintendent/Foremen. 

 

 D. Contractor shall furnish the names and qualifications of the competent persons and 

qualified persons who may be required for their scope of work by the Contractor’s 

safety procedures, and by federal, state and/or local regulations.  Examples include 

competent persons and/or qualified persons for steel erection, excavation, scaffold 

erection, confined space entry, crane and rigging operations, annual crane 

inspections, fall protection including horizontal lifeline systems, etc. 

 

 E.  The employer shall verify compliance by preparing a written certification record. 

The written certification record shall contain the name or other identity of the 

employee trained, the date(s) of the training and the signature of the person who 

conducted the training or the signature of the employer.  If the employer relies on 

training conducted by another employer or completed prior to the effective date of  



Appoquinimink School District 

Fairview Campus Middle & High Schools 

Bid Package B 10 November 2017 

                   

 

 

SAFETY PROGRAM 013523 - 2 

PU09, Revised 4/2017 

 

   this section, the certification record shall include the date the employer determined 

the prior training was adequate rather than the date of actual training. 

 

 F.  Copies of any and all documents, including information stored electronically, such 

as safety and health program handbooks and training certification records. 

    

   1. The employer shall instruct each employee in the recognition and avoidance of 

unsafe conditions and the regulations applicable to his work environment to 

control or eliminate any hazards or other exposure to illness or injury.  Please 

forward certification (document) of training for each employee on an EDiS 

project.  The latest training certificate shall be maintained. 

 

 G. Contractor Daily Reports with Safety Inspection Checklist will be submitted daily 

to Field Manager, verifying inspection of work area, machinery, equipment and 

tools. 

 

 H. Prior to starting work on-site, the Contractor shall arrange with the on-site Field 

Manager to have their employees complete the EDiS Company Zero Accidents Safety 

Orientation program. 

 

 I.  Contractor shall hold weekly safety toolbox talks with all of its employees every 

Monday at 12:30 PM.  The Contractor shall designate a responsible, capable person to 

conduct these meetings.  Contractor’s safety supervisor or superintendent must submit 

to the Construction Manager weekly toolbox talks attendance sheets and the topics 

discussed. 

 

3. SUBSTANCE ABUSE POLICY STATEMENT 

 

 The Construction Manager is committed to providing a safe work site environment for its 

employees and Contractors’ employees.  The Construction Manager does not condone or 

permit employees and Contractors’ employees to use or be under the influence of drugs or 

alcohol while they are on any of the Construction Manager work sites.  The Policy is as 

follows: 

 

 A. It is a violation of the Construction Manager’s policy for employees and Contractors’ 

employees to use, possess, sell, trade, or otherwise engage in the use of illegal drugs 

and alcohol. 

 

 B. It is a violation for employees and Contractors’ employees to report to work while 

influenced by illegal drugs or alcohol. 

 

 C. It is a violation for employees and Contractors’ employees to use prescription drugs 
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illegally (i.e. to use prescription drugs that have not been legally obtained) and to use 

prescription drugs in a manner other than the prescribed intentions. 

 

 D. Employees and Contractors’ employees who are taking medication, which is prescribed 

by their physician, are expected to discuss potential side effects with their prescribing 

physician, as it relates to the work requirements. 

 

Violations of this policy will require disciplinary action.  If any employees or Contractors’ 

employees are observed or suspected of being influenced by drugs or alcohol, they will be 

instructed to stop work and may be required to leave the work site. 

 

4. EXECUTION 

 

 A. Contractor shall comply with all applicable federal, state and local laws, regulations 

and orders relating to occupational safety and health, and related procedures, and shall, 

to the extent permitted by law, indemnify and hold Construction Manager, Owner and 

Architect, and their respective directors, officers, or agents and employees, harmless 

from any and all liability, public or private, penalties, contractual or otherwise, losses, 

damages, costs, attorney's fees, expenses, causes of action, claims or judgments 

resulting from a claim filed by anyone in connection with the aforementioned acts, or 

any rule, regulation or order promulgated thereunder, arising out of the Contractor’s 

Work, this Agreement or any subcontract  executed in prosecution of the Work.  

Contractor further agrees in the event of a claim of violation of any such laws, 

regulations, orders or procedures arising out of or in any way connected with the 

performance of this agreement, Construction Manager may immediately take whatever 

action is deemed necessary by Owner and/or Construction Manager to remedy the 

claim or violation.  Any and all costs or expenses paid or incurred by Owner and/or 

Construction Manager in taking such action shall be borne by Contractor, and may be 

deducted from any payments due Contractor. 

 

 B. The Contractor agrees to (1) take all necessary steps to promote safety and health on 

the job site;  (2) cooperate with Owner and/or Construction Manager and other 

Contractors in preventing and eliminating safety and health hazards:  (3) train, instruct 

and provide adequate supervision to ensure that its employees are aware of, and 

comply with, applicable Federal and State safety and health laws, standards, 

regulations and rules, safe healthful work practices and all applicable safety rules, 

regulations and work practices and procedures (4) not create any hazards or expose 

any of its employees, employees of the Owner and/or Construction Manager or 

employees of Contractors to any hazards;  and (5) where the Contractor is aware of the 

existence of a hazard not within its control, notify the Construction Manager of the 

hazard as well as warn exposed persons to avoid the hazard. 
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 C. The Contractor's Superintendent or Safety Supervisor shall immediately, verbally 

report, and promptly thereafter confirm in writing to the Construction Manager any 

unsafe conditions or practices that are observed, or violations of job safety which are 

not within the Contractor’s control. 

 

 D. Contractors shall immediately, verbally report, and promptly thereafter confirm in 

writing, to the Construction Manager any unsafe practices or conditions that are 

observed which are not under the Contractor's control. 

 

 E. The Contractor's Superintendent or Safety Supervisor shall ensure that adequate first 

aid supplies are available, and that personnel are qualified to administer first aid/CPR, 

as required by State and/or Federal regulations. 

 

 F. Contractor shall promptly notify Construction Manager of any personal injury 

requiring medical treatment of any of the Contractor's employees at the Project site; or 

of significant damage to property arising in connection with Contractor's performance, 

as promptly as possible after the occurrence of such injury or damage.  Within twenty-

four hours of such occurrence, Contractor shall furnish to Construction Manager a 

complete written report of such injury or damage. 

 

 G. Contractor certifies that the forgoing terms shall be made applicable to all Contractors’ 

suppliers, materialmen or anyone furnishing labor and/or materials to the site. 

 

 H. The Contractor shall continue to educate his job Safety Supervisor or Superintendent of 

their responsibilities, which shall include: 

 

 1. Instructing workers and subcontractors under its supervision in safe work 

practices and work methods at the time they are given work assignments. 

 

 2. Ensuring that its workers and subcontractors have and use the proper protective 

equipment and suitable tools for the job. 

 

 3. Continuously checking to see that no unsafe practices or conditions are allowed to 

exist on any part of his job. 

 

 4. Acquainting its workers and subcontractors with all applicable safety 

requirements and seeing that they are enforced. 

 

 5. Setting a good example for his workers. 

 

 6. Making a complete investigation of accidents to determine facts necessary to take 

corrective action. 
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 7. Promptly completing a “Supervisor’s Investigation Form” with his Supervisor’s 

assistance and distributing as required.  This form will be provided by the 

Construction Manager. 

 8. Holding weekly “tool box” safety meetings with his men to:   

  

 a. Discuss observed unsafe work practices or conditions including a review of 

current Construction Manager safety report. 

 

 b. Review the accident experience of his crew and discuss correction of accident 

causes. 

 

 c. Encourage safety suggestions from his men. 

 

 9. Seeing that prompt medical treatment is administered to an injured employee. 

 

 10. Correcting or reporting immediately to job superintendent any observed unsafe 

conditions, practices or violations of job security. 

 

 11. Making all reports required by these Contract Documents to the Construction 

Manager in a full and timely fashion. 

 

5. SAFETY MEETINGS 

 

 A. The Contractor’s Project Manager or Superintendent shall attend weekly or biweekly 

supervisory job meetings.  The first topic of these meetings will be job site safety.  The 

weekly safety reports will be reviewed and violations must be corrected immediately.  

Contractors will be encouraged to participate in the on-going jobsite safety. 

 

6. TOOL BOX SAFETY MEETINGS 

 

 A. The Contractor shall schedule weekly “tool box” safety sessions to be held by his job 

safety supervisor or superintendent for all of his employees. 

 

 B.  A member of the Contractor’s management staff shall periodically attend “tool box” 

safety sessions to evaluate their effectiveness and offer any appropriate suggestions for 

improvement. 

 

7. REPORTS 

 

 A. Contractors shall report all accidents or injuries on a timely basis in accordance with all 

applicable regulations. 
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 B.  Contractors shall promptly complete an accident investigation report of all accidents. 

 

 C. A record of all “tool box” safety sessions shall be made and submitted to the 

Construction Manager on forms to be provided. 

 

8. SAFETY REPRESENTATIVE 

 

 A. The Construction Manager may employ the services of a Safety Representative on the 

project. 

 

 B.  The Safety Representative will visit the job site on a weekly basis to determine if the 

work is being performed in a safe manner and in accordance with OSHA, State and 

Local safety regulations.  Safety representative is not responsible for observing and 

documenting all possible safety violations. The Contractor's Safety Representative or 

Superintendent shall attend job site safety inspections with the Safety Representative 

on a weekly basis. 

 

 C. The Safety Representative will file a written report with the Construction Manager at 

the end of each inspection listing the safety violations observed during the inspection. 

 

 D. The Construction Manager will distribute the Safety Representative’s report to all 

Contractors.  All safety violations must be corrected immediately. 

 

9. RIGHT TO STOP THE WORK DUE TO SAFETY VIOLATIONS 

 

 A. The Construction Manager, in its sole discretion, may order the Contractor to stop the 

work due to safety violations under the following circumstances: 

 

  1. If the Construction Manager observes the Contractor is violating safety regulations 

and the Contractor takes no immediate action to correct the violation. 

 

  2. If the Contractor has been notified by the Construction Manager in writing that he 

is in violation of safety regulations and fails to take action to correct the violation 

within 24 hours of the notice. 

 

 B. If the Construction Manager directs the Contractor to stop the work due to safety 

violation, it will be done in accordance with the General Conditions of the Contract.  

Contractor shall not be permitted an adjustment of the Contract Time or Sum for the 

days lost to any suspension of work. 

 

 C. If the Construction Manager or Safety Representative observes Contractor’s employee 
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violating this safety program or OSHA Standards in an habitual manner, or creating a 

serious life safety violation, the Construction Manager or Safety Representative may 

instruct the Contractor’s superintendent or foreman to remove the violator from the 

work site for failure to comply with the safety program and the contract. 

 

10. EMERGENCY PROCEDURES 

 

 A. The Construction Manager shall establish a central meeting location for the assembly 

of all Contractors’ employees in the event of a major job site emergency. 

 

 B.  Contractor shall assemble all of their personnel and account for all employees.  

Contractor must immediately report to the Project Superintendent with the status of 

their employees. 

 

11. FALL PROTECTION PROCEDURES 

 

 A. Contractor is responsible, in accordance with federal, state, local laws and regulations 

including OSHA. to provide and enforce their own site specific fall protection program 

and equipment.  The following fall protection procedures shall be enforced by all 

Contractors as a minimum standard. 

 

  All workers on walking/working surfaces with unprotected sides or edges six feet (6’) 

or higher above the next lower level must be protected from falls by the use of guardrail 

systems, net systems, fall arrest systems or control access zone programs. It is intended 

that when fall protection is required, it is required 100% of the time.  All contractors are 

reminded that relevant industry regulations require that contractors comply with the 

following standards. 

 

  1. Workers constructing or working near leading edges must be protected. 

 

  2. Workers on the face of formwork or reinforcing steel must be protected at a height 

of 6 feet (6’) or greater. 

 

  3. Scaffolds shall be guarded at 6 feet (6’) above next lower level. 

 

  4. Brick layers performing overhand bricklaying and related work six feet (6’) or 

higher above lower levels must be protected from falls. 

 

  5. Roofers must comply with OSHA standards for roof work. 

 

  6. The Contractor’s controlled access zone plan shall be included in their site-specific 

safety program and shall be submitted prior to the start of work.  Contractors are 
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responsible for assuring programs are OSHA compliant. 

 

  7. Guidelines for Residential Construction or any interpretations will not be accepted 

in lieu of 1926 Standards. 

 

  8. Contractors must provide certification per OSHA CFR29 § 1926.503(b) of 

employee training and retraining on fall protection upon request. 

 

 B. Contractor shall provide its own fall protection.  Fall protection may be provided by 

guardrail systems, net systems, or personal fall arrest systems.  All fall protection 

systems must comply with OSHA standards. 

 

 C. Stepladders, exposed to shafts or edges of the building, greater than six feet (6’) above 

the next lower level, must be tied off or otherwise secured.   Employee must wear fall 

protection, i.e. harness/lanyard. 

 

 D. The Safety Cable System shall not be altered or removed without a written request 

submitted to the Project Manager with a copy to the Field Manager.  It shall be the 

responsibility of each and every Contractor that is removing or altering the Safety 

Cable System to maintain the fall protection safety provided by the safety cable and 

not leave the area unprotected.  Each and every Contractor shall be responsible to re-

install the Safety Cable System immediately after work is completed.  Each and every 

Contractor shall be responsible to re-install the Safety Cable System in accordance to 

OSHA standards. 

 

 E. Fall protection will be enforced for Structural Steel Erectors. 

 

 1. As for a Contractor engaged in structural steel erection, the Contractor is 

specifically advised that structural steel erectors shall comply with all protection 

requirements for all work at a height of six feet (6’) or greater above the next lower 

level, 100 percent of the time, by any of the following means. 

  

  a.  Standard guardrail system. 

 

  b.  Personal Fall Arrest System (PFAS) – full body harness with shock absorbing 

lanyard.  Maximum free fall distance permitted, with lanyard and lanyard 

attachment shall not exceed six feet (6’).   Anchor point must be capable of 

supporting five thousand pounds.  Perimeter guard cables or alignment cables 

may not be used for anchor points.  

 

  c.  Access to work area shall be provided by ladders.  There shall be sufficient 

number of ladders available to reduce the amount of “beam walking.”  When 
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it is absolutely necessary to traverse a beam, 100% fall protection must be 

utilized. 

 

  d.  Steel erection Contractors must, at all times, be able to certify in writing that 

each of his employees has been properly trained in both OSHA fall protection 

standards and the Contractor’s site specific project fall protection procedures. 

 

  e.  Prior to the erection of the steel, the Contractor shall meet with the Project 

Manager and Safety Representatives to review and document site specific 

procedures. 

             

12.  AIRBORNE CONTAMINENTS PROCEDURES 

 

 A.  Contractor  must provide and use equipment furnished with Exhaust Purifiers / 

Scrubbers when any equipment produces airborne containments and will be used in an 

enclosed building.   

 B. The Contractor shall verify air quality by the use of air monitoring equipment and 

document such verified air quality on the daily report.  The monitoring equipment 

shall, at a minimum, be designed with an auditory alarm and shall provide continuous 

monitoring of these four gases: Oxygen, Hydrogen Sulfide, Carbon Monoxide and 

Combustible gases. 

 C. The Contractor must provide administrative or engineering controls to protect its 

workers from exposure to occupational health, environmental or other hazards to be 

implemented whenever feasible. When such controls are not feasible to achieve full 

compliance, protective equipment or other protective measures shall be used to keep 

the exposure of employees to air contaminants within the limits prescribed by local, 

state, and federal regulations. Any equipment and technical measures used for this 

purpose must first be approved for each particular use by a competent industrial 

hygienist or other technically qualified person. Whenever respirators are used, their 

use shall comply with 1926.103. 

13. CELL PHONE AND RADIO USE POLICY 

 

 A. Use of cell phones on EDiS Company projects should be limited to non-construction 

type activity areas and away from active construction areas (e.g. project office). This 

includes both cell phone use and the review of data, information, texts, and the 

internet.  Except in an emergency circumstance, phones should only be used in the 
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designated areas.  Anyone observed using a cell phone outside of these designated 

areas without regard to maintaining a safe focus on their surroundings can be subject 

to discipline, up to and including removal from the project.  Use of ear buds, ear 

phones, and portable radios are absolutely prohibited on EDiS Company project 

sites.  Anyone using ear buds, ear phones, or any other device that would prevent the 

wearer from receiving auditory cues about the surrounding environment will be 

subject to discipline, up to and including removal from the project. 

 

 

END OF SECTION 
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 which  are unsanitary, hazardous or dangerous to employees, and who has authorization to take prompt  
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Certification of Training Documents to be Submitted with Safety Policy/Program 

 

Provide a certification of training for employees on your safety program. 

In addition, Contractor shall provide certification of training on the following programs, as they 

pertain to your contract and project tasks.  Certification of training must include:  Employee’s 

name, date of training, person conducting the training, topics covered, and a statement that the 

student has successfully completed the course.  This list is not meant to be all inclusive:  please 

refer to OSHA regulations for applicable safety requirements. 

 

a.     Scaffold:  1926.454 

b.     Fall Protection 1926.503 

c.     Crane Operator:  1926.1427 

d.    Signal person (this is for any persons connecting  material or equipment for lifting):   

1926.1428 

e.     Crane maintenance: 1926.1429 

f.      Steel erection fall protection: 1926.761 

g.     Respiratory protection (medical clearance and training records complying with 1910.134 

h.    Powder-actuated tools:  1926.302 

i.      Motor Vehicles (are those vehicles that operate within an off-highway jobsite, not open to     

public traffic):  1926.21 
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SECTION 014500 - QUALITY CONTROL  

 

1. DESCRIPTION 

 

 A. Quality control services include inspections and tests performed by independent 

agencies and governing authorities, as well as by the Contractor.  Inspection and 

testing services are intended to determine compliance of the work with requirements 

specified.  Specific quality control requirements are specified in individual 

specification sections. 

 

2. RESPONSIBILITIES  

 

 A. Contractor Responsibilities:  Except where indicated as being the Owner’s 

responsibility, quality control services are the Contractor’s responsibility, including 

those specified to be performed by an independent agency and not by the Contractor.  

The Contractor shall employ and pay an independent agency, testing laboratory or 

other qualified firm to perform quality control services specified. 

 

 1. The Owner will engage and pay for services of an independent agency to 

perform the inspections and tests that are specified as Owner’s responsibilities. 

 

 B.  Retest Responsibility:  Where results of inspections or test do not indicate compliance 

with Contract Documents, retests are the Contractor’s responsibility. 

 

 C. Responsibility for Associated Services:  The Contractor shall cooperate with 

independent agencies performing inspections or test.  Provide auxiliary services as are 

reasonable. Auxiliary services include: 

 

 1. Provide access to the Work. 

 

 2. Assist taking samples. 

 

 3. Deliver samples to test laboratory. 

 

 D. Coordination:  The Contractor and independent test agency shall coordinate the 

sequence of their activities and shall avoid removing and replacing work to 

accommodate inspections and test.  The Contractor is responsible for scheduling time 

for inspections and tests. 

 

 E.  Qualifications for Service Agencies:  Contractor shall engage only inspection and test 

service agencies which are pre-qualified as complying with “Recommended 

Requirements for Independent Laboratory Qualification” by the American Council of 

Independent Laboratories. 

 

 F.  Submittals:  Contractor shall submit a certified written report of each test, Inspection 
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or similar service, in duplicate to the Construction Manager.  Contractor shall submit 

additional copies of each report to any governing authority, when the authority so 

directs. 

 

 G. Report Data:  Written inspection or test reports shall include: 

 

 1. Name of testing agency or test laboratory. 

 

 2. Dates and locations of samples, tests or inspections. 

 

 3. Names of individual present. 

 

 4. Complete inspection of test data. 

 

 5. Test results. 

 

 6. Interpretations. 

 

 7. Recommendations. 

 

 H. Repair and Protection:  Upon completion of inspection or testing, Contractor shall 

repair damaged work and restore substrates and finishes.  Contractor shall comply 

with requirements for “Cutting and Patching.” 

 

 I  The 2000 IBC code the following testing is code required:   

  1. Structural tests and special inspections must be conducted by an approved 

agency (an agency or firm regularly engaged in conducting tests or furnishing 

inspection services, approved by the authority having jurisdiction.)  This means 

that contractors will no longer be allowed to cast their own test cylinders for 

example. 

 

  2. Continuous special inspection (the full-time observation of work by an approved 

special inspector who is present until completion of the work) is required for any 

steel welds and connections.  Critical elements may include:  all slip critical 

bolted connections, complete and partial groove welds, multi-pass fillet welds 

and single pass fillet welds greater than 5/16". 

 

  3. Continuous special inspection is required during the placement of all concrete 

and shotcrete for the proper application techniques with a few exceptions. 

 

  4. Periodic special inspection (the part-time observation by an approved special 

inspector) is required for any steel welds and connections.  Critical elements may 

include:  all slip critical bolted connections, complete and partial groove welds, 

multi-pass fillet welds and single pass fillet welds greater than 5/16". 
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  5. Spray applied fireproofing requires periodic special inspection for the structural 

member surface conditions, application, thickness, density and bond strength. 

 

  6. Based on the classification, occupancy, and design of the structure, the code 

requires periodic special inspection for placement of masonry units and 

reinforcing steel and continuous special inspection of grout placement. 

 

 

END OF SECTION 
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SECTION 015200 - CONSTRUCTION FACILITIES & TEMPORARY CONTROLS 

 

1. GENERAL 

 

 A. DESCRIPTION 

 

 1. Construction Manager and Contractors shall provide all temporary facilities 

throughout the construction period unless otherwise indicated in the Contract 

Documents. 

 

 2. Construction Manager and Contractors shall pay all costs for providing, 

maintaining and removing of all temporary facilities unless otherwise indicated 

in the Contract Documents. 

 

2. FACILITIES 

 

 A. TEMPORARY SANITATION FACILITIES 

 

  1. Construction Manager will provide and maintain sanitary facilities for all 

personnel on the project. 

 

  2. The number of sanitary facilities required shall be based on the total number or 

workers employed on the site and shall be in accordance with the provisions of 

the applicable code. 

 

  3. Construction Manager will maintain sanitary facilities in a sanitary and clean 

condition at all times. 

 

 B. TEMPORARY WATER 

 

  1. Drinking Water:  Contractor shall provide potable water for drinking purposes 

for all his personnel on the site.  Contractor shall furnish disposable drinking 

cups at water stations.  Each water station shall be equipped with a suitable trash 

container for disposal of the drinking cups. 

 

  2. Construction Water:  Construction Manager will not provide and maintain tap 

locations for construction water.  Construction water shall be the responsibility 

of the contractor.  

 

 C. TEMPORARY TELEPHONES 

 

  1. Construction Manager will not provide any telephones or fax machines for 

Contractor’s personnel.  Each Contractor is responsible for its own phones and 

fax machines. 
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 D. FIELD OFFICE 

 

  1. During the period of the Work and until final acceptance of the project, the 

Construction Manager will provide a weatherproof building for the Construction 

Manager’s Field Project Manager(s) and Superintendent(s).  Contractor shall 

make provisions for its own field office, subject to approval by the Construction 

Manager. 

 

 E.      FIRE PROTECTION 

 

                        1.   The Carpentry Contractor will provide and maintain portable fire extinguishers 

on each floor level and building area.  Number to conform to applicable codes.  

 

                        2.   Contractor shall provide additional fire extinguishers as required by OSHA 

regulations for its work. 

 

                        3.    Fire extinguishers shall be 10lb, Multi-Purpose (ABC) dry chemical, UL labeled, 

with a rating of 3a:40bc. 

 

 F. ACCESS ROADS AND PARKING AREAS 

 

  1. The Sitework Contractor will provide and maintain access roads on the site. 

 

  2. Neither the Construction Manager nor the Owner will provide parking for 

Contractor’s personnel on or about the project site.  All parking provisions 

required for Contractors will be solely the responsibility of the Contractors or 

their personnel. 

 

 G. STORAGE AREAS 

 

  1. The Construction Manager will assign storage areas on the site.  Storage areas are 

limited and will be assigned in a manner which will best facilitate the work. 

 

  2. Contractor shall provide all other storage space required for its work at off-site 

locations. 

 

  3. All combustible or flammable materials must be safely stored in a secured area in 

strict accordance with regulations, codes and laws enforced by local, State or 

Federal agencies, which so ever is the most stringent. 

 

 H. FIRST AID STATION  

 

  1. The Contractor's Superintendent or Safety Supervisor shall insure that adequate 

first aid supplies are available, and that personnel are qualified to administer 

first aid/CPR, as required by State and/or Federal regulations. 
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 I. SECURITY 

 

  1. The Construction Manager will not provide the security measures at the site. 

 

  2. All security measures shall be the responsibility of each Contractor.  These 

measures shall include but are not limited to the provision of secured storage for 

tools, construction equipment, and materials and equipment scheduled for 

installation in the building. 

 

 J. BENCH MARKS AND BASELINE 

 

  1. The Construction Manager will lay out and establish and maintain bench marks 

and baselines. 

 

  2. The Contractor shall lay out his own work and shall be responsible for the 

accuracy of same. 

 

  3. Contractor shall check grades, lines, levels and dimensions as shown on the 

drawings and shall promptly report errors or inconsistencies in same to the 

Construction Manager before Work proceeds. 

 

  4. The Contractor is responsible for damaging or altering the bench marks and 

baselines established by the Construction Manager and shall bear the costs of 

replacing same. 

 

 K. FIELD OFFICE AND STORAGE TRAILERS 

 

  1. Contractor shall provide and maintain its own field office and storage trailers as 

required. 

 

  2. Contractor shall provide temporary heat and power for its field office and 

storage trailer. 

 

  3. Contractor’s field offices and storage trailers shall be located as directed by the 

Construction Manager. 

 

 L. PROJECT SIGN 

 

  1. The Construction Manager will provide a Project Sign naming the major 

participants, as determined by the Owner. 

 

 M. TRASH DISPOSAL 

 

  1. Each Contractor shall be responsible for daily clean up and depositing its 
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common trash in the dumpsters provided by the Construction Manager. 

 

  2. The Construction Manager will not provide a trash chute. 

 

  3. The Construction Manager will provide dumpsters, and will arrange for disposal 

of common, non-hazardous, work-related trash deposited in these dumpsters. 

 

 N. HOISTING 

 

  1. Contractor shall provide its own materials hoists and cranes.  No personnel hoist 

will be provided. 

 

 O. SCAFFOLDING AND WORKING PLATFORMS 

 

  1. No scaffolding shall be provided by the Construction Manager.  Each Contractor 

shall provide all scaffolding required to perform its Work. 

 

 P. SAFETY BARRICADES AND RAILINGS 

 

  1. The Structural Contractor shall provide barricades and protective barriers 

around elevator, stair, shaft and cut openings in floors and roofs, and edges of 

floors and roofs.  The methods and materials used in barricading shall be in 

accordance with OSHA and local code regulations. Barricades and protective 

barriers will be installed immediately after the installation of the floor slab on 

any level or part of a level on the Building.  Until a level has been fully 

barricaded, the Structural Contractor will be responsible for maintenance of the 

barricades.  When a warning barricade is used to prohibit employees from 

entering a restricted work area.  The “warning barricade” shall meet the 

requirements of CFR 1926.502 (f)(2). The supported rope, wire, or chain shall be 

flagged at not more than 6-foot (1.8 m) intervals with high-visibility material and 

maintain between 34 and 39 inches above the walking/working surface; Warning 

signs and tags shall be used in accordance with Subpart G of CFR OSHA 

Construction Industry Regulations.   

 

  2. After the barricades and protective barriers are no longer needed, the Structural 

Contractor will remove the barricades from the site.  The Construction Manager 

will determine the location and scheduling of barriers to be removed. 

 

  3. Contractor shall provide for its own barricades at all other trenches, excavations, 

and locations not specifically identified in Paragraph 1 above. 

 

  4. Contractors who remove barricades shall be responsible for replacing them.  If, 

after proper notification, in writing, from the Construction Manager the 

responsible Contractor does not correct his deficiencies in safety barricade 

placement, the Construction Manager reserves the right to undertake this work 
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and backcharge the responsible Contractor(s). 

 

  5. During the execution of his work, Contractor will provide daily maintenance of, 

and upon completion of same, restore all barricades in a manner acceptable to 

prevailing safety standards enforced by local, State or Federal ordinance, 

whichsoever is most stringent.  The intent is to leave no floor penetration or 

perimeter opening in an unsafe condition. 

 

  6. The Construction Manager shall arrange for temporary ladders required for 

access to each of the floor levels after the completion of floor slab work, and until 

the final stairs are ready for use. 

 

 Q. PUMPING AND DRAINAGE 

 

  1. Contractor shall provide its own pumping and drainage. 

 

  2. When an area is released by one Contractor to another, the Contractor releasing 

an area shall be responsible for leaving it in a drained condition.  The incoming 

Contractor shall assume responsibility for drainage on the day that he is 

scheduled to start work in the area.  If the incoming Contractor is late in starting 

work, he shall assume responsibility for pumping and drainage arising as a 

result. 

 

 R. TEMPORARY BUILDING ENCLOSURES 

 

  1. The Construction Manager will equip all temporary exterior doors of the 

building with self-closing hardware and padlocks. 

 

  2. All other temporary enclosures and protection shall be provided by the 

Contractor requiring the protection. 

 

  3. Temporary enclosures required due to late delivery of materials or untimely 

installation of work shall be the responsibility of the Contractor responsible for 

the delay. 

 

 S. TEMPORARY POWER AND LIGHTING 

 

  1. Contractor shall provide all extension cords and outlets as required for obtaining 

electric power from power centers provided by the Electrical Contractor.  Refer 

to Section 015113 - TEMPORARY ELECTRIC. 

 

  2. Contractor shall provide its own additional temporary lighting of sufficient 

lighting levels to properly install his work. 
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 T. PROTECTION OF ADJACENT MATERIALS 

 

  1. Contractor shall protect adjacent materials and finishes from damage as a result 

of its work. 

 

 U. CLEAN UP 

 

  1. Contractor shall arrange for clean up and removal of debris resulting from its 

operations, and shall dispose of debris in accordance with the provisions of 

Paragraph 2.13 above.  Clean up shall be on a continual basis to ensure that 

building, grounds and public properties are maintained free from accumulations 

of waste materials and trash. 

 

  2. The Contractor will limit use of and ensure that all materials, including waste, 

that are combustible or flammable will be removed from the building 

continually, as work progresses, and at a minimum at the end of each work 

day.  All trash which is potentially edible or may attract rodents or insects will be 

disposed of in metal containers and removed by the end of the work day. 

 

  3. At completion of its Work, each Contractor shall remove waste materials, 

rubbish, tools, equipment, and clean up all exposed surfaces in preparation for 

final cleaning. 

 

  4. If, after notification in writing from the Construction Manager, the Contractor 

does not correct its deficiencies in housekeeping within twenty four (24) hours, 

the Construction Manager reserves the right to undertake the Work and to 

backcharge the Contractor. 

 

  5. Final clean up prior to Owner occupancy shall be arranged for by the 

Construction Manager. 

 

 V. DUST PROTECTION 

 

  1. Contractor shall be responsible for dust protection whenever its operations will 

produce dust and dirt that might affect the buildings properties adjacent to work 

areas.  Contractor shall be responsible for all cleaning required due to its failure 

to provide adequate dust protection. 

 

 W. PROTECTION OF EXISTING CONSTRUCTION 

 

  1. Contractor shall be responsible for all damage that it may cause to materials and 

equipment stored or installed by other Contractors. 
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 X. OTHER 

 

  1. Contractor shall provide any other Temporary Facilities and services that it 

requires and which are not specifically identified above. 

 

3. PERMITS 

 

 3.1 The Construction Manager will obtain the Building Permit.  All other permits are to 

be obtained and paid for by the Contractor requiring them. 

 

4. EXECUTION 

 

 A. GENERAL 

 

  1. Contractor shall install all temporary facilities in accordance with applicable 

codes. 

 

  2. Contractor shall maintain temporary facilities for which it is responsible 

throughout the construction period. 

 

  3. Contractor shall remove all temporary facilities for which it is responsible when 

they are no longer required or when the Construction Manager directs the 

removal of same. 

 

  4. Contractor shall repair all damage to the Project Site caused by the installation of 

its temporary facilities. 
 

 

 

END OF SECTION 
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SECTION 016200 - MATERIAL AND EQUIPMENT 

 

1. GENERAL CONDITIONS 

 

 A. The general provisions of the Contract, including the Conditions of the Contract 

(General, Supplementary and other Conditions, if any) and Division 1 as appropriate 

apply to the Work specified in this Section. 

 

 B.  Where work is to be executed under Separate Prime Contracts, the provisions of this 

Section apply to each Contract. 

 

2. REQUIREMENTS INCLUDED 

 

 A. All materials and equipment incorporated into the Work shall: 

 

 1. be new; 

 

 2. conform to applicable specifications and standards; and 

 

 3. comply with size, make, type and quality specified, or as specifically approved in 

writing by the Architect. 

 

 B. Manufactured and Fabricated Products shall conform to the following requirements: 

 

  1. Designed, fabricated and assembled in accord with the best engineering and 

shop practices. 

 

  2. Manufactured like parts of duplicate units to standard sizes and gauges, to be 

interchangeable. 

 

  3. Two or more items of the same kind shall be identical, by the same manufacturer. 

 

  4. Products shall be suitable for service conditions. 

 

  5. Equipment capacities, sizes and dimensions shown or specified shall be adhered 

to unless variations are specifically approved in writing. 

 

 C. Contractor shall not use materials or equipment for any purpose other than that for 

which it is designated or is specified. 

 

 D. Materials removed form existing structures shall not be reused in the completed work 

unless specifically indicated or specified. 

 

 E. For materials and equipment specifically indicated or specified to be reused in the 

Work: 
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  1. Contractor shall use special care on removal, handling storage and reinstallation, 

to assure proper function in the completed Work. 

 

  2. Arrange for transportation, storage and handling of products which require off-

site storage, restoration or renovation.  Pay all costs for such work. 

 

3. MANUFACTURER’S INSTRUCTIONS 

 

 A. When Contract Documents require that installation of work shall comply with 

manufacturer’s printed instructions, Contractor shall obtain and distribute copies of 

such instructions to parties involved in the installation, including two copies to 

Construction Manager. 

 

  1. Maintain one set of complete instructions at the job site during installation and 

until completion. 

 

 B. Contractor shall handle, install, connect, clean, condition and adjust products in strict 

accord with such instructions and in conformity with specified requirements. 

 

  1. Should job conditions or specified requirements conflict with manufacturer’s 

instructions, Contractor shall consult with Construction Manager for further 

instructions. 

 

  2. Contractor shall perform work in accord with manufacturer’s instructions.  

Contractor shall not omit any preparatory step or installation procedure unless 

specifically modified or exempted by Contract Documents. 

 

4. TRANSPORTATION AND HANDLING 

 

 A. Contractor shall arrange deliveries of Products in accord with construction schedules, 

coordinate to avoid conflict with work and conditions at the site. 

 

  1. Deliver Products in undamaged condition, in manufacturer’s original containers 

or packaging, with identifying labels intact and legible. 

 

  2. Contractor shall immediately on delivery, inspect shipments to assure 

compliance with requirements of Contract Documents and approved submittals, 

and that Products are properly protected and undamaged. 

 

 B. Contractor shall provide equipment and personnel to handle Products by methods to 

prevent soiling or damage to Products or packaging. 
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5. STORAGE AND PROTECTION 

 

 A. Contractor shall store Products in accord with manufacturer’s instructions, with seals 

and labels intact and legible. 

 

  1. Contractor shall store Products subject to damage by the elements in 

weathertight enclosures. 

 

  2. Contractor shall maintain temperature and humidity within the ranges required 

by manufacture’s instructions. 

 

 B. Exterior Storage 

 

  1. Contractor shall store fabricated Products above the ground, on blocking or 

skids, to prevent soiling or staining.  Cover Products which are subject to 

deterioration with impervious sheet coverings; provide adequate ventilation to 

avoid condensation. 

 

  2. Contractor shall store loose granular materials in a well-drained area on soiled 

surfaces to prevent mixing with foreign matter. 

 

 C. Contractor shall arrange storage in a manner to provide easy access for inspection.  

Contractor shall make periodic inspections of stored Products to assure that Products 

are maintained under specified conditions, and free from damage or deterioration. 

 

 D. Contractor shall store flammable materials so as to prevent contact with flames and 

fire.  Conform with manufacturer’s recommendations and local laws.  Pay particular 

attention to storage of: 

 

  1. Roof insulation. 

 

  2. Roofing materials, including solvents. 

 

  3. Paint materials. 

 

  4. Cleaning and other solvents. 

 

  5. Fuels. 

 

 E. Protection after Installation: 

 

  1. Contractor shall provide substantial coverings as necessary to protect installed 

Products from damage from traffic and subsequent construction operations.  

Remove when no longer needed. 
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6. SUBSTITUTIONS AND PRODUCT OPTIONS 

 

 A. Product List. 

 

  1. Within 30 days after Contract Date, Contractor shall submit to Construction 

Manager a complete list of major products proposed to be used, with the name of 

the manufacturer and the installing Contractor. 

 

 B. Contractor’s Options. 

 

  1. For Products specified only by reference standard, Contractor shall select any 

Product meeting that standard. 

 

  2. For Products specified by naming several Products or manufacturers, Contractor 

shall select any one of the Products or manufacturers named which complies 

with the specifications. 

 

  3. For Products specified by naming one or more Products or manufacturers and 

“or equal”, Bidders must, during the bidding period, submit a request for 

substitutions for any Product or manufacturer not specifically named.  See 

provisions in Paragraph 6.C, below. 

 

  4. For Products specified by naming only one Product and manufacturer, there is 

no option; and Contractor shall provide the precise Product specified. 

 

 C. Substitutions. 

 

                        1.    Until a date no later than seven (7) days before the date Bids are due, Architect 

will consider written requests from bidders for substitution of Products. The 

contractor will submit any substitution requests to the Construction Manager 

for transmittal to the Architect. The architect will review requests and will 

notify Bidders in an Addendum if the requested substitution is acceptable. 

 

  2. Should the Bidder desire a substitution, it shall submit a separate request for 

each Product, supported with complete data, with drawings and samples as 

appropriate, including: 

 

  a. Comparison of the qualities of the proposed substitution with that specified. 

 

  b. Changes required in other elements of the Work because of the substitution. 

 

  c. Effect on the construction schedule. 

 

  d. Cost data comparing the proposed substitution with the Product specified. 
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  e. Any required license fees or royalties. 

 

  f. Availability of maintenance service, and source of replacement materials. 

 

  3. Architect, in its sole discretion, shall be the judge of the acceptability of the 

proposed substitution. 

 

  4. A request for a substitution constitutes a representation that Bidder: 

 

  a. has investigated the proposed Product and determined that it is equal to or 

superior in all respects to that specified; 

 

  b. will provide the same warranties or bonds for the substitution as for the 

Product specified; 

 

  c. will coordinate the installation of an accepted substitution into the Work, and 

make such other changes as may be required to make the Work complete in 

all respects; and 

 

  d. waives all claims for additional costs, under his responsibility, which may 

subsequently become apparent. 

 

 D. Architect will review requests for substitutions with reasonable promptness, and 

notify Bidders, in writing, through the Construction Manager, of the decision to 

accept or reject the requested substitution.  Any decision to accept a substitution must 

be confirmed in an Addendum issued during the bidding period in order to be valid.  

Oral approvals will not be binding. 

 

END OF SECTION 
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SECTION 017123  - FIELD ENGINEERING 

 

1. GENERAL PROVISIONS 

 

 A. The general provisions of the Contract, including the Conditions of the Contract, 

(General, Supplementary and other Conditions, if any) and Division 1 as appropriate, 

apply to the Work specified in this Section. 

 

 B.  The provisions of the section apply to all contracts. 

 

2. SURVEY 

 

 A. The Owner has had a site survey prepared by Landmark Engineering. This 

information has been included in this Bid Pack. 

 

3. CONSTRUCTION MANAGER 

 

 A. The Construction Manager will establish a bench mark and base line from which 

structures and grades shall be laid out by Contractors as designated in this section.  

The total extent of this layout is shown on the site drawings.  One bench elevation 

shall be provided. 

 

 END OF SECTION 
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SECTION 017700 – CONTRACT CLOSEOUT 

 

1. DESCRIPTION OF REQUIREMENTS 

 

 A. Provisions of this section apply to the procedural requirements for the actual close out 

of the Work, not to the administrative matters such as final payment or the change over 

of insurance.  Close out requirements relate to both substantial and final completion of 

the Work; they also apply to individual portions of completed work as well as the Total 

work.  Specific requirements contained in other sections have precedence over the 

general requirements contained in this section. 

 

2. PROCEDURES AT SUBSTANTIAL COMPLETION 

 

 A. Prerequisites:  Contractor shall comply with the General Conditions and complete the 

following before requesting inspection of the Work, or a designated portion of the 

Work, for certification of substantial completion: 

 

  1. submit executed warranties, workmanship bonds, maintenance agreements, 

inspection certificates, releases of liens, tax certification and similar required 

documentation for specific units of work, and documents needed to enable 

Owner’s unrestricted occupancy and use; 

 

  2. submit record documentation, maintenance manuals, tools, spare parts, keys and 

similar operational items; 

 

  3. complete instructions of Owner’s operating personnel, and start up of systems; and 

 

  4. complete final cleaning and remove temporary facilities and tools. 

 

 B. Inspection Procedures:  Upon receipt of Contractor’s request, Architect/Engineer will 

either proceed with inspection or advise Construction Manger of prerequisites not 

fulfilled.  Following initial inspection, Architect/Engineer will either prepare certificate 

of substantial completion, or advise Construction Manager of work which must be 

performed prior to issuance of certificate.  The Architect/Engineer will repeat the 

inspection when requested and assure that the work has been substantially completed.  

Results of the completed inspection will form the initial “punch list” for final 

acceptance. 

 

 C. Punch List Procedures:   Each Contractor shall be given a copy of the punch list with its 

appropriate work identified.  Each Contractor shall be given 9 (nine) calendar work 

days to complete their punch list work.  On the 10th day or as determined by the 

Construction Manager the Construction Manager shall employ other Contractors, as 

required, to complete any incomplete punch list work and retain from the appropriate 

Contractors retainage all costs incurred. 
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3. PROCEDURES AT FINAL ACCEPTANCE 

 

 A. Re-inspection Procedure:  The Architect/Engineer will re-inspect the Work upon receipt 

of the Contractor’s notice that, except for those items whose completion has been 

delayed due to circumstances that are acceptable to the Architect/Engineer, the Work 

has been completed, including punch list items from earlier inspections.  Upon 

completion of re-inspection, the Architect/Engineer will either recommend final 

acceptance and final payment, or will advise the Contractor of work not completed or 

obligations not fulfilled as required for final acceptance.  If necessary, this procedure 

will be repeated. 

 

4. RECORD DOCUMENTATION 

 

 A. Record Drawings:  Contractor shall maintain a complete set of either blue or black line 

prints of the contract documents and shop drawings for record mark-up purposes 

throughout the Contract Time.  Contractor shall mark up these drawings during the 

course of the Work to show both changes and the actual installation, in sufficient detail 

to form a complete record for Owner’s purposes giving particular attention to work 

that will be concealed and difficult to measure and record at a later date, and Work 

which may require servicing or replacement during the life of the project.  Require the 

entities marking prints to sign and date each mark up.  Bind prints into manageable 

sets, with durable paper cover, appropriately labeled. 

 

 B. Installation, Operation and Maintenance Manual:  Contractor shall provide 3-ring vinyl 

covered binders containing required maintenance manuals, properly identified and 

indexed and including operating and maintenance instructions extended to cover 

emergencies, spare parts, warranties, inspection procedures, diagrams, safety, security, 

and similar appropriate data for each system of equipment item. 

 

 C. State Tax Certification:   Contractor shall provide recent Delaware State Tax 

Certification form as issued by State of Delaware, Department of Finance, Division of 

Revenue, Carvel State Office Building, 820 N. French Street, Wilmington, Delaware  

19801. 

 

 D.  AIA Documents: Contractors shall provide the following AIA documents with their 

final payment application submission: 

 AIA G732, Application for Payment for 100% Complete  

 AIA G732, Final Application for Payment for Retainage  

 AIA G704-CMA, Certificate of Substantial Completion – 4 originals 

 AIA G706, Affidavit of Payment of Debts & Claims  

 AIA G706A, Affidavit of Release of Liens  

 AIA G707, Consent of Surety 

 

E. Release of Liens: Contractors shall provide the following release of liens with their final 

payment application submission: 
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 Prime Contractor's Release of Liens  

 Subcontractors’ & Suppliers’ Release of Liens (major subs and suppliers)  

 

5. GENERAL CLOSE OUT REQUIREMENTS 

 

 A. Operator Instruction:  Contractor shall require each Installer of systems requiring 

continued operation and maintenance by Owner’s operating personnel, to provide on 

location instruction to Owner’s personnel, sufficient to ensure safe, secure, efficient, 

non-failing utilization and operation of systems.  Contractor shall provide instructions 

for the following categories of work: 

 

  1. Mechanical/electrical/electronic systems (not limited to work of Division 15 and 

16). 

   

  2. Roofing, flashing, joint sealers. 

   

  3. Floor finishes. 

   

  4. Door hardware 

 

6. FINAL CLEANING 

 

 A. At the time of project close out Contractor shall clean or re-clean the Work to the 

condition expected from a normal, commercial building cleaning and maintenance 

program.  Complete the following cleaning operations before requesting the 

Architect/Engineer’s inspection for certification of substantial completion: 

 

  1. Remove non-permanent protections and labels. 

   

  2. Polish glass. 

   

  3. Clean exposed finishes. 

   

  4. Touch up minor finish damage. 

   

  5. Clean or replace mechanical systems filters. 

   

  6. Remove debris. 

   

  7. Broom clean unoccupied spaces. 

   

  8. Sanitize plumbing and food service facilities. 

   

  9. Clean light fixtures and replace burned out lamps. 
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  10. Sweep and wash paved areas. 

   

  11. Police yards and grounds. 

 

END OF SECTION 
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